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ADVERTISEMENT FOR BIDS 

Sealed proposals for a single-prime General Construction Contract will be received from Bidders by 
Chowan County, 305 West Freemason Street, Edenton, NC 27932, Attn.: Mr. Kevin Howard, County 
Manager, in Chowan County Government Offices, 2nd Floor Conference Room, up to 11:00 a.m., 
Wednesday, March 6, 2024, and immediately thereafter publicly opened and read for the furnishing of 
labor, material and equipment entering into the construction of the:  

CHOWAN COUNTY COURTHOUSE RENOVATION  
PHASE 1 

JKF PROJECT NO. 2023-07 

Pre-Bid Meeting; Friday, February 23, 2024 at 10:00 AM at the Courthouse Building Project Site, 101 S. 
Broad Street, Edenton, NC.  

The meeting is also to identify preferred brand alternates and their performance standards that the owner 
will consider for approval on this project. 

In accordance with GS133-3 procedures the following preferred brand items are being considered as 
Alternates by the owner for this project: 

A. Preferred Brand Alternate:  Corbin-Russwin Door Hardware as specified. 

Complete plans and specifications for this project can be obtained at JKF ARCHITECTURE, 625 Lynndale 
Court, Suite F, Greenville, NC  27858, 252-355-1068, during normal office hours after February 4, 2024. 
Plans and specifications available for viewing at Dodge Data & Analytics, ConstructConnect, and Duncan 
Parnell-Greenville, NC. 

Contractors will comply with Federal and State E-Verify Requirements. 

Plan Deposit:  $200 Hard Copy; No cost PDF when registered as bidder. 

The Owner reserves the unqualified right to reject any and all proposals. 

Signed:  

Kevin Howard 
County Manager 
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NOTICE TO BIDDERS 

Sealed proposals for a single-prime General Construction Contract will be received from Bidders by Chowan 
County, 305 West Freemason Street, Edenton, NC 27932, Attn.: Mr. Kevin Howard, County Manager, in 
Chowan County Government Offices, 2nd Floor Conference Room, up to 11:00 a.m., Wednesday, March 6, 
2024, and immediately thereafter publicly opened and read for the furnishing of labor, material and equipment 
entering into the construction of the:  

CHOWAN COUNTY COURTHOUSE RENOVATION 
PHASE 1 

JKF PROJECT NO. 2023-07 

   
Bids will be received for Contract type – (single prime): Category-General.  All proposals shall be lump sum. 

An open pre-bid meeting will be held for all bidders and all interested vendors on Friday, February 23, 2024, 
at 11:00 AM at the Courthouse Building Project Site, 101 S. Broad Street, Edenton, NC. The meeting will 
address project specific questions, issues, bidding procedures and bid forms.  

The meeting is also to identify preferred brand alternates and their performance standards that the owner will 
consider for approval on this project. 

In accordance with General Statute GS 133-3, Specifications may list one or more preferred brands as an 
alternate to the base bid in limited circumstances. Specifications containing a preferred brand alternate under 
this section must identify the performance standards that support the preference. Performance standards for the 
preference must be approved in advance by the owner in an open meeting. Any alternate approved by the 
owner shall be approved only where (i) the preferred alternate will provide cost savings, maintain or improve 
the functioning of any process or system affected by the preferred item or items, or both, and (ii) a justification 
identifying these criteria is made available in writing to the public. 

In accordance with GS133-3 procedures the following preferred brand items are being considered as Alternates 
by the owner for this project: 

A. Preferred Brand Alternate: Corbin-Russwin Door Hardware as specified. 

Justification of any approvals will be made available to the public in writing no later than seven (7) days prior 
to bid date. 

Complete plans, specifications and contract documents will be open for inspection at JKF Architecture PC, 
625 Lynndale Court, Suite F, Greenville, NC  27858, 252-355-1068, during normal office hours after February 
4, 2024 and in the plan rooms of Dodge Data & Analytics, Construct Connect, and Duncan Parnell-Greenville, 
NC or may be obtained by those prime bidders, upon deposit of $200 in cash or certified check.  The full plan 
deposit will be returned to those bidders provided all documents are returned in good, usable condition within 
ten (10) days after the bid date. PDF sets only will be made available to all prime bidders at no cost provided 
they register with the Office of the Architect. 

NOTE:  The bidder shall identify on its bid proposal the minority business participation it will use on the 
project (Identification of Minority Business Participation) form and shall include either Affidavit A or 
Affidavit B as applicable.  Forms and instructions are included within the Proposal Form in the bid documents.  
Failure to complete these forms is grounds for rejection of the bid.  (GS143-128.2c Effective 1/1/2002.) 

All contractors are hereby notified that they must have proper license as required under the state laws 
governing their respective trades. 

General contractors are notified that Chapter 87, Article 1, General Statutes of North Carolina, will be 
observed in receiving and awarding general contracts.  General contractors submitting bids on this project must 
have license classification for Building Contractor.   

Under GS 87-1, a contractor that superintends or manages construction of any building, highway, public utility, 
grading, structure or improvement shall be deemed a “general contractor” and shall be so licensed.  Therefore, 
a single prime project that involves other trades will require the single prime contractor to hold a proper 
General Contractors license.   

Each proposal shall be accompanied by a cash deposit or a certified check drawn on some bank or trust 
company, insured by the Federal Deposit Insurance Corporation, of an amount equal to not less than five 
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percent (5%) of the proposal, or in lieu thereof a bidder may offer a bid bond of five percent (5%) of the bid 
executed by a surety company licensed under the laws of North Carolina to execute the contract in accordance 
with the bid bond.  Said deposit shall be retained by the owner as liquidated damages in event of failure of the 
successful bidder to execute the contract within ten days after the award or to give satisfactory surety as 
required by law. 

Contractors will comply with Federal and State E-Verify Requirements. 

A performance bond and a payment bond will be required for one hundred percent (100%) of the contract 
price. 

Payment will be made based on ninety-five percent (95%) of monthly estimates and final payment made upon 
completion and acceptance of work. 

No bid may be withdrawn after the scheduled closing time for the receipt of bids for a period of 60 days. 

The owner reserves the right to reject any or all bids and to waive informalities. 

Signed: 

Kevin Howard. 
County Manager 
 
 Designer:  JKF ARCHITECTURE PC  

625 Lynndale Court, Suite F 
Greenville, NC  27858    
252-355-1068/0216 fax 
jkf@jkf-arch.com  

mailto:jkf@jkf-arch.com
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SUPPLEMENTARY INSTRUCTIONS TO BIDDERS 
 
GENERAL 

AIA Document A701, Instructions to Bidders, 1997 Edition, is amended, supplemented, or voided as indicated herein. 

ARTICLE 2 - BIDDER'S REPRESENTATION 

Add the following: 

 2.1.4  Bidder understands that all applicable state laws, municipal ordinances, and the rules and regulations of all 
authorities having jurisdiction over construction of the project shall apply to the Contract throughout, and they will be 
deemed to be included in the Contract the same as though herein written out in full. 

ARTICLE 3 - BIDDING DOCUMENTS 

3.1  COPIES 

Change subparagraph 3.1.1 to read as follows: 

 3.1.1  Bidders may obtain complete sets of the Bidding Documents from the issuing office designated in the Invitation to 
Bid in the number and for the deposit sum, if any, stated therein.  The deposit will be refunded to Bidders who comply 
with the requirements stated in the Invitation to Bid. 

3.3  SUBSTITUTIONS 

Change subparagraph 3.3.2 to read as follows: 

 3.3.2  Each prime contractor shall obtain written approval from the Designer for the use of substitute products, materials, 
or equipment claimed to be equal to those specified.  Such approvals must be obtained prior to the bid opening.  
Applications for approval of substitutions shall be made by the prime contractor and not by subcontractors or material 
suppliers.  The contractor shall submit substitution requests fourteen (14) calendar days prior to the bid date to the 
Architect.  Requests shall include a complete list of all materials proposed for the substitution.  Incomplete submittals shall 
not be considered. The Designer shall respond no less than 7 days prior to the bid date in an addendum.  The contractor 
shall submit within 10 days following award of the contract a complete list of subcontractors and materials proposed for 
the job.  This list shall have prior approved substitutions or materials specified.  No deviations will be permitted.  

ARTICLE 4 - BIDDING PROCEDURE 

4.2  BID SECURITY 

Change subparagraph 4.2.1 to read as follows: 

 4.2.1  Each Bid shall be accompanied by a bid security in the form of a Certified Check, of the Bidder, or a Bid Bond, duly 
executed by the Bidder as principal and having a Surety Company thereon qualified to do business in the State of the 
project, and in an amount not less than 5% of the Base Bid amount, pledging that the Bidder will enter into a Contract with 
the Owner on the terms stated in the Bid and will, if required, furnish bonds covering the faithful performance of the 
Contract and payment of all obligations arising thereunder.  Should the Bidder refuse to enter into such Contract within 10 
days after offered a Contract or fail to furnish such bonds, if required, the amount of the bid security shall be forfeited to 
the Owner as liquidated damages, not as a penalty.  The amount of the bid security shall not be forfeited to the Owner in 
the event the Owner fails to comply with Subparagraph 6.2.1. 

END OF SUPPLEMENTARY INSTRUCTIONS TO BIDDERS 
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SUPPLEMENTARY GENERAL CONDITIONS 
OF THE CONTRACT FOR CONSTRUCTION 
 
GENERAL 

AIA Document A201, General Conditions of the Contract for Construction 2017 Edition, is amended, supplemented, or voided as 
indicated herein. 

ARTICLE 1- GENERAL PROVISIONS 

Add new Section 1.1.5.1: 

 § 1.1.5.1 Contractor shall be provided with 8 complete sets of the Contract Documents for use during the Project. 

Add new Section 1.2.1.2: 

 § 1.2.1.2 In the event of inconsistencies within or between parts of the Contract Documents, or between the Contract 
Documents and applicable standards, codes, and ordinances, the Contractor shall (i) provide the better quality or 
greater quantity of Work or (ii) comply with the more stringent requirement; either or both in accordance with 
the Architect's interpretation. The terms and conditions of this Section 1.2.1.2, however, shall not relieve the 
Contractor of any obligations set forth in Sections 3.2 and 3.7. 

ARTICLE 2 - OWNER 

§ 2.6 Extent of Owner Rights 

Add new Section 2.6: 

 § 2.6 Extent of Owner Rights 
The rights stated in this Article 2 and elsewhere in the Contract Documents are cumulative and not in limitation of any 
rights of the Owner (i) granted in the Contract Documents, (ii) at law, or (iii) in equity.  In no event shall the Owner 
have control over, charge of, or any responsibility for construction means, methods, techniques, sequences, or 
procedures or for safety precautions and programs in connection with the Work, notwithstanding any of the rights and 
authority granted the Owner in the Contract Documents. 

 
ARTICLE 3 – CONTRACTOR 

§ 3.2 General 
 
Add new Section 3.1.4:  
 

§ 3.1.4 As required by N.C.G.S. §143-133.3 and related state and federal laws, the Contractor and its Subcontractors, 
shall comply with the requirements of Article 2 of Chapter 64 of the North Carolina General Statutes, 
including, without limitation, the requirement for each employer with more than 25 employees in North 
Carolina to verify the work authorization of its employees through the federal E-Verify system. 

 
§ 3.2 Review of Contract Documents and Field Conditions by Contractor 
 
Add the following at the end of Section 3.2.1: 

 
Prior to execution of the Agreement, the Contractor has evaluated and satisfied itself as to the conditions and 
limitations under which the Work is to be performed, including, without limitation, (i) the location, condition, layout, 
and nature of the Project site and surrounding areas, (ii) generally prevailing climatic conditions, (iii) anticipated labor 
supply and costs, (iv) availability and cost of materials, tools, and equipment, and (v) other similar issues. The Owner 
assumes no responsibility or liability for the physical condition or safety of the Project site.  Except as set forth in 
Section 10.3, the Contractor shall be solely responsible for providing a safe place for the performance of the Work. The 
Owner shall not be required to make any adjustment in either the Contract Sum or the Contract Time in connection 
with any failure by the Contractor to have complied with the requirements of this Section 3.2.1. 
 

3.18 Indemnification 
 
Add new Sections 3.18.3 and 3.18.4: 
 

§ 3.18.3 To the fullest extent permitted by law, the Contractor’s indemnity obligations under this Section 3.18 shall 
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also specifically include, without limitation, all fines, penalties, damages, liability, costs, expenses (including, 
without limitation, reasonable attorneys' fees), and punitive damages (if any) arising out of, or in connection 
with, any (i) violation of or failure to comply with any law, statute, ordinance, rule, regulation, code, or 
requirement of a public authority that bears upon the performance of the Work by the Contractor, a 
Subcontractor, or any person or entity for whom either is responsible, (ii) means, methods, procedures, 
techniques, or sequences of execution or performance of the Work, and (iii) failure to secure and pay for 
permits, fees, approvals, licenses, and inspections as required under the Contract Documents, or any violation 
of any permit or other approval of a public authority applicable to the Work, by the Contractor, a 
Subcontractor, or any person or entity for whom either is responsible. 

 
§ 3.18.4 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless each person and 

entity indemnified under this Section 3.18 from and against any costs and expenses (including reasonable 
attorneys' fees) incurred by any of the indemnitees in enforcing any of the Contractor's defense, indemnity, 
and hold-harmless obligations under this Contract. 

 
ARTICLE 6 - CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 

6.1 Owner’s Right to Perform Construction and to Award Separate Contracts 

Delete Section 6.1.4 in its entirety. 
 
ARTICLE 7 - CHANGES IN THE WORK 

7.1 General 

Add new Section 7.1.4: 

§ 7.1.4 Except as permitted in Section 7.3, a change in the Contract Sum or the Contract Time shall be accomplished 
only by Change Order. Accordingly, no course of conduct or dealings between the parties, nor express or 
implied acceptance of alterations or additions to the Work, and no claim that Owner has been unjustly enriched 
by any alteration of or addition to the Work, whether or not there is, in fact, any unjust enrichment to the Work, 
shall be the basis of any claim to an increase in any amounts due under the Contract Documents or a change in 
any time period provided for in the Contract Documents. 

7.2  Change Orders 
 
Add new Sections 7.2.2 and 7.2.3: 
 

§ 7.2.2  Agreement on any Change Order shall constitute a final settlement of all matters relating to the change in the 
Work that is the subject of the Change Order, including, without limitation, all direct and indirect costs and 
damages associated with such change and any and all adjustments to the Contract Sum and the Contract 
Time.   

§ 7.2.3. The allowances for overhead and profit for adjustments to the Contract Sum for all Change Orders and, if 
applicable Construction Change Directives, shall be as follows: 

  .1   Changes in the Work requiring an increase to the Contract Sum shall allow for a combined 
overhead and profit not to exceed 15% of the net cost increase except where the change 
involves a Subcontractor in which case overhead and profit shall not exceed 15% for the 
Subcontractor and 10% for the Contractor. 

  .2   Changes in the Work requiring a decrease to the Contract Sum shall include a combined 
overhead and profit deduct of 10% in the net cost from the Subcontractor and 10% from the 
Contractor. 

  .3 Payroll burden shall not exceed 30% of the direct employee cost for any changes.  

  .4  No additional allowances shall be made for overhead and profit for work requiring a change 
to the Contract Sum where adjustments to the Contract Sum are covered by unit prices 
quoted in the Bid Form. 

ARTICLE 8 - TIME 

§ 8.2 Progress and Completion 
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Add new Section 8.2.4 

§ 8.2.4  If the progress or completion of the Work is delayed by any fault, neglect, act, or failure to act on the part of 
the Contractor or anyone acting for or on behalf of the Contractor, then the Contractor shall, in addition to all 
of the other obligations imposed by the Owner, work such overtime and/or require its Subcontractors to work 
such overtime as may be necessary to make up for all time lost and to avoid delay in the progress and 
completion of the Work.  The Contractor shall be entitled to no adjustment in the Contract Sum on account of 
the performance of overtime work by the Contractor and/or its Subcontractors to maintain or recover the 
schedule. 

 

§ 8.3 Delays and Extensions of Time 

Add new Sections 8.3.1.1 and 8.3.1.2: 

 § 8.3.1.1  Time extensions will not be granted for rain, wind, snow or other natural phenomena of normal intensity for the 
locality where the Work is performed. For purpose of determining extent of delay attributable to adverse weather 
or unusual weather phenomena, a determination shall be made by comparing the weather for the contract period 
involved with the average of the preceding five (5) year climatic range during the same time interval based on 
the National Oceanic and Atmospheric Administration National Weather Service statistics for the locality where 
Work is performed and on daily weather logs kept on the job site by the Contractor reflecting the effect of the 
weather on progress of the Work and initialed by the Architect’s representative. No weather delays shall be 
considered after the building is dried in unless work claimed to be delayed is on the critical path of the baseline 
schedule or approved updated schedule. Time extensions for weather delays, acts of God, labor disputes, fire, 
delays in transportation, unavoidable casualties, or other delays which are beyond the control of the Owner do 
not entitle the Contractor to compensable damages for delays. Any Contractor claim for compensable damages 
for delays is limited to delays caused solely by the Owner or its agents. Contractor caused delays shall be 
accounted for before Owner or designer caused delays in the case of concurrent delays.   

§ 8.3.1.2 If the Contractor is delayed at any time in the progress of the Work solely by any act or negligence of the 
Owner, the Architect, or by any consultant or employee of either; by any separate contractor employed by the 
Owner; by changes ordered in the Work; by labor disputes at the project site; by abnormal weather conditions 
not reasonably anticipated for the locality where the work is performed; by unavoidable casualties; by any 
causes beyond the contractor's control; or by any other causes which the Architect and Owner determine may 
justify the delay, then the Contract Time may be extended by Change Order only for the time which the 
Architect and Owner may determine is reasonable. 

Replace Sections 8.3.2 and 8.3.3 in their entirety as follows:  

§ 8.3.2  Any Claim seeking an extension to the Contract Time and/or damages for alleged Owner-caused delay shall 
be made in strict accordance with the requirements of Article 15.  The failure to make a Claim for an 
extension to the Contract Time and/or for damages for alleged Owner-caused delay in strict accordance with 
Article 15 shall be deemed an irrevocable waiver of the Claim. 

 
§ 8.3.3  Any award of damages to the Contractor, a Subcontractor, a Sub-Subcontractor, their agents or employees, or 

any other persons or entities performing portions of the Work for alleged Owner-caused delay shall include 
overhead and profit in accordance with the allowances set forth in Section 7.2.3.  Under no circumstances 
shall the Contractor or any Subcontractor, Sub-Subcontractor, their agents or employees, or any other persons 
or entities performing portions of the Work be entitled to recover alleged unabsorbed home office overhead 
under the Eichleay formula or any other formula, it being expressly agreed by the Contractor that any alleged 
unabsorbed home office overhead is included within the allowances set forth in Section 7.2.3.  By executing 
the Agreement, the Contractor waives Claims for alleged unabsorbed home office overhead under the 
Eichleay formula or any other computation. 

 
§ 8.4  Liquidated Damages 

Add new Section 8.4: 

§ 8.4  Liquidated Damages 

 § 8.4.1   The Contractor shall commence the Work on the date indicated in the Agreement and shall complete all work 
hereunder within the number of consecutive calendar days indicated in the Bid Form and subsequently agreed to 
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in the Agreement. 

 § 8.4.2 For each day in excess of the agreed to number of calendar days, the Contractor shall pay to the Owner the sum 
of One-Thousand Dollars ($1,000.00) as liquidated damages reasonably estimated in advance to cover the losses 
to be incurred by the Owner by reason of failure of the Contractor to complete the Work within the time 
specified, such time being in essence of this contract and a material consideration thereof. 

 § 8.4.3 The Contractor and the Owner expressly agree that the Contract contemplates the potential apportionment of 
Project delay, and the Architect shall be the judge as to division of responsibility between the entities responsible 
for the delay and shall apportion the amount of liquidated damages to be paid by each entity responsible for the 
delay according to delay caused by any or all of them. 

ARTICLE 9 - PAYMENTS AND COMPLETION 

§ 9.3  Applications for Payment 

Add the following to Sections 9.3.1: 

 § 9.3.1.3   Applications for payment shall be made monthly on the AIA Document G702/G703.  Applications shall be 
based on the contract prices of labor and materials incorporated into the Work and of materials suitably stored 
and secured less a 5% retainage, and less the aggregate of previous payments.  Change Orders when approved 
shall be listed at the bottom of the last sheet or summary sheet, if applicable, of the payment application. 

 § 9.3.1.4   After the first Certificate of Payment has been issued by the Architect and paid by the Owner, on all subsequent 
applications, the Contractor shall sign the affidavit on the Payment Application form. 

 § 9.3.1.5  The completed Payment Application form(s) (4 copies) shall be submitted to the Architect's representative on or 
about the 5th day of each month, but not later than 10 days before the date established for each progress 
payment, for work completed to the last day of the previous month. 

Replace Section 9.3.2 in its entirety as follows: 

 § 9.3.2:   When payment is made on account of stored materials and equipment, such materials must be stored on the 
Owner’s property, and the requests for payments shall be accompanied by invoices or bills of sale or other 
evidence to establish the Owner’s title to such materials and equipment.  Responsibility for such stored materials 
and equipment shall remain with the Contractor regardless of ownership title.  Such stored materials and 
equipment shall not be removed from the Owner’s property.  Should the space for storage on-site be limited, the 
Contractor, at its option, shall be permitted to store such materials and/or equipment in a suitable space off-site.  
Should the Contractor desire to include any such materials or equipment in its application for payment, they 
must be stored in the name of the Owner in a commercial warehouse approved by the Architect and located as 
close to the site as possible.  The warehouse selected must be approved by the Contractor’s bonding and 
insurance companies; the material to be paid for shall be assigned to the Owner and shall be inspected by the 
Architect.  Upon approval by the Architect of the storage facilities and materials and equipment, payment 
therefore will be certified.  Responsibility for such stored materials and equipment shall remain with the 
Contractor.  Such stored materials and equipment shall not be moved except for transportation to the Project site. 
 Under certain conditions, the Architect may approve storage of materials at the point of manufacture, which 
conditions shall be approved by the Architect and the Owner prior to approval for the storage and shall include 
an agreement by the storing party which unconditionally gives the absolute right to possession of the materials at 
anytime.  Bond, security, and insurance protection for materials stored on or off-site shall continue to be the 
responsibility of the Contractor, and Contractor shall provide evidence of bond, security, or insurance protection 
upon request by the Architect or the Owner. 

§ 9.4 Certificates for Payment 

Add new Sections 9.4.3 and 9.4.4: 

§ 9.4.3  If, subsequent to issuing any certificate pursuant to this Section 9.4, Architect should determine that any 
previous certificate was in error (whether by review of additional conditions or documents, discovery of a 
mathematical error, or any other reason), then Architect may issue a Revised Certificate for Payment, setting 
forth the changes in the amounts due to the Contractor as well as the reason for such revision. 

§ 9.4.4 The Owner may withhold payment to the Contractor, notwithstanding the Architect’s certification or issuance of 
a Certificate for Payment, if necessary in the Owner’s sole discretion to protect the Owner from loss due to any 
of the reasons set forth in Section 9.5.1. The Owner shall also have the right, notwithstanding the Architect’s 
certification or issuance of a Certificate for Payment, to withhold from payment to the Contractor such amounts 
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as permitted by N.C.G.S. §143-134.1. 

§ 9.6  Progress Payments 

Add the following Subsection to Section 9.6.1 as follows: 

 .1 Owner shall make progress payments to the Contractor no greater than 28 days from receipt of Architect's 
Certificate for Payment. 

§ 9.8  Substantial Completion 

Add the following Subsections 9.8.5: 

 .1 No partial payments will be made after the time fixed for the completion of the Work or the time to which 
completion may be extended under the terms of the Contract, until the full and final completion and acceptance 
of all Work herein is agreed upon. 

 .2 Upon Substantial Completion of the entire Work, the Contractor may submit a payment application requesting a 
sum sufficient to increase the total payment to 97.5 percent of the Contract Sum, balance to be paid upon final 
completion and acceptance except as otherwise specified. 

 .3 Except on projects where there is no Performance Bond required, a request to increase the total payments to 97.5 
percent of the Contract Sum shall be accompanied by the properly executed AIA form G707A, "Consent of 
Surety to Reduction in or Partial Releases of Retainage." 

ARTICLE 10 – PROTECTION OF PERSONS AND PROPERTY 

§ 10.3 Hazardous Materials and Substances 
 
Delete Section 10.3.3 in its entirety.   
 
Delete Section 10.3.6 in its entirety. 
 
ARTICLE 11 – INSURANCE AND BONDS 

Replace Article 11 in its entirety as follows: 

ARTICLE 11  INSURANCE AND BONDS 

§ 11.1 Contractor’s Insurance and Bonds 

§ 11.1.1 The Contractor shall purchase and maintain insurance of the types and limits of liability, containing the endorsements, 
and subject to the terms and conditions, as described in this Section 11.1 or elsewhere in the Contract Documents. The Contractor 
shall purchase and maintain the insurance required by the Contract Documents from an insurance company or insurance 
companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. The Contractor shall maintain 
the required insurance until the expiration of the period for correction of Work as set forth in Section 12.2.2. 
 
§ 11.1.2 Commercial General Liability insurance for the Project written on an occurrence form with policy limits of not less than Two 
Million Dollars ($2,000,000.00) each occurrence, Two Million Dollars ($2,000,000.00) general aggregate, and Two Million 
Dollars ($2,000,000.00) aggregate for products-completed operations hazard, and Five Million Dollars ($5,000,000.00) for 
Excess/Umbrella Liability, providing coverage for claims including: 

.1 damages because of bodily injury, sickness or disease, including occupational sickness or disease, and death 
of any person; 

.2 personal and advertising injury; 

.3 damages because of physical damage to or destruction of tangible property, including the loss of use of such 
property; 

.4 bodily injury or property damage arising out of completed operations; and 

.5 the Contractor’s indemnity obligations under Section 3.18. 
 
§ 11.1.3 Automobile Liability covering vehicles owned by the Contractor and non-owned vehicles used by the Contractor, with 
policy limits of not less than One Million Dollars ($1,000,000.00) per accident, for bodily injury, death of any person, and 
property damage arising out of the ownership, maintenance, and use of those motor vehicles along with any other statutorily 
required automobile coverage. 
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§ 11.1.4 In no event shall any excess or umbrella liability insurance provide narrower coverage than the primary policy. The 
excess policy shall not require the exhaustion of the underlying limits only through the actual payment by the underlying insurers. 
 
§ 11.1.5 Workers’ Compensation at statutory limits. 
 
§ 11.1.6 Employers’ Liability with policy limits not less than One Million Dollars ($1,000,000.00) each accident, One Million 
Dollars ($1,000,000.00) each employee, and One Million Dollars ($1,000,000.00) policy limit. 
 
§ 11.1.7 If the Contractor is required to furnish professional services as part of the Work, the Contractor shall procure 
Professional Liability insurance covering performance of the professional services, with policy limits of not less than One Million 
Dollars ($1,000,000.00) per claim and Two Million Dollars ($2,000,000.00) in the aggregate. 
 
§ 11.1.8 The Contractor shall purchase and maintain, from an insurance company or insurance companies lawfully authorized to 
issue insurance in the jurisdiction where the Project is located, property insurance written on a builder's risk “all-risks” completed 
value or equivalent policy form and sufficient to cover the total value of the entire Project on a replacement cost basis. The 
Contractor’s property insurance coverage shall be no less than the amount of the initial Contract Sum, plus the value of subsequent 
Modifications and labor performed or materials or equipment supplied by others. The property insurance shall be maintained until 
Substantial Completion and thereafter as provided in Section 11.1.1, unless otherwise provided in the Contract Documents or 
otherwise agreed in writing by the parties to this Agreement. This insurance shall include the interests of the Owner, Contractor, 
Subcontractors, and Sub-subcontractors in the Project as insureds. This insurance shall include the interests of mortgagees as loss 
payees. 

§ 11.1.9 If the insurance required by Section 11.1 is subject to deductibles or self-insured retentions, the Contractor shall be 
responsible for all loss not covered because of such deductibles or retentions 
 
§ 11.1.10 The Contractor shall provide certificates of insurance acceptable to the Owner and Architect evidencing compliance 
with the requirements in Section 11.1 at the following times: (1) prior to commencement of the Work; (2) upon renewal or 
replacement of each required policy of insurance; and (3) upon the Owner’s written request. An additional certificate evidencing 
continuation of liability coverage, including coverage for completed operations, shall be submitted with the final Application for 
Payment and thereafter upon renewal or replacement of such coverage until the expiration of the period required by 
Section 11.1.1. The certificates will show the Owner, the Architect, and the Architect’s consultants as additional insured on the 
Contractor’s Commercial General Liability and Excess or Umbrella Liability policies. Each policy shall contain a provision that 
the policy shall not be canceled or allowed to expire until at least 30-days' prior written notice, by certified mail, return receipt 
requested, has been given to the Owner and Architect.  Upon the request of Owner or Architect, Contractor shall provide a copy of 
all insurance policies required by the Contract Documents.  The copy of the policy or policies provided shall contain all applicable 
conditions, definitions, exclusions, and endorsements.   
 
§ 11.1.11 The Contractor shall disclose to the Owner and the Architect any deductible or self- insured retentions applicable to any 
insurance required to be provided by the Contractor. 
 
§ 11.1.12 To the fullest extent permitted by law, the Contractor shall cause the commercial liability coverage required by this 
Section 11.1 to include (1) the Owner, the Architect, and the Architect’s consultants as additional insureds for claims caused in 
whole or in part by the Contractor’s negligent acts or omissions during the Contractor’s operations; and (2) the Owner as an 
additional insured for claims caused in whole or in part by the Contractor’s negligent acts or omissions for which loss occurs 
during completed operations. The additional insured coverage shall be primary and non-contributory to any of the Owner’s 
general liability insurance policies and shall apply to both ongoing and completed operations. To the extent commercially 
available, the additional insured coverage shall be no less than that provided by Insurance Services Office, Inc. (ISO) forms CG 
20 10 07 04, CG 20 37 07 04, and, with respect to the Architect and the Architect’s consultants, CG 20 32 07 04. 
 
§ 11.1.13 Within three (3) business days of the date the Contractor becomes aware of an impending or actual cancellation or 
expiration of any insurance required by this Section 11.1, the Contractor shall provide notice to the Owner and Architect of such 
impending or actual cancellation or expiration. Upon receipt of notice from the Contractor, the Owner shall, unless the lapse in 
coverage arises from an act or omission of the Owner, have the right to stop the Work until the lapse in coverage has been cured 
by the procurement of replacement coverage by the Contractor. The furnishing of notice by the Contractor shall not relieve the 
Contractor of any contractual obligation to provide any required coverage. 

§ 11.1.14 Performance and Payment Bonds  
The Contractor shall furnish bonds covering the faithful performance of the Contract and payment of obligations arising 
thereunder. The bonds shall be written on forms consistent with North Carolina law and as required by the Contract Documents 
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and shall be executed by a responsible surety licensed in North Carolina and acceptable to the Owner.  The Contractor shall 
deliver the bonds required by this Section 11.1.14 to the Owner and Architect no later than fifteen (15) days following receipt of 
the Notice of Award.  The Contractor shall require the attorney-in-fact who executes the required bonds on behalf of the surety to 
affix thereto a certified and current Power of Attorney. 
 
§ 11.1.15 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment of 
obligations arising under the Contract Documents, the Contractor shall promptly furnish a copy of the bonds or shall authorize a 
copy to be furnished. 
 
§ 11.2 Owner’s Insurance 
§ 11.2.1 Owner’s Liability Insurance 
The Owner shall be responsible for purchasing and maintaining the Owner’s usual liability insurance. 

§ 11.3 Waiver of Subrogation 
§ 11.3.1 The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, sub-subcontractors, 
agents, and employees, each of the other; (2) the Architect and Architect’s consultants; and (3) Separate Contractors, if any, and 
any of their subcontractors, sub-subcontractors, agents, and employees, for damages caused by fire, or other causes of loss, to the 
extent those losses are covered by property insurance required by the Contract Documents or other property insurance applicable 
to the Project, except such rights as they have to proceeds of such insurance. The Owner or Contractor, as appropriate, shall 
require similar written waivers in favor of the individuals and entities identified above from the Architect, Architect’s 
consultants, Separate Contractors, subcontractors, and sub-subcontractors. The policies of insurance purchased and maintained by 
each person or entity agreeing to waive claims pursuant to this Section 11.3.1 shall not prohibit this waiver of subrogation. This 
waiver of subrogation shall be effective as to a person or entity (1) even though that person or entity would otherwise have a duty 
of indemnification, contractual or otherwise, (2) even though that person or entity did not pay the insurance premium directly or 
indirectly, or (3) whether or not the person or entity had an insurable interest in the damaged property. 
 
§ 11.4 Adjustment and Settlement of Insured Loss 
§ 11.4.1 A loss insured under the property insurance required by the Contract Documents shall be adjusted by the Owner and 
made payable to the Owner for the insureds, as their interests may appear, subject to requirements of any applicable mortgagee 
clause and of section 11.4.2. The Owner shall pay the insureds their just shares of insurance proceeds received by the Owner, and 
the Architect and the Contractor shall make payments to their consultants and Subcontractors in similar manner, and the 
Contractor shall, by appropriate written agreements, require Subcontractors to make payments to their Sub-subcontractors in a 
similar manner. 
 
§ 11.4.2 Prior to settlement of an insured loss, the Owner shall notify the Contractor of the terms of the proposed settlement as 
well as the proposed allocation of the insurance proceeds. The Contractor shall have fourteen (14) days from receipt of notice to 
object to the proposed settlement or allocation of the proceeds. If the Contractor does not object, the Owner shall settle the loss 
and the Contractor shall be bound by the settlement and allocation. Upon receipt, the Owner shall deposit the insurance proceeds 
in a separate account and make the appropriate distributions. Thereafter, if no other agreement is made or the Owner does not 
terminate the Contract for convenience, the Owner and the Contractor shall execute a Change Order for reconstruction of the 
damaged or destroyed Work in the amount allocated for that purpose. If the Contractor timely objects to either the terms of the 
proposed settlement or the allocation of the proceeds, the Owner may proceed to settle the insured loss, and any dispute between 
the Owner and the Contractor arising out of the settlement or allocation of the proceeds shall be resolved pursuant to Article 15. 
Pending resolution of any dispute, the Owner may issue a Construction Change Directive for the reconstruction of the damaged 
or destroyed Work. 
 
ARTICLE 12 – UNCOVERING AND CORRECTING WORK 

§ 12.2 Correction of Work 
 
Replace Section 12.2.2.1 in its entirety as follows: 

§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one (1) year after the date of Substantial 
Completion of the Work or designated portion thereof or after the date for commencement of warranties 
established under Section 9.9.1, or by terms of any applicable special warranty required by the Contract 
Documents, any of the Work is found to be not in accordance with the requirements of the Contract Documents, 
the Contractor or its surety shall correct it promptly after receipt of notice from the Owner to do so, unless the 
Owner has previously given the Contractor or its surety a written acceptance of such condition. The Owner shall 
give such notice promptly after discovery of the condition, but such notice obligation shall not be deemed to 
relieve the Contractor of its obligations to make all corrections necessary in connection with a master list of 
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deficiencies prepared by the Owner and submitted to the Contractor at the end of the one (1) year correction 
period for all the deficiencies noted by the Owner during such time, which corrections the Contractor shall be 
obligated to timely make at its expense. At the end of the one (1) year period for correction of Work, if the 
Owner has noticed a deficiency and failed to notify the Contractor and give the Contractor an opportunity to 
make the correction, the Owner waives the rights to require correction by the Contractor and to make a claim for 
breach of warranty. If the Contractor fails to correct nonconforming Work within a reasonable time during that 
period after receipt of notice from the Owner or Architect, the Owner may correct it in accordance with 
Section 2.5.    

ARTICLE 13 – MISCELLANEOUS PROVISIONS 

§13.2 Successors and Assigns 
 
Add the following new Section 13.2.3:  
 

§ 13.2.3  The Contractor shall not assign, transfer, convey, or otherwise dispose of the Contract, or of its legal right, 
title, or interest in or to the same or obligations or warranties made thereunder, in whole or in part, without 
the prior written consent of the Owner. The Contractor shall not assign by power of attorney or otherwise any 
monies due it and payable under this Contract without the prior written consent of the Owner.  Such consent, 
if given, shall in no way relieve the Contractor from any of the obligations under the Contract Documents. 
The Owner shall not be bound to abide by or observe the requirements of any such assignment. The Change 
in Control of the Contractor, whether by merger, stock or membership interest, or partnership interest sale, or 
a sale of all or substantially all of the assets of the Contractor, shall constitute an assignment, transfer, 
conveyance, or other disposal of the Contract requiring the prior written consent of the Owner. “Change in 
Control” for purposes of the preceding sentence means the sale or transfer, howsoever effected, of fifty 
percent (50%) or more of the equity interests of the Contractor to another person or entity, the sale of all or 
substantially all of the assets of the Contractor, or any other transaction or series of related transactions in 
which the voting or management control of the Contractor as it exists as of the Effective Date of the Contract 
is transferred to any other person or entity or group of persons or entities. 

 
§ 13.6 General Provisions 
 
Add the following new Section 13.6: 
 
§13.6 General Provisions 

§ 13.6.1   All personal pronouns used in the Contract Documents, whether used in the masculine, feminine, or neuter 
gender, shall include all other genders; and the singular shall include the plural and vice versa. Titles of 
articles, sections, and subsections are for convenience only and neither limit nor amplify the provisions of 
this Contract Documents. The use herein of the word “including,” when following any general statement, 
term, or matter, shall not be construed to limit such statement, term, or matter to the specific items or matters 
set forth immediately following such word or to similar items or matters, whether or not non-limiting 
language (such words as “without limitation,” or “but not limited to,” or words of similar import) is used with 
reference thereto, but rather shall be deemed to refer to all other items or matters that could reasonably fall 
within the broadest possible scope of such general statement, term, or matter. 

 
§ 13.6.2   Wherever possible, each provision of the Contract Documents shall be interpreted in a manner as to be 

effective and valid under applicable law. If, however, any provision of the Contract Documents, or portion 
thereof, is prohibited by law or found invalid under any law, only such provision or portion thereof shall be 
ineffective, without in any manner invalidating or affecting the remaining provisions of the Contract 
Documents or valid portions of such provision, which are hereby deemed severable. 

 
§ 13.6.3   Each party hereto agrees to do all acts and things and to make, execute and deliver such written instruments, 

as shall from time to time be reasonably required to carry out the terms and provisions of the Contract 
Documents. 

 
§ 13.6.4   Any specific requirement in the Contract Documents that the responsibilities or obligations of the Contractor 

also apply to a Subcontractor is added for emphasis and is also hereby deemed to include a Subcontractor or 
supplier of any tier. The omission of a reference to a Subcontractor in connection with any of the Contractor's 
responsibilities or obligations shall not be construed to diminish, abrogate, or limit any responsibilities or 
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obligations of a Subcontractor or supplier of any tier under the Contract Documents or the applicable 
subcontract. 

 
§ 13.6.5 The provisions of the Contract Documents shall not be changed, amended, waived, or otherwise modified in 

any respect except by a writing signed by the Owner.  No person is authorized on behalf of the Owner to 
orally change, amend, waive, or otherwise modify the terms of the Contract Documents or any of the 
Contractor's duties or obligations under or arising out of the Contract Documents.  Any change, waiver, 
approval, or consent granted to the Contractor shall be limited to the specific matters stated in the writing 
signed by Owner, and shall not relieve Contractor of any other of the duties and obligations under the 
Contract Documents. No “constructive” changes shall be allowed. 

 

ARTICLE 14 – TERMINATION OR SUSPENSION OF THE CONTRACT 

§ 14.1 Termination by the Contractor 
 
Add the following to Section 14.1: 
 

In the event the Contractor wrongfully or mistakenly terminates the Contract under Sections 14.1.1 through 14.1.4, the 
Contractor may be declared by Owner to be in material breach of the Contract and the Contract Documents, and the Owner 
may exercise all rights and remedies provided in Section 14.2. 
 

Replace Section 14.1.1, including subsections .1-.4, in their entirety as follows:  
 

§ 14.1.1  The Contractor may terminate the Contract upon fourteen (14) days’ written notice and opportunity to cure to 
the Owner and the Architect if the Work is stopped for a period of thirty (30) consecutive days through no act, 
omission, or fault of the Contractor, a Subcontractor, a Sub-Subcontractor, their agents or employees, or any 
other persons or entities performing portions of the Work, for any of the following reasons: 
.1   Issuance of an order of a court or other public authority having jurisdiction that requires all Work to be 

stopped; 
.2   An act of government, such as a declaration of national emergency, that requires all Work to be 

stopped; or 
.3   Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of 

the reason for withholding certification as provided in the Contract Documents, or because the Owner 
has not made payment on a Certificate for Payment within the time stated when required by the 
Contract Documents. 

 
§ 14.1.2  The Contractor may terminate the Contract upon fourteen (14) days’ written notice and opportunity to cure to 

the Owner and the Architect when, through no act, omission, or fault of the Contractor, a Subcontractor, a 
Sub-subcontractor, their agents or employees, or any other persons or entities performing portions of the 
Work, repeated suspensions, delays, or interruptions of the entire Work by the Owner as described in 
Section 14.3, constitute in the aggregate more than 100 percent of the total number of days scheduled for 
completion, or 120 days in any 365-day period, whichever is less. 

 
§ 14.1.3  If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon fourteen (14) 

days’ written notice and opportunity to cure to the Owner and the Architect, terminate the Contract and 
recover from the Owner payment for Work properly executed, as well as reasonable overhead and profit on 
Work actually completed by the Contractor and accepted by the Owner, and out-of-pocket expenses incurred 
by reason of such termination, so long as the termination is authorized by the Contract Documents and the 
Contractor has minimized and mitigated its out-of-pocket expenses.  In no event shall the Contractor be 
entitled to any additional compensation other than that set forth in this Section 14.1.3. 

 
§ 14.1.4  If the Work is stopped for a period of sixty (60) consecutive days through no act, omission, or fault of the 

Contractor, a Subcontractor, a Sub-subcontractor, or their agents or employees or any other persons or 
entities performing portions of the Work because the Owner has repeatedly failed to fulfill the Owner’s 
obligations under the Contract Documents with respect to matters important to the progress of the Work, the 
Contractor may, upon fourteen (14) additional days’ written notice and opportunity to cure to the Owner and 
the Architect, terminate the Contract and recover from the Owner as provided in Section 14.1.3. 
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Add the following new Section 14.2.5: 
 

§ 14.2.5 If a termination pursuant to this Section 14.2 is subsequently determined by a jury, arbitrator or arbitration panel, 
or a court of competent jurisdiction to be wrongful, then such termination shall be converted automatically to a 
termination for convenience pursuant to Section 14.4, and the Contractor’s remedies against the Owner shall be 
limited solely and exclusively to those remedies set forth in Section 14.4. 

 
Replace Section 14.4.3 in its entirety as follows: 
 

§ 14.4.3  In case of such termination for the Owner’s convenience, the Owner shall pay the Contractor for Work properly 
executed and actual Project costs incurred for such properly executed Work.  No termination fee shall be paid, 
and the Contractor shall have no entitlement to lost profit on unperformed Work.   

 
Add the following new Section 14.4.4: 
 

§ 14.4.4  All obligations of the Contractor under the Contract with respect to completed Work, including, but not limited 
to, all warranties, guarantees, and indemnities, shall apply to all Work completed or substantially completed by 
the Contractor prior to a convenience termination by the Owner. Notwithstanding the above, any convenience 
termination by the Owner or payments to the Contractor shall be without prejudice to any claims or legal 
remedies that the Owner may have against the Contractor for any cause. 

 
ARTICLE 15 - CLAIMS AND DISPUTES 

§ 15.4  Arbitration 

Delete Section 15.4 and all subsections in their entirety. Delete all references to Arbitration as a means for settling claims and 
disputes. 

END OF SUPPLEMENTARY GENERAL CONDITIONS 
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GUIDELINES FOR RECRUITMENT AND SELECTION OF MINORITY BUSINESSES FOR 
PARTICIPATION IN STATE CONSTRUCTION CONTRACTS 

 
In accordance with G.S. 143-128.2 (effective January 1, 2002) these guidelines establish goals for 
minority participation in single-prime bidding, separate-prime bidding, construction manager at risk, and 
alternative contracting methods, on State construction projects in the amount of $300,000 or more.  The 
legislation provides that the State shall have a verifiable ten percent (10%) goal for participation by 
minority businesses in the total value of work for each project for which a contract or contracts are 
awarded.  These requirements are published to accomplish that end. 
 
SECTION A:  INTENT 
It is the intent of these guidelines that the State of North Carolina, as awarding authority for construction 
projects, and the contractors and subcontractors performing the construction contracts awarded shall 
cooperate and in good faith do all things legal, proper and reasonable to achieve the statutory goal of ten 
percent (10%) for participation by minority businesses in each construction project as mandated by GS 
143-128.2.  Nothing in these guidelines shall be construed to require contractors or awarding authorities 
to award contracts or subcontracts to or to make purchases of materials or equipment from minority-
business contractors or minority-business subcontractors who do not submit the lowest responsible, 
responsive bid or bids. 
 
SECTION B:  DEFINITIONS 

1. Minority - a person who is a citizen or lawful permanent resident of the United States and who 
is: 
a. Black, that is, a person having origins in any of the black racial groups in Africa; 
b. Hispanic, that is, a person of Spanish or Portuguese culture with origins in Mexico, South or 

Central America, or the Caribbean Islands, regardless of race; 
c. Asian American, that is, a person having origins in any of the original peoples of the Far 

East, Southeast Asia and Asia, the Indian subcontinent, the Pacific Islands; 
d. American Indian, that is, a person having origins in any of the original peoples of North 

America; or 
e. Female 

 
2. Minority Business - means a business: 

a. In which at least fifty-one percent (51%) is owned by one or more minority persons, or in the 
case of a corporation, in which at least fifty-one percent (51%) of the stock is owned by one 
or more minority persons or socially and economically disadvantaged individuals; and 

b. Of which the management and daily business operations are controlled by one or more of the 
minority persons or socially and economically disadvantaged individuals who own it. 

 
3. Socially and economically disadvantaged individual - means the same as defined in 15 U.S.C. 

637.  “Socially disadvantaged individuals are those who have been subjected to racial or ethnic 
prejudice or cultural bias because of their identity as a member of a group without regard to their 
individual qualities”.  “Economically disadvantaged individuals are those socially disadvantaged 
individuals whose ability to compete in the free enterprise system has been impaired due to 
diminished capital and credit opportunities as compared to others in the same business area who 
are not socially disadvantaged”. 

 
4. Public Entity - means State and all public subdivisions and local governmental units. 

 
5. Owner - The State of North Carolina, through the Agency/Institution named in the contract. 

 
6. Designer – Any person, firm, partnership, or corporation, which has contracted with the State of 

North Carolina to perform architectural or engineering, work. 
 

7. Bidder - Any person, firm, partnership, corporation, association, or joint venture seeking to be 
awarded a public contract or subcontract. 
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8. Contract - A mutually binding legal relationship or any modification thereof obligating the seller 
to furnish equipment, materials or services, including construction, and obligating the buyer to 
pay for them. 

 
9. Contractor - Any person, firm, partnership, corporation, association, or joint venture which has 

contracted with the State of North Carolina to perform construction work or repair. 
 

10. Subcontractor - A firm under contract with the prime contractor or construction manager at risk 
for supplying materials or labor and materials and/or installation.  The subcontractor may or may 
not provide materials in his subcontract. 

 
SECTION C:  RESPONSIBILITIES 
1. Office for Historically Underutilized Businesses, Department of Administration (hereinafter referred 

to as HUB Office). 
 
The HUB Office has established a program, which allows interested persons or businesses qualifying 
as a minority business under G.S. 143-128.2, to obtain certification in the State of North Carolina 
procurement system.  The information provided by the minority businesses will be used by the HUB 
Office to: 

a. Identify those areas of work for which there are minority businesses, as requested. 
b. Make available to interested parties a list of prospective minority business contractors and 

subcontractors. 
c. Assist in the determination of technical assistance needed by minority business contractors.  

 
In addition to being responsible for the certification/verification of minority businesses that want to 
participate in the State construction program, the HUB Office will: 

(1) Maintain a current list of minority businesses.  The list shall include the areas of work in 
which each minority business is interested. 

(2) Inform minority businesses on how to identify and obtain contracting and subcontracting 
opportunities through the State Construction Office and other public entities. 

(3) Inform minority businesses of the contracting and subcontracting process for public 
construction building projects. 

(4) Work with the North Carolina trade and professional organizations to improve the ability of 
minority businesses to compete in the State construction projects. 

(5) The HUB Office also oversees the minority business program by: 
a. Monitoring compliance with the program requirements. 
b. Assisting in the implementation of training and technical assistance programs. 
c. Identifying and implementing outreach efforts to increase the utilization of minority 

businesses. 
d. Reporting the results of minority business utilization to the Secretary of the 

Department of Administration, the Governor, and the General Assembly. 
 
2. State Construction Office 

The State Construction Office will be responsible for the following: 
 
a. Furnish to the HUB Office a minimum of twenty-one days prior to the bid opening the following: 

(1) Project description and location; 
(2) Locations where bidding documents may be reviewed; 
(3) Name of a representative of the owner who can be contacted during the advertising 

period to advise who the prospective bidders are; 
(4) Date, time and location of the bid opening. 
(5) Date, time and location of prebid conference, if scheduled. 

 
b. Attending scheduled prebid conference, if necessary, to clarify requirements of the general 

statutes regarding minority-business participation, including the bidders' responsibilities. 
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c. Reviewing the apparent low bidders' statutory compliance with the requirements listed in the 
proposal, that must be complied with, if the bid is to be considered as responsive, prior to award 
of contracts.  The State reserves the right to reject any or all bids and to waive informalities. 

d. Reviewing of minority business requirements at Preconstruction conference. 
e. Monitoring of contractors’ compliance with minority business requirements in the contract 

documents during construction. 
f. Provide statistical data and required reports to the HUB Office. 
g. Resolve any protest and disputes arising after implementation of the plan, in conjunction with the 

HUB Office.  
 
3. Owner 

Before awarding a contract, owner shall do the following: 
 
a. Develop and implement a minority business participation outreach plan to identify minority 

businesses that can perform public building projects and to implement outreach efforts to 
encourage minority business participation in these projects to include education, recruitment, and 
interaction between minority businesses and non-minority businesses. 

b. Attend the scheduled prebid conference. 
c. At least 10 days prior to the scheduled day of bid opening, notify minority businesses that have 

requested notices from the public entity for public construction or repair work and minority 
businesses that otherwise indicated to the Office for Historically Underutilized Businesses an 
interest in the type of work being bid or the potential contracting opportunities listed in the 
proposal.  The notification shall include the following: 

1. A description of the work for which the bid is being solicited. 
2. The date, time, and location where bids are to be submitted. 
3. The name of the individual within the owner’s organization who will be available to 

answer questions about the project. 
4. Where bid documents may be reviewed. 
5. Any special requirements that may exist. 

d. Utilize other media, as appropriate, likely to inform potential minority businesses of the bid 
being sought. 

e. Maintain documentation of any contacts, correspondence, or conversation with minority business 
firms made in an attempt to meet the goals. 

f. Review, jointly with the designer, all requirements of G.S. 143-128.2(c) and G.S. 143-128.2(f) – 
(i.e. bidders’ proposals for identification of the minority businesses that will be utilized with 
corresponding total dollar value of the bid and affidavit listing good faith efforts, or affidavit of 
self-performance of work, if the contractor will perform work under contract by its own 
workforce) - prior to recommendation of award to the State Construction Office. 

g. Evaluate documentation to determine good faith effort has been achieved for minority business 
utilization prior to recommendation of award to State Construction Office. 

h. Review prime contractors’ pay applications for compliance with minority business utilization 
commitments prior to payment. 

i. Make documentation showing evidence of implementation of Owner’s responsibilities available 
for review by State Construction Office and HUB Office, upon request 

 
4. Designer 

Under the single-prime bidding, separate prime bidding, construction manager at risk, or alternative 
contracting method, the designer will: 
 
a. Attend the scheduled prebid conference to explain minority business requirements to the 

prospective bidders. 
b. Assist the owner to identify and notify prospective minority business prime and subcontractors 

of potential contracting opportunities. 
c. Maintain documentation of any contacts, correspondence, or conversation with minority business 

firms made in an attempt to meet the goals. 
d. Review jointly with the owner, all requirements of G.S. 143-128.2(c) and G.S.143-128.2(f) – 

(i.e. bidders’ proposals for identification of the minority businesses that will be utilized with 
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corresponding total dollar value of the bid and affidavit listing Good Faith Efforts, or affidavit of 
self-performance of work, if the contractor will perform work under contract by its own 
workforce) - prior to recommendation of award. 

e. During construction phase of the project, review “MBE Documentation for Contract Payment” – 
(Appendix E) for compliance with minority business utilization commitments.  Submit Appendix 
E form with monthly pay applications to the owner and forward copies to the State Construction 
Office. 

f. Make documentation showing evidence of implementation of Designer’s responsibilities 
available for review by State Construction Office and HUB Office, upon request. 

 
5. Prime Contractor(s), CM at Risk, and Its First-Tier Subcontractors 
 Under the single-prime bidding, the separate-prime biding, construction manager at risk and 

alternative contracting methods, contractor(s) will: 
 

a. Attend the scheduled prebid conference. 
b. Identify or determine those work areas of a subcontract where minority businesses may have an 

interest in performing subcontract work. 
c. At least ten (10) days prior to the scheduled day of bid opening, notify minority businesses of 

potential subcontracting opportunities listed in the proposal.  The notification will include the 
following: 
(1) A description of the work for which the subbid is being solicited. 
(2) The date, time and location where subbids are to be submitted. 
(3) The name of the individual within the company who will be available to answer questions 

about the project. 
(4) Where bid documents may be reviewed. 
(5) Any special requirements that may exist, such as insurance, licenses, bonds and financial 

arrangements. 
If there are more than three (3) minority businesses in the general locality of the project who 
offer similar contracting or subcontracting services in the specific trade, the contractor(s) shall 
notify three (3), but may contact more, if the contractor(s) so desires. 

d. During the bidding process, comply with the contractor(s) requirements listed in the proposal for 
minority participation. 

e. Identify on the bid, the minority businesses that will be utilized on the project with 
corresponding total dollar value of the bid and affidavit listing good faith efforts as required by 
G.S. 143-128.2(c) and G.S. 143-128.2(f). 

f. Make documentation showing evidence of implementation of PM, CM-at-Risk and First-Tier 
Subcontractor responsibilities available for review by State Construction Office and HUB Office, 
upon request. 

g. Upon being named the apparent low bidder, the Bidder shall provide one of the following: (1) an 
affidavit (Affidavit C) that includes a description of the portion of work to be executed by 
minority businesses, expressed as a percentage of the total contract price, which is equal to or 
more than the applicable goal; (2) if the percentage is not equal to the applicable goal, then 
documentation of all good faith efforts taken to meet the goal.  Failure to comply with these 
requirements is grounds for rejection of the bid and award to the next lowest responsible and 
responsive bidder. 

h. The contractor(s) shall identify the name(s) of minority business subcontractor(s) and 
corresponding dollar amount of work on the schedule of values.  The schedule of values shall be 
provided as required in Article 31 of the General Conditions of the Contract to facilitate 
payments to the subcontractors. 

i. The contractor(s) shall submit with each monthly pay request(s) and final payment(s), “MBE 
Documentation for Contract Payment” – (Appendix E), for designer’s review. 

j. During the construction of a project, at any time, if it becomes necessary to replace a minority 
business subcontractor, immediately advise the owner, State Construction Office, and the 
Director of the HUB Office in writing, of the circumstances involved.  The prime contractor 
shall make a good faith effort to replace a minority business subcontractor with another minority 
business subcontractor. 
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k. If during the construction of a project additional subcontracting opportunities become available, 
make a good faith effort to solicit subbids from minority businesses. 

l. It is the intent of these requirements apply to all contractors performing as prime contractor and 
first tier subcontractor under construction manager at risk on state projects. 

  
 
6. Minority Business Responsibilities 

While minority businesses are not required to become certified in order to participate in the State 
construction projects, it is recommended that they become certified and should take advantage of the 
appropriate technical assistance that is made available.  In addition, minority businesses who are 
contacted by owners or bidders must respond promptly whether or not they wish to submit a bid. 
 

SECTION 4:  DISPUTE PROCEDURES 
It is the policy of this state that disputes that involves a person's rights, duties or privileges, should be 
settled through informal procedures.  To that end, minority business disputes arising under these 
guidelines should be resolved as governed under G.S. 143-128(g). 
 
SECTION 5:  These guidelines shall apply upon promulgation on state construction projects.  Copies of 
these guidelines may be obtained from the Department of Administration, State Construction Office, 
(physical address) 301 North Wilmington Street, Suite 450, NC Education Building, Raleigh, North 
Carolina, 27601-2827, (mail address) 1307 Mail Service Center, Raleigh, North Carolina, 27699-1307, 
phone (919) 807-4100, Website: www.nc-sco.com 
 
SECTION 6:  In addition to these guidelines, there will be issued with each construction bid package 
provisions for contractual compliance providing minority business participation in the state construction 
program. 
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MINORITY BUSINESS CONTRACT PROVISIONS (CONSTRUCTION) 
 
 
APPLICATION: 
 
The Guidelines for Recruitment and Selection of Minority Businesses for Participation in State 
Construction Contracts are hereby made a part of these contract documents.  These guidelines shall 
apply to all contractors regardless of ownership.  Copies of these guidelines may be obtained from the 
Department of Administration, State Construction Office, (physical address) 301 North Wilmington 
Street, Suite 450, NC Education Building, Raleigh, North Carolina, 27601-2827, (mail address) 1307 
Mail Service Center, Raleigh, North Carolina, 27699-1307, phone (919) 807-4100, Website: 
http://www.nc-sco.com 
 
MINORITY BUSINESS SUBCONTRACT GOALS: 
 
The goals for participation by minority firms as subcontractors on this project have been set at 10%. 
 
The bidder must identify on its bid, the minority businesses that will be utilized on the project with 
corresponding total dollar value of the bid and affidavit (Affidavit A) listing good faith efforts or 
affidavit (Affidavit B) of self-performance of work, if the bidder will perform work under contract by its 
own workforce, as required by G.S. 143-128.2(c) and G.S. 143-128.2(f). 
 
 
The lowest responsible, responsive bidder must provide Affidavit C, that includes a description of the 
portion of work to be executed by minority businesses, expressed as a percentage of the total contract 
price, which is equal to or more than the applicable goal. 
 
OR 
 
Provide Affidavit D, that includes a description of the portion of work to be executed by minority 
businesses, expressed as a percentage of the total contract price, with documentation of Good Faith 
Effort, if the percentage is not equal to the applicable goal. 
 
OR 
 
Provide Affidavit B, which includes sufficient information for the State to determine that the bidder does 
not customarily subcontract work on this type project. 
 
The above information must be provided as required.  Failure to submit these documents is 
grounds for rejection of the bid. 
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MINIMUM COMPLIANCE REQUIREMENTS: 
 
All written statements, affidavits or intentions made by the Bidder shall become a part of the agreement 
between the Contractor and the State for performance of this contract.  Failure to comply with any of 
these statements, affidavits or intentions, or with the minority business Guidelines shall constitute a 
breach of the contract.  A finding by the State that any information submitted either prior to award of the 
contract or during the performance of the contract is inaccurate, false or incomplete, shall also constitute 
a breach of the contract.  Any such breach may result in termination of the contract in accordance with 
the termination provisions contained in the contract.  It shall be solely at the option of the State whether 
to terminate the contract for breach. 
 
In determining whether a contractor has made Good Faith Efforts, the State will evaluate all efforts 
made by the Contractor and will determine compliance in regard to quantity, intensity, and results of 
these efforts.  Good Faith Efforts include: 
 
(1) Contacting minority businesses that reasonably could have been expected to submit a quote and 

that were known to the contractor or available on State or local government maintained lists at 
least 10 days before the bid or proposal date and notifying them of the nature and scope of the 
work to be performed. 

(2) Making the construction plans, specifications and requirements available for review by prospective 
minority businesses, or providing these documents to them at least 10 days before the bid or 
proposals are due. 

(3) Breaking down or combining elements of work into economically feasible units to facilitate 
minority participation. 

(4) Working with minority trade, community, or contractor organizations identified by the Office for 
Historically Underutilized Businesses and included in the bid documents that provide assistance in 
recruitment of minority businesses. 

(5) Attending any prebid meetings scheduled by the public owner. 

(6) Providing assistance in getting required bonding or insurance or providing alternatives to bonding 
or insurance for subcontractors. 

(7) Negotiating in good faith with interested minority businesses and not rejecting them as unqualified 
without sound reasons based on their capabilities.  Any rejection of a minority business based on 
lack of qualification should have the reasons documented in writing. 

(8) Providing assistance to an otherwise qualified minority business in need of equipment, loan 
capital, lines of credit, or joint pay agreements to secure loans, supplies, or letters of credit, 
including waiving credit that is ordinarily required.  Assisting minority businesses in obtaining the 
same unit pricing with the bidder's suppliers in order to help minority businesses in establishing 
credit. 

(9) Negotiating joint venture and partnership arrangements with minority businesses in order to 
increase opportunities for minority business participation on a public construction or repair project 
when possible. 

(10) Providing quick pay agreements and policies to enable minority contractors and suppliers to meet 
cash-flow demands. 
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                                APPENDIX E 
 

MBE DOCUMENTATION FOR CONTRACT PAYMENTS 
 
Prime Contractor/Architect: _________________________________________________________ 
 
Address & Phone: _________________________________________________________________ 
 
Project Name: ____________________________________________________________________ 
 
Pay Application #: _________________  Period: ________________________________ 
 
The following is a list of payments made to Minority Business Enterprises on this project for the above-
mentioned period. 
 

MBE FIRM NAME * INDICATE 
TYPE OF 

MBE 

AMOUNT  
PAID  

THIS MONTH 

TOTAL 
PAYMENTS TO 

DATE 

TOTAL 
AMOUNT 

COMMITTED
     

     

     

     

     

     

*Minority categories:  Black, African American (B), Hispanic (H), Asian American (A), 
American Indian (I), Female (F), Social and Economically Disadvantage (D) 
 
 
Date:  ________________ Approved/Certified By: ___________________________________ 
           Name 
 
          ___________________________________ 
           Title 
 
          ___________________________________ 
                   Signature 
 

SUBMIT WITH EACH PAY REQUEST & FINAL PAYMENT 
 
(Revised on 3/14/2003) 



 

Matrix Health & Safety Consultants, L.L.C.  2900 Yonkers Rd, Raleigh, NC  27604   Phone (919) 833-2520 Fax (919) 882-9926 
 

  

October 23, 2023 
 
JKF Architecture, PC 
625 Lyndale Court 
Suite F 
Greenville, NC 27858 
 
Attention: Mr. John K. Farkas 
 
Subject: Limited Sampling to Identify Asbestos-Containing Materials  
  Chowan County Courthouse 

101 South Broad Street 
Edenton, North Carolina 27932 
Matrix Job Number: 231075 

   
 
Dear Mr. Farkas: 
 
Matrix Health and Safety Consultants, L.L.C. (Matrix) is pleased to present this report of the limited 
sampling to identify asbestos-containing materials at the referenced property.  This report presents 
known project information, survey procedures, and survey results. 
 
Matrix understands that the specified property is scheduled for renovations in the near future.  In 
order to facilitate the renovation, Matrix performed a survey to determine the existence of asbestos-
containing materials (ACMs).   This survey meets criteria set forth by the National Emissions 
Standards for Hazardous Air Pollutants (NESHAP) 40 CFR Part 61, Subpart M.  Only the interior 
of the structure was included in the survey. 
 
SURVEY PROCEDURES 
 
The limited survey was performed on October 18, 2023 by Matrix Inspector John Pearson (North 
Carolina Asbestos Inspector No. 12246) and Michael Nack (North Carolina Asbestos Inspector No. 
13390). The survey began with a walk-through of the structure observing accessible areas for the 
presence of suspect asbestos-containing materials. Both friable and non-friable suspect asbestos-
containing materials were considered during the course of the survey. Friable materials are those 
materials which can be pulverized or reduced to powder by hand pressure. A sampling strategy was 
determined and bulk samples of suspect ACM were obtained. Suspect ACMs were grouped based 
on material homogeneity. A homogeneous area is an area which contains materials that seem by 
texture, color and wear to be uniform and applied during the same general time period.  
 
To determine the presence or absence of asbestos content in the suspect materials, samples were 
collected and transported to Eurofins in Cary, North Carolina under chain-of-custody 
documentation for laboratory analysis.  The collected samples were placed into individual sample 
containers, sealed and a unique identification number was assigned to the sample container at the 
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time of collection.  The identification included the sample collection date and location.  This 
information was logged on our Asbestos Bulk Sampling Record and submitted to the laboratory. 
 
ANALYSIS PROCEDURES AND RESULTS 
 
The collected asbestos samples were analyzed using Polarized Light Microscopy (PLM) in 
conjunction with dispersion staining techniques using EPA Method 600/M4-82-020 per 40 CFR 763.  
The bulk laboratory analysis provided the asbestos content (positive or negative), percentage of 
asbestos, asbestos type and identification of other non-asbestos fibers.   A material is considered to 
be asbestos-containing if greater than 1% asbestos is found in the material. The table below lists 
asbestos-containing at the subject property. For all materials sampled, please refer to the Laboratory 
Analysis Report. 
 
Asbestos Sample Results – Chowan County Courthouse 

SAMPLE ID 
NO. 

TYPE OF 
MATERIAL 

 

SAMPLE 
LOCATION 

 

TYPE AND PERCENTAGE  
OF ASBESTOS 

 

CCH-1 
CCH-2 

*12” Dark Brown 
Mottled Floor Tile 
and Black Mastic 

Left Middle 
Court Office 

Floor Tile: 2% Chrysotile 
Mastic: 2% Chrysotile 

CCH-3 
CCH-4 

*12” Cream 
Mottled Floor Tile 
and Black Mastic 

Left Front and 
Middle Court 

Offices  

Floor Tile: None Detected 
Mastic: 2% Chrysotile 

CCH-5 
CCH-6 

*12” Beige Mottled 
Floor Tile and 
Black Mastic 

Left Front Court 
Offices 

Floor Tile: None Detected 
Mastic: 2% Chrysotile 

CCH-7 
CCH-8  

24” Pinhole and 
Canyon Ceiling Tile 

Left Front and 
Middle Court 

Offices  
NAD 

CCH-9 
CCH-10 

12” Crater and 
Ravine Ceiling Tile 

Left Rear Court 
Office NAD 

CCH-11 
CCH-12 

24” Pinhole and 
Small Ravine Ceiling 

Tile 

Left Court 
Bathroom NAD 

CCH-13 
CCH-14 Carpet Glue 

Left Rear Court 
Office, Court 

Room 
NAD 

CCH-15 
CCH-16 
CCH-17 

Ceiling Texture Court Room NAD 

CCH-18 
CCH-19 
CCH-20 

Ceiling Plaster Court Room Skim Coat: NAD 
Base Coat: NAD 
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Asbestos Sample Results – Chowan County Courthouse (Cont.) 
SAMPLE ID 

NO. 
TYPE OF 

MATERIAL 
 

SAMPLE 
LOCATION 

TYPE AND PERCENTAGE  
OF ASBESTOS 

 
CCH-21 
CCH-22 

Drywall and Joint 
Compound Court Room NAD 

 
CCH-23 
CCH-24 
CCH-25 

Fireproofing  
Beams Above 
Drop Ceilings 
Court Room 

NAD 

CCH-26 
CCH-27 
CCH-28 

White Roof Drain 
Mudd 

Jurors Room 
Above Drop 

Ceiling 
NAD 

CCH-29 
CCH-30 
CCH-31 

Cinderblock Filler 
Rear Court Office, 

Hallway, 
Storage Closet 

NAD 

CCH-32 
CCH-33 

*12” Cream W/ 
Blue Streaks Floor 

Tile and Black 
Mastic 

Storage Closet, 
Judges Closet 

Floor Tile: None Detected 
Mastic: 2% Chrysotile 

CCH-34 
CCH-35 

White Mastic on 
Fiberglass TSI 

Attic, 
Storage Closet NAD 

CCH-36 
CCH-37 Floor Pad/Insulation Attic NAD 

CCH-38 
CCH-39 Tar Paper Old Roof in Attic NAD 

CCH-40 
CCH-41 Plaster Ceiling Side Foyers NAD 

CCH-42 
CCH-43 

24” Pinhole and 
Crater Ceiling Tile Bathrooms NAD 

CCH-44 
CCH-45 

*12” Light Green 
Floor Tile and 
Black Mastic 

Main Entrance Floor Tile: None Detected 
Mastic: 2% Chrysotile 

CCH-46 
CCH-47 

*12” Tan W/ 
Brown Streak Floor 

Tile and Black 
Mastic 

Stairwell Floor Tile: 2% Chrysotile 
Mastic: 2% Chrysotile 

CCH-48 
CCH-49 Stair Tread & Mastic Stair Case NAD 

CCH-50 
CCH-51 
CCH-52 

Textured Paint on 
Block 

Storage Closet and 
Vaults NAD 

CCH-53 
CCH-54 

*12” Light Brown 
Mottled Floor Tile 
and Black Mastic 

Second Floor 
(Border) 

Floor Tile: None Detected 
Mastic: 2% Chrysotile 
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Asbestos Sample Results – Chowan County Courthouse (Cont.) 
SAMPLE ID 

NO. 
TYPE OF 

MATERIAL 
 

SAMPLE 
LOCATION 

 

TYPE AND PERCENTAGE  
OF ASBESTOS 

 
CCH-55 
CCH-56 Fireproofing Second Floor 

above Ceiling Tiles NAD 

CCH-57 
CCH-58 

Drywall and Joint 
Compound Second Floor  NAD 

Assumed Transite Wall 
Panels 

Exterior Walls 
Roof/Attic Assumed 

*Approximately 7,000 SQFT of Asbestos Containing Flooring Materials 
NAD: No Asbestos Detected 
Some samples were not analyzed due to a lab preformed Positive Stop 
 
The National Emissions Standard for Hazardous Air Pollutants (NESHAP) requires the removal of 
asbestos-containing materials prior to renovation or demolition activities.  Matrix recommends 
asbestos removal be performed by a qualified asbestos abatement contractor, using North Carolina 
accredited personnel, in accordance with applicable federal and state regulations governing the 
removal of asbestos-containing materials. 
 
QUALIFICATIONS 
 
This report summarizes Matrix’s evaluation of the conditions observed at the subject property during 
the course of the property survey.  Our findings are based upon our observations at the property and 
analyses of the samples obtained at the time of this survey.  Additional asbestos-containing materials 
may exist (undetected) in other portions of the property due to inaccessibility or due to an 
undetectable change in materials or in areas not included in the scope of this limited asbestos 
inspection.  Any conditions discovered which deviate from the data contained in this report should 
be presented to us for our evaluation.  
 
Matrix appreciates the opportunity to have provided these services.  We would be glad to discuss 
any of the results contained in this report, at your convenience.  If there are any questions 
concerning this report or results, please contact us. 
 
Sincerely, 
MATRIX HEALTH AND SAFETY CONSULTANTS, L.L.C. 
 
 
John Pearson 
Asset Manager 
 
Attachments: Laboratory Analysis Report 
  Photos 
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LABORATORY ANALYSIS REPORT  
  



October 20, 2023

Matrix Health & Safety Consultants
2900 Yonkers Road
Raleigh, NC 27604

CLIENT PROJECT: Chowan County Courthouse
CEI LAB CODE: B2322227

Dear Customer:

Enclosed are asbestos analysis results for PLM Bulk samples received at our laboratory on
October 18, 2023. The samples were analyzed for asbestos using polarizing light microscopy
(PLM) per the EPA 600 Method.

Sample results containing >1% asbestos are considered asbestos-containing materials
(ACMs) per EPA regulatory requirements. The detection limit for the EPA 600 Method is <1%
asbestos by weight as determined by visual estimation.

Thank you for your business and we look forward to continuing good relations.

730 SE Maynard Road • Cary, NC 27511 • 919.481.1413

Tianbao Bai, Ph.D., CIH
Laboratory Director

Kind Regards,



ASBESTOS ANALYTICAL REPORT
By: Polarized Light Microscopy

Prepared for

Matrix Health & Safety Consultants

CLIENT PROJECT:

LAB CODE:

TEST METHOD: EPA 600 / R93 / 116 and EPA 600 / M4-82 / 020

REPORT DATE:

TOTAL SAMPLES ANALYZED:

# SAMPLES >1% ASBESTOS:

Chowan County Courthouse

57

9

10/20/23

B2322227

730 SE Maynard Road • Cary, NC 27511 • 919.481.1413



Asbestos Report Summary
By: POLARIZING LIGHT MICROSCOPY

PROJECT: Chowan County Courthouse LAB CODE: B2322227

Client ID Lab ID Color Sample Description
ASBESTOS

%Layer

METHOD: EPA 600 / R93 / 116 and EPA 600 / M4-82 / 020

CCHA-1 B2322227.01 Brown Floor Tile ChrysotileCCHA-1 2%
CCHA-2 B2322227.02A Sample Not Analyzed per COCCCHA-2

B2322227.02B Black Mastic Chrysotile 2%
CCHB-3 B2322227.03A Cream Floor Tile None DetectedCCHB-3

B2322227.03B Black Mastic Chrysotile 2%
CCHB-4 B2322227.04A Cream Floor Tile None DetectedCCHB-4

B2322227.04B Sample Not Analyzed per COC

CCHC-5 B2322227.05A Beige Floor Tile None DetectedCCHC-5

B2322227.05B Black Mastic Chrysotile 2%
CCHC-6 B2322227.06A Beige Floor Tile None DetectedCCHC-6

B2322227.06B Sample Not Analyzed per COC

CCHC-7 B2322227.07 White,Beige Ceiling Tile None DetectedCCHC-7

CCHC-8 B2322227.08 White,Beige Ceiling Tile None DetectedCCHC-8

CCHC-9 B2322227.09 White,Beige Ceiling Tile None DetectedCCHC-9

CCHC-10 B2322227.10 White,Beige Ceiling Tile None DetectedCCHC-10

CCHC-11 B2322227.11 White,Tan Ceiling Tile None DetectedCCHC-11

CCHC-12 B2322227.12 White,Tan Ceiling Tile None DetectedCCHC-12

CCHC-13 B2322227.13 Yellow Carpet Glue None DetectedCCHC-13

CCHC-14 B2322227.14 Yellow Carpet Glue None DetectedCCHC-14

CCHC-15 B2322227.15 White Ceiling Texture None DetectedCCHC-15

CCHC-16 B2322227.16 White Ceiling Texture None DetectedCCHC-16

CCHC-17 B2322227.17 White Ceiling Texture None DetectedCCHC-17

CCHC-18 Layer 1 B2322227.18 White Plaster Skim Coat None DetectedCCHC-18

Layer 2 B2322227.18 Tan Plaster Base Coat None Detected

CCHC-19 Layer 1 B2322227.19 White Plaster Skim Coat None DetectedCCHC-19

Layer 2 B2322227.19 Tan Plaster Base Coat None Detected

CCHC-20 Layer 1 B2322227.20 White Plaster Skim Coat None DetectedCCHC-20

Layer 2 B2322227.20 Tan Plaster Base Coat None Detected

CCHC-21 B2322227.21 White,Tan Drywall/Joint Compound None DetectedCCHC-21

CCHC-22 B2322227.22 White,Tan Drywall/Joint Compound None DetectedCCHC-22

CCHC-23 B2322227.23 Tan Fireproofing None DetectedCCHC-23

Page 1 of 3730 SE Maynard Road • Cary, NC 27511 • 919.481.1413



Asbestos Report Summary
By: POLARIZING LIGHT MICROSCOPY

PROJECT: Chowan County Courthouse LAB CODE: B2322227

Client ID Lab ID Color Sample Description
ASBESTOS

%Layer

METHOD: EPA 600 / R93 / 116 and EPA 600 / M4-82 / 020

CCHC-24 B2322227.24 Tan Fireproofing None DetectedCCHC-24

CCHC-25 B2322227.25 Tan Fireproofing None DetectedCCHC-25

CCHC-26 B2322227.26 White Mud None DetectedCCHC-26

CCHC-27 B2322227.27 White Mud None DetectedCCHC-27

CCHC-28 B2322227.28 White Mud None DetectedCCHC-28

CCHC-29 B2322227.29 White Cinderblock Filler None DetectedCCHC-29

CCHC-30 B2322227.30 White Cinderblock Filler None DetectedCCHC-30

CCHC-31 B2322227.31 White Cinderblock Filler None DetectedCCHC-31

CCHD-32 B2322227.32A Cream,Blue Floor Tile None DetectedCCHD-32

B2322227.32B Black Mastic Chrysotile 2%
CCHD-33 B2322227.33A Cream,Blue Floor Tile None DetectedCCHD-33

B2322227.33B Sample Not Analyzed per COC

CCHD-34 B2322227.34 White Mastic None DetectedCCHD-34

CCHD-35 B2322227.35 White Mastic None DetectedCCHD-35

CCHD-36 B2322227.36 Brown,Black Floor Pad/insulation None DetectedCCHD-36

CCHD-37 B2322227.37 Brown,Black Floor Pad/insulation None DetectedCCHD-37

CCHD-38 B2322227.38 Black Tar Paper None DetectedCCHD-38

CCHD-39 B2322227.39 Black Tar Paper None DetectedCCHD-39

CCHD-40 B2322227.40 Gray,White Plaster None DetectedCCHD-40

CCHD-41 B2322227.41 Gray,White Plaster None DetectedCCHD-41

CCHD-42 B2322227.42 White,Gray Ceiling Tile None DetectedCCHD-42

CCHD-43 B2322227.43 White,Gray Ceiling Tile None DetectedCCHD-43

CCHE-44 B2322227.44A Green Floor Tile None DetectedCCHE-44

B2322227.44B Black Mastic Chrysotile 2%
CCHE-45 B2322227.45A Green Floor Tile None DetectedCCHE-45

B2322227.45B Sample Not Analyzed per COC

CCHF-46 B2322227.46A Tan,Brown Floor Tile ChrysotileCCHF-46 2%
B2322227.46B Black Mastic Chrysotile 2%

CCHF-47 B2322227.47 Sample Not Analyzed per COCCCHF-47

CCHF-48 B2322227.48A Tan Stair Tread None DetectedCCHF-48

B2322227.48B Brown Mastic None Detected
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Asbestos Report Summary
By: POLARIZING LIGHT MICROSCOPY

PROJECT: Chowan County Courthouse LAB CODE: B2322227

Client ID Lab ID Color Sample Description
ASBESTOS

%Layer

METHOD: EPA 600 / R93 / 116 and EPA 600 / M4-82 / 020

CCHF-49 B2322227.49A Tan Stair Tread None DetectedCCHF-49

B2322227.49B Brown Mastic None Detected

CCHF-50 B2322227.50 Tan,White Textured Paint None DetectedCCHF-50

CCHF-51 B2322227.51 Tan,White Textured Paint None DetectedCCHF-51

CCHF-52 B2322227.52 Tan,White Textured Paint None DetectedCCHF-52

CCHG-53 B2322227.53A Brown Floor Tile None DetectedCCHG-53

B2322227.53B Black Mastic Chrysotile 2%
CCHG-54 B2322227.54A Brown Floor Tile None DetectedCCHG-54

B2322227.54B Sample Not Analyzed per COC

CCHG-55 B2322227.55 Tan Fireproofing None DetectedCCHG-55

CCHG-56 B2322227.56 Tan Fireproofing None DetectedCCHG-56

CCHG-57 B2322227.57 White,Tan Drywall/Joint Compound None DetectedCCHG-57

CCHG-58 B2322227.58 White,Tan Drywall/Joint Compound None DetectedCCHG-58

Page 3 of 3730 SE Maynard Road • Cary, NC 27511 • 919.481.1413



ASBESTOS BULK ANALYSIS
By: POLARIZING LIGHT MICROSCOPY

Lab Code: B2322227
Date Received: 10-18-23
Date Analyzed: 10-20-23
Date Reported: 10-20-23

Client ID
Lab ID

Lab
Attributes

Lab
Description

ASBESTOS
%

ASBESTOS BULK PLM, EPA 600 METHOD
NON-ASBESTOS COMPONENTS

Non-Fibrous

Client: Matrix Health & Safety Consultants
2900 Yonkers Road
Raleigh, NC 27604

Project:  Chowan County Courthouse

Fibrous

Brown
Floor TileCCHA-1

B2322227.01
Homogeneous

Non-fibrous
Bound

No mastic present.

98% Vinyl 2% Chrysotile

Sample Not Analyzed
per COC

CCHA-2
B2322227.02A

Black
MasticB2322227.02B Homogeneous

Non-fibrous
Bound

98% Tar 2% Chrysotile

Cream
Floor TileCCHB-3

B2322227.03A
Homogeneous

Non-fibrous
Bound

100% Vinyl None Detected

Black
MasticB2322227.03B Homogeneous

Non-fibrous
Bound

98% Tar 2% Chrysotile

Cream
Floor TileCCHB-4

B2322227.04A
Homogeneous

Non-fibrous
Bound

100% Vinyl None Detected

Sample Not Analyzed
per COC

B2322227.04B

Beige
Floor TileCCHC-5

B2322227.05A
Homogeneous

Non-fibrous
Bound

100% Vinyl None Detected

Page 1 of 11730 SE Maynard Road • Cary, NC 27511 • 919.481.1413



ASBESTOS BULK ANALYSIS
By: POLARIZING LIGHT MICROSCOPY

Lab Code: B2322227
Date Received: 10-18-23
Date Analyzed: 10-20-23
Date Reported: 10-20-23

Client ID
Lab ID

Lab
Attributes

Lab
Description

ASBESTOS
%

ASBESTOS BULK PLM, EPA 600 METHOD
NON-ASBESTOS COMPONENTS

Non-Fibrous

Client: Matrix Health & Safety Consultants
2900 Yonkers Road
Raleigh, NC 27604

Project:  Chowan County Courthouse

Fibrous

Black
MasticB2322227.05B Homogeneous

Non-fibrous
Bound

98% Tar 2% Chrysotile

Beige
Floor TileCCHC-6

B2322227.06A
Homogeneous

Non-fibrous
Bound

100% Vinyl None Detected

Sample Not Analyzed
per COC

B2322227.06B

White,Beige
Ceiling TileCCHC-7

B2322227.07
60%
20%

Heterogeneous

Fibrous
Loosely Bound

15%
5%

Cellulose
Fiberglass

Perlite
Paint

None Detected

White,Beige
Ceiling TileCCHC-8

B2322227.08
60%
20%

Heterogeneous

Fibrous
Loosely Bound

15%
5%

Cellulose
Fiberglass

Perlite
Paint

None Detected

White,Beige
Ceiling TileCCHC-9

B2322227.09
65%
25%
5%

Heterogeneous

Fibrous
Loosely Bound

5%Cellulose
Fiberglass
Mineral Wool

Paint None Detected

White,Beige
Ceiling TileCCHC-10

B2322227.10
65%
25%
5%

Heterogeneous

Fibrous
Loosely Bound

5%Cellulose
Fiberglass
Mineral Wool

Paint None Detected

White,Tan
Ceiling TileCCHC-11

B2322227.11
75%
5%

Heterogeneous

Fibrous
Loosely Bound

15%
5%

Fiberglass
Mineral Wool

Perlite
Paint

None Detected
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ASBESTOS BULK ANALYSIS
By: POLARIZING LIGHT MICROSCOPY

Lab Code: B2322227
Date Received: 10-18-23
Date Analyzed: 10-20-23
Date Reported: 10-20-23

Client ID
Lab ID

Lab
Attributes

Lab
Description

ASBESTOS
%

ASBESTOS BULK PLM, EPA 600 METHOD
NON-ASBESTOS COMPONENTS

Non-Fibrous

Client: Matrix Health & Safety Consultants
2900 Yonkers Road
Raleigh, NC 27604

Project:  Chowan County Courthouse

Fibrous

White,Tan
Ceiling TileCCHC-12

B2322227.12
75%
5%

Heterogeneous

Fibrous
Loosely Bound

15%
5%

Fiberglass
Mineral Wool

Perlite
Paint

None Detected

Yellow
Carpet GlueCCHC-13

B2322227.13
Homogeneous

Non-fibrous
Bound

100% Mastic None Detected

Yellow
Carpet GlueCCHC-14

B2322227.14
Homogeneous

Non-fibrous
Bound

100% Mastic None Detected

White
Ceiling TextureCCHC-15

B2322227.15
Heterogeneous

Non-fibrous
Bound

90%
5%
5%

Binder
Vermiculite
Paint

None Detected

White
Ceiling TextureCCHC-16

B2322227.16
Heterogeneous

Non-fibrous
Bound

90%
5%
5%

Binder
Vermiculite
Paint

None Detected

White
Ceiling TextureCCHC-17

B2322227.17
Heterogeneous

Non-fibrous
Bound

90%
5%
5%

Binder
Vermiculite
Paint

None Detected

White
CCHC-18

B2322227.18

Homogeneous

Non-fibrous
Bound

60%
35%
5%

Binder
Calc Carb
Silicates

None Detected
Layer 1

Plaster Skim Coat
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ASBESTOS BULK ANALYSIS
By: POLARIZING LIGHT MICROSCOPY

Lab Code: B2322227
Date Received: 10-18-23
Date Analyzed: 10-20-23
Date Reported: 10-20-23

Client ID
Lab ID

Lab
Attributes

Lab
Description

ASBESTOS
%

ASBESTOS BULK PLM, EPA 600 METHOD
NON-ASBESTOS COMPONENTS

Non-Fibrous

Client: Matrix Health & Safety Consultants
2900 Yonkers Road
Raleigh, NC 27604

Project:  Chowan County Courthouse

Fibrous

Tan
Plaster Base Coat

B2322227.18
<1%Homogeneous

Non-fibrous
Bound

65%
35%

Cellulose Binder
Vermiculite

None DetectedLayer 2

White
CCHC-19

B2322227.19

Homogeneous

Non-fibrous
Bound

60%
35%
5%

Binder
Calc Carb
Silicates

None Detected
Layer 1

Plaster Skim Coat

Tan
Plaster Base Coat

B2322227.19
<1%Homogeneous

Non-fibrous
Bound

65%
35%

Cellulose Binder
Vermiculite

None DetectedLayer 2

White
CCHC-20

B2322227.20

Homogeneous

Non-fibrous
Bound

60%
35%
5%

Binder
Calc Carb
Silicates

None Detected
Layer 1

Plaster Skim Coat

Tan
Plaster Base Coat

B2322227.20
<1%Homogeneous

Non-fibrous
Bound

65%
35%

Cellulose Binder
Vermiculite

None DetectedLayer 2

White,Tan
Drywall/Joint
Compound

CCHC-21
B2322227.21

15%Heterogeneous

Fibrous
Bound

80%
5%
<1%

Cellulose Gypsum
Calc Carb
Paint

None Detected

White,Tan
Drywall/Joint
Compound

CCHC-22
B2322227.22

15%Heterogeneous

Fibrous
Bound

80%
5%
<1%

Cellulose Gypsum
Calc Carb
Paint

None Detected
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ASBESTOS BULK ANALYSIS
By: POLARIZING LIGHT MICROSCOPY

Lab Code: B2322227
Date Received: 10-18-23
Date Analyzed: 10-20-23
Date Reported: 10-20-23

Client ID
Lab ID

Lab
Attributes

Lab
Description

ASBESTOS
%

ASBESTOS BULK PLM, EPA 600 METHOD
NON-ASBESTOS COMPONENTS

Non-Fibrous

Client: Matrix Health & Safety Consultants
2900 Yonkers Road
Raleigh, NC 27604

Project:  Chowan County Courthouse

Fibrous

Tan
FireproofingCCHC-23

B2322227.23
20%
5%

Homogeneous

Fibrous
Loosely Bound

65%
10%

Cellulose
Fiberglass

Binder
Calc Carb

None Detected

Tan
FireproofingCCHC-24

B2322227.24
20%
5%

Homogeneous

Fibrous
Loosely Bound

65%
10%

Cellulose
Fiberglass

Binder
Calc Carb

None Detected

Tan
FireproofingCCHC-25

B2322227.25
20%
5%

Homogeneous

Fibrous
Loosely Bound

65%
10%

Cellulose
Fiberglass

Binder
Calc Carb

None Detected

White
MudCCHC-26

B2322227.26
25%
10%

Homogeneous

Fibrous
Bound

40%
25%

Cellulose
Fiberglass

Binder
Calc Carb

None Detected

White
MudCCHC-27

B2322227.27
25%
10%

Homogeneous

Fibrous
Bound

40%
25%

Cellulose
Fiberglass

Binder
Calc Carb

None Detected

White
MudCCHC-28

B2322227.28
25%
10%

Homogeneous

Fibrous
Bound

40%
25%

Cellulose
Fiberglass

Binder
Calc Carb

None Detected

White
Cinderblock FillerCCHC-29

B2322227.29
2%Homogeneous

Fibrous
Bound

63%
30%
5%

Fiberglass Silicates
Binder
Paint

None Detected
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ASBESTOS BULK ANALYSIS
By: POLARIZING LIGHT MICROSCOPY

Lab Code: B2322227
Date Received: 10-18-23
Date Analyzed: 10-20-23
Date Reported: 10-20-23

Client ID
Lab ID

Lab
Attributes

Lab
Description

ASBESTOS
%

ASBESTOS BULK PLM, EPA 600 METHOD
NON-ASBESTOS COMPONENTS

Non-Fibrous

Client: Matrix Health & Safety Consultants
2900 Yonkers Road
Raleigh, NC 27604

Project:  Chowan County Courthouse

Fibrous

White
Cinderblock FillerCCHC-30

B2322227.30
2%Homogeneous

Fibrous
Bound

63%
30%
5%

Fiberglass Silicates
Binder
Paint

None Detected

White
Cinderblock FillerCCHC-31

B2322227.31
2%Homogeneous

Fibrous
Bound

63%
30%
5%

Fiberglass Silicates
Binder
Paint

None Detected

Cream,Blue
Floor TileCCHD-32

B2322227.32A
Homogeneous

Non-fibrous
Bound

100% Vinyl None Detected

Black
MasticB2322227.32B Homogeneous

Non-fibrous
Bound

98% Tar 2% Chrysotile

Cream,Blue
Floor TileCCHD-33

B2322227.33A
Homogeneous

Non-fibrous
Bound

100% Vinyl None Detected

Sample Not Analyzed
per COC

B2322227.33B

White
MasticCCHD-34

B2322227.34
5%Homogeneous

Non-fibrous
Bound

95%Cellulose Mastic None Detected

White
MasticCCHD-35

B2322227.35
5%Homogeneous

Non-fibrous
Bound

95%Cellulose Mastic None Detected

Page 6 of 11730 SE Maynard Road • Cary, NC 27511 • 919.481.1413



ASBESTOS BULK ANALYSIS
By: POLARIZING LIGHT MICROSCOPY

Lab Code: B2322227
Date Received: 10-18-23
Date Analyzed: 10-20-23
Date Reported: 10-20-23

Client ID
Lab ID

Lab
Attributes

Lab
Description

ASBESTOS
%

ASBESTOS BULK PLM, EPA 600 METHOD
NON-ASBESTOS COMPONENTS

Non-Fibrous

Client: Matrix Health & Safety Consultants
2900 Yonkers Road
Raleigh, NC 27604

Project:  Chowan County Courthouse

Fibrous

Brown,Black
Floor Pad/insulationCCHD-36

B2322227.36
60%
20%

Heterogeneous

Fibrous
Loosely Bound

20%
<1%

Cellulose
Fiberglass

Perlite
Tar

None Detected

Brown,Black
Floor Pad/insulationCCHD-37

B2322227.37
60%
20%

Heterogeneous

Fibrous
Loosely Bound

20%
<1%

Cellulose
Fiberglass

Perlite
Tar

None Detected

Black
Tar PaperCCHD-38

B2322227.38
70%Homogeneous

Fibrous
Bound

30%Cellulose Tar None Detected

Black
Tar PaperCCHD-39

B2322227.39
70%Homogeneous

Fibrous
Bound

30%Cellulose Tar None Detected

Gray,White
PlasterCCHD-40

B2322227.40
Heterogeneous

Non-fibrous
Bound

65%
30%
5%

Silicates
Binder
Paint

None Detected

Gray,White
PlasterCCHD-41

B2322227.41
Heterogeneous

Non-fibrous
Bound

65%
30%
5%

Silicates
Binder
Paint

None Detected

White,Gray
Ceiling TileCCHD-42

B2322227.42
75%
5%

Heterogeneous

Fibrous
Loosely Bound

15%
5%

Fiberglass
Mineral Wool

Perlite
Paint

None Detected
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ASBESTOS BULK ANALYSIS
By: POLARIZING LIGHT MICROSCOPY

Lab Code: B2322227
Date Received: 10-18-23
Date Analyzed: 10-20-23
Date Reported: 10-20-23

Client ID
Lab ID

Lab
Attributes

Lab
Description

ASBESTOS
%

ASBESTOS BULK PLM, EPA 600 METHOD
NON-ASBESTOS COMPONENTS

Non-Fibrous

Client: Matrix Health & Safety Consultants
2900 Yonkers Road
Raleigh, NC 27604

Project:  Chowan County Courthouse

Fibrous

White,Gray
Ceiling TileCCHD-43

B2322227.43
75%
5%

Heterogeneous

Fibrous
Loosely Bound

15%
5%

Fiberglass
Mineral Wool

Perlite
Paint

None Detected

Green
Floor TileCCHE-44

B2322227.44A
Homogeneous

Non-fibrous
Bound

100% Vinyl None Detected

Black
MasticB2322227.44B Homogeneous

Non-fibrous
Bound

98% Tar 2% Chrysotile

Green
Floor TileCCHE-45

B2322227.45A
Homogeneous

Non-fibrous
Bound

100% Vinyl None Detected

Sample Not Analyzed
per COC

B2322227.45B

Tan,Brown
Floor TileCCHF-46

B2322227.46A
Homogeneous

Non-fibrous
Bound

98% Vinyl 2% Chrysotile

Black
MasticB2322227.46B Homogeneous

Non-fibrous
Bound

98% Tar 2% Chrysotile

Sample Not Analyzed
per COC

CCHF-47
B2322227.47
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ASBESTOS BULK ANALYSIS
By: POLARIZING LIGHT MICROSCOPY

Lab Code: B2322227
Date Received: 10-18-23
Date Analyzed: 10-20-23
Date Reported: 10-20-23

Client ID
Lab ID

Lab
Attributes

Lab
Description

ASBESTOS
%

ASBESTOS BULK PLM, EPA 600 METHOD
NON-ASBESTOS COMPONENTS

Non-Fibrous

Client: Matrix Health & Safety Consultants
2900 Yonkers Road
Raleigh, NC 27604

Project:  Chowan County Courthouse

Fibrous

Tan
Stair TreadCCHF-48

B2322227.48A
Homogeneous

Non-fibrous
Tightly Bound

100% Vinyl None Detected

Brown
MasticB2322227.48B Homogeneous

Non-fibrous
Bound

100% Mastic None Detected

Tan
Stair TreadCCHF-49

B2322227.49A
Homogeneous

Non-fibrous
Tightly Bound

100% Vinyl None Detected

Brown
MasticB2322227.49B Homogeneous

Non-fibrous
Bound

100% Mastic None Detected

Tan,White
Textured PaintCCHF-50

B2322227.50
Heterogeneous

Non-fibrous
Bound

60%
25%
15%

Binder
Silicates
Paint

None Detected

Tan,White
Textured PaintCCHF-51

B2322227.51
Heterogeneous

Non-fibrous
Bound

60%
25%
15%

Binder
Silicates
Paint

None Detected

Tan,White
Textured PaintCCHF-52

B2322227.52
Heterogeneous

Non-fibrous
Bound

60%
25%
15%

Binder
Silicates
Paint

None Detected
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ASBESTOS BULK ANALYSIS
By: POLARIZING LIGHT MICROSCOPY

Lab Code: B2322227
Date Received: 10-18-23
Date Analyzed: 10-20-23
Date Reported: 10-20-23

Client ID
Lab ID

Lab
Attributes

Lab
Description

ASBESTOS
%

ASBESTOS BULK PLM, EPA 600 METHOD
NON-ASBESTOS COMPONENTS

Non-Fibrous

Client: Matrix Health & Safety Consultants
2900 Yonkers Road
Raleigh, NC 27604

Project:  Chowan County Courthouse

Fibrous

Brown
Floor TileCCHG-53

B2322227.53A
Homogeneous

Non-fibrous
Bound

100% Vinyl None Detected

Black
MasticB2322227.53B Homogeneous

Non-fibrous
Bound

98% Tar 2% Chrysotile

Brown
Floor TileCCHG-54

B2322227.54A
Homogeneous

Non-fibrous
Bound

100% Vinyl None Detected

Sample Not Analyzed
per COC

B2322227.54B

Tan
FireproofingCCHG-55

B2322227.55
20%
5%

Homogeneous

Fibrous
Loosely Bound

60%
10%
5%

Cellulose
Fiberglass

Binder
Calc Carb
Vermiculite

None Detected

Tan
FireproofingCCHG-56

B2322227.56
20%
5%

Homogeneous

Fibrous
Loosely Bound

60%
10%
5%

Cellulose
Fiberglass

Binder
Calc Carb
Vermiculite

None Detected

White,Tan
Drywall/Joint
Compound

CCHG-57
B2322227.57

15%Heterogeneous

Fibrous
Bound

75%
5%
5%

Cellulose Gypsum
Calc Carb
Silicates

None Detected

White,Tan
Drywall/Joint
Compound

CCHG-58
B2322227.58

15%Heterogeneous

Fibrous
Bound

75%
5%
5%

Cellulose Gypsum
Calc Carb
Silicates

None Detected
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LEGEND: Non-Anth = Non-Asbestiform Anthophyllite
Non-Trem = Non-Asbestiform Tremolite
Calc Carb = Calcium Carbonate

METHOD: EPA 600 / R93 / 116 and EPA 600 / M4-82 / 020

REPORTING LIMIT: <1% by visual estimation

REPORTING LIMIT FOR POINT COUNTS: 0.25% by 400 Points or 0.1% by 1,000 Points

REGULATORY LIMIT: >1% by weight

Due to the limitations of the EPA 600 method, nonfriable organically bound materials (NOBs) such as
vinyl floor tiles can be difficult to analyze via polarized light microscopy (PLM). EPA recommends that
all NOBs analyzed by PLM, and found not to contain asbestos, be further analyzed by Transmission
Electron Microscopy (TEM). Please note that PLM analysis of dust and soil samples for asbestos is
not covered under NVLAP accreditation. Estimated measurement of uncertainty is available on
request.

This report relates only to the samples tested or analyzed and may not be reproduced, except in full,
without written approval by Eurofins CEI. Eurofins CEI makes no warranty representation regarding
the accuracy of client submitted information in preparing and presenting analytical results.
Interpretation of the analytical results is the sole responsibility of the client. Samples were received in
acceptable condition unless otherwise noted. This report may not be used by the client to claim
product endorsement by NVLAP or any other agency of the U.S. Government.

Information provided by customer includes customer sample ID and sample description.
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ANALYST: APPROVED BY:
Tianbao Bai, Ph.D., CIH
Laboratory Director

Khrista Petry
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Sampling to Identify Asbestos-Containing Materials  October 23, 2023 

Chowan County Courthouse 

101 South Broad Street 

Edenton, NC  
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PHOTOS 
  



Sampling to Identify Asbestos-Containing Materials  October 23, 2023 

Chowan County Courthouse 

101 South Broad Street 

Edenton, NC  
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Asbestos Containing 12” Dark Brown Mottled Floor Tile and Black Mastic 
 
 

 
 

12” Cream Mottled Floor Tile and Asbestos Containing Black Mastic 
 
 
 



Sampling to Identify Asbestos-Containing Materials  October 23, 2023 

Chowan County Courthouse 

101 South Broad Street 

Edenton, NC  
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12” Beige Mottled Floor Tile and Asbestos Containing Black Mastic 
 

 
 

12” Cream W/ Blue Streaks Floor Tile and Asbestos Containing Black Mastic 
 
 
 
 
 



Sampling to Identify Asbestos-Containing Materials  October 23, 2023 

Chowan County Courthouse 

101 South Broad Street 

Edenton, NC  
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Asbestos Containing 12” Tan W/ Brown Streak Floor Tile and Black Mastic 
 

 
 

12” Light Green Floor Tile and Asbestos Containing Black Mastic 
 



Sampling to Identify Asbestos-Containing Materials  October 23, 2023 

Chowan County Courthouse 

101 South Broad Street 

Edenton, NC  
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Assumed Asbestos Containing Transite Wall Panels 
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BID FORM  
CHOWAN COUNTY COURTHOUSE RENOVATIONS  
PHASE 1 
Edenton. NC 
  
Name of Bidder:   
Address:    
   
   
Contact:     
Phone:   
License No.:   

 
The undersigned Bidder hereby certifies that this Bidder has visited the site of the work and has examined and fully comprehends 
the requirements and intent of the plans and specifications of the proposed work and is familiar with all the conditions 
surrounding the construction of the project, including the availability of materials and labor. The undersigned Bidder hereby 
proposes and agrees, if this proposal is accepted, to furnish all labor, materials, supplies, plant, equipment, tools, apparatus, 
means of transportation, and other facilities necessary or proper for or incidental to the performance of the proposed Chowan 
County Courthouse for Chowan County as indicated on the Contract Documents for the Total Lump Sum Base Bid of: 

GENERAL CONSTRUCTION CONTRACT (Single-Prime):   

Base Bid:   

 Dollars ($                                  ) 
List Subcontractors:    
Plumbing Subcontractor:  License No.  
Mechanical Subcontractor:  License No.  
Electrical Subcontractor:  License No.  

Contractor shall complete all sections for Alternates and Unit Prices for Single-Prime Proposal. 
 

The General contractor shall act as project expediter for all prime contracts.  See Supplementary General Conditions.   

ALTERNATE BIDS (See Specification Section 012300 for complete description and time requirements) 

Should any of the alternates as described in the contract documents be accepted, the amount written below shall be the 
amount to be "added to" or "deducted from" the base bid.  (Strike out "Add" or "Deduct" as appropriate).  

Alternate Bid No. 1 – Preferred Alternate: Corbin-Russwin Door Hardware as specified: 

Total Add/Deduct:   Dollars ($                                      ) 

    

This sum is to cover all expenses incurred in performing the work required under the Contract Documents, of which this proposal 
is a part and with the definite understanding of the undersigned Bidder that no money will be allowed for extra work except as set 
forth in the General Conditions of the Contract for Construction and Supplementary General Conditions of the Contract for 
Construction. 

The above amount, and the amount(s) indicated for Alternates, if any, shall be shown in typing or written in ink in both words 
and figures.  In case of discrepancy, the amount shown in words will govern. 

The undersigned Bidder agrees that the prices quoted (including all labor, material, insurance, applicable taxes, equipment, 
overhead and profit) shall be the basis of compensation or deduction, as the case may be, for such increase or decrease in the 
work. 

RIGHT TO ACCEPT, WAIVE OR REJECT 

The undersigned Bidder understands that: 
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1. All parts of the Bid Form shall be completed by the Bidder for recognition as a bona fide bid. 

2. The Owner reserves the right to accept (award) a Bid based upon a combination of cost, personnel to be assigned to this 
project, and past experience with the Owner (if any) regarding on schedule contract completion and response to any service 
required during warranty period(s). 

3. The Owner reserves the right to waive informalities or irregularities in a Bid received and to reject any or all Bids. 

MODIFICATION OR WITHDRAWAL OF BIDS 

The undersigned Bidder agrees not to modify, withdraw or cancel the Bid for sixty (60) calendar days following the time and 
date designated for the receipt of Bids. 

TIME 

The undersigned Bidder agrees to commence work when directed by Owner to proceed and to complete fully said General 
Construction and Associated Work to permit the work at the construction site to be complete within the following schedule after 
the date named in the order to proceed: 

• Total contract duration will be 120 days. All days noted are consecutive calendar days. 

The undersigned Bidder acknowledges that liquidated damage stipulations stated in the Supplementary General Conditions of the 
Contract for Construction, Article 8, are clearly understood. 

BID SECURITY 

The undersigned Bidder, in compliance with the Instructions to Bidders, Article 4, encloses with this Bid a Bid Security 
representing not less than 5% of the Base Bid amount in the form of a Certified Check ( ), or Bid Bond ( ) (check one) in the 
amount of: 

                                                                                                                                  DOLLARS ($                                   ). 

PERFORMANCE-PAYMENT BOND 

The undersigned Bidder agrees, if awarded the Contract, to execute and deliver to the Owner satisfactory combined Performance 
Bond and Payment Bond in a sum equal to the full amount of the Contract and in compliance with the Instructions to Bidders, 
Article 7. 

MINORITY BUSINESS PARTICIPATION REQUIREMENTS; 

Provide with the bid - Under GS 143-128.2(c) the undersigned bidder shall identify on its bid (Identification of Minority 
Business Participation Form) the minority businesses that it will use on the project with the total dollar value of the bids that 
will be performed by the minority businesses. Also list the good faith efforts (Affidavit A) made to solicit minority 
participation in the bid effort. 

NOTE: A contractor that performs all of the work with its own workforce may submit an   Affidavit (B) to that effect in lieu 
of Affidavit (A) required above.  The MB Participation Form must still be submitted even if there is zero participation. 

After the bid opening - The Owner will consider all bids and alternates and determine the lowest responsible, responsive 
bidder.  Upon notification of being the apparent low bidder, the bidder shall then file within 72 hours of the notification of 
being the apparent lowest bidder, the following: 

An Affidavit (C) that includes a description of the portion of work to be executed by minority businesses, expressed as a 
percentage of the total contract price, which is equal to or more than the 10% goal established.  This affidavit shall give rise 
to the presumption that the bidder has made the required good faith effort and Affidavit D is not necessary; 

   * OR * 

If less than the 10% goal, Affidavit (D) of its good faith effort to meet the goal shall be provided.  The document must include 
evidence of all good faith efforts that were implemented, including any advertisements, solicitations and other specific actions 
demonstrating recruitment and selection of minority businesses for participation in the contract. 

Note: Bidders must always submit with their bid the Identification of Minority Business Participation Form listing 
all MB contractors, vendors and suppliers that will be used.  If there is no MB participation, then enter none or zero 
on the form.  Affidavit A or Affidavit B, as applicable, also must be submitted with the bid.  Failure to file a 
required affidavit or documentation with the bid or after being notified apparent low bidder is grounds for rejection 
of the bid.  
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E-VERIFY: 

Contractors, and the subcontractors they hire or engage, by submitting a Bid, certify they will comply with E-Verify 
requirements (or, if contractor/subcontractor employs less than 25 employees in this State, shall attest to that fact). 

PROPOSAL SIGNATURE PAGE 

The undersigned further agrees that in the case of failure on his part to execute the said contract and the bond within   ten (10) 
consecutive calendar days after written notice being given of the award of contract, the certified check, cash or bid bond 
accompanying this bid shall be paid into the funds of the owner's account set aside for the project, as liquidated damages for such 
failure; otherwise the certified check, cash or bid bond accompanying this proposal shall be returned to the undersigned. 

 
  Attach certified check, cash or bid bond to this proposal. 
 
Respectfully submitted this day of           
 
             

(Name of firm or corporation making bid) 
 
 

WITNESS:     By:      
         Signature 
 
       Name:      

 (Proprietorship or Partnership)     Print or type 

 

       Title______________    
         (Owner/Partner/Pres./V.Pres) 
 

       Address _     
 
ATTEST:             
       E-mail: ________________________________________ 
 
By:      General Contractor License No.    
 
Title:       

(Corp. Sec. or Asst. Sec. only)  
 

(CORPORATE SEAL) 
 
Addendum received and used in computing bid: 

Addendum No. 1      
Addendum No. 2      
Addendum No. 3     
Addendum No. 4  
Addendum No. 5        
Addendum No. 6   
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MBForms 2002-Revised  July 2010 

 
Identification of HUB Certified/ Minority Business Participation 

 
I,                   , 

(Name of Bidder) 

do hereby certify that on this project, we will use the following HUB Certified/ minority business  as 
construction subcontractors, vendors, suppliers or providers of professional services. 
 
Firm Name, Address and Phone #                          Work Type    *Minority        **HUB  

Category  Certified  
   (Y/N) 

 
 

   

 
 

 

   
 

   

 
 

 

    

  

    

  

    

  

    

  

    

  

    

  

    

  

    

  

*Minority categories: Black, African American (B), Hispanic (H), Asian American (A) American Indian (I), 
Female (F) Socially and Economically Disadvantaged (D) 

 
 ** HUB Certification with the state HUB Office required to be counted toward state participation goals. 

The total value of minority business contracting will be ($)        . 
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State of North Carolina  AFFIDAVIT A – Listing of Good Faith Efforts 

County of            

(Name of Bidder) 
Affidavit of              

I have made a good faith effort to comply under the following areas checked: 

Bidders must earn at least 50 points from the good faith efforts listed for their bid to be 
considered responsive.   (1 NC Administrative Code 30 I.0101) 
 1 – (10 pts) Contacted minority businesses that reasonably could have been expected to submit a quote and 

that were known to the contractor, or available on State or local government maintained lists, at least 10 days 
before the bid date and notified them of the nature and scope of the work to be performed. 

 2 --(10 pts) Made the construction plans, specifications and requirements available for review by prospective 
minority businesses, or providing these documents to them at least 10 days before the bids are due. 

 3 – (15 pts) Broken down or combined elements of work into economically feasible units to facilitate minority 
participation. 

 4 – (10 pts) Worked with minority trade, community, or contractor organizations identified by the Office of 
Historically Underutilized Businesses and included in the bid documents that provide assistance in 
recruitment of minority businesses. 

 5 – (10 pts) Attended prebid meetings scheduled by the public owner. 

 6 – (20 pts) Provided assistance in getting required bonding or insurance or provided alternatives to bonding 
or insurance for subcontractors. 

 7 – (15 pts) Negotiated in good faith with interested minority businesses and did not reject them as 
unqualified without sound reasons based on their capabilities.  Any rejection of a minority business based on 
lack of qualification should have the reasons documented in writing. 

 8 – (25 pts) Provided assistance to an otherwise qualified minority business in need of equipment, loan 
capital, lines of credit, or joint pay agreements to secure loans, supplies, or letters of credit, including waiving 
credit that is ordinarily required.  Assisted minority businesses in obtaining the same unit pricing with the 
bidder's suppliers in order to help minority businesses in establishing credit. 

 9 – (20 pts) Negotiated joint venture and partnership arrangements with minority businesses in order to 
increase opportunities for minority business participation on a public construction or repair project when 
possible. 

 10 - (20 pts) Provided quick pay agreements and policies to enable minority contractors and suppliers to 
meet cash-flow demands. 

 

The undersigned, if apparent low bidder, will enter into a formal agreement with the firms listed in the 
Identification of Minority Business Participation schedule conditional upon scope of contract to be 
executed with the Owner.  Substitution of contractors must be in accordance with GS143-128.2(d) 
Failure to abide by this statutory provision will constitute a breach of the contract.  
 
The undersigned hereby certifies that he or she has read the terms of the minority business 
commitment and is authorized to bind the bidder to the commitment herein set forth. 

Date:   Name of Authorized Officer:         

          Signature:         

                    Title:         

 
State of______________, County of      
Subscribed and sworn to before me this   day of    20  
Notary Public      
My commission expires    

 
  SEAL 
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State of North Carolina   --AFFIDAVIT B-- Intent to Perform Contract  
           with Own Workforce. 
County of      
Affidavit of              

(Name of Bidder) 

I hereby certify that it is our intent to perform 100% of the work required for the      
 
                     contract. 

(Name of Project) 

 
In making this certification, the Bidder states that the Bidder does not customarily subcontract elements 
of this type project, and normally performs and has the capability to perform and will perform all 
elements of the work on this project with his/her own current work forces; and 

 
The Bidder agrees to provide any additional information or documentation requested by the owner in 
support of the above statement. The Bidder agrees to make a Good Faith Effort to utilize minority 
suppliers where possible. 
 
 
The undersigned hereby certifies that he or she has read this certification and is authorized to bind the 
Bidder to the commitments herein contained. 
 
 
 
 
 
 
Date:          Name of Authorized Officer:         
 
      Signature:         
 
               Title:         
 
 
 
 
 
State of _________      __ , County of ________________________ 

Subscribed and sworn to before me this     day of   20___ 

Notary Public      

My commission expires     

 
  SEAL 
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State of North Carolina - AFFIDAVIT C -   Portion of the Work to be 
Performed by HUB Certified/Minority Businesses 
County of      

(Note this form is to be submitted only by the apparent lowest responsible, responsive bidder.)  

If the portion of the work to be executed by HUB certified/minority businesses as defined in GS143-
128.2(g) and 128.4(a),(b),(e) is equal to or greater than 10% of the bidders total contract price, then the 
bidder must complete this affidavit. 
This affidavit shall be provided by the apparent lowest responsible, responsive bidder within 72 hours 
after notification of being low bidder. 

 
Affidavit of          I do hereby certify that on the 
     (Name of Bidder) 

               
     (Project Name) 

Project ID#      Amount of Bid  $      
 
I will expend a minimum of   % of the total dollar amount of the contract with minority business 
enterprises.  Minority businesses will be employed as construction subcontractors, vendors, suppliers 
or providers of professional services.  Such work will be subcontracted to the following firms listed 
below.     Attach additional sheets if required 

Name and Phone Number *Minority 
Category 

**HUB 
Certified 

Y/N 

Work 
Description 

Dollar Value 

     

     

     

     

     

     

     

     

*Minority categories: Black, African American (B), Hispanic (H), Asian American (A) American Indian (I), 
Female (F) Socially and Economically Disadvantaged (D) 

** HUB Certification with the state HUB Office required to be counted toward state participation goals. 
 

Pursuant to GS143-128.2(d), the undersigned will enter into a formal agreement with Minority Firms for 
work listed in this schedule conditional upon execution of a contract with the Owner.  Failure to fulfill 
this commitment may constitute a breach of the contract. 
 

The undersigned hereby certifies that he or she has read the terms of this commitment and is 
authorized to bind the bidder to the commitment herein set forth. 
 
Date:         Name of Authorized Officer:         
 
      Signature:         
 

              Title:          
 

State of    , County of      

Subscribed and sworn to before me this   day of   20  

Notary Public      

My commission expires    

 
  SEAL 
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State of North Carolina   AFFIDAVIT D – Good Faith Efforts 
 
County of      
(Note this form is to be submitted only by the apparent lowest responsible, responsive bidder.)  
 
If the goal of 10% participation by HUB Certified/ minority business is not achieved, the Bidder shall 
provide the following documentation to the Owner of his good faith efforts:  
       

Affidavit of          I do hereby certify that on the 
     (Name of Bidder) 

               
     (Project Name) 

Project ID#      Amount of Bid  $      
 
I will expend a minimum of   % of the total dollar amount of the contract with HUB certified/ 
minority business enterprises.  Minority businesses will be employed as construction subcontractors, 
vendors, suppliers or providers of professional services.  Such work will be subcontracted to the 
following firms listed below.  (Attach additional sheets if required) 

 

Name and Phone Number *Minority 
Category 

**HUB 
Certified 

Y/N 

Work 
Description 

Dollar Value 

     

     

     

     

     

*Minority categories: Black, African American (B), Hispanic (H), Asian American (A) American Indian (I), 
Female (F) Socially and Economically Disadvantaged (D) 

** HUB Certification with the state HUB Office required to be counted toward state participation goals. 
 

Examples of documentation that may be required to demonstrate the Bidder's good faith efforts to meet the goals set forth in these provisions 

include, but are not necessarily limited to, the following: 

A. Copies of solicitations for quotes to at least three (3) minority business firms from the source list provided by the State for each subcontract 

to be let under this contract (if 3 or more firms are shown on the source list).  Each solicitation shall contain a specific description of the 

work to be subcontracted, location where bid documents can be reviewed, representative of the Prime Bidder to contact, and location, 

date and time when quotes must be received. 

B. Copies of quotes or responses received from each firm responding to the solicitation. 

C. A telephone log of follow-up calls to each firm sent a solicitation. 

D. For subcontracts where a minority business firm is not considered the lowest responsible sub-bidder, copies of quotes received from all 

firms submitting quotes for that particular subcontract. 

E. Documentation of any contacts or correspondence to minority business, community, or contractor organizations in an attempt to meet the    

goal. 

 F. Copy of pre-bid roster 

G. Letter documenting efforts to provide assistance in obtaining required bonding or insurance for minority business. 

H. Letter detailing reasons for rejection of minority business due to lack of qualification. 

I. Letter documenting proposed assistance offered to minority business in need of equipment, loan capital, lines of credit, or joint pay 

   agreements to secure loans, supplies, or letter of credit, including waiving credit that is ordinarily required. 

Failure to provide the documentation as listed in these provisions may result in rejection of the bid and award to the next lowest responsible 

and responsive bidder. 

Pursuant to GS143-128.2(d), the undersigned will enter into a formal agreement with Minority Firms for 
work listed in this schedule conditional upon execution of a contract with the Owner.  Failure to fulfill 
this commitment may constitute a breach of the contract. 
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The undersigned hereby certifies that he or she has read the terms of this commitment and is 
authorized to bind the bidder to the commitment herein set forth. 
 

Date:   Name of Authorized Officer:         

         Signature:         

       Title:          
 
State of    , County of       

Subscribed and sworn to before me this   day of    20  

Notary Public     

My commission expires    

 

 

 

  SEAL 
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SECTION 011000 - SUMMARY 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Project information. 
2. Work covered by Contract Documents. 
3. Phased construction. 
4. Work by Owner. 
5. Work under separate contracts. 
6. Access to site. 
7. Coordination with occupants. 
8. Work restrictions. 
9. Specification and drawing conventions. 
10. Miscellaneous provisions. 

1.3 PROJECT INFORMATION 

A. Project Identification: Chowan County Government, Chowan County Courthouse Phase 1 Renovations. 

1. Project Location: Edenton, NC. 

B. Owner: Chowan County Government. 

1. Owner's Representative: Kevin Howard, County Manager 

C. Architect: JKF ARCHITECTURE PC, Greenville, NC. 

D. Architect's Consultants: The Architect has retained the following design professionals who have prepared 
designated portions of the Contract Documents: 

1. PME Engineering: Engineering Source of NC, P.A. 

1.4 WORK COVERED BY CONTRACT DOCUMENTS 

A. The Work of Project is defined by the Contract Documents and consists of the following: 

1. Base Bid: Base Bid shall include renovations for the Courtroom, Jury room, restrooms, and 
vestibule and all related documents including demolition, Architectural, Plumbing, HVAC, and 
Electrical. 
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B. Type of Contract: 

1. Project will be constructed under a single prime contract. 

1.5 PHASED CONSTRUCTION 

A. The Work shall be conducted in one phase for Base Bid. 

1.6 ACCESS TO SITE 

A. General: Contractor shall have full use within the Project Limits for construction operations during 
construction period. Contractor's use of Project site is limited only by Owner's right to perform work or to 
retain other contractors on portions of Project. 

B. Use of Site: Limit use of Project site to areas within the Contract limits indicated. Do not disturb portions 
of Project site beyond areas in which the Work is indicated. 

1. Limits: The site is limited for storage. Work areas within the building will be limited and subject 
to continued use and occupancy by the Owner. 

2. Driveways, Walkways and Entrances: Keep driveways and entrances serving premises clear and 
available to Owner, Owner's employees, and emergency vehicles at all times. Do not use these 
areas for parking or storage of materials. 

3. Contractors will need to access the building during off hours and weekends.  
4. All construction areas will need temporary partitions erected to separate from occupied areas. 
5. Noise generating activities may need to be done on off hours or on weekends depending on 

Owner’s schedules. 

1.7 WORK RESTRICTIONS 

A. Work Restrictions, General: Comply with restrictions on construction operations. 

1. Comply with limitations on use of public streets and with other requirements of authorities having 
jurisdiction. 

B. Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner or others 
unless permitted under the following conditions and then only after providing temporary utility services 
according to requirements indicated: 

1. Notify Architect and Owner not less than two days in advance of proposed utility interruptions. 

C. Noise, Vibration, and Odors: Coordinate operations that may result in high levels of noise and vibration, 
odors, or other disruption to Owner occupancy with Owner. 

1. Notify Architect and Owner not less than two days in advance of proposed disruptive operations. 

D. Nonsmoking Building: Smoking is not permitted within the building or on-site. 

E. Controlled Substances: Use of tobacco products and other controlled substances on Project site is not 
permitted. 

F. Employee Identification:  Provide identification tags for Contractor personnel working on Project site. 
Require personnel to use identification tags at all times. 
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1.8 SPECIFICATION AND DRAWING CONVENTIONS 

A. Specification Content: The Specifications use certain conventions for the style of language and the 
intended meaning of certain terms, words, and phrases when used in particular situations. These 
conventions are as follows: 

1. Imperative mood and streamlined language are generally used in the Specifications. The words 
"shall," "shall be," or "shall comply with," depending on the context, are implied where a colon (:) 
is used within a sentence or phrase. 

2. Specification requirements are to be performed by Contractor unless specifically stated otherwise. 

B. Division 01 General Requirements: Requirements of Sections in Division 01 apply to the Work of all 
Sections in the Specifications. 

C. Drawing Coordination: Requirements for materials and products identified on Drawings are described in 
detail in the Specifications. One or more of the following are used on Drawings to identify materials and 
products: 

1. Terminology: Materials and products are identified by the typical generic terms used in the 
individual Specifications Sections. 

2. Abbreviations: Materials and products are identified by abbreviations scheduled on Drawings. 
3. Keynoting: Materials and products are identified by reference keynotes referencing Specification 

Section numbers found in this Project Manual. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 011000 
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SECTION 012300 - ALTERNATES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for alternates. 

1.3 DEFINITIONS 

A. Alternate: An amount proposed by bidders and stated on the Bid Form for certain work defined in the 
bidding requirements that may be added to or deducted from the base bid amount if Owner decides to 
accept a corresponding change either in the amount of construction to be completed or in the products, 
materials, equipment, systems, or installation methods described in the Contract Documents. 

1. Alternates described in this Section are part of the Work only if enumerated in the Agreement. 
2. The cost or credit for each alternate is the net addition to or deduction from the Contract Sum to 

incorporate alternate into the Work. No other adjustments are made to the Contract Sum. 

1.4 PROCEDURES 

A. Coordination: Revise or adjust affected adjacent work as necessary to completely integrate work of the 
alternate into Project. 

1. Include as part of each alternate, miscellaneous devices, accessory objects, and similar items 
incidental to or required for a complete installation whether or not indicated as part of alternate. 

B. Notification: Immediately following award of the Contract, notify each party involved, in writing, of the 
status of each alternate. Indicate if alternates have been accepted, rejected, or deferred for later 
consideration. Include a complete description of negotiated revisions to alternates. 

C. Execute accepted alternates under the same conditions as other work of the Contract. 

D. Schedule: A schedule of alternates is included at the end of this Section. Specification Sections 
referenced in schedule contain requirements for materials necessary to achieve the work described under 
each alternate. 



CHOWAN CO. COURTHOUSE PHASE 1  ALTERNATES 
1-5-2024  012300 - 2 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 SCHEDULE OF ALTERNATES 

A. Alternate Bid No. 1 – Preferred Alternate: Door Hardware: Corbin-Russwin (Base Bid). 

1. Description: Add to the Base Bid the cost for providing Corbin-Russwin Door Hardware where 
noted as Basis of Design as indicated in Contract Documents. 

2. Time Impact:  If accepted, 0 days added to Base Bid. 

END OF SECTION 012300 
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SECTION 012500 - SUBSTITUTION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for substitutions. 

1.3 DEFINITIONS 

A. Substitutions: Changes in products, materials, equipment, and methods of construction from those 
required by the Contract Documents and proposed by Contractor. 
1. Substitutions for Cause: Changes proposed by Contractor that are required due to changed Project 

conditions, such as unavailability of product, regulatory changes, or unavailability of required 
warranty terms. 

1.4 ACTION SUBMITTALS 

A. Substitution Requests: Submit three copies of each request for consideration. Identify product or 
fabrication or installation method to be replaced. Include Specification Section number and title and 
Drawing numbers and titles. 
1. Substitution Request Form: Use Contractor’s Standard Form. 
2. Documentation: Show compliance with requirements for substitutions and the following, as 

applicable: 
a. Statement indicating why specified product or fabrication or installation cannot be 

provided, if applicable. 
b. Coordination information, including a list of changes or revisions needed to other parts of 

the Work and to construction performed by Owner and separate contractors that will be 
necessary to accommodate proposed substitution. 

c. Detailed comparison of significant qualities of proposed substitution with those of the 
Work specified. Include annotated copy of applicable Specification Section. Significant 
qualities may include attributes such as performance, weight, size, durability, visual effect, 
sustainable design characteristics, warranties, and specific features and requirements 
indicated. Indicate deviations, if any, from the Work specified. 

d. Product Data, including drawings and descriptions of products and fabrication and 
installation procedures. 

e. Samples, where applicable or requested. 
f. Certificates and qualification data, where applicable or requested. 
g. List of similar installations for completed projects with project names and addresses and 

names and addresses of architects and owners. 
h. Material test reports from a qualified testing agency indicating and interpreting test results 

for compliance with requirements indicated. 
i. Research reports evidencing compliance with building code in effect for Project, from ICC-

ES. 
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j. Detailed comparison of Contractor's construction schedule using proposed substitution with 
products specified for the Work, including effect on the overall Contract Time. If specified 
product or method of construction cannot be provided within the Contract Time, include 
letter from manufacturer, on manufacturer's letterhead, stating date of receipt of purchase 
order, lack of availability, or delays in delivery. 

k. Cost information, including a proposal of change, if any, in the Contract Sum. 
l. Contractor's certification that proposed substitution complies with requirements in the 

Contract Documents except as indicated in substitution request, is compatible with related 
materials, and is appropriate for applications indicated. 

m. Contractor's waiver of rights to additional payment or time that may subsequently become 
necessary because of failure of proposed substitution to produce indicated results. 

3. Architect's Action: If necessary, Architect will request additional information or documentation 
for evaluation within seven days of receipt of a request for substitution. Architect will notify 
Contractor of acceptance or rejection of proposed substitution within 15 days of receipt of request, 
or seven days of receipt of additional information or documentation, whichever is later. 
a. Forms of Acceptance: Change Order, Construction Change Directive, or Architect's 

Supplemental Instructions for minor changes in the Work. 
b. Use product specified if Architect does not issue a decision on use of a proposed 

substitution within time allocated. 

1.5 QUALITY ASSURANCE 

A. Compatibility of Substitutions: Investigate and document compatibility of proposed substitution with 
related products and materials. Engage a qualified testing agency to perform compatibility tests 
recommended by manufacturers. 

1.6 PROCEDURES 

A. Coordination: Revise or adjust affected work as necessary to integrate work of the approved substitutions. 

PART 2 - PRODUCTS 

2.1 SUBSTITUTIONS 

A. Substitutions for Cause: Submit requests for substitution immediately on discovery of need for change, 
but not later than 30 days after Notice to Proceed. 
1. Conditions: Architect will consider Contractor's request for substitution when the following 

conditions are satisfied. If the following conditions are not satisfied, Architect will return requests 
without action, except to record noncompliance with these requirements: 
a. Requested substitution is consistent with the Contract Documents and will produce 

indicated results. 
b. Requested substitution provides sustainable design characteristics that specified product 

provided. 
c. Substitution request is fully documented and properly submitted. 
d. Requested substitution will not adversely affect Contractor's construction schedule. 
e. Requested substitution has received necessary approvals of authorities having jurisdiction. 
f. Requested substitution is compatible with other portions of the Work. 
g. Requested substitution has been coordinated with other portions of the Work. 
h. Requested substitution provides specified warranty. 
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i. If requested substitution involves more than one contractor, requested substitution has been 
coordinated with other portions of the Work, is uniform and consistent, is compatible with 
other products, and is acceptable to all contractors involved. 

B. Substitutions for Convenience: Not allowed. 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012500 
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SECTION 012600 - CONTRACT MODIFICATION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for handling and processing Contract 
modifications. 

1.3 MINOR CHANGES IN THE WORK 

A. Architect will issue supplemental instructions authorizing minor changes in the Work, not involving 
adjustment to the Contract Sum or the Contract Time, on "Architect's Supplemental Instructions." 

1.4 PROPOSAL REQUESTS 

A. Owner-Initiated Proposal Requests:  Architect will issue a detailed description of proposed changes in the 
Work that may require adjustment to the Contract Sum or the Contract Time. If necessary, the description 
will include supplemental or revised Drawings and Specifications. 

1. Work Change Proposal Requests issued by Architect are not instructions either to stop work in 
progress or to execute the proposed change. 

2. Within time specified in Proposal Request after receipt of Proposal Request, submit a quotation 
estimating cost adjustments to the Contract Sum and the Contract Time necessary to execute the 
change. 

a. Include a list of quantities of products required or eliminated and unit costs, with total 
amount of purchases and credits to be made. If requested, furnish survey data to 
substantiate quantities. 

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 
discounts. 

c. Include costs of labor and supervision directly attributable to the change. 
d. Include an updated Contractor's construction schedule that indicates the effect of the 

change, including, but not limited to, changes in activity duration, start and finish times, 
and activity relationship. Use available total float before requesting an extension of the 
Contract Time. 

e. Quotation Form: Use forms acceptable to Architect. 

B. Contractor-Initiated Proposals: If latent or changed conditions require modifications to the Contract, 
Contractor may initiate a claim by submitting a request for a change to Architect. 

1. Include a statement outlining reasons for the change and the effect of the change on the Work. 
Provide a complete description of the proposed change. Indicate the effect of the proposed change 
on the Contract Sum and the Contract Time. 
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2. Include a list of quantities of products required or eliminated and unit costs, with total amount of 
purchases and credits to be made. If requested, furnish survey data to substantiate quantities. 

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade discounts. 
4. Include costs of labor and supervision directly attributable to the change. 
5. Include an updated Contractor's construction schedule that indicates the effect of the change, 

including, but not limited to, changes in activity duration, start and finish times, and activity 
relationship. Use available total float before requesting an extension of the Contract Time. 

6. Comply with requirements in Section 012500 "Substitution Procedures" if the proposed change 
requires substitution of one product or system for product or system specified. 

7. Proposal Request Form: Use form acceptable to Architect. 

1.5 CHANGE ORDER PROCEDURES 

A. On Owner's approval of a Work Changes Proposal Request, Architect will issue a Change Order for 
signatures of Owner and Contractor via AIA Change Order. 

1.6 CONSTRUCTION CHANGE DIRECTIVE OR FIELD ORDER 

A. Construction Change Directive:  Architect may issue a Construction Change Directive on Field Order 
Form. Construction Change Directive instructs Contractor to proceed with a change in the Work, for 
subsequent inclusion in a Change Order. 

1. Construction Change Directive contains a complete description of change in the Work. It also 
designates method to be followed to determine change in the Contract Sum or the Contract Time. 

B. Documentation: Maintain detailed records on a time and material basis of work required by the 
Construction Change Directive. 

1. After completion of change, submit an itemized account and supporting data necessary to 
substantiate cost and time adjustments to the Contract. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012600 
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SECTION 012900 - PAYMENT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section specifies administrative and procedural requirements necessary to prepare and process 
Applications for Payment. 

1.3 DEFINITIONS 

A. Schedule of Values:  A statement furnished by Contractor allocating portions of the Contract Sum to 
various portions of the Work and used as the basis for reviewing Contractor's Applications for Payment. 

1.4 SCHEDULE OF VALUES 

A. Coordination:  Coordinate preparation of the Schedule of Values with preparation of Contractor's 
Construction Schedule. 

1. Correlate line items in the Schedule of Values with other required administrative forms and 
schedules, including the following: 

a. Application for Payment forms with Continuation Sheets. 
b. Submittals Schedule. 
c. Contractor's Construction Schedule. 

2. Submit the Schedule of Values to Architect at earliest possible date but no later than 21 days after 
notice to proceed. Provide separate schedule for each Armory. 

B. Format and Content:  Use the Project Manual table of contents as a guide to establish line items for the 
Schedule of Values.  Provide at least one line item for each Specification Section. 

1. Submit draft of AIA Document G703 Continuation Sheets. 
2. Arrange the Schedule of Values in tabular form with separate columns to indicate the following 

for each item listed: 
3. Provide a breakdown of the Contract Sum in enough detail to facilitate continued evaluation of 

Applications for Payment and progress reports.  Coordinate with the Project Manual table of 
contents.  Provide several line items for principal subcontract amounts, where appropriate. 

4. Round amounts to nearest whole dollar; total shall equal the Contract Sum. 
5. Provide a separate line item in the Schedule of Values for each part of the Work where 

Applications for Payment may include materials or equipment purchased or fabricated and stored, 
but not yet installed. 
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1.5 APPLICATIONS FOR PAYMENT 

A. Each Application for Payment shall be consistent with previous applications and payments as certified by 
Architect and paid for by Owner. 

B. Payment Application Times:  The date for each progress payment is indicated in the Agreement between 
Owner and Contractor.  The period of construction Work covered by each Application for Payment is the 
period indicated in the Agreement. 

C. Payment Application Forms:  Use AIA Document G702 and AIA Document G703 Continuation Sheets 
as form for Applications for Payment. 

D. Application Preparation:  Complete every entry on form.  Notarize and execute by a person authorized to 
sign legal documents on behalf of Contractor.  Architect will return incomplete applications without 
action. 

1. Entries shall match data on the Schedule of Values and Contractor's Construction Schedule.  Use 
updated schedules if revisions were made. 

2. Include amounts of Approved Change Orders issued before last day of construction period 
covered by application. 

E. Transmittal:  Submit 4 signed and notarized original copies of each Application for Payment to Architect 
by a method ensuring receipt within 24 hours.  One copy shall include waivers of lien and similar 
attachments if required. 

1. Transmit each copy with a transmittal form listing attachments and recording appropriate 
information about application. 

F. Initial Payment: Initial Application for Payment will not be reviewed or executed until the following 
administrative submittals are submitted and approved by the Architect: 

1. Project Schedule. 
2. List of Subcontractors, materials, products. 
3. Schedule of Values. 
4. Submittal Schedule. 

G. Final Payment Application:  Submit final Application for Payment with releases and supporting 
documentation not previously submitted and accepted, including, but not limited, to the following: 

1. Evidence of completion of Project closeout requirements. 
2. Insurance certificates for products and completed operations where required and proof that taxes, 

fees, and similar obligations were paid. 
3. Updated final statement, accounting for final changes to the Contract Sum. 
4. NC State Construction Forms "Contractor's Affidavit of Payment of Debts and Claims." 
5. NC State Construction Forms "Contractor's Affidavit of Release of Liens." 
6. NC State Construction Forms "Consent of Surety to Final Payment." 
7. Summary of all MBE’s paid for project. Use Appendix E to Summarize. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012900 
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SECTION 013100 - PROJECT MANAGEMENT AND COORDINATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative provisions for coordinating construction operations on Project including, 
but not limited to, the following: 

1. General coordination procedures. 
2. Coordination drawings. 
3. Requests for Information (RFIs). 
4. Project meetings. 

B. Each contractor shall participate in coordination requirements. Certain areas of responsibility are assigned 
to a specific contractor. 

1.3 DEFINITIONS 

A. RFI: Request from Owner, Architect, or Contractor seeking information required by or clarifications of 
the Contract Documents. 

1.4 INFORMATIONAL SUBMITTALS 

A. Subcontract List: Prepare a written summary identifying individuals or firms proposed for each portion of 
the Work, including those who are to furnish products or equipment fabricated to a special design. 
Include the following information in tabular form: 

1. Name, address, and telephone number of entity performing subcontract or supplying products. 
2. Number and title of related Specification Section(s) covered by subcontract. 
3. Drawing number and detail references, as appropriate, covered by subcontract. 
4. Name of Product and Manufacturer to be provided by the Subcontractor. 
5. Submit Subcontract List within 30 days of Notice to Proceed. 

B. Key Personnel Names: Within 30 days of Notice to Proceed, submit a list of key personnel assignments, 
including superintendent and other personnel in attendance at Project site. Identify individuals and their 
duties and responsibilities; list addresses and telephone numbers, including home, office, and cellular 
telephone numbers and e-mail addresses. Provide names, addresses, and telephone numbers of individuals 
assigned as alternates in the absence of individuals assigned to Project. 

1. Post copies of list in project meeting room, in temporary field office, and by each temporary 
telephone. Keep list current at all times. 
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1.5 GENERAL COORDINATION PROCEDURES 

A. Coordination: Coordinate construction operations included in different Sections of the Specifications to 
ensure efficient and orderly installation of each part of the Work. Coordinate construction operations, 
included in different Sections that depend on each other for proper installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results where installation 
of one part of the Work depends on installation of other components, before or after its own 
installation. 

2. Coordinate installation of different components to ensure maximum performance and accessibility 
for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

B. Coordination: Each contractor shall coordinate its construction operations with those of other contractors 
and entities to ensure efficient and orderly installation of each part of the Work. Each contractor shall 
coordinate its operations with operations, included in different Sections that depend on each other for 
proper installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results where installation 
of one part of the Work depends on installation of other components, before or after its own 
installation. 

2. Coordinate installation of different components with other contractors to ensure maximum 
performance and accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

C. Prepare memoranda for distribution to each party involved, outlining special procedures required for 
coordination. Include such items as required notices, reports, and list of attendees at meetings. 

1. Prepare similar memoranda for Owner and separate contractors if coordination of their Work is 
required. 

D. Administrative Procedures: Coordinate scheduling and timing of required administrative procedures with 
other construction activities to avoid conflicts and to ensure orderly progress of the Work. Such 
administrative activities include, but are not limited to, the following: 

1. Preparation of Contractor's construction schedule. 
2. Preparation of the schedule of values. 
3. Installation and removal of temporary facilities and controls. 
4. Delivery and processing of submittals. 
5. Progress meetings. 
6. Preinstallation conferences. 
7. Project closeout activities. 
8. Startup and adjustment of systems. 

E. Conservation: Coordinate construction activities to ensure that operations are carried out with 
consideration given to conservation of energy, water, and materials. Coordinate use of temporary utilities 
to minimize waste. 

1. Salvage materials and equipment involved in performance of, but not actually incorporated into, 
the Work. See other Sections for disposition of salvaged materials that are designated as Owner's 
property. 
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1.6 COORDINATION DRAWINGS 

A. Coordination Drawings, General: Prepare coordination drawings according to requirements in individual 
Sections, and additionally where installation is not completely shown on Shop Drawings, where limited 
space availability necessitates coordination, or if coordination is required to facilitate integration of 
products and materials fabricated or installed by more than one entity. 

1. Content: Project-specific information, drawn accurately to a scale large enough to indicate and 
resolve conflicts. Do not base coordination drawings on standard printed data. Include the 
following information, as applicable: 

a. Use applicable Drawings as a basis for preparation of coordination drawings. Prepare 
sections, elevations, and details as needed to describe relationship of various systems and 
components. 

b. Coordinate the addition of trade-specific information to the coordination drawings by 
multiple contractors in a sequence that best provides for coordination of the information 
and resolution of conflicts between installed components before submitting for review. 

c. Indicate functional and spatial relationships of components of architectural, structural, 
civil, mechanical, and electrical systems. 

d. Indicate space requirements for routine maintenance and for anticipated replacement of 
components during the life of the installation. 

e. Show location and size of access doors required for access to concealed dampers, valves, 
and other controls. 

f. Indicate required installation sequences. 
g. Indicate dimensions shown on the Drawings. Specifically note dimensions that appear to be 

in conflict with submitted equipment and minimum clearance requirements. Provide 
alternate sketches to Architect indicating proposed resolution of such conflicts. Minor 
dimension changes and difficult installations will not be considered changes to the 
Contract. 

B. Coordination Drawing Organization: Organize coordination drawings as follows: 

1. Floor Plans and Reflected Ceiling Plans: Show architectural and structural elements, and 
mechanical, plumbing, fire-protection, fire-alarm, and electrical Work. Show locations of visible 
ceiling-mounted devices relative to acoustical ceiling grid. Supplement plan drawings with section 
drawings where required to adequately represent the Work. 

2. Plenum Space: Indicate subframing for support of ceiling and wall systems, mechanical and 
electrical equipment, and related Work. Locate components within ceiling plenum to 
accommodate layout of light fixtures indicated on Drawings. Indicate areas of conflict between 
light fixtures and other components. 

3. Mechanical Rooms: Provide coordination drawings for mechanical rooms showing plans and 
elevations of mechanical, plumbing, fire-protection, fire-alarm, and electrical equipment. 

4. Structural Penetrations: Indicate penetrations and openings required for all disciplines. 
5. Slab Edge and Embedded Items: Indicate slab edge locations and sizes and locations of embedded 

items for metal fabrications, sleeves, anchor bolts, bearing plates, angles, door floor closers, slab 
depressions for floor finishes, curbs and housekeeping pads, and similar items. 

6. Mechanical and Plumbing Work: Show the following: 

a. Sizes and bottom elevations of ductwork, piping, and conduit runs, including insulation, 
bracing, flanges, and support systems. 

b. Dimensions of major components, such as dampers, valves, diffusers, access doors, 
cleanouts and electrical distribution equipment. 

c. Fire-rated enclosures around ductwork. 

7. Electrical Work: Show the following: 
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a. Runs of vertical and horizontal conduit 1-1/4 inches in diameter and larger. 
b. Light fixture, exit light, emergency battery pack, smoke detector, and other fire-alarm 

locations. 
c. Panel board, switch board, switchgear, transformer, busway, generator, and motor control 

center locations. 
d. Location of pull boxes and junction boxes, dimensioned from column center lines. 

8. Fire-Protection System: Show the following: 

a. Locations of standpipes, mains piping, branch lines, pipe drops, and sprinkler heads. 

9. Review: Architect will review coordination drawings to confirm that the Work is being 
coordinated, but not for the details of the coordination, which are Contractor's responsibility. If 
Architect determines that coordination drawings are not being prepared in sufficient scope or 
detail, or are otherwise deficient, Architect will so inform Contractor, who shall make changes as 
directed and resubmit. 

10. Coordination Drawing Prints: Prepare coordination drawing prints according to requirements in 
Section 013300 "Submittal Procedures." 

1.7 REQUESTS FOR INFORMATION (RFIs) 

A. General: Immediately on discovery of the need for additional information or interpretation of the Contract 
Documents, Contractor shall prepare and submit an RFI in the form specified. 

1. Architect will return RFIs submitted to Architect by other entities controlled by Contractor with 
no response. 

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's work or 
work of subcontractors. 

B. Content of the RFI: Include a detailed, legible description of item needing information or interpretation 
and the following: 

1. Project name. 
2. Project number. 
3. Date. 
4. Name of Contractor. 
5. Name of Architect. 
6. RFI number, numbered sequentially. 
7. RFI subject. 
8. Specification Section number and title and related paragraphs, as appropriate. 
9. Drawing number and detail references, as appropriate. 
10. Field dimensions and conditions, as appropriate. 
11. Contractor's suggested resolution. If Contractor's suggested resolution impacts the Contract Time 

or the Contract Sum, Contractor shall state impact in the RFI. 
12. Contractor's signature. 
13. Attachments: Include sketches, descriptions, measurements, photos, Product Data, Shop 

Drawings, coordination drawings, and other information necessary to fully describe items needing 
interpretation. 

a. Include dimensions, thicknesses, structural grid references, and details of affected 
materials, assemblies, and attachments on attached sketches. 

C. RFI Forms:  Software-generated form with substantially the same content as indicated above, acceptable 
to Architect. 
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1. Attachments shall be electronic files in Adobe Acrobat PDF format. 

D. Architect's Action: Architect will review each RFI, determine action required, and respond. Allow seven 
working days for Architect's response for each RFI. RFIs received by Architect after 1:00 p.m. will be 
considered as received the following working day. 

1. The following Contractor-generated RFIs will be returned without action: 

a. Requests for approval of submittals. 
b. Requests for approval of substitutions. 
c. Requests for approval of Contractor's means and methods. 
d. Requests for coordination information already indicated in the Contract Documents. 
e. Requests for adjustments in the Contract Time or the Contract Sum. 
f. Requests for interpretation of Architect's actions on submittals. 
g. Incomplete RFIs or inaccurately prepared RFIs. 

2. Architect's action may include a request for additional information, in which case Architect's time 
for response will date from time of receipt of additional information. 

3. Architect's action on RFIs that may result in a change to the Contract Time or the Contract Sum 
may be eligible for Contractor to submit Change Proposal according to Section 012600 "Contract 
Modification Procedures." 

a. If Contractor believes the RFI response warrants change in the Contract Time or the 
Contract Sum, notify Architect in writing within 10 days of receipt of the RFI response. 

E. RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number. Submit log 
monthly. Contractor’s standard form acceptable to the Architect 

F. On receipt of Architect's action, update the RFI log and immediately distribute the RFI response to 
affected parties. Review response and notify Architect within seven days if Contractor disagrees with 
response. 

1. Identification of related Minor Change in the Work, Construction Change Directive, and Proposal 
Request, as appropriate. 

2. Identification of related Field Order, Work Change Directive, and Proposal Request, as 
appropriate. 

1.8 PROJECT MEETINGS 

A. Preconstruction Conference:  Architect will schedule and conduct a preconstruction conference before 
starting construction, at a time convenient to Owner and Architect, but no later than 15 days after 
execution of the Agreement. 

1. Conduct the conference to review responsibilities and personnel assignments. 
2. Attendees: Authorized representatives of Owner Architect, and their consultants; Contractor and 

its superintendent; major subcontractors; suppliers; and other concerned parties shall attend the 
conference. Participants at the conference shall be familiar with Project and authorized to conclude 
matters relating to the Work. 

3. Agenda: Discuss items of significance that could affect progress, including the following: 

a. Tentative construction schedule. 
b. Phasing. 
c. Critical work sequencing and long-lead items. 
d. Designation of key personnel and their duties. 
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e. Lines of communications. 
f. Procedures for processing field decisions and Change Orders. 
g. Procedures for RFIs. 
h. Procedures for testing and inspecting. 
i. Procedures for processing Applications for Payment. 
j. Distribution of the Contract Documents. 
k. Submittal procedures. 
l. Preparation of record documents. 
m. Use of the premises. 
n. Work restrictions. 
o. Working hours. 
p. Owner's occupancy requirements. 
q. Responsibility for temporary facilities and controls. 
r. Procedures for moisture and mold control. 
s. Procedures for disruptions and shutdowns. 
t. Construction waste management and recycling. 
u. Parking availability. 
v. Office, work, and storage areas. 
w. Equipment deliveries and priorities. 
x. First aid. 
y. Security. 
z. Progress cleaning. 

4. Minutes: Entity responsible for conducting meeting will record and distribute meeting minutes. 

B. Preinstallation Conferences: Conduct a preinstallation conference at Project site before each construction 
activity that requires coordination with other construction. 

1. Attendees: Installer and representatives of manufacturers and fabricators involved in or affected by 
the installation and its coordination or integration with other materials and installations that have 
preceded or will follow, shall attend the meeting. Advise Architect of scheduled meeting dates. 

2. Record significant conference discussions, agreements, and disagreements, including required 
corrective measures and actions. 

3. Reporting: Distribute minutes of the meeting to each party present and to other parties requiring 
information. 

4. Do not proceed with installation if the conference cannot be successfully concluded. Initiate 
whatever actions are necessary to resolve impediments to performance of the Work and reconvene 
the conference at earliest feasible date. 

C. Progress Meetings: Architect will conduct progress meetings at monthly intervals. 

1. Coordinate dates of meetings with preparation of payment requests. 
2. Attendees: In addition to representatives of Owner and Architect, each contractor, subcontractor, 

supplier, and other entity concerned with current progress or involved in planning, coordination, 
or performance of future activities shall be represented at these meetings. All participants at the 
meeting shall be familiar with Project and authorized to conclude matters relating to the Work. 

3. Agenda: Review and correct or approve minutes of previous progress meeting. Review other items 
of significance that could affect progress. Include topics for discussion as appropriate to status of 
Project. Contractor shall provide a written summary of the project status in the following format at 
each meeting: 

a. Review outstanding items from previous minutes. 
b. Contractors current status complete with written summary. 
c. Contractors work to be performed next period, written summary. 
d. Change Order status 
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e. Shop Drawing status. 
f. Project Schedule. 
g. Other. 

h. Contractor's Construction Schedule: Review progress since the last meeting. Determine 
whether each activity is on time, ahead of schedule, or behind schedule, in relation to 
Contractor's construction schedule. Determine how construction behind schedule will be 
expedited; secure commitments from parties involved to do so. Discuss whether schedule 
revisions are required to ensure that current and subsequent activities will be completed 
within the Contract Time. 

1) Review schedule for next period. 

4. Minutes: Entity responsible for conducting the meeting will record and distribute the meeting 
minutes to each party present and to parties requiring information. 

a. Schedule Updating: Revise Contractor's construction schedule after each progress meeting 
where revisions to the schedule have been made or recognized. Issue revised schedule 
concurrently with the report of each meeting. 

D. Coordination Meetings:  Conduct Project coordination meetings at regular intervals. Project coordination 
meetings are in addition to specific meetings held for other purposes, such as progress meetings and 
preinstallation conferences. 

1. Reporting: Record meeting results and distribute copies to everyone in attendance and to others 
affected by decisions or actions resulting from each meeting. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013100 
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SECTION 013200 - CONSTRUCTION PROGRESS DOCUMENTATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for documenting the progress of 
construction during performance of the Work, including the following: 

1. Contractor's construction schedule. 
2. Construction schedule updating reports. 
3. Daily construction reports. 

1.3 DEFINITIONS 

A. Activity: A discrete part of a project that can be identified for planning, scheduling, monitoring, and 
controlling the construction project. Activities included in a construction schedule consume time and 
resources. 

1. Critical Activity: An activity on the critical path that must start and finish on the planned early 
start and finish times. 

2. Predecessor Activity: An activity that precedes another activity in the network. 
3. Successor Activity: An activity that follows another activity in the network. 

B. CPM: Critical path method, which is a method of planning and scheduling a construction project where 
activities are arranged based on activity relationships. Network calculations determine when activities can 
be performed and the critical path of Project. 

C. Critical Path: The longest connected chain of interdependent activities through the network schedule that 
establishes the minimum overall Project duration and contains no float. 

D. Event: The starting or ending point of an activity. 

E. Float: The measure of leeway in starting and completing an activity. 

1.4 INFORMATIONAL SUBMITTALS 

A. Format for Submittals: Submit required submittals in the following format: 

1. Working electronic copy of schedule file, where indicated. 
2. PDF electronic file. 
3. Two paper copies. 
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B. Contractor's Construction Schedule: Initial schedule, of size required to display entire schedule for entire 
construction period. 

C. CPM Reports: Concurrent with CPM schedule, submit each of the following reports. Format for each 
activity in reports shall contain activity number, activity description, cost and resource loading, original 
duration, remaining duration, early start date, early finish date, late start date, late finish date, and total 
float in calendar days. 

1. Activity Report: List of all activities sorted by activity number and then early start date, or actual 
start date if known. 

D. Daily Construction Reports: Submit at monthly intervals. 

1.5 COORDINATION 

A. Coordinate Contractor's construction schedule with the schedule of values, list of subcontracts, submittal 
schedule, progress reports, payment requests, and other required schedules and reports. 

1. Secure time commitments for performing critical elements of the Work from entities involved. 
2. Coordinate each construction activity in the network with other activities and schedule them in 

proper sequence. 

PART 2 - PRODUCTS 

2.1 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL 

A. Time Frame: Extend schedule from date established for the Notice to Proceed to date of Project 
Acceptance. 

1. Contract completion date shall not be changed by submission of a schedule that shows an early 
completion date, unless specifically authorized by Change Order. 

B. Activities: Treat each story or separate area as a separate numbered activity for each main element of the 
Work. Comply with the following: 

1. Activity Duration: Define activities so no activity is longer than 20 days, unless specifically 
allowed by Architect. 

2. Procurement Activities: Include procurement process activities for the following long lead items 
and major items, requiring a cycle of more than 60 days, as separate activities in schedule. 
Procurement cycle activities include, but are not limited to, submittals, approvals, purchasing, 
fabrication, and delivery. 

3. Submittal Review Time: Include review and resubmittal times indicated in Section 013300 
"Submittal Procedures" in schedule. Coordinate submittal review times in Contractor's 
construction schedule with submittal schedule. 

4. Startup and Testing Time: Include no fewer than 15 days for startup and testing. 
5. Pre-Final: Indicate completion in advance of date established for Project Acceptance and allow 

time for Architect's administrative procedures necessary to schedule Final Inspections. 
6. Punch List and Final Completion: Include not more than 30 days for completion of punch list 

items and final completion. 
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C. Constraints: Include constraints and work restrictions indicated in the Contract Documents and as follows 
in schedule, and show how the sequence of the Work is affected. 

1. Work Restrictions: Show the effect of the following items on the schedule: 

a. Uninterruptible services. 
b. Use of premises restrictions. 
c. Environmental control. 

2. Work Stages: Indicate important stages of construction for each major portion of the Work, 
including, but not limited to, the following: 

a. Subcontract awards. 
b. Submittals. 
c. Purchases. 
d. Mockups. 
e. Fabrication. 
f. Sample testing. 
g. Deliveries. 
h. Installation. 
i. Tests and inspections. 
j. Adjusting. 
k. Curing. 
l. Building flush-out. 
m. Startup and placement into final use and operation. 

3. Construction Areas: Identify each major area of construction for each major portion of the Work. 
Indicate where each construction activity within a major area must be sequenced or integrated with 
other construction activities to provide for the following: 

a. Structural completion. 
b. Temporary enclosure and space conditioning. 
c. Permanent space enclosure. 
d. Completion of mechanical installation. 
e. Completion of electrical installation. 

D. Milestones: Include milestones indicated in the Contract Documents in schedule, including, but not 
limited to, the Notice to Proceed, Pre-final inspections, and final completion, and the following interim 
milestones: 

1. Temporary enclosure and space conditioning. 
2. Power on Building. 
3. Critical inspections such as under slab rough-in, above ceiling inspections, wall rough-ins, etc. 

E. Upcoming Work Summary: Prepare summary report indicating activities scheduled to occur or 
commence prior to submittal of next schedule update. Summarize the following issues: 

1. Unresolved issues. 
2. Unanswered Requests for Information. 
3. Rejected or unreturned submittals. 
4. Notations on returned submittals. 
5. Pending modifications affecting the Work and Contract Time. 

F. Recovery Schedule: When periodic update indicates the Work is 14 or more calendar days behind the 
current approved schedule, submit a separate recovery schedule indicating means by which Contractor 
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intends to regain compliance with the schedule. Indicate changes to working hours, working days, crew 
sizes, and equipment required to achieve compliance, and date by which recovery will be accomplished. 

G. Computer Scheduling Software: Prepare schedules using current version of a program that has been 
developed specifically to manage construction schedules. 

2.2 CONTRACTOR'S CONSTRUCTION SCHEDULE (GANTT CHART) 

A. Gantt-Chart Schedule: Submit a comprehensive, fully developed, horizontal, Gantt-chart-type, 
Contractor's construction schedule within 30 days of date established for the Notice to Proceed. Base 
schedule on the startup construction schedule and additional information received since the start of 
Project. 

B. Preparation: Indicate each significant construction activity separately. Identify first workday of each week 
with a continuous vertical line. 

1. For construction activities that require three months or longer to complete, indicate an estimated 
completion percentage in 10 percent increments within time bar. 

2.3 REPORTS 

A. Daily Construction Reports: Prepare a daily construction report recording the following information 
concerning events at Project site: 

1. List of subcontractors at Project site. 
2. List of separate contractors at Project site. 
3. Approximate count of personnel at Project site. 
4. Equipment at Project site. 
5. Material deliveries. 
6. High and low temperatures and general weather conditions, including presence of rain or snow. 
7. Accidents. 
8. Meetings and significant decisions. 
9. Unusual events (see special reports). 
10. Stoppages, delays, shortages, and losses. 
11. Meter readings and similar recordings. 
12. Emergency procedures. 
13. Orders and requests of authorities having jurisdiction. 
14. Change Orders received and implemented. 
15. Construction Change Directives received and implemented. 
16. Services connected and disconnected. 
17. Equipment or system tests and startups. 
18. Partial completions and occupancies. 

2.4 SPECIAL REPORTS 

A. General: Submit special reports directly to Architect within seven day(s) of an occurrence. Distribute 
copies of report to parties affected by the occurrence. 

B. Reporting Unusual Events: When an event of an unusual and significant nature occurs at Project site, 
whether or not related directly to the Work, prepare and submit a special report. List chain of events, 
persons participating, response by Contractor's personnel, evaluation of results or effects, and similar 
pertinent information. Advise Owner in advance when these events are known or predictable. 
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C. Submit 5-year weather data for the previous 5-years at the beginning of the Project within 30 days of 
Notice to Proceed. Data shall indicate the average number of days per month with precipitation that will 
serve as baseline for any weather days to be claimed in excess of the 5-year averages. 

PART 3 - EXECUTION 

3.1 CONTRACTOR'S CONSTRUCTION SCHEDULE 

A. Contractor's Construction Schedule Updating: At monthly intervals, update schedule to reflect actual 
construction progress and activities. Issue schedule before each regularly scheduled progress meeting. 

1. Revise schedule immediately after each meeting or other activity where revisions have been 
recognized or made. Issue updated schedule concurrently with the report of each such meeting. 

2. Include a report with updated schedule that indicates every change, including, but not limited to, 
changes in logic, durations, actual starts and finishes, and activity durations. 

3. As the Work progresses, indicate final completion percentage for each activity. 

B. Distribution: Distribute copies of approved schedule to Architect Owner, separate contractors, testing and 
inspecting agencies, and other parties identified by Contractor with a need-to-know schedule 
responsibility. 

1. Post copies in Project meeting rooms and temporary field offices. 
2. When revisions are made, distribute updated schedules to the same parties and post in the same 

locations. Delete parties from distribution when they have completed their assigned portion of the 
Work and are no longer involved in performance of construction activities. 

END OF SECTION 013200 
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SECTION 013300 - SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes requirements for the submittal schedule and administrative and procedural requirements 
for submitting Shop Drawings, Product Data, Samples, and other submittals. 

1.3 DEFINITIONS 

A. Action Submittals: Written and graphic information and physical samples that require Architect's 
responsive action. Action submittals are those submittals indicated in individual Specification Sections as 
"action submittals." 

B. Informational Submittals: Written and graphic information and physical samples that do not require 
Architect's responsive action. Submittals may be rejected for not complying with requirements. 
Informational submittals are those submittals indicated in individual Specification Sections as 
"informational submittals." 

C. Portable Document Format (PDF): An open standard file format licensed by Adobe Systems used for 
representing documents in a device-independent and display resolution-independent fixed-layout 
document format. 

1.4 ACTION SUBMITTALS 

A. Submittal Schedule: Submit a schedule of submittals, arranged in chronological order by dates required 
by construction schedule. Include time required for review, ordering, manufacturing, fabrication, and 
delivery when establishing dates. Include additional time required for making corrections or revisions to 
submittals noted by Architect and additional time for handling and reviewing submittals required by those 
corrections. 

1. Coordinate submittal schedule with list of subcontracts, the schedule of values, and Contractor's 
construction schedule. 

2. Initial Submittal: Submit concurrently with startup construction schedule. Include submittals 
required during the first 60 days of construction. List those submittals required to maintain orderly 
progress of the Work and those required early because of long lead time for manufacture or 
fabrication. 

3. Final Submittal: Submit concurrently with the first complete submittal of Contractor's construction 
schedule. 

a. Submit revised submittal schedule to reflect changes in current status and timing for 
submittals. 
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b. Finalize the schedule such that all shop drawings required for the project are submitted 
within 90 days of Notice to Proceed. 

4. Format: Arrange the following information in a tabular format: 

a. Scheduled date for first submittal. 
b. Specification Section number and title. 
c. Submittal category: Action; informational. 
d. Name of subcontractor. 
e. Description of the Work covered. 
f. Scheduled date for Architect's final release or approval. 
g. Scheduled date of fabrication. 
h. Scheduled dates for purchasing. 
i. Scheduled dates for installation. 
j. Activity or event number. 

1.5 SUBMITTAL ADMINISTRATIVE REQUIREMENTS 

A. Architect's Digital Data Files: Electronic digital data files of the Contract Drawings will be provided by 
Architect for Contractor's use in preparing submittals. 

1. Architect will furnish Contractor one set of digital data drawing files of the Contract Drawings for 
use in preparing Shop Drawings. 

a. Architect makes no representations as to the accuracy or completeness of digital data 
drawing files as they relate to the Contract Drawings. 

b. Digital Drawing Software Program: The Contract Drawings are available in Architects 
current AutoCAD version. 

c. Contractor shall sign Architect’s standard release form 
d. The following digital data files will by furnished for each appropriate discipline: 

1) Basic Floor plans. 
2) Basic Reflected ceiling plans. 

B. Coordination: Coordinate preparation and processing of submittals with performance of construction 
activities. 

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, and 
related activities that require sequential activity. 

2. Submit all submittal items required for each Specification Section concurrently unless partial 
submittals for portions of the Work are indicated on approved submittal schedule. 

3. Submit action submittals and informational submittals required by the same Specification Section 
as separate packages under separate transmittals. 

4. Coordinate transmittal of different types of submittals for related parts of the Work so processing 
will not be delayed because of need to review submittals concurrently for coordination. 

a. Architect reserves the right to withhold action on a submittal requiring coordination with 
other submittals until related submittals are received. 

C. Processing Time: Allow time for submittal review, including time for resubmittals, as follows. Time for 
review shall commence on Architect's receipt of submittal. No extension of the Contract Time will be 
authorized because of failure to transmit submittals enough in advance of the Work to permit processing, 
including resubmittals. 
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1. Initial Review: Allow 20 days for initial review of each submittal. Allow additional time if 
coordination with subsequent submittals is required. Architect will advise Contractor when a 
submittal being processed must be delayed for coordination. 

2. Intermediate Review: If intermediate submittal is necessary, process it in same manner as initial 
submittal. 

3. Resubmittal Review: Allow 20 days for review of each resubmittal. 
4. Sequential Review: Where sequential review of submittals by Architect's consultants, Owner, or 

other parties is indicated, allow 20 days for initial review of each submittal. 

D. Paper Submittals: Place a permanent label or title block on each submittal item for identification. 

1. Indicate name of firm or entity that prepared each submittal on label or title block. 
2. Provide a space approximately 6 by 8 inches on label or beside title block to record Contractor's 

review and approval markings and action taken by Architect. 
3. Include the following information for processing and recording action taken: 

a. Project name. 
b. Date. 
c. Name of Architect. 
d. Name of Construction Manager. 
e. Name of Contractor. 
f. Name of subcontractor. 
g. Name of supplier. 
h. Name of manufacturer. 
i. Submittal number or other unique identifier, including revision identifier. 
j. Number and title of appropriate Specification Section. 
k. Drawing number and detail references, as appropriate. 
l. Location(s) where product is to be installed, as appropriate. 

4. Additional Paper Copies: Unless additional copies are required for final submittal, and unless 
Architect observes noncompliance with provisions in the Contract Documents, initial submittal 
may serve as final submittal. 

5. Transmittal for Paper Submittals: Assemble each submittal individually and appropriately for 
transmittal and handling. Transmit each submittal using a transmittal form. Architect will discard 
submittals received from sources other than Contractor. 

a. Transmittal Form for Paper Submittals: Use Contractors Standard Transmittal. 
b. Transmittal Form for Paper Submittals: Provide locations on form for the following 

information: 

1) Project name. 
2) Date. 
3) Destination (To:). 
4) Source (From:). 
5) Name and address of Architect. 
6) Name of Construction Manager. 
7) Name of Contractor. 
8) Name of firm or entity that prepared submittal. 
9) Names of subcontractor, manufacturer, and supplier. 
10) Category and type of submittal. 
11) Submittal purpose and description. 
12) Specification Section number and title. 
13) Specification paragraph number or drawing designation and generic name for each 

of multiple items. 
14) Drawing number and detail references, as appropriate. 
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15) Indication of full or partial submittal. 
16) Transmittal number, numbered consecutively. 
17) Submittal and transmittal distribution record. 
18) Remarks. 
19) Signature of transmitter. 

E. Electronic Submittals:(Limit to those submittals pre-approved for electronic submission by the Architect):  
Identify and incorporate information in each electronic submittal file as follows: 

1. Assemble complete submittal package into a single indexed file incorporating submittal 
requirements of a single Specification Section and transmittal form with links enabling navigation 
to each item.  

2. FOLLOW ARCHITECT’S “ELECTRONIC SHOP DRAWING PROTOCAL” FORMAT 
NOTED IN PARAGRAPH 3.3 AT THE END OF THIS SECTION. 

3. Provide means for insertion to permanently record Contractor's review and approval markings and 
action taken by Architect. 

4. Transmittal Form for Electronic Submittals: Use Outlook Formatted e-mail as transmittal to 
Architect, containing the following information: 

a. Project name. 
b. Date. 
c. Name and address of Architect. 
d. Name of Contractor. 
e. Name of firm or entity that prepared submittal. 
f. Names of subcontractor, manufacturer, and supplier. 
g. Category and type of submittal. 
h. Submittal purpose and description. 
i. Specification Section number and title. 
j. Drawing number and detail references, as appropriate. 
k. Location(s) where product is to be installed, as appropriate. 
l. Related physical samples submitted directly. 
m. Indication of full or partial submittal. 
n. Transmittal number, numbered consecutively. 
o. Submittal and transmittal distribution record. 
p. Other necessary identification. 
q. Remarks. 

F. Options: Identify options requiring selection by Architect. 

G. Deviations and Additional Information: On an attached separate sheet, prepared on Contractor's 
letterhead, record relevant information, requests for data, revisions other than those requested by 
Architect on previous submittals, and deviations from requirements in the Contract Documents, including 
minor variations and limitations. Include same identification information as related submittal. 

H. Resubmittals: Make resubmittals in same form and number of copies as initial submittal. 

1. Note date and content of previous submittal. 
2. Note date and content of revision in label or title block and clearly indicate extent of revision. 
3. Resubmit submittals until they are marked with approval notation from Architect's action stamp. 

I. Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers, fabricators, 
installers, authorities having jurisdiction, and others as necessary for performance of construction 
activities. Show distribution on transmittal forms. 
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J. Use for Construction: Retain complete copies of submittals on Project site. Use only final action 
submittals that are marked with approval notation from Architect's action stamp. 

PART 2 - PRODUCTS 

2.1 SUBMITTAL PROCEDURES 

A. General Submittal Procedure Requirements: Prepare and submit submittals required by individual 
Specification Sections. Types of submittals are indicated in individual Specification Sections. 

1. Submit electronic submittals via email as PDF electronic files. 

a. Architect will return annotated file. Annotate and retain one copy of file as an electronic 
Project record document file. 

2. Action Submittals: Submit up to 5 paper copies of each submittal unless otherwise indicated. 
Architect will return two copies. 

3. Informational Submittals: Submit up to 5 paper copies of each submittal unless otherwise 
indicated. Architect will not return copies. 

4. Certificates and Certifications Submittals: Provide a statement that includes signature of entity 
responsible for preparing certification. Certificates and certifications shall be signed by an officer 
or other individual authorized to sign documents on behalf of that entity. 

a. Provide a digital signature with digital certificate on electronically submitted certificates 
and certifications where indicated. 

b. Provide a notarized statement on original paper copy certificates and certifications where 
indicated. 

B. Product Data: Collect information into a single submittal for each element of construction and type of 
product or equipment. 

1. If information must be specially prepared for submittal because standard published data are not 
suitable for use, submit as Shop Drawings, not as Product Data. 

2. Mark each copy of each submittal to show which products and options are applicable. 
3. Include the following information, as applicable: 

a. Manufacturer's catalog cuts. 
b. Manufacturer's product specifications. 
c. Standard color charts. 
d. Statement of compliance with specified referenced standards. 
e. Testing by recognized testing agency. 
f. Application of testing agency labels and seals. 
g. Notation of coordination requirements. 
h. Availability and delivery time information. 

4. For equipment, include the following in addition to the above, as applicable: 

a. Wiring diagrams showing factory-installed wiring. 
b. Printed performance curves. 
c. Operational range diagrams. 
d. Clearances required to other construction, if not indicated on accompanying Shop 

Drawings. 



CHOWAN CO. COURTHOUSE PHASE 1  SUBMITTAL PROCEDURES 
1-5-2024  013300 - 6 
 

5. Submit Product Data before or concurrent with Samples. 
6. Submit Product Data in the following format: 

a. PDF electronic file. 
b.  Up to 5 paper copies of Product Data unless otherwise indicated. Architect will return two 

copies. 

C. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base Shop 
Drawings on reproductions of the Contract Documents or standard printed data. 

1. Preparation: Fully illustrate requirements in the Contract Documents. Include the following 
information, as applicable: 

a. Identification of products. 
b. Schedules. 
c. Compliance with specified standards. 
d. Notation of coordination requirements. 
e. Notation of dimensions established by field measurement. 
f. Relationship and attachment to adjoining construction clearly indicated. 
g. Seal and signature of professional engineer if specified. 

2. Sheet Size: Except for templates, patterns, and similar full-size drawings, submit Shop Drawings 
on sheets at least 8-1/2 by 11 inches, but no larger than 30 by 42 inches. 

3. Submit Shop Drawings in the following format: 

a. PDF electronic file. 
b. Up to 5 opaque copies of each submittal. Architect will retain two copies; remainder will 

be returned.  

D. Samples: Submit Samples for review of kind, color, pattern, and texture for a check of these 
characteristics with other elements and for a comparison of these characteristics between submittal and 
actual component as delivered and installed. 

1. Transmit Samples that contain multiple, related components such as accessories together in one 
submittal package. 

2. Identification: Attach label on unexposed side of Samples that includes the following: 

a. Generic description of Sample. 
b. Product name and name of manufacturer. 
c. Sample source. 
d. Number and title of applicable Specification Section. 
e. Specification paragraph number and generic name of each item. 

3. Disposition: Maintain sets of approved Samples at Project site, available for quality-control 
comparisons throughout the course of construction activity. Sample sets may be used to determine 
final acceptance of construction associated with each set. 

a. Samples that may be incorporated into the Work are indicated in individual Specification 
Sections. Such Samples must be in an undamaged condition at time of use. 

b. Samples not incorporated into the Work, or otherwise designated as Owner's property, are 
the property of Contractor. 

4. Samples for Initial Selection: Submit manufacturer's color charts consisting of units or sections of 
units showing the full range of colors, textures, and patterns available. 
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a. Number of Samples: Submit 2 full set(s) of available choices where color, pattern, texture, 
or similar characteristics are required to be selected from manufacturer's product line. 
Architect will return submittal with options selected. 

5. Samples for Verification: Submit full-size units or Samples of size indicated, prepared from same 
material to be used for the Work, cured and finished in manner specified, and physically identical 
with material or product proposed for use, and that show full range of color and texture variations 
expected. Samples include, but are not limited to, the following: partial sections of manufactured 
or fabricated components; small cuts or containers of materials; complete units of repetitively used 
materials; swatches showing color, texture, and pattern; color range sets; and components used for 
independent testing and inspection. 

a. Number of Samples: Submit three sets of Samples. Architect will retain 1 Sample sets; 
remainder will be returned. 

1) Submit a single Sample where assembly details, workmanship, fabrication 
techniques, connections, operation, and other similar characteristics are to be 
demonstrated. 

2) If variation in color, pattern, texture, or other characteristic is inherent in material or 
product represented by a Sample, submit at least three sets of paired units that show 
approximate limits of variations. 

E. Coordination Drawing Submittals: Comply with requirements specified in Section 013100 "Project 
Management and Coordination." 

F. Contractor's Construction Schedule: Comply with requirements specified in Section 013200 
"Construction Progress Documentation." 

G. Application for Payment and Schedule of Values: Comply with requirements specified in Section 012900 
"Payment Procedures." 

H. Test and Inspection Reports and Schedule of Tests and Inspections Submittals: Comply with 
requirements specified in Section 014000 "Quality Requirements." 

I. Closeout Submittals and Maintenance Material Submittals: Comply with requirements specified in 
Section 017700 "Closeout Procedures." 

J. Maintenance Data: Comply with requirements specified in Section 017823 "Operation and Maintenance 
Data." 

K. Qualification Data: Prepare written information that demonstrates capabilities and experience of firm or 
person. Include lists of completed projects with project names and addresses, contact information of 
architects and owners, and other information specified. 

L. Welding Certificates: Prepare written certification that welding procedures and personnel comply with 
requirements in the Contract Documents. Submit record of Welding Procedure Specification and 
Procedure Qualification Record on AWS forms. Include names of firms and personnel certified. 

M. Installer Certificates: Submit written statements on manufacturer's letterhead certifying that Installer 
complies with requirements in the Contract Documents and, where required, is authorized by 
manufacturer for this specific Project. 

N. Manufacturer Certificates: Submit written statements on manufacturer's letterhead certifying that 
manufacturer complies with requirements in the Contract Documents. Include evidence of manufacturing 
experience where required. 
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O. Product Certificates: Submit written statements on manufacturer's letterhead certifying that product 
complies with requirements in the Contract Documents. 

P. Material Certificates: Submit written statements on manufacturer's letterhead certifying that material 
complies with requirements in the Contract Documents. 

Q. Material Test Reports: Submit reports written by a qualified testing agency, on testing agency's standard 
form, indicating and interpreting test results of material for compliance with requirements in the Contract 
Documents. 

R. Product Test Reports: Submit written reports indicating that current product produced by manufacturer 
complies with requirements in the Contract Documents. Base reports on evaluation of tests performed by 
manufacturer and witnessed by a qualified testing agency, or on comprehensive tests performed by a 
qualified testing agency. 

S. Research Reports: Submit written evidence, from a model code organization acceptable to authorities 
having jurisdiction, that product complies with building code in effect for Project. Include the following 
information: 

1. Name of evaluation organization. 
2. Date of evaluation. 
3. Time period when report is in effect. 
4. Product and manufacturers' names. 
5. Description of product. 
6. Test procedures and results. 
7. Limitations of use. 

T. Preconstruction Test Reports: Submit reports written by a qualified testing agency, on testing agency's 
standard form, indicating and interpreting results of tests performed before installation of product, for 
compliance with performance requirements in the Contract Documents. 

U. Compatibility Test Reports: Submit reports written by a qualified testing agency, on testing agency's 
standard form, indicating and interpreting results of compatibility tests performed before installation of 
product. Include written recommendations for primers and substrate preparation needed for adhesion. 

V. Field Test Reports: Submit written reports indicating and interpreting results of field tests performed 
either during installation of product or after product is installed in its final location, for compliance with 
requirements in the Contract Documents. 

W. Design Data: Prepare and submit written and graphic information, including, but not limited to, 
performance and design criteria, list of applicable codes and regulations, and calculations. Include list of 
assumptions and other performance and design criteria and a summary of loads. Include load diagrams if 
applicable. Provide name and version of software, if any, used for calculations. Include page numbers. 

2.2 DELEGATED-DESIGN SERVICES 

A. Performance and Design Criteria: Where professional design services or certifications by a design 
professional are specifically required of Contractor by the Contract Documents, provide products and 
systems complying with specific performance and design criteria indicated. 

1. If criteria indicated are not sufficient to perform services or certification required, submit a written 
request for additional information to Architect. 



CHOWAN CO. COURTHOUSE PHASE 1  SUBMITTAL PROCEDURES 
1-5-2024  013300 - 9 
 

B. Delegated-Design Services Certification: In addition to Shop Drawings, Product Data, and other required 
submittals, submit up to 5 paper copies of certificate, signed and sealed by the responsible design 
professional, for each product and system specifically assigned to Contractor to be designed or certified 
by a design professional. 

1. Indicate that products and systems comply with performance and design criteria in the Contract 
Documents. Include list of codes, loads, and other factors used in performing these services. 

PART 3 - EXECUTION 

3.1 CONTRACTOR'S REVIEW 

A. Action and Informational Submittals: Review each submittal and check for coordination with other Work 
of the Contract and for compliance with the Contract Documents. Note corrections and field dimensions. 
Mark with approval stamp before submitting to Architect. 

B. Project Closeout and Maintenance Material Submittals: See requirements in Section 017700 "Closeout 
Procedures." 

C. Approval Stamp: Stamp each submittal with a uniform, approval stamp. Include Project name and 
location, submittal number, Specification Section title and number, name of reviewer, date of Contractor's 
approval, and statement certifying that submittal has been reviewed, checked, and approved for 
compliance with the Contract Documents. 

3.2 ARCHITECT'S ACTION 

A. Action Submittals: Architect will review each submittal, make marks to indicate corrections or revisions 
required, and return it. Architect will stamp each submittal with an action stamp and will mark stamp 
appropriately to indicate action, as follows: 

1. Reviewed: Information submitted is in compliance with Contract Documents. 
2. Reviewed as Noted: Information submitted is in compliance with Contract Documents except as 

noted. 
3. Revise and Resubmit: Submittal does not meet Contract Documents or is incomplete, and must be 

resubmitted. 
4. Not Reviewed: Incomplete submittal, was not required or does not require review. 

B. Informational Submittals: Architect will review each submittal and will not return it, or will return it if it 
does not comply with requirements. Architect will forward each submittal to appropriate party. 

C. Partial submittals prepared for a portion of the Work will be reviewed when use of partial submittals has 
received prior approval from Architect. 

D. Incomplete submittals are unacceptable, will be considered nonresponsive, and will be returned for 
resubmittal without review. 

E. Submittals not required by the Contract Documents may be returned by the Architect without action. 
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3.3 ELECTRONIC SHOP DRAWING PROTOCAL 
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END OF SECTION 013300 





CHOWAN CO. COURTHOUSE PHASE 1  QUALITY REQUIREMENTS 
1-5-2024  014000 - 1 
 

SECTION 014000 - QUALITY REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for quality assurance and quality control. 

B. Testing and inspecting services are required to verify compliance with requirements specified or 
indicated. These services do not relieve Contractor of responsibility for compliance with the Contract 
Document requirements. 

1. Specific quality-assurance and -control requirements for individual construction activities are 
specified in the Sections that specify those activities. Requirements in those Sections may also 
cover production of standard products. 

2. Specified tests, inspections, and related actions do not limit Contractor's other quality-assurance 
and -control procedures that facilitate compliance with the Contract Document requirements. 

3. Requirements for Contractor to provide quality-assurance and -control services required by 
Architect, Owner, or authorities having jurisdiction are not limited by provisions of this Section. 

4. Specific test and inspection requirements are not specified in this Section. 

1.3 DEFINITIONS 

A. Quality-Assurance Services: Activities, actions, and procedures performed before and during execution of 
the Work to guard against defects and deficiencies and substantiate that proposed construction will 
comply with requirements. 

B. Quality-Control Services: Tests, inspections, procedures, and related actions during and after execution of 
the Work to evaluate that actual products incorporated into the Work and completed construction comply 
with requirements. Services do not include contract enforcement activities performed by Architect. 

C. Mockups: Full-size physical assemblies that are constructed on-site. Mockups are constructed to verify 
selections made under Sample submittals; to demonstrate aesthetic effects and, where indicated, qualities 
of materials and execution; to review coordination, testing, or operation; to show interface between 
dissimilar materials; and to demonstrate compliance with specified installation tolerances. Mockups are 
not Samples. Unless otherwise indicated, approved mockups establish the standard by which the Work 
will be judged. 

1. Laboratory Mockups: Full-size physical assemblies constructed at testing facility to verify 
performance characteristics. 

2. Integrated Exterior Mockups: Mockups of the exterior envelope erected separately from the 
building but on Project site, consisting of multiple products, assemblies, and subassemblies. 

3. Room Mockups: Mockups of typical interior spaces complete with wall, floor, and ceiling 
finishes, doors, windows, millwork, casework, specialties, furnishings and equipment, and 
lighting. 
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D. Preconstruction Testing: Tests and inspections performed specifically for Project before products and 
materials are incorporated into the Work, to verify performance or compliance with specified criteria. 

E. Product Testing: Tests and inspections that are performed by an NRTL, an NVLAP, or a testing agency 
qualified to conduct product testing and acceptable to authorities having jurisdiction, to establish product 
performance and compliance with specified requirements. 

F. Source Quality-Control Testing: Tests and inspections that are performed at the source, e.g., plant, mill, 
factory, or shop. 

G. Field Quality-Control Testing: Tests and inspections that are performed on-site for installation of the 
Work and for completed Work. 

H. Testing Agency: An entity engaged to perform specific tests, inspections, or both. Testing laboratory shall 
mean the same as testing agency. 

I. Installer/Applicator/Erector: Contractor or another entity engaged by Contractor as an employee, 
Subcontractor, or Sub-subcontractor, to perform a particular construction operation, including 
installation, erection, application, and similar operations. 

1. Use of trade-specific terminology in referring to a trade or entity does not require that certain 
construction activities be performed by accredited or unionized individuals, or that requirements 
specified apply exclusively to specific trade(s). 

J. Experienced: When used with an entity or individual, "experienced" means having successfully 
completed a minimum of five previous projects similar in nature, size, and extent to this Project; being 
familiar with special requirements indicated; and having complied with requirements of authorities 
having jurisdiction. 

1.4 CONFLICTING REQUIREMENTS 

A. Referenced Standards: If compliance with two or more standards is specified and the standards establish 
different or conflicting requirements for minimum quantities or quality levels, comply with the most 
stringent requirement. Refer conflicting requirements that are different, but apparently equal, to Architect 
for a decision before proceeding. 

B. Minimum Quantity or Quality Levels: The quantity or quality level shown or specified shall be the 
minimum provided or performed. The actual installation may comply exactly with the minimum quantity 
or quality specified, or it may exceed the minimum within reasonable limits. To comply with these 
requirements, indicated numeric values are minimum or maximum, as appropriate, for the context of 
requirements. Refer uncertainties to Architect for a decision before proceeding. 

1.5 ACTION SUBMITTALS 

A. Shop Drawings: For mockups, provide plans, sections, and elevations, indicating materials and size of 
mockup construction. 

1. Indicate manufacturer and model number of individual components. 
2. Provide axonometric drawings for conditions difficult to illustrate in two dimensions. 
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1.6 INFORMATIONAL SUBMITTALS 

A. Contractor's Quality-Control Plan: For quality-assurance and quality-control activities and 
responsibilities. 

B. Qualification Data: For Contractor's quality-control personnel. 

C. Contractor's Statement of Responsibility: When required by authorities having jurisdiction, submit copy 
of written statement of responsibility sent to authorities having jurisdiction before starting work on the 
following systems: 

1. Seismic-force-resisting system, designated seismic system, or component listed in the designated 
seismic system quality-assurance plan prepared by Architect. 

2. Main wind-force-resisting system or a wind-resisting component listed in the wind-force-resisting 
system quality-assurance plan prepared by Architect. 

D. Testing Agency Qualifications: For testing agencies specified in "Quality Assurance" Article to 
demonstrate their capabilities and experience. Include proof of qualifications in the form of a recent 
report on the inspection of the testing agency by a recognized authority. 

E. Schedule of Tests and Inspections: Prepare in tabular form and include the following: 

1. Specification Section number and title. 
2. Entity responsible for performing tests and inspections. 
3. Description of test and inspection. 
4. Identification of applicable standards. 
5. Identification of test and inspection methods. 
6. Number of tests and inspections required. 
7. Time schedule or time span for tests and inspections. 
8. Requirements for obtaining samples. 
9. Unique characteristics of each quality-control service. 

1.7 CONTRACTOR'S QUALITY-CONTROL PLAN 

A. Quality-Control Plan, General: Submit quality-control plan within 10 days of Notice to Proceed, and not 
less than five days prior to preconstruction conference. Submit in format acceptable to Architect. Identify 
personnel, procedures, controls, instructions, tests, records, and forms to be used to carry out Contractor's 
quality-assurance and quality-control responsibilities. Coordinate with Contractor's construction schedule. 

B. Submittal Procedure: Describe procedures for ensuring compliance with requirements through review and 
management of submittal process. Indicate qualifications of personnel responsible for submittal review. 

C. Testing and Inspection: In quality-control plan, include a comprehensive schedule of Work requiring 
testing or inspection, including the following: 

1. Contractor-performed tests and inspections including subcontractor-performed tests and 
inspections. Include required tests and inspections and Contractor-elected tests and inspections. 

2. Special inspections required by authorities having jurisdiction and indicated on the "Statement of 
Special Inspections." 

3. Owner-performed tests and inspections indicated in the Contract Documents. 

D. Continuous Inspection of Workmanship: Describe process for continuous inspection during construction 
to identify and correct deficiencies in workmanship in addition to testing and inspection specified. 
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Indicate types of corrective actions to be required to bring work into compliance with standards of 
workmanship established by Contract requirements and approved mockups. 

E. Monitoring and Documentation: Maintain testing and inspection reports including log of approved and 
rejected results. Include work Architect has indicated as nonconforming or defective. Indicate corrective 
actions taken to bring nonconforming work into compliance with requirements. Comply with 
requirements of authorities having jurisdiction. 

1.8 REPORTS AND DOCUMENTS 

A. Test and Inspection Reports: Prepare and submit certified written reports specified in other Sections. 
Include the following: 

1. Date of issue. 
2. Project title and number. 
3. Name, address, and telephone number of testing agency. 
4. Dates and locations of samples and tests or inspections. 
5. Names of individuals making tests and inspections. 
6. Description of the Work and test and inspection method. 
7. Identification of product and Specification Section. 
8. Complete test or inspection data. 
9. Test and inspection results and an interpretation of test results. 
10. Record of temperature and weather conditions at time of sample taking and testing and inspecting. 
11. Comments or professional opinion on whether tested or inspected Work complies with the 

Contract Document requirements. 
12. Name and signature of laboratory inspector. 
13. Recommendations on retesting and reinspecting. 

B. Manufacturer's Technical Representative's Field Reports: Prepare written information documenting 
manufacturer's technical representative's tests and inspections specified in other Sections. Include the 
following: 

1. Name, address, and telephone number of technical representative making report. 
2. Statement on condition of substrates and their acceptability for installation of product. 
3. Statement that products at Project site comply with requirements. 
4. Summary of installation procedures being followed, whether they comply with requirements and, 

if not, what corrective action was taken. 
5. Results of operational and other tests and a statement of whether observed performance complies 

with requirements. 
6. Statement whether conditions, products, and installation will affect warranty. 
7. Other required items indicated in individual Specification Sections. 

C. Factory-Authorized Service Representative's Reports: Prepare written information documenting 
manufacturer's factory-authorized service representative's tests and inspections specified in other 
Sections. Include the following: 

1. Name, address, and telephone number of factory-authorized service representative making report. 
2. Statement that equipment complies with requirements. 
3. Results of operational and other tests and a statement of whether observed performance complies 

with requirements. 
4. Statement whether conditions, products, and installation will affect warranty. 
5. Other required items indicated in individual Specification Sections. 
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D. Permits, Licenses, and Certificates: For Owner's records, submit copies of permits, licenses, 
certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee payments, 
judgments, correspondence, records, and similar documents, established for compliance with standards 
and regulations bearing on performance of the Work. 

1.9 QUALITY ASSURANCE 

A. General: Qualifications paragraphs in this article establish the minimum qualification levels required; 
individual Specification Sections specify additional requirements. 

B. Manufacturer Qualifications: A firm experienced in manufacturing products or systems similar to those 
indicated for this Project and with a record of successful in-service performance, as well as sufficient 
production capacity to produce required units. 

C. Fabricator Qualifications: A firm experienced in producing products similar to those indicated for this 
Project and with a record of successful in-service performance, as well as sufficient production capacity 
to produce required units. 

D. Installer Qualifications: A firm or individual experienced in installing, erecting, or assembling work 
similar in material, design, and extent to that indicated for this Project, whose work has resulted in 
construction with a record of successful in-service performance. 

E. Professional Engineer Qualifications: A professional engineer who is legally qualified to practice in 
jurisdiction where Project is located and who is experienced in providing engineering services of the kind 
indicated. Engineering services are defined as those performed for installations of the system, assembly, 
or product that are similar in material, design, and extent to those indicated for this Project. 

F. Specialists: Certain Specification Sections require that specific construction activities shall be performed 
by entities who are recognized experts in those operations. Specialists shall satisfy qualification 
requirements indicated and shall be engaged for the activities indicated. 

1. Requirements of authorities having jurisdiction shall supersede requirements for specialists. 

G. Testing Agency Qualifications: An NRTL, an NVLAP, or an independent agency with the experience and 
capability to conduct testing and inspecting indicated, as documented according to ASTM E 329; and 
with additional qualifications specified in individual Sections; and, where required by authorities having 
jurisdiction, that is acceptable to authorities. 

H. Manufacturer's Technical Representative Qualifications: An authorized representative of manufacturer 
who is trained and approved by manufacturer to observe and inspect installation of manufacturer's 
products that are similar in material, design, and extent to those indicated for this Project. 

I. Factory-Authorized Service Representative Qualifications: An authorized representative of manufacturer 
who is trained and approved by manufacturer to inspect installation of manufacturer's products that are 
similar in material, design, and extent to those indicated for this Project. 

J. Preconstruction Testing: Where testing agency is indicated to perform preconstruction testing for 
compliance with specified requirements for performance and test methods, comply with the following: 

1. Contractor responsibilities include the following: 

a. Provide test specimens representative of proposed products and construction. 
b. Submit specimens in a timely manner with sufficient time for testing and analyzing results 

to prevent delaying the Work. 
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c. Provide sizes and configurations of test assemblies, mockups, and laboratory mockups to 
adequately demonstrate capability of products to comply with performance requirements. 

d. Build site-assembled test assemblies and mockups using installers who will perform same 
tasks for Project. 

e. Build laboratory mockups at testing facility using personnel, products, and methods of 
construction indicated for the completed Work. 

f. When testing is complete, remove test specimens, assemblies, and mockups; do not reuse 
products on Project. 

2. Testing Agency Responsibilities: Submit a certified written report of each test, inspection, and 
similar quality-assurance service to Architect, with copy to Contractor. Interpret tests and 
inspections and state in each report whether tested and inspected work complies with or deviates 
from the Contract Documents. 

K. Mockups: Before installing portions of the Work requiring mockups, build mockups for each form of 
construction and finish required to comply with the following requirements, using materials indicated for 
the completed Work: 

1. Build mockups in location and of size indicated or, if not indicated, as directed by Architect. 
2. Notify Architect seven days in advance of dates and times when mockups will be constructed. 
3. Employ supervisory personnel who will oversee mockup construction. Employ workers that will 

be employed during the construction at Project. 
4. Demonstrate the proposed range of aesthetic effects and workmanship. 
5. Obtain Architect's approval of mockups before starting work, fabrication, or construction. 

a. Allow seven days for initial review and each re-review of each mockup. 

6. Maintain mockups during construction in an undisturbed condition as a standard for judging the 
completed Work. 

7. Demolish and remove mockups when directed unless otherwise indicated. 

1.10 QUALITY CONTROL 

A. Owner Responsibilities: Where quality-control services are indicated as Owner's responsibility, Owner 
will engage a qualified testing agency to perform these services. 

1. Owner will furnish Contractor with names, addresses, and telephone numbers of testing agencies 
engaged and a description of types of testing and inspecting they are engaged to perform. 

2. Costs for retesting and reinspecting construction that replaces or is necessitated by work that failed 
to comply with the Contract Documents will be charged to Contractor, and the Contract Sum will 
be adjusted by Change Order. 

B. Contractor Responsibilities: Tests and inspections not explicitly assigned to Owner are Contractor's 
responsibility. Perform additional quality-control activities required to verify that the Work complies with 
requirements, whether specified or not. 

1. Unless otherwise indicated, provide quality-control services specified and those required by 
authorities having jurisdiction. Perform quality-control services required of Contractor by 
authorities having jurisdiction, whether specified or not. 

2. Where services are indicated as Contractor's responsibility, engage a qualified testing agency to 
perform these quality-control services. 

a. Contractor shall not employ same entity engaged by Owner, unless agreed to in writing by 
Owner. 
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3. Notify testing agencies at least 24 hours in advance of time when Work that requires testing or 
inspecting will be performed. 

4. Where quality-control services are indicated as Contractor's responsibility, submit a certified 
written report, in duplicate, of each quality-control service. 

5. Testing and inspecting requested by Contractor and not required by the Contract Documents are 
Contractor's responsibility. 

6. Submit additional copies of each written report directly to authorities having jurisdiction, when 
they so direct. 

C. Manufacturer's Field Services: Where indicated, engage a factory-authorized service representative to 
inspect field-assembled components and equipment installation, including service connections. Report 
results in writing as specified in Section 013300 "Submittal Procedures." 

D. Manufacturer's Technical Services: Where indicated, engage a manufacturer's technical representative to 
observe and inspect the Work. Manufacturer's technical representative's services include participation in 
preinstallation conferences, examination of substrates and conditions, verification of materials, 
observation of Installer activities, inspection of completed portions of the Work, and submittal of written 
reports. 

E. Retesting/Reinspecting: Regardless of whether original tests or inspections were Contractor's 
responsibility, provide quality-control services, including retesting and reinspecting, for construction that 
replaced Work that failed to comply with the Contract Documents. 

F. Testing Agency Responsibilities: Cooperate with Architect and Contractor in performance of duties. 
Provide qualified personnel to perform required tests and inspections. 

1. Notify Architect and Contractor promptly of irregularities or deficiencies observed in the Work 
during performance of its services. 

2. Determine the location from which test samples will be taken and in which in-situ tests are 
conducted. 

3. Conduct and interpret tests and inspections and state in each report whether tested and inspected 
work complies with or deviates from requirements. 

4. Submit a certified written report, in duplicate, of each test, inspection, and similar quality-control 
service through Contractor. 

5. Do not release, revoke, alter, or increase the Contract Document requirements or approve or 
accept any portion of the Work. 

6. Do not perform any duties of Contractor. 

G. Associated Services: Cooperate with agencies performing required tests, inspections, and similar quality-
control services, and provide reasonable auxiliary services as requested. Notify agency sufficiently in 
advance of operations to permit assignment of personnel. Provide the following: 

1. Access to the Work. 
2. Incidental labor and facilities necessary to facilitate tests and inspections. 
3. Adequate quantities of representative samples of materials that require testing and inspecting. 

Assist agency in obtaining samples. 
4. Facilities for storage and field curing of test samples. 
5. Delivery of samples to testing agencies. 
6. Preliminary design mix proposed for use for material mixes that require control by testing agency. 
7. Security and protection for samples and for testing and inspecting equipment at Project site. 

H. Coordination: Coordinate sequence of activities to accommodate required quality-assurance and -control 
services with a minimum of delay and to avoid necessity of removing and replacing construction to 
accommodate testing and inspecting. 
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1. Schedule times for tests, inspections, obtaining samples, and similar activities. 

I. Schedule of Tests and Inspections: Prepare a schedule of tests, inspections, and similar quality-control 
services required by the Contract Documents as a component of Contractor's quality-control plan. 
Coordinate and submit concurrently with Contractor's construction schedule. Update as the Work 
progresses. 

1. Distribution: Distribute schedule to Owner, Architect, testing agencies, and each party involved in 
performance of portions of the Work where tests and inspections are required. 

1.11 SPECIAL TESTS AND INSPECTIONS 

A. Special Tests and Inspections:  Owner will engage a qualified testing agency and special inspector to 
conduct special tests and inspections required by authorities having jurisdiction as the responsibility of 
Owner, as indicated in Statement of Special Inspections attached to this Section, and as follows: 

1. Verifying that manufacturer maintains detailed fabrication and quality-control procedures and 
reviews the completeness and adequacy of those procedures to perform the Work. 

2. Notifying Architect and Contractor promptly of irregularities and deficiencies observed in the 
Work during performance of its services. 

3. Submitting a certified written report of each test, inspection, and similar quality-control service to 
Architect with copy to Contractor and to authorities having jurisdiction. 

4. Submitting a final report of special tests and inspections at Substantial Completion, which 
includes a list of unresolved deficiencies. 

5. Interpreting tests and inspections and stating in each report whether tested and inspected work 
complies with or deviates from the Contract Documents. 

6. Retesting and reinspecting corrected work. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 TEST AND INSPECTION LOG 

A. Test and Inspection Log: Prepare a record of tests and inspections. Include the following: 

1. Date test or inspection was conducted. 
2. Description of the Work tested or inspected. 
3. Date test or inspection results were transmitted to Architect. 
4. Identification of testing agency or special inspector conducting test or inspection. 

B. Maintain log at Project site. Post changes and revisions as they occur. Provide access to test and 
inspection log for Architect's reference during normal working hours. 

3.2 REPAIR AND PROTECTION 

A. General: On completion of testing, inspecting, sample taking, and similar services, repair damaged 
construction and restore substrates and finishes. 
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1. Provide materials and comply with installation requirements specified in other Specification 
Sections or matching existing substrates and finishes. Restore patched areas and extend restoration 
into adjoining areas with durable seams that are as invisible as possible. Comply with the Contract 
Document requirements for cutting and patching in Section 017300 "Execution." 

B. Protect construction exposed by or for quality-control service activities. 

C. Repair and protection are Contractor's responsibility, regardless of the assignment of responsibility for 
quality-control services. 

END OF SECTION 014000 
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SECTION 015000 - TEMPORARY FACILITIES AND CONTROLS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes requirements for temporary utilities, support facilities, and security and protection 
facilities. 

1.3 USE CHARGES 

A. General: Installation and removal of and use charges for temporary facilities shall be included in the 
Contract Sum unless otherwise indicated. Allow other entities to use temporary services and facilities 
without cost, including, but not limited to, Owner's construction forces, Architect, testing agencies, and 
authorities having jurisdiction. 

B. Sewer Service: Owner Pay sewer-service use charges for sewer usage by all entities for construction 
operations. 

C. Water Service: Owner Pay water-service use charges for water used by all entities for construction 
operations. 

D. Electric Power Service: Owner will pay electric-power-service use charges for electricity used by all 
entities for construction operations. 

1.4 INFORMATIONAL SUBMITTALS 

A. Site Plan: Show temporary facilities, utility hookups, staging areas, and parking areas for construction 
personnel. 

B. Fire-Safety Program: Show compliance with requirements of NFPA 241 and authorities having 
jurisdiction. Indicate Contractor personnel responsible for management of fire-prevention program. 

C. Moisture-Protection Plan: Describe procedures and controls for protecting materials and construction 
from water absorption and damage. 

1. Describe delivery, handling, and storage provisions for materials subject to water absorption or 
water damage. 

2. Indicate procedures for discarding water-damaged materials, protocols for mitigating water 
intrusion into completed Work, and replacing water-damaged Work. 

D. Dust- and HVAC-Control Plan: Submit coordination drawing and narrative that indicates the dust- and 
HVAC-control measures proposed for use, proposed locations, and proposed time frame for their 
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operation. Identify further options if proposed measures are later determined to be inadequate. Include the 
following: 

1. HVAC system isolation schematic drawing. 
2. Location of proposed air-filtration system discharge. 
3. Waste handling procedures. 
4. Other dust-control measures. 

1.5 QUALITY ASSURANCE 

A. Electric Service: Comply with NECA, NEMA, and UL standards and regulations for temporary electric 
service. Install service to comply with NFPA 70. 

B. Tests and Inspections: Arrange for authorities having jurisdiction to test and inspect each temporary 
utility before use. Obtain required certifications and permits. 

C. Accessible Temporary Egress: Comply with applicable provisions in 2012 NC Building Code, the U.S. 
Architectural & Transportation Barriers Compliance Board's ADA-ABA Accessibility Guidelines and 
ICC/ANSI A117.1. 

1.6 PROJECT CONDITIONS 

A. Temporary Use of Permanent Facilities: Engage Installer of each permanent service to assume 
responsibility for operation, maintenance, and protection of each permanent service during its use as a 
construction facility before Owner's acceptance, regardless of previously assigned responsibilities. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Portable Chain-Link Fencing: Minimum 2-inch, 0.148-inch-thick, galvanized-steel, chain-link fabric 
fencing; minimum 6 feet high with galvanized-steel pipe posts; minimum 2-3/8-inch-OD line posts and 2-
7/8-inch-OD corner and pull posts, with 1-5/8-inch-OD top and bottom rails. Provide galvanized-steel 
bases for supporting posts. 

B. Polyethylene Sheet: Reinforced, fire-resistive sheet, 10-mil minimum thickness, with flame-spread rating 
of 15 or less per ASTM E 84 and passing NFPA 701 Test Method 2. 

C. Dust-Control Adhesive-Surface Walk-off Mats: Provide mats minimum 36 by 60 inches. 

2.2 TEMPORARY FACILITIES 

A. Field Offices, General: Prefabricated or mobile units with serviceable finishes, temperature controls, and 
foundations adequate for normal loading. 

B. Common-Use Field Office: Of sufficient size to accommodate needs of Owner, Architect, and 
construction personnel office activities and to accommodate Project meetings specified in other 
Division 01 Sections. Keep office clean and orderly. Furnish and equip offices as follows: 
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1. Furniture required for Project-site documents including file cabinets, plan tables, plan racks, and 
bookcases. 

2. Conference room of sufficient size to accommodate meetings of 12 individuals. Provide electrical 
power service and 120-V ac duplex receptacles, with no fewer than one receptacle on each wall. 
Furnish room with conference table, chairs, and 4-foot-square tack and marker boards. 

3. Drinking water. 
4. Heating and cooling equipment necessary to maintain a uniform indoor temperature of 68 to 72 

deg F. 
5. Lighting fixtures capable of maintaining average illumination of 20 fc at desk height. 

C. Storage and Fabrication Sheds: Provide sheds sized, furnished, and equipped to accommodate materials 
and equipment for construction operations. 

1. Store combustible materials apart from building. 

2.3 EQUIPMENT 

A. Fire Extinguishers: Portable, UL rated; with class and extinguishing agent as required by locations and 
classes of fire exposures. 

B. HVAC Equipment: Unless Owner authorizes use of permanent HVAC system, provide vented, self-
contained, liquid-propane-gas or fuel-oil heaters with individual space thermostatic control. 

1. Use of gasoline-burning space heaters, open-flame heaters, or salamander-type heating units is 
prohibited. 

2. Heating Units: Listed and labeled for type of fuel being consumed, by a qualified testing agency 
acceptable to authorities having jurisdiction, and marked for intended location and application. 

3. Permanent HVAC System: If Owner authorizes use of permanent HVAC system for temporary 
use during construction, provide filter with MERV of 8 at each return-air grille in system and 
remove at end of construction. 

C. Air-Filtration Units: Primary and secondary HEPA-filter-equipped portable units with four-stage 
filtration. Provide single switch for emergency shutoff. Configure to run continuously. 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Locate facilities where they will serve Project adequately and result in minimum interference with 
performance of the Work. Relocate and modify facilities as required by progress of the Work. 

B. Provide each facility ready for use when needed to avoid delay. Do not remove until facilities are no 
longer needed or are replaced by authorized use of completed permanent facilities. 

3.2 TEMPORARY UTILITY INSTALLATION 

A. General: Install temporary service or connect to existing service. 

1. Arrange with utility company, Owner, and existing users for time when service can be interrupted, 
if necessary, to make connections for temporary services. 
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B. Water Service: Use existing water service. 

C. Sanitary Facilities: Provide temporary toilets, wash facilities, and drinking water for use of construction 
personnel. Comply with requirements of authorities having jurisdiction for type, number, location, 
operation, and maintenance of fixtures and facilities. 

D. Heating and Cooling: Provide temporary heating and cooling required by construction activities for 
curing or drying of completed installations or for protecting installed construction from adverse effects of 
low temperatures or high humidity. Select equipment that will not have a harmful effect on completed 
installations or elements being installed. 

E. Ventilation and Humidity Control: Provide temporary ventilation required by construction activities for 
curing or drying of completed installations or for protecting installed construction from adverse effects of 
high humidity. Select equipment that will not have a harmful effect on completed installations or 
elements being installed. Coordinate ventilation requirements to produce ambient condition required and 
minimize energy consumption. 

1. Provide dehumidification systems when required to reduce substrate moisture levels to level 
required to allow installation or application of finishes. 

F. Electric Power Service: Use existing electric power service and distribution for construction operations. 

G. Lighting: Provide temporary lighting with local switching that provides adequate illumination for 
construction operations, observations, inspections, and traffic conditions. 

1. Install and operate temporary lighting that fulfills security and protection requirements without 
operating entire system. 

2. Install lighting for Project identification sign. 

H. Telephone Service: Provide temporary telephone service in common-use facilities for use by all 
construction personnel. Install one telephone line(s) for each field office. 

1. Provide additional telephone lines for the following: 

a. Provide a dedicated telephone line for each facsimile machine in each field office. 

2. Provide superintendent with cellular telephone or portable two-way radio for use when away from 
field office. 

I. Electronic Communication Service: Project electronic documents and maintain electronic 
communications and the following: 

1. Internet Service: Broadband modem, router and ISP, equipped with hardware firewall, providing 
minimum 384 Kbps upload and 1 Mbps download speeds. 

3.3 SUPPORT FACILITIES INSTALLATION 

A. General: Comply with the following: 

1. Provide construction for temporary offices, shops, and sheds located within construction area or 
within 30 feet of building lines that is noncombustible according to ASTM E 136. Comply with 
NFPA 241. 
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2. Maintain support facilities until Architect schedules Substantial Completion inspection. Remove 
before Project Acceptance. Personnel remaining after Project Acceptance will be permitted to use 
permanent facilities, under conditions acceptable to Owner. 

B. Temporary Use of Permanent Roads and Paved Areas: Locate temporary roads and paved areas in same 
location as permanent roads and paved areas. Construct and maintain temporary roads and paved areas 
adequate for construction operations. Extend temporary roads and paved areas, within construction limits 
indicated, as necessary for construction operations. 

C. Traffic Controls: Comply with requirements of authorities having jurisdiction. 

1. Protect existing site improvements to remain including curbs, pavement, and utilities. 
2. Maintain access for fire-fighting equipment and access to fire hydrants. 

D. Parking:  Provide temporary parking areas for construction personnel. 

E. Project Signs: Provide Project signs as indicated on Drawing A8.1. Unauthorized signs are not permitted. 

1. Identification Signs: Provide Project identification signs as indicated on Drawings. 
2. Temporary Signs: Provide other signs as indicated and as required to inform public and 

individuals seeking entrance to Project. 

a. Provide temporary, directional signs for construction personnel and visitors. 

3. Maintain and touchup signs so they are legible at all times. 

F. Waste Disposal Facilities: Comply with requirements specified in Section 017419 "Construction Waste 
Management and Disposal." 

G. Lifts and Hoists: Provide facilities necessary for hoisting materials and personnel. 

1. Truck cranes and similar devices used for hoisting materials are considered "tools and equipment" 
and not temporary facilities. 

H. Temporary Use of Permanent Stairs: Use of new stairs for construction traffic will be permitted, provided 
stairs are protected and finishes restored to new condition at time of Project Acceptance. 

3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION 

A. Protection of Existing Facilities: Protect existing vegetation, equipment, structures, utilities, and other 
improvements at Project site and on adjacent properties, except those indicated to be removed or altered. 
Repair damage to existing facilities. 

B. Environmental Protection: Provide protection, operate temporary facilities, and conduct construction as 
required to comply with environmental regulations and that minimize possible air, waterway, and subsoil 
contamination or pollution or other undesirable effects. 

C. Tree and Plant Protection: Install temporary fencing located as indicated or outside the drip line of trees 
to protect vegetation from damage from construction operations. Protect tree root systems from damage, 
flooding, and erosion. 

D. Pest Control: Engage pest-control service to recommend practices to minimize attraction and harboring of 
rodents, roaches, and other pests and to perform extermination and control procedures at regular intervals 
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so Project will be free of pests and their residues at Substantial Completion. Perform control operations 
lawfully, using environmentally safe materials. 

E. Site Enclosure Fence:  Before construction operations begin, furnish and install site enclosure fence in a 
manner that will prevent people and animals from easily entering site except by entrance gates. 

1. Extent of Fence:  As required to enclose entire Project site or portion determined sufficient to 
accommodate construction operations. 

2. Maintain security by limiting number of keys and restricting distribution to authorized 
personnel. Furnish one set of keys each to Owner and Architect. 

F. Barricades, Warning Signs, and Lights: Comply with requirements of authorities having jurisdiction for 
erecting structurally adequate barricades, including warning signs and lighting. 

G. Temporary Egress: Maintain temporary egress from existing occupied facilities as indicated and as 
required by authorities having jurisdiction. 

H. Temporary Enclosures: Provide temporary enclosures for protection of construction, in progress and 
completed, from exposure, foul weather, other construction operations, and similar activities. Provide 
temporary weathertight enclosure for building exterior. 

1. Where heating or cooling is needed and permanent enclosure is incomplete, insulate temporary 
enclosures. 

I. Temporary Fire Protection: Install and maintain temporary fire-protection facilities of types needed to 
protect against reasonably predictable and controllable fire losses. Comply with NFPA 241; manage fire-
prevention program. 

1. Prohibit smoking in construction areas. 
2. Supervise welding operations, combustion-type temporary heating units, and similar sources of 

fire ignition according to requirements of authorities having jurisdiction. 
3. Develop and supervise an overall fire-prevention and -protection program for personnel at Project 

site. Review needs with local fire department and establish procedures to be followed. Instruct 
personnel in methods and procedures. Post warnings and information. 

4. Provide temporary standpipes and hoses for fire protection. Hang hoses with a warning sign 
stating that hoses are for fire-protection purposes only and are not to be removed. Match hose size 
with outlet size and equip with suitable nozzles. 

3.5 MOISTURE AND MOLD CONTROL 

A. Contractor's Moisture-Protection Plan: Avoid trapping water in finished work. Document visible signs of 
mold that may appear during construction. 

B. Exposed Construction Phase: Before installation of weather barriers, when materials are subject to 
wetting and exposure and to airborne mold spores, protect as follows: 

1. Protect porous materials from water damage. 
2. Protect stored and installed material from flowing or standing water. 
3. Keep porous and organic materials from coming into prolonged contact with concrete. 
4. Remove standing water from decks. 
5. Keep deck openings covered or dammed. 
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C. Partially Enclosed Construction Phase: After installation of weather barriers but before full enclosure and 
conditioning of building, when installed materials are still subject to infiltration of moisture and ambient 
mold spores, protect as follows: 

1. Do not load or install drywall or other porous materials or components, or items with high organic 
content, into partially enclosed building. 

2. Keep interior spaces reasonably clean and protected from water damage. 
3. Periodically collect and remove waste containing cellulose or other organic matter. 
4. Discard or replace water-damaged material. 
5. Do not install material that is wet. 
6. Discard, replace, or clean stored or installed material that begins to grow mold. 
7. Perform work in a sequence that allows any wet materials adequate time to dry before enclosing 

the material in drywall or other interior finishes. 

D. Controlled Construction Phase of Construction: After completing and sealing of the building enclosure 
but prior to the full operation of permanent HVAC systems, maintain as follows: 

1. Control moisture and humidity inside building by maintaining effective dry-in conditions. 
2. Use permanent HVAC system to control humidity. 
3. Comply with manufacturer's written instructions for temperature, relative humidity, and exposure 

to water limits. 

a. Hygroscopic materials that may support mold growth, including wood and gypsum-based 
products, that become wet during the course of construction and remain wet for 48 hours 
are considered defective. 

b. Measure moisture content of materials that have been exposed to moisture during 
construction operations or after installation. Record readings beginning at time of exposure 
and continuing daily for 48 hours. Identify materials containing moisture levels higher than 
allowed. Report findings in writing to Architect. 

c. Remove materials that can not be completely restored to their manufactured moisture level 
within 48 hours. 

3.6 OPERATION, TERMINATION, AND REMOVAL 

A. Supervision: Enforce strict discipline in use of temporary facilities. To minimize waste and abuse, limit 
availability of temporary facilities to essential and intended uses. 

B. Maintenance: Maintain facilities in good operating condition until removal. 

1. Maintain operation of temporary enclosures, heating, cooling, humidity control, ventilation, and 
similar facilities on a 24-hour basis where required to achieve indicated results and to avoid 
possibility of damage. 

C. Operate Project-identification-sign lighting daily from dusk until 12:00 midnight. 

D. Temporary Facility Changeover: Do not change over from using temporary security and protection 
facilities to permanent facilities until Substantial Completion. 

E. Termination and Removal: Remove each temporary facility when need for its service has ended, when it 
has been replaced by authorized use of a permanent facility, or no later than Project Acceptance. 
Complete or, if necessary, restore permanent construction that may have been delayed because of 
interference with temporary facility. Repair damaged Work, clean exposed surfaces, and replace 
construction that cannot be satisfactorily repaired. 
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1. Materials and facilities that constitute temporary facilities are property of Contractor. Owner 
reserves right to take possession of Project identification signs. 

2. Remove temporary roads and paved areas not intended for or acceptable for integration into 
permanent construction. Where area is intended for landscape development, remove soil and 
aggregate fill that do not comply with requirements for fill or subsoil. Remove materials 
contaminated with road oil, asphalt and other petrochemical compounds, and other substances that 
might impair growth of plant materials or lawns. Repair or replace street paving, curbs, and 
sidewalks at temporary entrances, as required by authorities having jurisdiction. 

END OF SECTION 015000 
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SECTION 016000 - PRODUCT REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for selection of products for use in Project; 
product delivery, storage, and handling; manufacturers' standard warranties on products; special 
warranties; and comparable products. 

1.3 DEFINITIONS 

A. Products: Items obtained for incorporating into the Work, whether purchased for Project or taken from 
previously purchased stock. The term "product" includes the terms "material," "equipment," "system," 
and terms of similar intent. 

1. Named Products: Items identified by manufacturer's product name, including make or model 
number or other designation shown or listed in manufacturer's published product literature, that is 
current as of date of the Contract Documents. 

2. New Products: Items that have not previously been incorporated into another project or facility. 
Products salvaged or recycled from other projects are not considered new products. 

3. Comparable Product: Product that is demonstrated and approved through submittal process to 
have the indicated qualities related to type, function, dimension, in-service performance, physical 
properties, appearance, and other characteristics that equal or exceed those of specified product. 

B. Basis-of-Design Product Specification: A specification in which a specific manufacturer's product is 
named and accompanied by the words "basis-of-design product," including make or model number or 
other designation, to establish the significant qualities related to type, function, dimension, in-service 
performance, physical properties, appearance, and other characteristics for purposes of evaluating 
comparable products of additional manufacturers named in the specification. 

1.4 ACTION SUBMITTALS 

A. Comparable Product Requests: Submit request for consideration of each comparable product. Identify 
product or fabrication or installation method to be replaced. Include Specification Section number and 
title and Drawing numbers and titles. 

1. Include data to indicate compliance with the requirements specified in "Comparable Products" 
Article. 

2. Architect's Action: If necessary, Architect will request additional information or documentation 
for evaluation within one week of receipt of a comparable product request. Architect will notify 
Contractor of approval or rejection of proposed comparable product request within 15 days of 
receipt of request, or seven days of receipt of additional information or documentation, whichever 
is later. 
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a. Form of Approval: As specified in Section 013300 "Submittal Procedures." 
b. Use product specified if Architect does not issue a decision on use of a comparable product 

request within time allocated. 

B. Basis-of-Design Product Specification Submittal: Comply with requirements in Section 013300 
"Submittal Procedures." Show compliance with requirements. 

1.5 QUALITY ASSURANCE 

A. Compatibility of Options: If Contractor is given option of selecting between two or more products for use 
on Project, select product compatible with products previously selected, even if previously selected 
products were also options. 

1. Each contractor is responsible for providing products and construction methods compatible with 
products and construction methods of other contractors. 

2. If a dispute arises between contractors over concurrently selectable but incompatible products, 
Architect will determine which products shall be used. 

1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle products using means and methods that will prevent damage, deterioration, and 
loss, including theft and vandalism. Comply with manufacturer's written instructions. 

B. Delivery and Handling: 

1. Schedule delivery to minimize long-term storage at Project site and to prevent overcrowding of 
construction spaces. 

2. Coordinate delivery with installation time to ensure minimum holding time for items that are 
flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other losses. 

3. Deliver products to Project site in an undamaged condition in manufacturer's original sealed 
container or other packaging system, complete with labels and instructions for handling, storing, 
unpacking, protecting, and installing. 

4. Inspect products on delivery to determine compliance with the Contract Documents and to 
determine that products are undamaged and properly protected. 

C. Storage: 

1. Store products to allow for inspection and measurement of quantity or counting of units. 
2. Store materials in a manner that will not endanger Project structure. 
3. Store products that are subject to damage by the elements, under cover in a weathertight enclosure 

above ground, with ventilation adequate to prevent condensation. 
4. Protect foam plastic from exposure to sunlight, except to extent necessary for period of installation 

and concealment. 
5. Comply with product manufacturer's written instructions for temperature, humidity, ventilation, 

and weather-protection requirements for storage. 
6. Protect stored products from damage and liquids from freezing. 
7. Provide a secure location and enclosure at Project site for storage of materials and equipment by 

Owner's construction forces. Coordinate location with Owner. 
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1.7 PRODUCT WARRANTIES 

A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other warranties 
required by the Contract Documents. Manufacturer's disclaimers and limitations on product warranties do 
not relieve Contractor of obligations under requirements of the Contract Documents. 

1. Manufacturer's Warranty: Written warranty furnished by individual manufacturer for a particular 
product and specifically endorsed by manufacturer to Owner. 

2. Special Warranty: Written warranty required by the Contract Documents to provide specific rights 
for Owner. 

B. Special Warranties: Prepare a written document that contains appropriate terms and identification, ready 
for execution. 

1. Manufacturer's Standard Form: Modified to include Project-specific information and properly 
executed. 

2. Specified Form: When specified forms are included with the Specifications, prepare a written 
document using indicated form properly executed. 

3. See other Sections for specific content requirements and particular requirements for submitting 
special warranties. 

C. Submittal Time: Comply with requirements in Section 017700 "Closeout Procedures." 

PART 2 - PRODUCTS 

2.1 PRODUCT SELECTION PROCEDURES 

A. General Product Requirements: Provide products that comply with the Contract Documents, are 
undamaged and, unless otherwise indicated, are new at time of installation. 

1. Provide products complete with accessories, trim, finish, fasteners, and other items needed for a 
complete installation and indicated use and effect. 

2. Standard Products: If available, and unless custom products or nonstandard options are specified, 
provide standard products of types that have been produced and used successfully in similar 
situations on other projects. 

3. Owner reserves the right to limit selection to products with warranties not in conflict with 
requirements of the Contract Documents. 

4. Where products are accompanied by the term "as selected," Architect will make selection. 
5. Descriptive, performance, and reference standard requirements in the Specifications establish 

salient characteristics of products. 
6. Or Equal: For products specified by name and accompanied by the term "or equal," or "or 

approved equal," or "or approved," comply with requirements in "Comparable Products" Article to 
obtain approval for use of an unnamed product. 

B. Product Selection Procedures: 

1. Product: Where Specifications name a single manufacturer and product, provide the named 
product that complies with requirements. Comparable products or substitutions for Contractor's 
convenience will not be considered. 

2. Manufacturer/Source: Where Specifications name a single manufacturer or source, provide a 
product by the named manufacturer or source that complies with requirements. Comparable 
products or substitutions for Contractor's convenience will not be considered. 

3. Products: 
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a. Restricted List: Where Specifications include a list of names of both manufacturers and 
products, provide one of the products listed that complies with requirements. Comparable 
products or substitutions for Contractor's convenience will not be considered. 

b. Nonrestricted List: Where Specifications include a list of names of both available 
manufacturers and products, provide one of the products listed, or an unnamed product, 
that complies with requirements. Comply with requirements in "Comparable Products" 
Article for consideration of an unnamed product. 

4. Manufacturers: 

a. Restricted List: Where Specifications include a list of manufacturers' names, provide a 
product by one of the manufacturers listed that complies with requirements. Comparable 
products or substitutions for Contractor's convenience will not be considered. 

b. Nonrestricted List: Where Specifications include a list of available manufacturers, provide 
a product by one of the manufacturers listed, or a product by an unnamed manufacturer, 
that complies with requirements. Comply with requirements in "Comparable Products" 
Article for consideration of an unnamed manufacturer's product. 

5. Basis-of-Design Product: Where Specifications name a product, or refer to a product indicated on 
Drawings, and include a list of manufacturers, provide the specified or indicated product or a 
comparable product by one of the other named manufacturers. Drawings and Specifications 
indicate sizes, profiles, dimensions, and other characteristics that are based on the product named. 
Comply with requirements in "Comparable Products" Article for consideration of an unnamed 
product by one of the other named manufacturers. 

C. Visual Matching Specification: Where Specifications require "match Architect's sample", provide a 
product that complies with requirements and matches Architect's sample. Architect's decision will be final 
on whether a proposed product matches. 

1. If no product available within specified category matches and complies with other specified 
requirements, comply with requirements in Section 012500 "Substitution Procedures" for proposal 
of product. 

D. Visual Selection Specification: Where Specifications include the phrase "as selected by Architect from 
manufacturer's full range" or similar phrase, select a product that complies with requirements. Architect 
will select color, gloss, pattern, density, or texture from manufacturer's product line that includes both 
standard and premium items. 

2.2 COMPARABLE PRODUCTS 

A. Conditions for Consideration: Architect will consider Contractor's request for comparable product when 
the following conditions are satisfied. If the following conditions are not satisfied, Architect may return 
requests without action, except to record noncompliance with these requirements: 

1. Evidence that the proposed product does not require revisions to the Contract Documents, that it is 
consistent with the Contract Documents and will produce the indicated results, and that it is 
compatible with other portions of the Work. 

2. Detailed comparison of significant qualities of proposed product with those named in the 
Specifications. Significant qualities include attributes such as performance, weight, size, 
durability, visual effect, and specific features and requirements indicated. 

3. Evidence that proposed product provides specified warranty. 
4. List of similar installations for completed projects with project names and addresses and names 

and addresses of architects and owners, if requested. 
5. Samples, if requested. 
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PART 3 - EXECUTION (Not Used) 

END OF SECTION 016000 
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SECTION 017300 - EXECUTION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes general administrative and procedural requirements governing execution of the Work 
including, but not limited to, the following: 

1. Construction layout. 
2. Field engineering and surveying. 
3. Installation of the Work. 
4. Cutting and patching. 
5. Coordination of Owner-installed products. 
6. Progress cleaning. 
7. Starting and adjusting. 
8. Protection of installed construction. 

1.3 DEFINITIONS 

A. Cutting: Removal of in-place construction necessary to permit installation or performance of other work. 

B. Patching: Fitting and repair work required to restore construction to original conditions after installation 
of other work. 

1.4 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For land surveyor. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. General: Comply with requirements specified in other Sections. 
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PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Existing Conditions: The existence and location of underground and other utilities and construction 
indicated as existing are not guaranteed. Before beginning sitework, investigate and verify the existence 
and location of underground utilities, mechanical and electrical systems, and other construction affecting 
the Work. 

1. Before construction, verify the location and invert elevation at points of connection of sanitary 
sewer, storm sewer, and water-service piping; underground electrical services, and other utilities. 

2. Furnish location data for work related to Project that must be performed by public utilities serving 
Project site. 

B. Written Report: Where a written report listing conditions detrimental to performance of the Work is 
required by other Sections, include the following: 

1. Description of the Work. 
2. List of detrimental conditions, including substrates. 
3. List of unacceptable installation tolerances. 
4. Recommended corrections. 

C. Proceed with installation only after unsatisfactory conditions have been corrected. Proceeding with the 
Work indicates acceptance of surfaces and conditions. 

3.2 PREPARATION 

A. Existing Utility Information: Furnish information to local utility that is necessary to adjust, move, or 
relocate existing utility structures, utility poles, lines, services, or other utility appurtenances located in or 
affected by construction. Coordinate with authorities having jurisdiction. 

1. Contractor shall engage a Professional Locating Company to locate all private utilities within the 
construction area and also engage 811 for all public utilities. 

B. Field Measurements: Take field measurements as required to fit the Work properly. Recheck 
measurements before installing each product. Where portions of the Work are indicated to fit to other 
construction, verify dimensions of other construction by field measurements before fabrication. 
Coordinate fabrication schedule with construction progress to avoid delaying the Work. 

C. Space Requirements: Verify space requirements and dimensions of items shown diagrammatically on 
Drawings. 

D. Review of Contract Documents and Field Conditions: Immediately on discovery of the need for 
clarification of the Contract Documents caused by differing field conditions outside the control of 
Contractor, submit a request for information to Architect according to requirements in Section 013100 
"Project Management and Coordination." 

3.3 CONSTRUCTION LAYOUT 

A. Verification: Before proceeding to lay out the Work, verify layout information shown on Drawings, in 
relation to the property survey and existing benchmarks. If discrepancies are discovered, notify Architect 
promptly. 
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B. General: Engage a land surveyor to lay out the Work using accepted surveying practices. 

1. Establish benchmarks and control points to set lines and levels at each story of construction and 
elsewhere as needed to locate each element of Project. 

2. Establish limits on use of Project site. 
3. Establish dimensions within tolerances indicated. Do not scale Drawings to obtain required 

dimensions. 
4. Inform installers of lines and levels to which they must comply. 
5. Check the location, level and plumb, of every major element as the Work progresses. 
6. Notify Architect when deviations from required lines and levels exceed allowable tolerances. 
7. Close site surveys with an error of closure equal to or less than the standard established by 

authorities having jurisdiction. 

C. Site Improvements: Locate and lay out site improvements, including pavements, grading, fill and topsoil 
placement, utility slopes, and rim and invert elevations. 

D. Building Lines and Levels: Locate and lay out control lines and levels for structures, building 
foundations, column grids, and floor levels, including those required for mechanical and electrical work. 
Transfer survey markings and elevations for use with control lines and levels. Level foundations and piers 
from two or more locations. 

E. Record Log: Maintain a log of layout control work. Record deviations from required lines and levels. 
Include beginning and ending dates and times of surveys, weather conditions, name and duty of each 
survey party member, and types of instruments and tapes used. Make the log available for reference by 
Architect. 

3.4 FIELD ENGINEERING 

A. Identification: Owner will identify existing benchmarks, control points, and property corners. 

B. Reference Points: Locate existing permanent benchmarks, control points, and similar reference points 
before beginning the Work. Preserve and protect permanent benchmarks and control points during 
construction operations. 

1. Do not change or relocate existing benchmarks or control points without prior written approval of 
Architect. Report lost or destroyed permanent benchmarks or control points promptly. Report the 
need to relocate permanent benchmarks or control points to Architect before proceeding. 

2. Replace lost or destroyed permanent benchmarks and control points promptly. Base replacements 
on the original survey control points. 

C. Benchmarks: Establish and maintain a minimum of two permanent benchmarks on Project site, 
referenced to data established by survey control points. Comply with authorities having jurisdiction for 
type and size of benchmark. 

1. Record benchmark locations, with horizontal and vertical data, on Project Record Documents. 
2. Where the actual location or elevation of layout points cannot be marked, provide temporary 

reference points sufficient to locate the Work. 
3. Remove temporary reference points when no longer needed. Restore marked construction to its 

original condition. 
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3.5 INSTALLATION 

A. General: Locate the Work and components of the Work accurately, in correct alignment and elevation, as 
indicated. 

1. Make vertical work plumb and make horizontal work level. 
2. Where space is limited, install components to maximize space available for maintenance and ease 

of removal for replacement. 
3. Conceal pipes, ducts, and wiring in finished areas unless otherwise indicated. 
4. Maintain minimum headroom clearance of 96 inches in occupied spaces and 90 inches in 

unoccupied spaces. 

B. Comply with manufacturer's written instructions and recommendations for installing products in 
applications indicated. 

C. Install products at the time and under conditions that will ensure the best possible results. Maintain 
conditions required for product performance until Substantial Completion. 

D. Conduct construction operations so no part of the Work is subjected to damaging operations or loading in 
excess of that expected during normal conditions of occupancy. 

E. Sequence the Work and allow adequate clearances to accommodate movement of construction items on 
site and placement in permanent locations. 

F. Tools and Equipment: Do not use tools or equipment that produce harmful noise levels. 

G. Templates: Obtain and distribute to the parties involved templates for work specified to be factory 
prepared and field installed. Check Shop Drawings of other work to confirm that adequate provisions are 
made for locating and installing products to comply with indicated requirements. 

H. Attachment: Provide blocking and attachment plates and anchors and fasteners of adequate size and 
number to securely anchor each component in place, accurately located and aligned with other portions of 
the Work. Where size and type of attachments are not indicated, verify size and type required for load 
conditions. 

1. Mounting Heights: Where mounting heights are not indicated, mount components at heights 
directed by Architect. 

2. Allow for building movement, including thermal expansion and contraction. 
3. Coordinate installation of anchorages. Furnish setting drawings, templates, and directions for 

installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with integral 
anchors, that are to be embedded in concrete or masonry. Deliver such items to Project site in time 
for installation. 

I. Joints: Make joints of uniform width. Where joint locations in exposed work are not indicated, arrange 
joints for the best visual effect. Fit exposed connections together to form hairline joints. 

J. Hazardous Materials: Use products, cleaners, and installation materials that are not considered hazardous. 

3.6 CUTTING AND PATCHING 

A. Cutting and Patching, General: Employ skilled workers to perform cutting and patching. Proceed with 
cutting and patching at the earliest feasible time, and complete without delay. 
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1. Cut in-place construction to provide for installation of other components or performance of other 
construction, and subsequently patch as required to restore surfaces to their original condition. 

B. Protection: Protect in-place construction during cutting and patching to prevent damage. Provide 
protection from adverse weather conditions for portions of Project that might be exposed during cutting 
and patching operations. 

C. Existing Utility Services and Mechanical/Electrical Systems: Where existing services/systems are 
required to be removed, relocated, or abandoned, bypass such services/systems before cutting to 
minimize interruption to occupied areas. 

D. Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar 
operations, including excavation, using methods least likely to damage elements retained or adjoining 
construction. If possible, review proposed procedures with original Installer; comply with original 
Installer's written recommendations. 

1. In general, use hand or small power tools designed for sawing and grinding, not hammering and 
chopping. Cut holes and slots neatly to minimum size required, and with minimum disturbance of 
adjacent surfaces. Temporarily cover openings when not in use. 

2. Finished Surfaces: Cut or drill from the exposed or finished side into concealed surfaces. 
3. Concrete and Masonry: Cut using a cutting machine, such as an abrasive saw or a diamond-core 

drill. 
4. Excavating and Backfilling: Comply with requirements in applicable Sections where required by 

cutting and patching operations. 
5. Mechanical and Electrical Services: Cut off pipe or conduit in walls or partitions to be removed. 

Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent entrance of moisture 
or other foreign matter after cutting. 

6. Proceed with patching after construction operations requiring cutting are complete. 

E. Patching: Patch construction by filling, repairing, refinishing, closing up, and similar operations 
following performance of other work. Patch with durable seams that are as invisible as practicable. 
Provide materials and comply with installation requirements specified in other Sections, where 
applicable. 

1. Inspection: Where feasible, test and inspect patched areas after completion to demonstrate 
physical integrity of installation. 

2. Exposed Finishes: Restore exposed finishes of patched areas and extend finish restoration into 
retained adjoining construction in a manner that will minimize evidence of patching and 
refinishing. 

a. Clean piping, conduit, and similar features before applying paint or other finishing 
materials. 

b. Restore damaged pipe covering to its original condition. 

3. Floors and Walls: Where walls or partitions that are removed extend one finished area into 
another, patch and repair floor and wall surfaces in the new space. Provide an even surface of 
uniform finish, color, texture, and appearance. Remove in-place floor and wall coverings and 
replace with new materials, if necessary, to achieve uniform color and appearance. 

a. Where patching occurs in a painted surface, prepare substrate and apply primer and 
intermediate paint coats appropriate for substrate over the patch, and apply final paint coat 
over entire unbroken surface containing the patch. Provide additional coats until patch 
blends with adjacent surfaces. 
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4. Ceilings: Patch, repair, or rehang in-place ceilings as necessary to provide an even-plane surface 
of uniform appearance. 

F. Cleaning: Clean areas and spaces where cutting and patching are performed. Remove paint, mortar, oils, 
putty, and similar materials from adjacent finished surfaces. 

3.7 PROGRESS CLEANING 

A. General: Clean Project site and work areas daily, including common areas. Enforce requirements strictly. 
Dispose of materials lawfully. 

1. Comply with requirements in NFPA 241 for removal of combustible waste materials and debris. 
2. Do not hold waste materials more than seven days during normal weather or three days if the 

temperature is expected to rise above 80 deg F. 
3. Containerize hazardous and unsanitary waste materials separately from other waste. Mark 

containers appropriately and dispose of legally, according to regulations. 

a. Use containers intended for holding waste materials of type to be stored. 

4. Coordinate progress cleaning for joint-use areas where Contractor and other contractors are 
working concurrently. 

B. Site: Maintain Project site free of waste materials and debris. 

C. Work Areas: Clean areas where work is in progress to the level of cleanliness necessary for proper 
execution of the Work. 

1. Remove liquid spills promptly. 
2. Where dust would impair proper execution of the Work, broom-clean or vacuum the entire work 

area, as appropriate. 

D. Installed Work: Keep installed work clean. Clean installed surfaces according to written instructions of 
manufacturer or fabricator of product installed, using only cleaning materials specifically recommended. 
If specific cleaning materials are not recommended, use cleaning materials that are not hazardous to 
health or property and that will not damage exposed surfaces. 

E. Concealed Spaces: Remove debris from concealed spaces before enclosing the space. 

F. Exposed Surfaces in Finished Areas: Clean exposed surfaces and protect as necessary to ensure freedom 
from damage and deterioration at time of Substantial Completion. 

G. Waste Disposal: Do not bury or burn waste materials on-site. Do not wash waste materials down sewers 
or into waterways. Comply with waste disposal requirements in Section 017419 "Construction Waste 
Management and Disposal." 

H. During handling and installation, clean and protect construction in progress and adjoining materials 
already in place. Apply protective covering where required to ensure protection from damage or 
deterioration at Project Acceptance. 

I. Clean and provide maintenance on completed construction as frequently as necessary through the 
remainder of the construction period. Adjust and lubricate operable components to ensure operability 
without damaging effects. 
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J. Limiting Exposures: Supervise construction operations to assure that no part of the construction, 
completed or in progress, is subject to harmful, dangerous, damaging, or otherwise deleterious exposure 
during the construction period. 

3.8 STARTING AND ADJUSTING 

A. Start equipment and operating components to confirm proper operation. Remove malfunctioning units, 
replace with new units, and retest. 

B. Adjust equipment for proper operation. Adjust operating components for proper operation without 
binding. 

C. Test each piece of equipment to verify proper operation. Test and adjust controls and safeties. Replace 
damaged and malfunctioning controls and equipment. 

3.9 PROTECTION OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is without damage or 
deterioration at time of Project Acceptance. 

B. Comply with manufacturer's written instructions for temperature and relative humidity. 

END OF SECTION 017300 
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SECTION 017700 - CLOSEOUT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for contract closeout, including, but not 
limited to, the following: 

1. Project Acceptance procedures. 
2. Final completion procedures. 
3. Warranties. 
4. Final cleaning. 
5. Repair of the Work. 

1.3 ACTION SUBMITTALS 

A. Product Data: For cleaning agents. 

B. Contractor's List of Incomplete Items: Initial submittal at Pre-Final. 

1.4 CLOSEOUT SUBMITTALS 

A. Certificates of Release: From authorities having jurisdiction. 

B. Per State Construction Close-out List. 

C. Certificate of Insurance: For continuing coverage. 

D. Field Report: For pest control inspection. 

1.5 MAINTENANCE MATERIAL SUBMITTALS 

A. Schedule of Maintenance Material Items: For maintenance material submittal items specified in other 
Sections. 

1.6 PRE-FINAL PROCEDURES 

A. Contractor's List of Incomplete Items: Prepare and submit a list of items to be completed and corrected 
(Contractor's punch list), indicating the value of each item on the list and reasons why the Work is 
incomplete. 
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B. Submittals Prior to Pre-Final Inspection by Architect: Complete the following a minimum of 7 days prior 
to requesting Architect’s Pre-Final inspection. List items below that are incomplete at time of request. 

1. Submit closeout submittals specified in other Division 01 Sections, including project record 
documents, operation and maintenance manuals, final completion construction photographic 
documentation, damage or settlement surveys, property surveys, and similar final record 
information. 

2. Submit closeout submittals specified in individual Sections, including specific warranties, 
workmanship bonds, maintenance service agreements, final certifications, and similar documents. 

3. Submit maintenance material submittals specified in individual Sections, including tools, spare 
parts, extra materials, and similar items, and deliver to location designated by Architect. Label 
with manufacturer's name and model number where applicable. 

4. Contractor’s statement of completion with request for designer’s Pre-Final inspection 
5. Certificate of Occupancy by Local Authority Having Jurisdiction:  
6. Dept. of Labor Approval for Elevator. 
7. Dept. of Labor Approval for Boiler & Pressure Vessels 
8. Domestic Water Test Report and Acceptance for Use:  
9. Laboratory Hood Certification 
10. Engineer’s Approval of Test and Balance Report(TAB)     
11. NEC Load Tests: Battery Powered Emergency Devices   
12. Emergency Generator Load Test   
13. Installer’s Electrical Service Ground Test Report   

C. Inspection: Submit a written request for Pre-Final inspection a minimum of 7 days prior to date the work 
will be completed and ready for final inspection and tests. On receipt of request, Architect will either 
proceed with inspection or notify Contractor of unfulfilled requirements. 

1. Reinspection: Request reinspection when the Work identified in previous inspections as 
incomplete is completed or corrected. 

2. Results of completed inspection will form the basis of requirements for final completion. 
3. A Final Inspection with State Construction will not be scheduled until the Contractor completes 

the punchlist items in particular all life-safety related items. 

1.7 FINAL COMPLETION PROCEDURES 

A. Submittals Prior to Final Completion: Before requesting final inspection for determining final 
completion, complete the following: 

1. Complete all punchlist items from Pre-Final inspection. 
2. Advise Owner of pending insurance changeover requirements. 
3. Make final changeover of permanent locks and deliver keys to Owner. Advise Owner's personnel 

of changeover in security provisions. 
4. Instruct Owner's personnel in operation, adjustment, and maintenance of products, equipment, and 

systems. Submit demonstration and training video recordings specified in Section 017900 
"Demonstration and Training." 

5. Advise Owner of changeover in heat and other utilities. 
6. Terminate and remove temporary facilities from Project site, along with mockups, construction 

tools, and similar elements. 
7. Complete final cleaning requirements, including touchup painting. 
8. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual defects. 

B. Procedures Prior to Final Acceptance: Complete the following a minimum of 7 days prior to requesting 
State Construction inspection for determining date of Final Acceptance. List items below that are 
incomplete at time of request. 
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C. Inspection: Submit a written request for final inspection to determine acceptance a minimum of 10 days 
prior to date the work will be completed and ready for final inspection and tests. On receipt of request, 
Architect will either proceed with inspection or notify Contractor of unfulfilled requirements.  

1. State Construction, the Architect, and the Owner may accept the Project and issue a Project 
Acceptance Form for minor items. These items are to be completed within 30 days after 
acceptance. Failure to complete the outstanding items will necessitate issuance of a 15 notice by 
the Architect, after which the Owner may initiate completion of the outstanding items and 
withhold any costs incurred from the Contractor’s final payment request.  

2. Reinspection: If the Project is not accepted, request reinspection when the Work identified in 
previous inspections as incomplete is completed or corrected. 

1.8 SUBMITTAL OF PROJECT WARRANTIES 

A. Time of Submittal: Submit written warranties effective the day after Project Acceptance. 

B. Organize warranty documents into an orderly sequence based on the table of contents of Project Manual. 

1. Bind warranties and bonds in heavy-duty, three-ring, vinyl-covered, loose-leaf binders, thickness 
as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch paper. 

2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty. Mark tab to 
identify the product or installation. Provide a typed description of the product or installation, 
including the name of the product and the name, address, and telephone number of Installer. 

3. Identify each binder on the front and spine with the typed or printed title "WARRANTIES," 
Project name, and name of Contractor. 

4. Warranty Electronic File: Scan warranties and bonds and assemble complete warranty and bond 
submittal package into a single indexed electronic PDF file with links enabling navigation to each 
item. Provide bookmarked table of contents at beginning of document. 

C. Provide additional copies of each warranty to include in operation and maintenance manuals. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or fabricator of the 
surface to be cleaned. Do not use cleaning agents that are potentially hazardous to health or property or 
that might damage finished surfaces. 

1. Use cleaning products that comply with Green Seal's GS-37, or if GS-37 is not applicable, use 
products that comply with the California Code of Regulations maximum allowable VOC levels. 

PART 3 - EXECUTION 

3.1 FINAL CLEANING 

A. General: Perform final cleaning. Conduct cleaning and waste-removal operations to comply with local 
laws and ordinances and Federal and local environmental and antipollution regulations. 



CHOWAN CO. COURTHOUSE PHASE 1  CLOSEOUT PROCEDURES 
1-5-2024  017700 - 4 
 

B. Cleaning: Employ experienced workers or professional cleaners for final cleaning. Clean each surface or 
unit to condition expected in an average commercial building cleaning and maintenance program. 
Comply with manufacturer's written instructions. 

1. Complete the following cleaning operations before requesting inspection for certification of 
Substantial Completion for entire Project or for a designated portion of Project: 

a. Clean Project site, yard, and grounds, in areas disturbed by construction activities, 
including landscape development areas, of rubbish, waste material, litter, and other foreign 
substances. 

b. Sweep paved areas broom clean. Remove petrochemical spills, stains, and other foreign 
deposits. 

c. Rake grounds that are neither planted nor paved to a smooth, even-textured surface. 
d. Remove tools, construction equipment, machinery, and surplus material from Project site. 
e. Remove snow and ice to provide safe access to building. 
f. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, free of 

stains, films, and similar foreign substances. Avoid disturbing natural weathering of 
exterior surfaces. Restore reflective surfaces to their original condition. 

g. Remove debris and surface dust from limited access spaces, including roofs, plenums, 
shafts, trenches, equipment vaults, manholes, attics, and similar spaces. 

h. Sweep concrete floors broom clean in unoccupied spaces. 
i. Vacuum carpet and similar soft surfaces, removing debris and excess nap; clean according 

to manufacturer's recommendations if visible soil or stains remain. 
j. Clean transparent materials, including mirrors and glass in doors and windows. Remove 

glazing compounds and other noticeable, vision-obscuring materials. Polish mirrors and 
glass, taking care not to scratch surfaces. 

k. Remove labels that are not permanent. 
l. Wipe surfaces of mechanical and electrical equipment, elevator equipment, and similar 

equipment. Remove excess lubrication, paint and mortar droppings, and other foreign 
substances. 

m. Clean plumbing fixtures to a sanitary condition, free of stains, including stains resulting 
from water exposure. 

n. Replace disposable air filters and clean permanent air filters. Clean exposed surfaces of 
diffusers, registers, and grills. 

o. Clean ducts, blowers, and coils if units were operated without filters during construction or 
that display contamination with particulate matter on inspection. 

1) Clean HVAC system in compliance with NADCA Standard 1992-01. Provide 
written report on completion of cleaning. 

p. Clean light fixtures, lamps, globes, and reflectors to function with full efficiency. 
q. Leave Project clean and ready for occupancy. 

C. Pest Control: Comply with pest control requirements in Section 015000 "Temporary Facilities and 
Controls." Prepare written report. 

3.2 REPAIR OF THE WORK 

A. Repair or remove and replace defective construction. Repairing includes replacing defective parts, 
refinishing damaged surfaces, touching up with matching materials, and properly adjusting operating 
equipment. Where damaged or worn items cannot be repaired or restored, provide replacements. Remove 
and replace operating components that cannot be repaired. Restore damaged construction and permanent 
facilities used during construction to specified condition. 
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1. Remove and replace chipped, scratched, and broken glass, reflective surfaces, and other damaged 
transparent materials. 

2. Touch up and otherwise repair and restore marred or exposed finishes and surfaces. Replace 
finishes and surfaces that that already show evidence of repair or restoration. 

a. Do not paint over "UL" and other required labels and identification, including mechanical 
and electrical nameplates. Remove paint applied to required labels and identification. 

3. Replace parts subject to operating conditions during construction that may impede operation or 
reduce longevity. 

4. Replace burned-out bulbs, bulbs noticeably dimmed by hours of use, and defective and noisy 
starters in fluorescent and mercury vapor fixtures to comply with requirements for new fixtures. 

END OF SECTION 017700 
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SECTION 017823 - OPERATION AND MAINTENANCE DATA 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for preparing operation and maintenance 
manuals, including the following: 

1. Operation and maintenance documentation directory. 
2. Emergency manuals. 
3. Operation manuals for systems, subsystems, and equipment. 
4. Product maintenance manuals. 
5. Systems and equipment maintenance manuals. 

1.3 DEFINITIONS 

A. System: An organized collection of parts, equipment, or subsystems united by regular interaction. 

B. Subsystem: A portion of a system with characteristics similar to a system. 

1.4 CLOSEOUT SUBMITTALS 

A. Manual Content: Operations and maintenance manual content is specified in individual Specification 
Sections to be reviewed at the time of Section submittals. Submit reviewed manual content formatted and 
organized as required by this Section. 

1. Architect will comment on whether content of operations and maintenance submittals are 
acceptable. 

2. Where applicable, clarify and update reviewed manual content to correspond to revisions and field 
conditions. 

B. Format: Submit operations and maintenance manuals in the following format: 

1. PDF electronic file. Assemble each manual into a composite electronically indexed file. Submit on 
digital media acceptable to Architect. 

a. Name each indexed document file in composite electronic index with applicable item 
name. Include a complete electronically linked operation and maintenance directory. 

b. Enable inserted reviewer comments on draft submittals. 

2. Three paper copies. Include a complete operation and maintenance directory. Enclose title pages 
and directories in clear plastic sleeves. 
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C. Initial Manual Submittal: Submit draft copy of each manual at Pre-Final Inspection. Architect will 
comment on whether general scope and content of manual are acceptable. 

D. Final Manual Submittal: Submit each manual in final form prior to requesting inspection for Substantial 
Completion and at least 7 days before commencing demonstration and training. Architect will return copy 
with comments. 

PART 2 - PRODUCTS 

2.1 OPERATION AND MAINTENANCE DOCUMENTATION DIRECTORY 

A. Directory: Prepare a single, comprehensive directory of emergency, operation, and maintenance data and 
materials, listing items and their location to facilitate ready access to desired information. Include a 
section in the directory for each of the following: 

1. List of documents. 
2. List of systems. 
3. List of equipment. 
4. Table of contents. 

B. List of Systems and Subsystems: List systems alphabetically. Include references to operation and 
maintenance manuals that contain information about each system. 

C. List of Equipment: List equipment for each system, organized alphabetically by system. For pieces of 
equipment not part of system, list alphabetically in separate list. 

D. Tables of Contents: Include a table of contents for each emergency, operation, and maintenance manual. 

E. Identification: In the documentation directory and in each operation and maintenance manual, identify 
each system, subsystem, and piece of equipment with same designation used in the Contract Documents. 
If no designation exists, assign a designation according to ASHRAE Guideline 4, "Preparation of 
Operating and Maintenance Documentation for Building Systems." 

2.2 REQUIREMENTS FOR EMERGENCY, OPERATION, AND MAINTENANCE MANUALS 

A. Organization: Unless otherwise indicated, organize each manual into a separate section for each system 
and subsystem, and a separate section for each piece of equipment not part of a system. Each manual 
shall contain the following materials, in the order listed: 

1. Title page. 
2. Table of contents. 
3. Manual contents. 

B. Title Page: Include the following information: 

1. Subject matter included in manual. 
2. Name and address of Project. 
3. Name and address of Owner. 
4. Date of submittal. 
5. Name and contact information for Contractor. 
6. Name and contact information for Construction Manager. 
7. Name and contact information for Architect. 
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8. Name and contact information for Commissioning Authority. 
9. Names and contact information for major consultants to the Architect that designed the systems 

contained in the manuals. 
10. Cross-reference to related systems in other operation and maintenance manuals. 

C. Table of Contents: List each product included in manual, identified by product name, indexed to the 
content of the volume, and cross-referenced to Specification Section number in Project Manual. 

1. If operation or maintenance documentation requires more than one volume to accommodate data, 
include comprehensive table of contents for all volumes in each volume of the set. 

D. Manual Contents: Organize into sets of manageable size. Arrange contents alphabetically by system, 
subsystem, and equipment. If possible, assemble instructions for subsystems, equipment, and components 
of one system into a single binder. 

E. Manuals, Electronic Files: Submit manuals in the form of a multiple file composite electronic PDF file 
for each manual type required. 

1. Electronic Files: Use electronic files prepared by manufacturer where available. Where scanning 
of paper documents is required, configure scanned file for minimum readable file size. 

2. File Names and Bookmarks: Enable bookmarking of individual documents based on file names. 
Name document files to correspond to system, subsystem, and equipment names used in manual 
directory and table of contents. Group documents for each system and subsystem into individual 
composite bookmarked files, then create composite manual, so that resulting bookmarks reflect the 
system, subsystem, and equipment names in a readily navigated file tree. Configure electronic 
manual to display bookmark panel on opening file. 

F. Manuals, Paper Copy: Submit manuals in the form of hard copy, bound and labeled volumes. 

1. Binders: Heavy-duty, three-ring, vinyl-covered, loose-leaf binders, in thickness necessary to 
accommodate contents, sized to hold 8-1/2-by-11-inch paper; with clear plastic sleeve on spine to 
hold label describing contents and with pockets inside covers to hold folded oversize sheets. 

a. If two or more binders are necessary to accommodate data of a system, organize data in 
each binder into groupings by subsystem and related components. Cross-reference other 
binders if necessary to provide essential information for proper operation or maintenance of 
equipment or system. 

b. Identify each binder on front and spine, with printed title "OPERATION AND 
MAINTENANCE MANUAL," Project title or name, and subject matter of contents. 
Indicate volume number for multiple-volume sets. 

2. Dividers: Heavy-paper dividers with plastic-covered tabs for each section of the manual. Mark 
each tab to indicate contents. Include typed list of products and major components of equipment 
included in the section on each divider, cross-referenced to Specification Section number and title 
of Project Manual. 

3. Protective Plastic Sleeves: Transparent plastic sleeves designed to enclose diagnostic software 
storage media for computerized electronic equipment. 

4. Supplementary Text: Prepared on 8-1/2-by-11-inch white bond paper. 
5. Drawings: Attach reinforced, punched binder tabs on drawings and bind with text. 

a. If oversize drawings are necessary, fold drawings to same size as text pages and use as 
foldouts. 

b. If drawings are too large to be used as foldouts, fold and place drawings in labeled 
envelopes and bind envelopes in rear of manual. At appropriate locations in manual, insert 
typewritten pages indicating drawing titles, descriptions of contents, and drawing locations. 
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PART 3 - EXECUTION 

3.1 MANUAL PREPARATION 

A. Operation and Maintenance Documentation Directory: Prepare a separate manual that provides an 
organized reference to emergency, operation, and maintenance manuals. 

B. Comply with Section 017700 "Closeout Procedures" for schedule for submitting operation and 
maintenance documentation. 

END OF SECTION 017823 
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SECTION 017839 - PROJECT RECORD DOCUMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for project record documents, including the 
following: 

1. Record Drawings. 
2. Record Specifications. 
3. Record Product Data. 
4. Miscellaneous record submittals. 

1.3 CLOSEOUT SUBMITTALS 

A. Record Drawings: Comply with the following: 

1. Number of Copies: Submit one set(s) of marked-up record prints. 

B. Record Specifications: Submit one paper copy of Project's Specifications, including addenda and contract 
modifications. 

PART 2 - PRODUCTS 

2.1 RECORD DRAWINGS 

A. Record Prints: Maintain one set of marked-up paper copies of the Contract Drawings and Shop Drawings, 
incorporating new and revised drawings as modifications are issued. 

1. Preparation: Mark record prints to show the actual installation where installation varies from that 
shown originally. Require individual or entity who obtained record data, whether individual or 
entity is Installer, subcontractor, or similar entity, to provide information for preparation of 
corresponding marked-up record prints. 

a. Give particular attention to information on concealed elements that would be difficult to 
identify or measure and record later. 

b. Accurately record information in an acceptable drawing technique. 
c. Record data as soon as possible after obtaining it. 
d. Record and check the markup before enclosing concealed installations. 
e. Cross-reference record prints to corresponding archive photographic documentation. 

2. Content: Types of items requiring marking include, but are not limited to, the following: 
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a. Dimensional changes to Drawings. 
b. Revisions to details shown on Drawings. 
c. Depths of foundations below first floor. 
d. Locations and depths of underground utilities. 
e. Revisions to routing of piping and conduits. 
f. Revisions to electrical circuitry. 
g. Actual equipment locations. 
h. Duct size and routing. 
i. Locations of concealed internal utilities. 
j. Changes made by Change Order or Construction Change Directive. 
k. Changes made following Architect's written orders. 
l. Details not on the original Contract Drawings. 
m. Field records for variable and concealed conditions. 
n. Record information on the Work that is shown only schematically. 

3. Mark the Contract Drawings and Shop Drawings completely and accurately. Use personnel 
proficient at recording graphic information in production of marked-up record prints. 

4. Mark record sets with erasable, red-colored pencil. Use other colors to distinguish between 
changes for different categories of the Work at same location. 

5. Mark important additional information that was either shown schematically or omitted from 
original Drawings. 

6. Note Construction Change Directive numbers, alternate numbers, Change Order numbers, and 
similar identification, where applicable. 

B. Format: Identify and date each record Drawing; include the designation "PROJECT RECORD 
DRAWING" in a prominent location. 

1. Record Prints: Organize record prints and newly prepared record Drawings into manageable sets. 
Bind each set with durable paper cover sheets. Include identification on cover sheets. 

2. Identification: As follows: 

a. Project name. 
b. Date. 
c. Designation "PROJECT RECORD DRAWINGS." 
d. Name of Architect. 
e. Name of Contractor. 

2.2 RECORD SPECIFICATIONS 

A. Preparation: Mark Specifications to indicate the actual product installation where installation varies from 
that indicated in Specifications, addenda, and contract modifications. 

1. Give particular attention to information on concealed products and installations that cannot be 
readily identified and recorded later. 

2. Mark copy with the proprietary name and model number of products, materials, and equipment 
furnished, including substitutions and product options selected. 

3. Record the name of manufacturer, supplier, Installer, and other information necessary to provide a 
record of selections made. 

4. For each principal product, indicate whether record Product Data has been submitted in operation 
and maintenance manuals instead of submitted as record Product Data. 

5. Note related Change Orders and record Drawings where applicable. 

B. Format: Submit record Specifications as paper copy. 
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PART 3 - EXECUTION 

3.1 RECORDING AND MAINTENANCE 

A. Recording: Maintain one copy of each submittal during the construction period for project record 
document purposes. Post changes and revisions to project record documents as they occur; do not wait 
until end of Project. 

B. Maintenance of Record Documents and Samples: Store record documents and Samples in the field office 
apart from the Contract Documents used for construction. Do not use project record documents for 
construction purposes. Maintain record documents in good order and in a clean, dry, legible condition, 
protected from deterioration and loss. Provide access to project record documents for Architect's 
reference during normal working hours. 

END OF SECTION 017839 
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SECTION 024119 - SELECTIVE DEMOLITION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Demolition and removal of selected portions of building or structure. 
2. Demolition and removal of selected site elements. 

1.3 DEFINITIONS 

A. Remove: Detach items from existing construction and dispose of them off-site unless indicated to be 
salvaged or reinstalled. 

B. Existing to Remain: Leave existing items that are not to be removed and that are not otherwise indicated 
to be salvaged or reinstalled. 

1.4 MATERIALS OWNERSHIP 

A. Unless otherwise indicated, demolition waste becomes property of Contractor. 

1.5 INFORMATIONAL SUBMITTALS 

A. Statement of Refrigerant Recovery: Signed by refrigerant recovery technician responsible for recovering 
refrigerant, stating that all refrigerant that was present was recovered and that recovery was performed 
according to EPA regulations. Include name and address of technician and date refrigerant was recovered. 

B. Warranties: Documentation indicating that existing warranties are still in effect after completion of 
selective demolition. 

1.6 QUALITY ASSURANCE 

A. Refrigerant Recovery Technician Qualifications: Certified by an EPA-approved certification program. 

1.7 FIELD CONDITIONS 

A. Conditions existing at time of inspection for bidding purpose will be maintained by Owner as far as 
practical. 
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B. Notify Architect of discrepancies between existing conditions and Drawings before proceeding with 
selective demolition. 

C. Hazardous Materials: Hazardous asbestos materials is to be removed as noted.  

D. Storage or sale of removed items or materials on-site is not permitted. 

E. Utility Service: Maintain existing utilities indicated to remain in service and protect them against damage 
during selective demolition operations. 

1. Maintain fire-protection facilities in service during selective demolition operations. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Regulatory Requirements: Comply with governing EPA notification regulations before beginning 
selective demolition. Comply with hauling and disposal regulations of authorities having jurisdiction. 

B. Standards: Comply with ASSE A10.6 and NFPA 241. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Verify that utilities have been disconnected and capped before starting selective demolition operations. 

B. Review Project Record Documents of existing construction or other existing condition and hazardous 
material information provided by Owner. Owner does not guarantee that existing conditions are same as 
those indicated in Project Record Documents. 

C. Verify that hazardous materials have been remediated before proceeding with building demolition 
operations. 

3.2 PREPARATION 

A. Refrigerant: Before starting demolition, remove refrigerant from mechanical equipment according to 
40 CFR 82 and regulations of authorities having jurisdiction. 

3.3 UTILITY SERVICES AND MECHANICAL/ELECTRICAL SYSTEMS 

A. Existing Services/Systems to Be Removed, Relocated, or Abandoned: Locate, identify, disconnect, and 
seal or cap off utility services and mechanical/electrical systems serving areas to be selectively 
demolished. 
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3.4 PROTECTION 

A. Temporary Protection: Provide temporary barricades and other protection required to prevent injury to 
people and damage to adjacent buildings and facilities to remain. 

B. Temporary Shoring: Design, provide, and maintain shoring, bracing, and structural supports as required 
to preserve stability and prevent movement, settlement, or collapse of construction and finishes to remain, 
and to prevent unexpected or uncontrolled movement or collapse of construction being demolished. 

1. Strengthen or add new supports when required during progress of selective demolition. 

C. Remove temporary barricades and protections where hazards no longer exist. 

3.5 SELECTIVE DEMOLITION, GENERAL 

A. General: Demolish and remove existing construction only to the extent required by new construction and 
as indicated. Use methods required to complete the Work within limitations of governing regulations and 
as follows: 

1. Proceed with selective demolition systematically, from higher to lower level. Complete selective 
demolition operations above each floor or tier before disturbing supporting members on the next 
lower level. 

2. Neatly cut openings and holes plumb, square, and true to dimensions required. Use cutting 
methods least likely to damage construction to remain or adjoining construction. Use hand tools or 
small power tools designed for sawing or grinding, not hammering and chopping. Temporarily 
cover openings to remain. 

3. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring existing 
finished surfaces. 

4. Do not use cutting torches until work area is cleared of flammable materials. At concealed spaces, 
such as duct and pipe interiors, verify condition and contents of hidden space before starting 
flame-cutting operations. Maintain portable fire-suppression devices during flame-cutting 
operations. 

5. Maintain adequate ventilation when using cutting torches. 
6. Remove decayed, vermin-infested, or otherwise dangerous or unsuitable materials and promptly 

dispose of off-site. 
7. Remove structural framing members and lower to ground by method suitable to avoid free fall and 

to prevent ground impact or dust generation. 
8. Locate selective demolition equipment and remove debris and materials so as not to impose 

excessive loads on supporting walls, floors, or framing. 
9. Dispose of demolished items and materials promptly. 

B. Site Access and Temporary Controls: Conduct selective demolition and debris-removal operations to 
ensure minimum interference with roads, streets, walks, walkways, and other adjacent occupied and used 
facilities. 

C. Existing Items to Remain: Protect construction indicated to remain against damage and soiling during 
selective demolition. When permitted by Architect, items may be removed to a suitable, protected storage 
location during selective demolition and cleaned and reinstalled in their original locations after selective 
demolition operations are complete. 
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3.6 SELECTIVE DEMOLITION PROCEDURES FOR SPECIFIC MATERIALS 

A. Concrete: Demolish in small sections. Using power-driven saw, cut concrete to a depth of at least 19 mm 
at junctures with construction to remain. Dislodge concrete from reinforcement at perimeter of areas 
being demolished, cut reinforcement, and then remove remainder of concrete. Neatly trim openings to 
dimensions indicated. 

B. Concrete: Demolish in sections. Cut concrete full depth at junctures with construction to remain and at 
regular intervals using power-driven saw, and then remove concrete between saw cuts. 

C. Masonry: Demolish in small sections. Cut masonry at junctures with construction to remain, using power-
driven saw, and then remove masonry between saw cuts. 

D. Concrete Slabs-on-Grade: Saw-cut perimeter of area to be demolished, and then break up and remove. 

3.7 DISPOSAL OF DEMOLISHED MATERIALS 

A. Remove demolition waste materials from Project site and dispose of them in an EPA-approved 
construction and demolition waste landfill acceptable to authorities having jurisdiction. 

1. Do not allow demolished materials to accumulate on-site. 
2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces and areas. 
3. Remove debris from elevated portions of building by chute, hoist, or other device that will convey 

debris to grade level in a controlled descent. 

B. Burning: Do not burn demolished materials. 

3.8 CLEANING 

A. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective demolition 
operations. Return adjacent areas to condition existing before selective demolition operations began. 

END OF SECTION 024119 
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SECTION 064600 - WOOD TRIM 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Interior standing and running trim. 
2. Wood furring, blocking, shims, and hanging strips for installing woodwork items unless concealed 

within other construction before woodwork installation. 
3. Shop finishing of wood trim. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of product, including and finishing materials and processes. 

1. Include data for fire-retardant treatment from chemical-treatment manufacturer and certification 
by treating plant that treated materials comply with requirements. 

B. Shop Drawings: Show location of each item, dimensioned plans and elevations, large-scale details, 
attachment devices, and other components. 

1. Show details full size. 
2. Show locations and sizes of furring, blocking, and hanging strips, including concealed blocking 

and reinforcement specified in other Sections. 

C. Samples for Initial Selection: 

1. Shop-applied transparent finishes. 

D. Samples for Verification: 

1. Lumber for transparent finish, not less than 5 inches wide by 12 inches long, for each species and 
cut, finished on one side and one edge. 

2. Lumber and panel products with shop-applied opaque finish, 5 inches wide by 12 inches long for 
lumber and 8 by 10 inches for panels, for each finish system and color, with exposed surface 
finished. 

1.4 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For Installer and fabricator. 

B. Product Certificates: For each type of product. 
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1.5 DELIVERY, STORAGE, AND HANDLING 

A. Do not deliver wood trim until operations that could damage wood trim have been completed in 
installation areas. If wood trim must be stored in other than installation areas, store only in areas where 
environmental conditions comply with requirements specified in "Field Conditions" Article. 

1.6 FIELD CONDITIONS 

A. Environmental Limitations for Interior Work: Do not deliver or install interior wood trim until building is 
enclosed, wet work is complete, and HVAC system is operating and maintaining temperature and relative 
humidity at occupancy levels during the remainder of the construction period. 

1.7 COORDINATION 

A. Coordinate sizes and locations of framing, blocking, furring, reinforcements, and other related units of 
Work specified in other Sections to ensure that wood trim can be supported and installed as indicated. 

PART 2 - PRODUCTS 

2.1 WOOD TRIM, GENERAL 

A. Quality Standard: Unless otherwise indicated, comply with the "Architectural Woodwork Standards" for 
grades of wood trim indicated for construction, finishes, installation, and other requirements. 

1. The Contract Documents contain selections chosen from options in the quality standard and 
additional requirements beyond those of the quality standard. Comply with those selections and 
requirements in addition to the quality standard. 

2.2 INTERIOR STANDING AND RUNNING TRIM FOR TRANSPARENT FINISH 

A. Grade:  Premium. 

B. Wood Species and Cut: Match species and cut indicated for other types of transparent-finished 
architectural woodwork located in same area of building unless otherwise indicated. 

C. For trim items wider than available lumber, use veneered construction. Do not glue for width. 

1. For veneered base, use hardwood lumber core, glued for width. 

D. For base wider than available lumber, glue for width. Do not use veneered construction. 

E. For rails thicker than available lumber, use veneered construction. Do not glue for thickness. 

F. Hardwood Lumber Trim for Transparent Finish (Stain or Clear Finish): 

1. Species and Grade:  Match existing. 
2. Maximum Moisture Content:  10 percent. 
3. Finger Jointing: Not allowed. 
4. Gluing for Width:  Not allowed. 
5. Veneered Material:  Not allowed. 
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6. Face Surface:  Surfaced (smooth). 
7. Matching: Selected for compatible grain and color. 

2.3 WOOD MATERIALS 

A. Wood Products: Provide materials that comply with requirements of referenced quality standard for each 
type of wood trim and quality grade specified unless otherwise indicated. 

1. Do not use plain-sawn softwood lumber with exposed, flat surfaces more than 3 inches wide. 
2. Wood Moisture Content for Interior Materials:  5 to 10 percent. 

2.4 MISCELLANEOUS MATERIALS 

A. Interior Furring, Blocking, Shims, and Hanging Strips:  Softwood or hardwood lumber, kiln dried to less 
than 15 percent moisture content. 

B. Provide self-drilling screws for metal-framing supports, as recommended by metal-framing manufacturer. 

C. Anchors: Select material, type, size, and finish required for each substrate for secure anchorage. Provide 
metal expansion sleeves or expansion bolts for post-installed anchors. Use nonferrous-metal or hot-dip 
galvanized anchors and inserts at inside face of exterior walls and at floors. 

2.5 FABRICATION 

A. Fabricate wood trim to dimensions, profiles, and details indicated. Ease edges to radius indicated for the 
following: 

1. Edges of Solid-Wood (Lumber) Members: 1/16 inch unless otherwise indicated. 
2. Edges of Rails and Similar Members More Than 3/4 Inch Thick: 1/8 inch. 

B. Backout or groove backs of flat trim members and kerf backs of other wide, flat members except for 
members with ends exposed in finished work. 

C. Assemble casings in shop except where shipping limitations require field assembly. 

D. Assemble moldings in shop to maximum extent possible. Miter corners in shop and prepare for field 
assembly with bolted fittings designed to pull connections together. 

2.6 SHOP PRIMING 

A. Preparations for Finishing: Comply with referenced quality standard for sanding, filling countersunk 
fasteners, sealing concealed surfaces, and similar preparations for finishing wood trim, as applicable to 
each unit of work. 

1. Backpriming: Apply one coat of sealer or primer, compatible with finish coats, to concealed 
surfaces of wood trim. Apply two coats to surfaces installed in contact with concrete or masonry 
and to end-grain surfaces. 
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2.7 SHOP FINISHING 

A. General: Finish wood trim at fabrication shop as specified in this Section. Defer only final touchup, 
cleaning, and polishing until after installation. 

B. Preparation for Finishing: Comply with referenced quality standard for sanding, filling countersunk 
fasteners, sealing concealed surfaces, and similar preparations for finishing wood trim, as applicable to 
each unit of work. 

1. Backpriming: Apply one coat of sealer or primer, compatible with finish coats, to concealed 
surfaces of wood trim. Apply two coats to end-grain surfaces. 

C. Transparent Finish for Interior Trim: 

1. Grade:  Premium. 
2. Finish: System - 4, water-based latex acrylic. 
3. Wash Coat for Closed-Grain Woods: Apply wash-coat sealer to woodwork made from closed-

grain wood before staining and finishing. 
4. Staining:  Match approved sample for color. 
5. Open Finish for Open-Grain Woods: Do not apply filler to open-grain woods. 
6. Filled Finish for Open-Grain Woods: Apply paste wood filler and wipe off excess. Tint filler to 

match stained wood. 
7. Sheen:  Semigloss, 46-60 gloss units measured on 60-degree gloss meter per ASTM D 523. 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Before installation, condition wood trim to average prevailing humidity conditions in installation areas. 

B. Before installing architectural wood trim, examine shop-fabricated work for completion and complete 
work as required, including removal of packing and backpriming. 

3.2 INSTALLATION 

A. Grade: Install wood trim to comply with same grade as item to be installed. 

B. Assemble wood trim and complete fabrication at Project site to the extent that it was not completed in the 
shop. 

C. Install wood trim level, plumb, true, and straight. Shim as required with concealed shims. Install level and 
plumb to a tolerance of 1/8 inch in 96 inches. 

D. Scribe and cut wood trim to fit adjoining work, refinish cut surfaces, and repair damaged finish at cuts. 

E. Anchor wood trim to anchors or blocking built in or directly attached to substrates. Secure with 
countersunk, concealed fasteners and blind nailing. Use fine finishing nails or finishing screws for 
exposed fastening, countersunk and filled flush with woodwork. 

1. For shop-finished items, use filler matching finish of items being installed. 
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F. Standing and Running Trim: Install with minimum number of joints possible, using full-length pieces 
(from maximum length of lumber available) to greatest extent possible. Do not use pieces less than 36 
inches long except where shorter single-length pieces are necessary. 

1. Fill gaps, if any, between top of base and wall with plastic wood filler; sand smooth; and finish 
same as wood base if finished. 

2. Install standing and running trim with no more variation from a straight line than 1/8 inch in 96 
inches. 

G. Touch up finishing work specified in this Section after installation of wood trim. Fill nail holes with 
matching filler where exposed. 

1. Apply specified finish coats, including stains and paste fillers if any, to exposed surfaces where 
only sealer/prime coats are applied in shop. 

3.3 ADJUSTING AND CLEANING 

A. Repair damaged and defective wood trim, where possible, to eliminate functional and visual defects; 
where not possible to repair, replace wood trim. Adjust joinery for uniform appearance. 

B. Clean wood trim on exposed and semiexposed surfaces. Touch up shop-applied finishes to restore 
damaged or soiled areas. 

END OF SECTION 064600 
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SECTION 079200 - JOINT SEALANTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Silicone joint sealants. 
2. Nonstaining silicone joint sealants. 
3. Urethane joint sealants. 
4. Immersible joint sealants. 
5. Silyl-terminated polyether joint sealants. 
6. Mildew-resistant joint sealants. 
7. Polysulfide joint sealants. 
8. Butyl joint sealants. 
9. Latex joint sealants. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each joint-sealant product. 

B. Samples for Initial Selection: Manufacturer's color charts consisting of strips of cured sealants showing 
the full range of colors available for each product exposed to view. 

C. Samples for Verification: For each kind and color of joint sealant required, provide Samples with joint 
sealants in 1/2-inch-wide joints formed between two 6-inch-long strips of material matching the 
appearance of exposed surfaces adjacent to joint sealants. 

D. Joint-Sealant Schedule: Include the following information: 

1. Joint-sealant application, joint location, and designation. 
2. Joint-sealant manufacturer and product name. 
3. Joint-sealant formulation. 
4. Joint-sealant color. 

1.4 QUALITY ASSURANCE 

A. Installer Qualifications: An authorized representative who is trained and approved by manufacturer. 

B. Product Testing: Test joint sealants using a qualified testing agency. 

1. Testing Agency Qualifications: Qualified according to ASTM C 1021 to conduct the testing 
indicated. 
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1.5 FIELD CONDITIONS 

A. Do not proceed with installation of joint sealants under the following conditions: 

1. When ambient and substrate temperature conditions are outside limits permitted by joint-sealant 
manufacturer or are below 40 deg F. 

2. When joint substrates are wet. 
3. Where joint widths are less than those allowed by joint-sealant manufacturer for applications 

indicated. 
4. Where contaminants capable of interfering with adhesion have not yet been removed from joint 

substrates. 

1.6 WARRANTY 

A. Special Installer's Warranty: Installer agrees to repair or replace joint sealants that do not comply with 
performance and other requirements specified in this Section within specified warranty period. 

1. Warranty Period:  Two years from date of Project Acceptance. 

B. Special Manufacturer's Warranty: Manufacturer agrees to furnish joint sealants to repair or replace those 
joint sealants that do not comply with performance and other requirements specified in this Section within 
specified warranty period. 

1. Warranty Period:  Five years from date of Project Acceptance. 

C. Special warranties specified in this article exclude deterioration or failure of joint sealants from the 
following: 

1. Movement of the structure caused by stresses on the sealant exceeding sealant manufacturer's 
written specifications for sealant elongation and compression. 

2. Disintegration of joint substrates from causes exceeding design specifications. 
3. Mechanical damage caused by individuals, tools, or other outside agents. 
4. Changes in sealant appearance caused by accumulation of dirt or other atmospheric contaminants. 

PART 2 - PRODUCTS 

2.1 JOINT SEALANTS, GENERAL 

A. Compatibility: Provide joint sealants, backings, and other related materials that are compatible with one 
another and with joint substrates under conditions of service and application, as demonstrated by joint-
sealant manufacturer, based on testing and field experience. 

B. VOC Content of Interior Sealants: Sealants and sealant primers used inside the weatherproofing system 
shall comply with the following: 

1. Architectural sealants shall have a VOC content of 250 g/L or less. 
2. Sealants and sealant primers for nonporous substrates shall have a VOC content of 250 g/L or less. 
3. Sealants and sealant primers for nonporous substrates shall have a VOC content of 775 g/L or less. 

C. Colors of Exposed Joint Sealants:  As selected by Architect from manufacturer's full range. 
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2.2 SILICONE JOINT SEALANTS 

A. Silicone, S, NS, 50, NT: Single-component, nonsag, plus 50 percent and minus 50 percent movement 
capability, nontraffic-use, neutral-curing silicone joint sealant; ASTM C 920, Type S, Grade NS, 
Class 50, Use NT. 

B. Silicone, S, NS, 50, T, NT: Single-component, nonsag, plus 50 percent and minus 50 percent movement 
capability, traffic- and nontraffic-use, neutral-curing silicone joint sealant; ASTM C 920, Type S, 
Grade NS, Class 50, Uses T and NT. 

C. Silicone, S, P, 100/50, T, NT: Single-component, pourable, plus 100 percent and minus 50 percent 
movement capability traffic- and nontraffic-use, neutral-curing silicone joint sealant; ASTM C 920, 
Type S, Grade P, Class 100/50, Uses T and NT. 

2.3 NONSTAINING SILICONE JOINT SEALANTS 

A. Nonstaining Joint Sealants: No staining of substrates when tested according to ASTM C 1248. 

B. Silicone, Nonstaining, S, NS, 50, NT: Nonstaining, single-component, nonsag, plus 50 percent and 
minus 50 percent movement capability, nontraffic-use, neutral-curing silicone joint sealant; 
ASTM C 920, Type S, Grade NS, Class 50, Use NT. 

2.4 MILDEW-RESISTANT JOINT SEALANTS 

A. Mildew-Resistant Joint Sealants: Formulated for prolonged exposure to humidity with fungicide to 
prevent mold and mildew growth. 

B. Silicone, Mildew Resistant, Acid Curing, S, NS, 25, NT: Mildew-resistant, single-component, nonsag, 
plus 25 percent and minus 25 percent movement capability, nontraffic-use, acid-curing silicone joint 
sealant; ASTM C 920, Type S, Grade NS, Class 25, Use NT. 

2.5 LATEX JOINT SEALANTS 

A. Acrylic Latex: Acrylic latex or siliconized acrylic latex, ASTM C 834, Type OP, Grade NF. 

2.6 JOINT-SEALANT BACKING 

A. Sealant Backing Material, General: Nonstaining; compatible with joint substrates, sealants, primers, and 
other joint fillers; and approved for applications indicated by sealant manufacturer based on field 
experience and laboratory testing. 

B. Cylindrical Sealant Backings: ASTM C 1330, Type C (closed-cell material with a surface skin), and of 
size and density to control sealant depth and otherwise contribute to producing optimum sealant 
performance. 

C. Bond-Breaker Tape: Polyethylene tape or other plastic tape recommended by sealant manufacturer for 
preventing sealant from adhering to rigid, inflexible joint-filler materials or joint surfaces at back of joint. 
Provide self-adhesive tape where applicable. 
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2.7 MISCELLANEOUS MATERIALS 

A. Primer: Material recommended by joint-sealant manufacturer where required for adhesion of sealant to 
joint substrates indicated, as determined from preconstruction joint-sealant-substrate tests and field tests. 

B. Cleaners for Nonporous Surfaces: Chemical cleaners acceptable to manufacturers of sealants and sealant 
backing materials, free of oily residues or other substances capable of staining or harming joint substrates 
and adjacent nonporous surfaces in any way, and formulated to promote optimum adhesion of sealants to 
joint substrates. 

C. Masking Tape: Nonstaining, nonabsorbent material compatible with joint sealants and surfaces adjacent 
to joints. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine joints indicated to receive joint sealants, with Installer present, for compliance with 
requirements for joint configuration, installation tolerances, and other conditions affecting performance of 
the Work. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Surface Cleaning of Joints: Clean out joints immediately before installing joint sealants to comply with 
joint-sealant manufacturer's written instructions and the following requirements: 

1. Remove all foreign material from joint substrates that could interfere with adhesion of joint 
sealant, including dust, paints (except for permanent, protective coatings tested and approved for 
sealant adhesion and compatibility by sealant manufacturer), old joint sealants, oil, grease, 
waterproofing, water repellents, water, surface dirt, and frost. 

2. Clean porous joint substrate surfaces by brushing, grinding, mechanical abrading, or a 
combination of these methods to produce a clean, sound substrate capable of developing optimum 
bond with joint sealants. Remove loose particles remaining after cleaning operations above by 
vacuuming or blowing out joints with oil-free compressed air. Porous joint substrates include the 
following: 

a. Concrete. 
b. Masonry. 
c. Unglazed surfaces of ceramic tile. 

3. Remove laitance and form-release agents from concrete. 
4. Clean nonporous joint substrate surfaces with chemical cleaners or other means that do not stain, 

harm substrates, or leave residues capable of interfering with adhesion of joint sealants. 
Nonporous joint substrates include the following: 

a. Metal. 
b. Glass. 
c. Porcelain enamel. 
d. Glazed surfaces of ceramic tile. 
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B. Joint Priming: Prime joint substrates where recommended by joint-sealant manufacturer or as indicated 
by preconstruction joint-sealant-substrate tests or prior experience. Apply primer to comply with joint-
sealant manufacturer's written instructions. Confine primers to areas of joint-sealant bond; do not allow 
spillage or migration onto adjoining surfaces. 

C. Masking Tape: Use masking tape where required to prevent contact of sealant or primer with adjoining 
surfaces that otherwise would be permanently stained or damaged by such contact or by cleaning methods 
required to remove sealant smears. Remove tape immediately after tooling without disturbing joint seal. 

3.3 INSTALLATION OF JOINT SEALANTS 

A. General: Comply with joint-sealant manufacturer's written installation instructions for products and 
applications indicated, unless more stringent requirements apply. 

B. Sealant Installation Standard: Comply with recommendations in ASTM C 1193 for use of joint sealants 
as applicable to materials, applications, and conditions indicated. 

C. Install sealant backings of kind indicated to support sealants during application and at position required to 
produce cross-sectional shapes and depths of installed sealants relative to joint widths that allow optimum 
sealant movement capability. 

1. Do not leave gaps between ends of sealant backings. 
2. Do not stretch, twist, puncture, or tear sealant backings. 
3. Remove absorbent sealant backings that have become wet before sealant application, and replace 

them with dry materials. 

D. Install bond-breaker tape behind sealants where sealant backings are not used between sealants and backs 
of joints. 

E. Install sealants using proven techniques that comply with the following and at the same time backings are 
installed: 

1. Place sealants so they directly contact and fully wet joint substrates. 
2. Completely fill recesses in each joint configuration. 
3. Produce uniform, cross-sectional shapes and depths relative to joint widths that allow optimum 

sealant movement capability. 

F. Tooling of Nonsag Sealants: Immediately after sealant application and before skinning or curing begins, 
tool sealants according to requirements specified in subparagraphs below to form smooth, uniform beads 
of configuration indicated; to eliminate air pockets; and to ensure contact and adhesion of sealant with 
sides of joint. 

1. Remove excess sealant from surfaces adjacent to joints. 
2. Use tooling agents that are approved in writing by sealant manufacturer and that do not discolor 

sealants or adjacent surfaces. 
3. Provide concave joint profile per Figure 8A in ASTM C 1193 unless otherwise indicated. 
4. Provide flush joint profile at all locations according to Figure 8B in ASTM C 1193. 

3.4 FIELD QUALITY CONTROL 

A. Field-Adhesion Testing: Field test joint-sealant adhesion to joint substrates as follows: 

1. Extent of Testing: Test completed and cured sealant joints as follows: 
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a. Perform 10 tests for the first 1000 feet of joint length for each kind of sealant and joint 
substrate. 

b. Perform one test for each 1000 feet of joint length thereafter or one test per each floor per 
elevation. 

2. Test Method: Test joint sealants according to Method A, Field-Applied Sealant Joint Hand Pull 
Tab, in Appendix X1 in ASTM C 1193 or Method A, Tail Procedure, in ASTM C 1521. 

a. For joints with dissimilar substrates, verify adhesion to each substrate separately; extend 
cut along one side, verifying adhesion to opposite side. Repeat procedure for opposite side. 

3. Inspect tested joints and report on the following: 

a. Whether sealants filled joint cavities and are free of voids. 
b. Whether sealant dimensions and configurations comply with specified requirements. 
c. Whether sealants in joints connected to pulled-out portion failed to adhere to joint 

substrates or tore cohesively. Include data on pull distance used to test each kind of product 
and joint substrate. Compare these results to determine if adhesion complies with sealant 
manufacturer's field-adhesion hand-pull test criteria. 

4. Record test results in a field-adhesion-test log. Include dates when sealants were installed, names 
of persons who installed sealants, test dates, test locations, whether joints were primed, adhesion 
results and percent elongations, sealant material, sealant configuration, and sealant dimensions. 

5. Repair sealants pulled from test area by applying new sealants following same procedures used 
originally to seal joints. Ensure that original sealant surfaces are clean and that new sealant 
contacts original sealant. 

B. Evaluation of Field-Adhesion-Test Results: Sealants not evidencing adhesive failure from testing or 
noncompliance with other indicated requirements will be considered satisfactory. Remove sealants that 
fail to adhere to joint substrates during testing or to comply with other requirements. Retest failed 
applications until test results prove sealants comply with indicated requirements. 

3.5 CLEANING 

A. Clean off excess sealant or sealant smears adjacent to joints as the Work progresses by methods and with 
cleaning materials approved in writing by manufacturers of joint sealants and of products in which joints 
occur. 

3.6 PROTECTION 

A. Protect joint sealants during and after curing period from contact with contaminating substances and from 
damage resulting from construction operations or other causes so sealants are without deterioration or 
damage at time of Substantial Completion. If, despite such protection, damage or deterioration occurs, cut 
out, remove, and repair damaged or deteriorated joint sealants immediately so installations with repaired 
areas are indistinguishable from original work. 

3.7 JOINT-SEALANT SCHEDULE 

A. Joint-Sealant Application: Exterior joints in horizontal traffic surfaces. 

1. Joint Locations: 



CHOWAN CO. COURTHOUSE PHASE 1  JOINT SEALANTS 
1-5-2024  079200 - 7 
 

a. Isolation and contraction joints in cast-in-place concrete slabs. 
b. Other joints as indicated on Drawings. 

2. Joint Sealant:  Silicone, S, P, 50, T, NT. 
3. Joint-Sealant Color:  As selected by Architect from manufacturer's full range of colors. 

B. Joint-Sealant Application: Exterior joints in vertical surfaces and horizontal nontraffic surfaces. 

1. Joint Locations: 

a. Control and expansion joints in unit masonry. 
b. Joints between metal panels. 
c. Joints between different materials listed above. 
d. Perimeter joints between materials listed above and frames of doors windows and louvers. 
e. Control and expansion joints in ceilings. 
f. Other joints as indicated on Drawings. 

2. Joint Sealant:  Silicone, nonstaining, S, NS, 50, NT. 
3. Joint-Sealant Color:  As selected by Architect from manufacturer's full range of colors. 

C. Joint-Sealant Application: Interior joints in horizontal traffic surfaces. 

1. Joint Locations: 

a. Isolation joints in cast-in-place concrete slabs. 
b. Control and expansion joints in tile flooring. 
c. Other joints as indicated on Drawings. 

2. Joint Sealant:  Silicone, S, P, 100/50, T, NT. 
3. Joint-Sealant Color:  As selected by Architect from manufacturer's full range of colors. 

D. Joint-Sealant Application: Interior joints in vertical surfaces and horizontal nontraffic surfaces. 

1. Joint Locations: 

a. Control and expansion joints on exposed interior surfaces of exterior walls. 
b. Tile control and expansion joints. 
c. Vertical joints on exposed surfaces of unit masonry, walls and partitions. 
d. Other joints as indicated on Drawings. 

2. Joint Sealant:  Silicone, S, NS, 50, NT. 
3. Joint-Sealant Color:  As selected by Architect from manufacturer's full range of colors. 

E. Joint-Sealant Application: Interior joints in vertical surfaces and horizontal nontraffic surfaces not subject 
to significant movement. 

1. Joint Locations: 

a. Control joints on exposed interior surfaces of exterior walls. 
b. Perimeter joints between interior wall surfaces and frames of interior doors, windows and 

elevator entrances. 
c. Other joints as indicated on Drawings. 

2. Joint Sealant:  Acrylic latex. 
3. Joint-Sealant Color:  As selected by Architect from manufacturer's full range of colors. 
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F. Joint-Sealant Application: Mildew-resistant interior joints in vertical surfaces and horizontal nontraffic 
surfaces. 

1. Joint Locations: 

a. Joints between plumbing fixtures and adjoining walls, floors, and counters. 
b. Tile control and expansion joints where indicated. 
c. Around perimeter of floors, ceiling, and doors, in Clean Room, Dressing, and DCON. 
d. Other joints as indicated on Drawings. 

2. Joint Sealant:  Silicone, mildew resistant, acid curing, S, NS, 25, NT. 
3. Joint-Sealant Color:  As selected by Architect from manufacturer's full range of colors. 

G. Joint-Sealant Application: Concealed mastics. 

1. Joint Locations: 

a. Aluminum thresholds. 
b. Sill plates. 
c. Other joints as indicated on Drawings. 

2. Joint Sealant: Silicone, S, P, 25, NT. 
3. Joint-Sealant Color:  As selected by Architect from manufacturer's full range of colors. 

END OF SECTION 079200 
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SECTION 081213 - HOLLOW METAL FRAMES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes hollow-metal frames. 

1.3 DEFINITIONS 

A. Minimum Thickness: Minimum thickness of base metal without coatings according to NAAMM-
HMMA 803 or SDI A250.8. 

1.4 COORDINATION 

A. Coordinate anchorage installation for hollow-metal frames. Furnish setting drawings, templates, and 
directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with 
integral anchors. Deliver such items to Project site in time for installation. 

1.5 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

1. Include construction details, material descriptions, fire-resistance ratings, and finishes. 

B. Shop Drawings: Include the following: 

1. Frame details for each frame type, including dimensioned profiles and metal thicknesses. 
2. Locations of reinforcement and preparations for hardware. 
3. Details of each different wall opening condition. 
4. Details of anchorages, joints, field splices, and connections. 
5. Details of moldings, removable stops, and glazing. 
6. Details of conduit and preparations for power, signal, and control systems. 

C. Schedule: Provide a schedule of hollow-metal work prepared by or under the supervision of supplier, 
using same reference numbers for details and openings as those on Drawings. Coordinate with final Door 
Hardware Schedule. 

1.6 INFORMATIONAL SUBMITTALS 

A. Product Test Reports: For each type of frame assembly, for tests performed by a qualified testing agency. 
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B. Oversize Construction Certification: For assemblies required to be fire rated and exceeding limitations of 
labeled assemblies. 

1.7 DELIVERY, STORAGE, AND HANDLING 

A. Deliver hollow-metal work palletized, packaged, or crated to provide protection during transit and 
Project-site storage. Do not use nonvented plastic. 

1. Provide additional protection to prevent damage to factory-finished units. 

B. Deliver welded frames with two removable spreader bars across bottom of frames, tack welded to jambs 
and mullions. 

C. Store hollow-metal work vertically under cover at Project site with head up. Place on minimum 4-inch-
high wood blocking. Provide minimum 1/4-inch space between each unit to permit air circulation. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Source Limitations: Obtain hollow-metal work from single source from single manufacturer. 

2.2 REGULATORY REQUIREMENTS 

A. Fire-Rated Assemblies: Complying with NFPA 80 and listed and labeled by a qualified testing agency 
acceptable to authorities having jurisdiction for fire-protection ratings indicated, based on testing at 
positive pressure according to NFPA 252 or UL 10C. 

1. Smoke- and Draft-Control Assemblies: Provide an assembly with gaskets listed and labeled for 
smoke and draft control by a qualified testing agency acceptable to authorities having jurisdiction, 
based on testing according to UL 1784 and installed in compliance with NFPA 105. 

B. Fire-Rated, Borrowed-Light Assemblies: Complying with NFPA 80 and listed and labeled by a testing 
and inspecting agency acceptable to authorities having jurisdiction for fire-protection ratings indicated, 
based on testing according to NFPA 257 or UL 9. 

2.3 INTERIOR FRAMES 

A. Construct interior frames to comply with the standards indicated for materials, fabrication, hardware 
locations, hardware reinforcement, tolerances, and clearances, and as specified. 

B. Hollow-Metal Frames: NAAMM-HMMA 860.. 

1. Physical Performance: Level A according to SDI A250.4. 
2. Materials:  Uncoated steel sheet, minimum thickness of 0.053 inch. 
3. Construction:  Full profile welded. 
4. Exposed Finish: Prime. 
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2.4 FRAME ANCHORS 

A. Jamb Anchors: 

1. Stud-Wall Type: Designed to engage stud, welded to back of frames; not less than 0.042 inch 
thick. 

2. Compression Type for Drywall Slip-on Frames: Adjustable compression anchors. 

2.5 MATERIALS 

A. Cold-Rolled Steel Sheet: ASTM A 1008/A 1008M, Commercial Steel (CS), Type B; suitable for exposed 
applications. 

B. Hot-Rolled Steel Sheet: ASTM A 1011/A 1011M, Commercial Steel (CS), Type B; free of scale, pitting, 
or surface defects; pickled and oiled. 

C. Frame Anchors: ASTM A 879/A 879M, Commercial Steel (CS), 04Z coating designation; mill 
phosphatized. 

1. For anchors built into exterior walls, steel sheet complying with ASTM A 1008/A 1008M or 
ASTM A 1011/A 1011M, hot-dip galvanized according to ASTM A 153/A 153M, Class B. 

D. Inserts, Bolts, and Fasteners: Hot-dip galvanized according to ASTM A 153/A 153M. 

E. Glazing: Comply with requirements in Section 088000 "Glazing." 

2.6 FABRICATION 

A. Fabricate hollow-metal work to be rigid and free of defects, warp, or buckle. Accurately form metal to 
required sizes and profiles, with minimum radius for metal thickness. Where practical, fit and assemble 
units in manufacturer's plant. To ensure proper assembly at Project site, clearly identify work that cannot 
be permanently factory assembled before shipment. 

B. Hollow-Metal Frames: Where frames are fabricated in sections due to shipping or handling limitations, 
provide alignment plates or angles at each joint, fabricated of same thickness metal as frames. 

1. Sidelight Frames: Provide closed tubular members with no visible face seams or joints, fabricated 
from same material as door frame. Fasten members at crossings and to jambs by butt welding. 

2. Provide countersunk, flat- or oval-head exposed screws and bolts for exposed fasteners unless 
otherwise indicated. 

3. Jamb Anchors: Provide number and spacing of anchors as follows: 

a. Stud-Wall Type: Locate anchors not more than 18 inches from top and bottom of frame. 
Space anchors not more than 32 inches o.c. and as follows: 

1) Three anchors per jamb up to 60 inches high. 
2) Four anchors per jamb from 60 to 90 inches high. 
3) Five anchors per jamb from 90 to 96 inches high. 
4) Five anchors per jamb plus one additional anchor per jamb for each 24 inches or 

fraction thereof above 96 inches high. 

4. Door Silencers: Except on weather-stripped frames, drill stops to receive door silencers as follows. 
Keep holes clear during construction. 
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a. Single-Door Frames: Drill stop in strike jamb to receive three door silencers. 
b. Double-Door Frames: Drill stop in head jamb to receive two door silencers. 

C. Hardware Preparation: Factory prepare hollow-metal work to receive templated mortised hardware; 
include cutouts, reinforcement, mortising, drilling, and tapping according to SDI A250.6, the Door 
Hardware Schedule, and templates. 

1. Reinforce frames to receive nontemplated, mortised, and surface-mounted hardware. 
2. Comply with applicable requirements in SDI A250.6 and BHMA A156.115 for preparation of 

hollow-metal work for hardware. 

D. Stops and Moldings: Provide stops and moldings around glazed lites and louvers where indicated. Form 
corners of stops and moldings with butted or mitered hairline joints. 

1. Single Glazed Lites: Provide fixed stops and moldings welded on secure side of hollow-metal 
work. 

2. Provide fixed frame moldings on outside of exterior and on secure side of interior frames. 
3. Provide loose stops and moldings on inside of hollow-metal work. 
4. Coordinate rabbet width between fixed and removable stops with glazing and installation types 

indicated. 

2.7 STEEL FINISHES 

A. Prime Finish: Clean, pretreat, and apply manufacturer's standard primer. 

1. Shop Primer: Manufacturer's standard, fast-curing, lead- and chromate-free primer complying with 
SDI A250.10; recommended by primer manufacturer for substrate; compatible with substrate and 
field-applied coatings despite prolonged exposure. 

2.8 ACCESSORIES 

A. Mullions and Transom Bars: Join to adjacent members by welding or rigid mechanical anchors. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas, and conditions, with Installer present, for compliance with requirements for 
installation tolerances and other conditions affecting performance of the Work. 

B. Examine roughing-in for embedded and built-in anchors to verify actual locations before frame 
installation. 

C. Prepare written report, endorsed by Installer, listing conditions detrimental to performance of the Work. 

D. Proceed with installation only after unsatisfactory conditions have been corrected. 
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3.2 PREPARATION 

A. Remove welded-in shipping spreaders installed at factory. Restore exposed finish by grinding, filling, and 
dressing, as required to make repaired area smooth, flush, and invisible on exposed faces. 

B. Drill and tap frames to receive nontemplated, mortised, and surface-mounted hardware. 

3.3 INSTALLATION 

A. General: Install hollow-metal work plumb, rigid, properly aligned, and securely fastened in place. 
Comply with Drawings and manufacturer's written instructions. 

B. Hollow-Metal Frames: Install hollow-metal frames of size and profile indicated. Comply with 
SDI A250.11 or NAAMM-HMMA 840 as required by standards specified. 

1. Set frames accurately in position; plumbed, aligned, and braced securely until permanent anchors 
are set. After wall construction is complete, remove temporary braces, leaving surfaces smooth 
and undamaged. 

a. At fire-rated openings, install frames according to NFPA 80. 
b. Where frames are fabricated in sections because of shipping or handling limitations, field 

splice at approved locations by welding face joint continuously; grind, fill, dress, and make 
splice smooth, flush, and invisible on exposed faces. 

c. Install frames with removable stops located on secure side of opening. 
d. Install door silencers in frames before grouting. 
e. Remove temporary braces necessary for installation only after frames have been properly 

set and secured. 
f. Check plumb, square, and twist of frames as walls are constructed. Shim as necessary to 

comply with installation tolerances. 
g. Field apply bituminous coating to backs of frames that will be filled with grout containing 

antifreezing agents. 

2. Metal-Stud Partitions: Solidly pack mineral-fiber insulation inside frames. 
3. Installation Tolerances: Adjust hollow-metal door frames for squareness, alignment, twist, and 

plumb to the following tolerances: 

a. Squareness: Plus or minus 1/16 inch, measured at door rabbet on a line 90 degrees from 
jamb perpendicular to frame head. 

b. Alignment: Plus or minus 1/16 inch, measured at jambs on a horizontal line parallel to 
plane of wall. 

c. Twist: Plus or minus 1/16 inch, measured at opposite face corners of jambs on parallel 
lines, and perpendicular to plane of wall. 

d. Plumbness: Plus or minus 1/16 inch, measured at jambs at floor. 

C. Glazing: Comply with installation requirements in Section 088000 "Glazing" and with hollow-metal 
manufacturer's written instructions. 

1. Secure stops with countersunk flat- or oval-head machine screws spaced uniformly not more than 
9 inches o.c. and not more than 2 inches o.c. from each corner. 
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3.4 ADJUSTING AND CLEANING 

A. Final Adjustments: Remove and replace defective work, including hollow-metal work that is warped, 
bowed, or otherwise unacceptable. 

B. Remove grout and other bonding material from hollow-metal work immediately after installation. 

C. Prime-Coat Touchup: Immediately after erection, sand smooth rusted or damaged areas of prime coat and 
apply touchup of compatible air-drying, rust-inhibitive primer. 

D. Touchup Painting: Cleaning and touchup painting of abraded areas of paint are specified in painting 
Sections. 

END OF SECTION 081213 
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SECTION 081416 - FLUSH WOOD DOORS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Solid-core doors with wood-veneer faces. 
2.  Factory finishing flush wood doors. 
3. Factory fitting flush wood doors to frames and factory machining for hardware. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of door. Include details of core and edge construction and trim for 
openings. Include factory-finishing specifications. 

B. Shop Drawings: Indicate location, size, and hand of each door; elevation of each kind of door; 
construction details not covered in Product Data; and the following: 

1. Dimensions and locations of blocking. 
2. Dimensions and locations of mortises and holes for hardware. 
3. Dimensions and locations of cutouts. 
4. Undercuts. 
5. Requirements for veneer matching. 
6. Doors to be factory finished and finish requirements. 
7. Fire-protection ratings for fire-rated doors. 

C. Samples for Initial Selection: For factory-finished doors. 

D. Samples for Verification: 

1. Factory finishes applied to actual door face materials, approximately 8 by 10 inches (200 by 250 
mm), for each material and finish. For each wood species and transparent finish, provide set of 
three Samples showing typical range of color and grain to be expected in finished Work. 

2. Corner sections of doors, approximately 8 by 10 inches (200 by 250 mm), with door faces and 
edges representing actual materials to be used. 

a. Provide Samples for each species of veneer and solid lumber required. 
b. Finish veneer-faced door Samples with same materials proposed for factory-finished doors. 

3. Frames for light openings, 6 inches (150 mm) long, for each material, type, and finish required. 
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1.4 INFORMATIONAL SUBMITTALS 

A. Sample Warranty: For special warranty. 

B. Quality Standard Compliance Certificates:  AWI Quality Certification Program certificates. 

1.5 DELIVERY, STORAGE, AND HANDLING 

A. Comply with requirements of referenced standard and manufacturer's written instructions. 

B. Package doors individually in plastic bags or cardboard cartons. 

C. Mark each door on bottom rail with opening number used on Shop Drawings. 

1.6 FIELD CONDITIONS 

A. Environmental Limitations: Do not deliver or install doors until spaces are enclosed and weathertight, wet 
work in spaces is complete and dry, and HVAC system is operating and maintaining ambient temperature 
and humidity conditions at occupancy levels during remainder of construction period. 

1.7 WARRANTY 

A. Special Warranty: Manufacturer agrees to repair or replace doors that fail in materials or workmanship 
within specified warranty period. 

1. Failures include, but are not limited to, the following: 

a. Warping (bow, cup, or twist) more than 1/4 inch in a 42-by-84-inch section. 
b. Telegraphing of core construction in face veneers exceeding 0.01 inch in a 3-inch span. 

2. Warranty shall also include installation and finishing that may be required due to repair or 
replacement of defective doors. 

3. Warranty Period for Solid-Core Interior Doors: Life of installation. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Manufacturers: Subject to compliance with requirements, provide products by one of the following: 

1. Algoma Hardwoods, Inc. 
2. Eggers Industries. 
3. Graham Wood Doors; ASSA ABLOY Group company. 
4. Marshfield DoorSystems, Inc. 
5. Mohawk Flush Doors, Inc. 
6. Oshkosh Door Company. 

B. Source Limitations: Obtain flush wood doors from single manufacturer. 
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2.2 FLUSH WOOD DOORS, GENERAL 

A. Quality Standard: In addition to requirements specified, comply with AWI's, AWMAC's, and WI's 
"Architectural Woodwork Standards." 

1. Provide AWI Quality Certification Labels indicating that doors comply with requirements of 
grades specified. 

2. Contract Documents contain selections chosen from options in quality standard and additional 
requirements beyond those of quality standard. Comply with those selections and requirements in 
addition to quality standard. 

B. Low-Emitting Materials: Fabricate doors with adhesives and composite wood products that do not 
contain urea formaldehyde. 

C. WDMA I.S.1-A Performance Grade:  Extra Heavy Duty. 

D. Fire-Rated Wood Doors: Doors complying with NFPA 80 that are listed and labeled by a qualified testing 
agency, for fire-protection ratings indicated, based on testing at positive pressure according to NFPA 252 
or UL 10C. 

1. Oversize Fire-Rated Door Assemblies: For units exceeding sizes of tested assemblies, provide 
certification by a qualified testing agency that doors comply with standard construction 
requirements for tested and labeled fire-rated door assemblies except for size. 

2. Cores: Provide core specified or mineral core as needed to provide fire-protection rating indicated. 
3. Edge Construction: Provide edge construction with intumescent seals concealed by outer stile. 

Comply with specified requirements for exposed edges. 
4. Pairs: Provide fire-retardant stiles that are listed and labeled for applications indicated without 

formed-steel edges and astragals. Provide stiles with concealed intumescent seals. Comply with 
specified requirements for exposed edges. 

E. Structural-Composite-Lumber-Core Doors: 

1. Structural Composite Lumber: WDMA I.S.10. 

a. Screw Withdrawal, Face: 700 lbf. 
b. Screw Withdrawal, Edge: 400 lbf. 

2.3 VENEER-FACED DOORS FOR TRANSPARENT FINISH 

A. Interior Solid-Core Doors: 

1. Grade:  Premium, with Grade AA faces. 
2. Species:  Match existing. 
3. Cut:  Match existing. 
4. Match between Veneer Leaves:  Book match. 
5. Assembly of Veneer Leaves on Door Faces:  Center-balance match. 
6. Pair and Set Match: Provide for doors hung in same openingor separated only by mullions. 
7. Room Match: Match door faces within each separate room or area of building. Corridor-door faces 

do not need to match where they are separated by 20 feet or more. 
8. Room Match: Provide door faces of compatible color and grain within each separate room or area 

of building. 
9. Exposed Verticaland Top Edges:  Same species as faces or a compatible species - edge Type A. 
10. Core:  Structural Composite lumber. 
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11. Construction:  Five plies. Stiles and rails are bonded to core, then entire unit is abrasive planed 
before veneering. Faces are bonded to core using a hot press. 

12. WDMA I.S.1-A Performance Grade:  Extra Heavy Duty. 

2.4 LIGHT FRAMES AND LOUVERS 

A. Metal Frames for Light Openings in Fire-Rated Doors: Manufacturer's standard frame formed of 0.048-
inch-thick, cold-rolled steel sheet; with baked-enamel- or powder-coated finish; and approved for use in 
doors of fire-protection rating indicated. 

2.5 FABRICATION 

A. Factory fit doors to suit frame-opening sizes indicated. Comply with clearance requirements of referenced 
quality standard for fitting unless otherwise indicated. 

1. Comply with NFPA 80 requirements for fire-rated doors. 

B. Factory machine doors for hardware that is not surface applied. Locate hardware to comply with DHI-
WDHS-3. Comply with final hardware schedules, door frame Shop Drawings, BHMA-156.115-W, and 
hardware templates. 

1. Coordinate with hardware mortises in metal frames to verify dimensions and alignment before 
factory machining. 

2. Metal Astragals: Factory machine astragals and formed-steel edges for hardware for pairs of fire-
rated doors. 

C. Openings: Factory cut and trim openings through doors. 

1. Light Openings: Trim openings with moldings of material and profile indicated. 
2. Glazing: Factory install glazing in doors indicated to be factory finished. Comply with applicable 

requirements in Section 088000 "Glazing." 

2.6 FACTORY FINISHING 

A. General: Comply with referenced quality standard for factory finishing. Complete fabrication, including 
fitting doors for openings and machining for hardware that is not surface applied, before finishing. 

1. Finish faces, all four edges, edges of cutouts, and mortises. Stains and fillers may be omitted ontop 
and bottom edges, edges of cutouts, and mortises. 

B. Factory finish doors. 

C. Transparent Finish: 

1. Grade:  Premium. 
2. Finish: AWI's, AWMAC's, and WI's "Architectural Woodwork Standards" System 9, UV curable, 

acrylated epoxy, polyester, or urethane System 11, catalyzed polyurethane. 
3. Staining:  As selected by Architect from manufacturer's full range. 
4. Effect:  Filled finish. 
5. Sheen:  Semigloss. 
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PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine doors and installed door frames, with Installer present, before hanging doors. 

1. Verify that installed frames comply with indicated requirements for type, size, location, and swing 
characteristics and have been installed with level heads and plumb jambs. 

2. Reject doors with defects. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 INSTALLATION 

A. Hardware: For installation, see Section 087100 "Door Hardware." 

B. Installation Instructions: Install doors to comply with manufacturer's written instructions and referenced 
quality standard, and as indicated. 

1. Install fire-rated doors according to NFPA 80. 
2. Install smoke- and draft-control doors according to NFPA 105. 

C. Job-Fitted Doors: Align and fit doors in frames with uniform clearances and bevels as indicated below; 
do not trim stiles and rails in excess of limits set by manufacturer or permitted for fire-rated doors. 
Machine doors for hardware. Seal edges of doors, edges of cutouts, and mortises after fitting and 
machining. 

1. Clearances: Provide 1/8 inch at heads, jambs, and between pairs of doors. Provide 1/8 inch from 
bottom of door to top of decorative floor finish or covering unless otherwise indicated. Where 
threshold is shown or scheduled, provide1/4 inch from bottom of door to top of threshold unless 
otherwise indicated. 

a. Comply with NFPA 80 for fire-rated doors. 
b. 2. Bevel non-fire-rated doors 1/8 inch in 2 inches at lock and hinge edges. 

2. Bevel fire-rated doors 1/8 inch in 2 inches at lock edge; trim stiles and rails only to extent 
permitted by labeling agency. 

D. Factory-Fitted Doors: Align in frames for uniform clearance at each edge. 

E. Factory-Finished Doors: Restore finish before installation if fitting or machining is required at Project 
site. 

3.3 ADJUSTING 

A. Operation: Rehang or replace doors that do not swing or operate freely. 

B. Finished Doors: Replace doors that are damaged or that do not comply with requirements. Doors may be 
repaired or refinished if Work complies with requirements and shows no evidence of repair or refinishing. 

END OF SECTION 081416 
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SECTION 087100 - DOOR HARDWARE 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Mechanical door hardware for the following: 

a. Swinging doors. 

2. Cylinders for door hardware specified in other Sections. 
3. Electrified door hardware. 

1.3 COORDINATION 

A. Installation Templates: Distribute for doors, frames, and other work specified to be factory prepared. 
Check Shop Drawings of other work to confirm that adequate provisions are made for locating and 
installing door hardware to comply with indicated requirements. 

B. Security: Coordinate installation of door hardware, keying, and access control with Owner's security 
consultant. 

C. Electrical System Roughing-In: Coordinate layout and installation of electrified door hardware with 
connections to power supplies and building safety and security systems. 

1.4 PREINSTALLATION MEETINGS 

A. Preinstallation Conference: Conduct conference at Project site. 

1. Conference participants shall include Installer's Architectural Hardware Consultant and Owner's 
security consultant. 

B. Keying Conference: Conduct conference at Project site. 

1. Conference participants shall include Installer's Architectural Hardware Consultant and Owner's 
security consultant. 

2. Incorporate conference decisions into keying schedule after reviewing door hardware keying 
system including, but not limited to, the following: 

a. Flow of traffic and degree of security required. 
b. Preliminary key system schematic diagram. 
c. Requirements for key control system. 
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d. Requirements for access control. 
e. Address for delivery of keys. 

1.5 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

1. Include construction details, material descriptions, dimensions of individual components and 
profiles, and finishes. 

B. Shop Drawings: For electrified door hardware. 

1. Include diagrams for power, signal, and control wiring. 
2. Include details of interface of electrified door hardware and building safety and security systems. 

C. Samples: For each exposed product in each finish specified, in manufacturer's standard size. 

1. Tag Samples with full product description to coordinate Samples with door hardware schedule. 

D. Samples for Initial Selection: For each type of exposed finish. 

E. Samples for Verification: For each type of exposed product, in each finish specified. 

1. Sample Size: Full-size units or minimum 2-by-4-inch Samples for sheet and 4-inch long Samples 
for other products. 

a. Full-size Samples will be returned to Contractor. Units that are acceptable and remain 
undamaged through submittal, review, and field comparison process may, after final check 
of operation, be incorporated into the Work, within limitations of keying requirements. 

2. Tag Samples with full product description to coordinate Samples with door hardware schedule. 

F. Door Hardware Schedule: Prepared by or under the supervision of Installer's Architectural Hardware 
Consultant. Coordinate door hardware schedule with doors, frames, and related work to ensure proper 
size, thickness, hand, function, and finish of door hardware. 

1. Submittal Sequence: Submit door hardware schedule concurrent with submissions of Product 
Data, Samples, and Shop Drawings. Coordinate submission of door hardware schedule with 
scheduling requirements of other work to facilitate the fabrication of other work that is critical in 
Project construction schedule. 

2. Format: Use same scheduling sequence and format and use same door numbers as in door 
hardware schedule in the Contract Documents. 

3. Content: Include the following information: 

a. Identification number, location, hand, fire rating, size, and material of each door and frame. 
b. Locations of each door hardware set, cross-referenced to Drawings on floor plans and to 

door and frame schedule. 
c. Complete designations, including name and manufacturer, type, style, function, size, 

quantity, function, and finish of each door hardware product. 
d. Description of electrified door hardware sequences of operation and interfaces with other 

building control systems. 
e. Fastenings and other installation information. 
f. Explanation of abbreviations, symbols, and designations contained in door hardware 

schedule. 
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g. Mounting locations for door hardware. 
h. List of related door devices specified in other Sections for each door and frame. 

G. Keying Schedule: Prepared by or under the supervision of Installer's Architectural Hardware Consultant, 
detailing Owner's final keying instructions for locks. Include schematic keying diagram and index each 
key set to unique door designations that are coordinated with the Contract Documents. 

1.6 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For Installer and Architectural Hardware Consultant. 

B. Product Certificates: For each type of electrified door hardware. 

1. Certify that door hardware for use on each type and size of labeled fire-rated doors complies with 
listed fire-rated door assemblies. 

C. Product Test Reports: For compliance with accessibility requirements, for tests performed by 
manufacturer and witnessed by a qualified testing agency, for door hardware on doors located in 
accessible routes. 

D. Field quality-control reports. 

E. Sample Warranty: For special warranty. 

1.7 CLOSEOUT SUBMITTALS 

A. Maintenance Data: For each type of door hardware to include in maintenance manuals. 

B. Schedules: Final door hardware and keying schedule. 

1.8 QUALITY ASSURANCE 

A. Installer Qualifications: Supplier of products and an employer of workers trained and approved by 
product manufacturers and of an Architectural Hardware Consultant who is available during the course of 
the Work to consult Contractor, Architect, and Owner about door hardware and keying. 

1. Warehousing Facilities: In Project's vicinity. 
2. Scheduling Responsibility: Preparation of door hardware and keying schedule. 
3. Engineering Responsibility: Preparation of data for electrified door hardware, including Shop 

Drawings, based on testing and engineering analysis of manufacturer's standard units in 
assemblies similar to those indicated for this Project. 

B. Architectural Hardware Consultant Qualifications: A person who is experienced in providing consulting 
services for door hardware installations that are comparable in material, design, and extent to that 
indicated for this Project and who is currently certified by DHI as an Architectural Hardware Consultant 
(AHC). 

1.9 DELIVERY, STORAGE, AND HANDLING 

A. Inventory door hardware on receipt and provide secure lock-up for door hardware delivered to Project 
site. 
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B. Tag each item or package separately with identification coordinated with the final door hardware 
schedule, and include installation instructions, templates, and necessary fasteners with each item or 
package. 

C. Deliver keys to manufacturer of key control system for subsequent delivery to Owner. 

D. Deliver keys and permanent cores to Owner by registered mail or overnight package service. 

1.10 WARRANTY 

A. Special Warranty: Manufacturer agrees to repair or replace components of door hardware that fail in 
materials or workmanship within specified warranty period. 

1. Failures include, but are not limited to, the following: 

a. Structural failures including excessive deflection, cracking, or breakage. 
b. Faulty operation of doors and door hardware. 
c. Deterioration of metals, metal finishes, and other materials beyond normal weathering and 

use. 

2. Warranty Period:  Three years from date of Project Acceptance unless otherwise indicated below: 

a. Manual Closers:  10 years from date of Project Acceptance. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Source Limitations: Obtain each type of door hardware from single manufacturer. 

1. Provide electrified door hardware from same manufacturer as mechanical door hardware unless 
otherwise indicated. Manufacturers that perform electrical modifications and that are listed by a 
testing and inspecting agency acceptable to authorities having jurisdiction are acceptable. 

2.2 PERFORMANCE REQUIREMENTS 

A. Fire-Rated Door Assemblies: Where fire-rated doors are indicated, provide door hardware complying 
with NFPA 80 that is listed and labeled by a qualified testing agency, for fire-protection ratings indicated, 
based on testing at positive pressure according to NFPA 252 or UL 10C. 

B. Smoke- and Draft-Control Door Assemblies: Where smoke- and draft-control door assemblies are 
required, provide door hardware that complies with requirements of assemblies tested according to 
UL 1784 and installed in compliance with NFPA 105. 

1. Air Leakage Rate: Maximum air leakage of 0.3 cfm/sq. ft. at the tested pressure differential of 0.3-
inch wg of water. 

C. Electrified Door Hardware: Listed and labeled as defined in NFPA 70, by a qualified testing agency, and 
marked for intended location and application. 

D. Means of Egress Doors: Latches do not require more than 15 lbf to release the latch. Locks do not require 
use of a key, tool, or special knowledge for operation. 
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E. Accessibility Requirements: For door hardware on doors in an accessible route, comply with the DOJ's 
"2010 ADA Standards for Accessible Design" and ICC A117.1. 

1. Provide operating devices that do not require tight grasping, pinching, or twisting of the wrist and 
that operate with a force of not more than 5 lbf. 

2. Comply with the following maximum opening-force requirements: 

a. Interior, Non-Fire-Rated Hinged Doors: 5 lbf applied perpendicular to door. 
b. Fire Doors: Minimum opening force allowable by authorities having jurisdiction. 

3. Bevel raised thresholds with a slope of not more than 1:2. Provide thresholds not more than 1/4 
inch high. 

4. Adjust door closer sweep periods so that, from an open position of 90 degrees, the door will take 
at least 5 seconds to move to a position of 12 degrees from the latch. 

2.3 SCHEDULED DOOR HARDWARE 

A. Provide products for each door that comply with requirements indicated in Part 2 and door hardware 
schedule. 

1. Door hardware is scheduled in Part 3. 

2.4 HINGES 

A. Hinges: BHMA A156.1. 

1. Manufacturers: Subject to compliance with requirements, provide products by one of the 
following: 

a. Allegion plc. 
b. Baldwin Hardware Corporation. 
c. Hager Companies. 
d. McKinney Products Company; an ASSA ABLOY Group company. 
e. PBB, Inc. 

2.5 MECHANICAL LOCKS AND LATCHES 

A. Lock Functions: As indicated in door hardware schedule. 

B. Lock Throw: Comply with testing requirements for length of bolts required for labeled fire doors, and as 
follows: 

1. Mortise Locks: Minimum 3/4-inch latchbolt throw. 
2. Deadbolts: Minimum 1-inch bolt throw. 

C. Lock Backset: 2-3/4 inches unless otherwise indicated. 

D. Lock Trim: 

1. Description:  See Schedule. 
2. Levers:  Cast. 

http://www.specagent.com/Lookup?ulid=74
http://www.specagent.com/Lookup?uid=123457120555
http://www.specagent.com/Lookup?uid=123457120548
http://www.specagent.com/Lookup?uid=123457120551
http://www.specagent.com/Lookup?uid=123457120546
http://www.specagent.com/Lookup?uid=123457120550
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3. Escutcheons (Roses):  Cast. 
4. Dummy Trim: Match lever lock trim and escutcheons. 

E. Strikes: Provide manufacturer's standard strike for each lock bolt or latchbolt complying with 
requirements indicated for applicable lock or latch and with strike box and curved lip extended to protect 
frame; finished to match lock or latch. 

1. Flat-Lip Strikes: For locks with three-piece antifriction latchbolts, as recommended by 
manufacturer. 

F. Mortise Locks: BHMA A156.13; Operational Grade 1; stamped steel case with steel or brass parts; 
Series 1000. 

1. Manufacturers: Subject to compliance with requirements, [provide products by the following] 
[provide products by one of the following] [available manufacturers offering products that may be 
incorporated into the Work include, but are not limited to, the following]: 

a. Corbin Russwin, Inc.; an ASSA ABLOY Group company. 
b. SARGENT Manufacturing Company; ASSA ABLOY. 
c. Yale 

2.6 EXIT DEVICES AND AUXILIARY ITEMS 

A. Exit Devices and Auxiliary Items: BHMA A156.3. 

1. Manufacturers: Subject to compliance with requirements, provide products by one of the 
following: 

a. Corbin Russwin, Inc.; an ASSA ABLOY Group company. 
b. SARGENT Manufacturing Company; ASSA ABLOY. 
c. Yale 

2.7 LOCK CYLINDERS 

A. Lock Cylinders: Tumbler type, constructed from brass or bronze, stainless steel, or nickel silver. Provide 
cylinder from same manufacturer of locking devices. 

B. Construction Master Keys: Provide cylinders with feature that permits voiding of construction keys 
without cylinder removal. Provide 10 construction master keys. 

C. Construction Cores: Provide construction cores that are replaceable by permanent cores. Provide 10 
construction master keys. 

2.8 KEYING 

A. Keying System: Factory registered, complying with guidelines in BHMA A156.28, appendix. Provide 
one extra key blank for each lock. Incorporate decisions made in keying conference. 

1. Existing System: 

a. Master key or grand master key locks to Owner's existing system. 

http://www.specagent.com/Lookup?ulid=80
http://www.specagent.com/Lookup?uid=123457120630
http://www.specagent.com/Lookup?uid=123457120633
http://www.specagent.com/Lookup?ulid=97
http://www.specagent.com/Lookup?uid=123457120708
http://www.specagent.com/Lookup?uid=123457120712
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B. Keys:  Nickel silver. 

2.9 KEY CONTROL SYSTEM 

A. Key Lock Boxes: Designed for storage of 20 keys. 

2.10 OPERATING TRIM 

A. Operating Trim: BHMA A156.6; stainless steel unless otherwise indicated. 

1. Manufacturers: Subject to compliance with requirements, provide products by one of the 
following: 

a. Allegion plc. 
b. Hager Companies. 
c. Hiawatha, Inc; a division of the Activar Construction Products Group. 

2.11 ACCESSORIES FOR PAIRS OF DOORS 

A. Coordinators: BHMA A156.3; consisting of active-leaf, hold-open lever and inactive-leaf release trigger; 
fabricated from steel with nylon-coated strike plates; with built-in, adjustable safety release. 

B. Carry-Open Bars: BHMA A156.3; prevent the inactive leaf from opening before the active leaf; provide 
polished brass or bronze carry-open bars with strike plate for inactive leaves of pairs of doors unless 
automatic or self-latching bolts are used. 

C. Astragals: BHMA A156.22. 

2.12 SURFACE CLOSERS 

A. Surface Closers: BHMA A156.4; rack-and-pinion hydraulic type with adjustable sweep and latch speeds 
controlled by key-operated valves and forged-steel main arm. Comply with manufacturer's written 
instructions for size of door closers depending on size of door, exposure to weather, and anticipated 
frequency of use. Provide factory-sized closers, adjustable to meet field conditions and requirements for 
opening force. 

1. Manufacturers: Subject to compliance with requirements, provide products by one of the 
following: 

a. Corbin Russwin, Inc.; an ASSA ABLOY Group company. 
b. Rixson Specialty Door Controls; an ASSA ABLOY Group company. 
c. SARGENT Manufacturing Company; ASSA ABLOY. 

2.13 MECHANICAL STOPS AND HOLDERS 

A. Wall- and Floor-Mounted Stops: BHMA A156.16. 

http://www.specagent.com/Lookup?ulid=103
http://www.specagent.com/Lookup?uid=123457120749
http://www.specagent.com/Lookup?uid=123457120746
http://www.specagent.com/Lookup?uid=123457120747
http://www.specagent.com/Lookup?ulid=104
http://www.specagent.com/Lookup?uid=123457120753
http://www.specagent.com/Lookup?uid=123457120755
http://www.specagent.com/Lookup?uid=123457120756


CHOWAN CO. COURTHOUSE PHASE 1  DOOR HARDWARE 
1-5-2024  087100 - 8 

2.14 DOOR GASKETING 

A. Door Gasketing: BHMA A156.22; with resilient or flexible seal strips that are easily replaceable and 
readily available from stocks maintained by manufacturer. 

B. Maximum Air Leakage: When tested according to ASTM E 283 with tested pressure differential of 0.3-
inch wg, as follows: 

1. Smoke-Rated Gasketing: 0.3 cfm/sq. ft. of door opening. 
2. Gasketing on Single Doors: 0.3 cfm/sq. ft. of door opening. 
3. Gasketing on Double Doors: 0.50 cfm per foot of door opening. 

2.15 THRESHOLDS 

A. Thresholds: BHMA A156.21; fabricated to full width of opening indicated. 

1. Manufacturers: Subject to compliance with requirements, provide products by one of the 
following: 

a. Hager Companies. 
b. Pemko Manufacturing Co. 
c. Reese Enterprises, Inc. 
d. Rixson Specialty Door Controls; an ASSA ABLOY Group company. 

2.16 METAL PROTECTIVE TRIM UNITS 

A. Metal Protective Trim Units: BHMA A156.6; fabricated from 0.050-inch-thick stainless steel; with 
manufacturer's standard machine or self-tapping screw fasteners. 

1. Manufacturers: Subject to compliance with requirements, provide products by one of the 
following: 

a. Allegion plc. 
b. Hager Companies. 
c. Hiawatha, Inc; a division of the Activar Construction Products Group. 
d. Pawling Corporation. 

2.17 FABRICATION 

A. Manufacturer's Nameplate: Do not provide products that have manufacturer's name or trade name 
displayed in a visible location except in conjunction with required fire-rating labels and as otherwise 
approved by Architect. 

1. Manufacturer's identification is permitted on rim of lock cylinders only. 

B. Base Metals: Produce door hardware units of base metal indicated, fabricated by forming method 
indicated, using manufacturer's standard metal alloy, composition, temper, and hardness. Furnish metals 
of a quality equal to or greater than that of specified door hardware units and BHMA A156.18. 

C. Fasteners: Provide door hardware manufactured to comply with published templates prepared for 
machine, wood, and sheet metal screws. Provide screws that comply with commercially recognized 

http://www.specagent.com/Lookup?ulid=111
http://www.specagent.com/Lookup?uid=123457120799
http://www.specagent.com/Lookup?uid=123457120802
http://www.specagent.com/Lookup?uid=123457120803
http://www.specagent.com/Lookup?uid=123457120804
http://www.specagent.com/Lookup?ulid=114
http://www.specagent.com/Lookup?uid=123457121426
http://www.specagent.com/Lookup?uid=123457121429
http://www.specagent.com/Lookup?uid=123457121430
http://www.specagent.com/Lookup?uid=123457121433
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industry standards for application intended, except aluminum fasteners are not permitted. Provide Phillips 
flat-head screws with finished heads to match surface of door hardware unless otherwise indicated. 

1. Concealed Fasteners: For door hardware units that are exposed when door is closed, except for 
units already specified with concealed fasteners. Do not use through bolts for installation where 
bolt head or nut on opposite face is exposed unless it is the only means of securely attaching the 
door hardware. Where through bolts are used on hollow door and frame construction, provide 
sleeves for each through bolt. 

2. Fire-Rated Applications: 

a. Wood or Machine Screws: For the following: 

1) Hinges mortised to doors or frames; use threaded-to-the-head wood screws for 
wood doors and frames. 

2) Strike plates to frames. 
3) Closers to doors and frames. 

b. Steel Through Bolts: For the following unless door blocking is provided: 

1) Surface hinges to doors. 
2) Closers to doors and frames. 
3) Surface-mounted exit devices. 

3. Spacers or Sex Bolts: For through bolting of hollow-metal doors. 
4. Gasketing Fasteners: Provide noncorrosive fasteners for exterior applications and elsewhere as 

indicated. 

2.18 FINISHES 

A. Provide finishes complying with BHMA A156.18 as indicated in door hardware schedule. 

B. Protect mechanical finishes on exposed surfaces from damage by applying a strippable, temporary 
protective covering before shipping. 

C. Appearance of Finished Work: Variations in appearance of abutting or adjacent pieces are acceptable if 
they are within one-half of the range of approved Samples. Noticeable variations in the same piece are 
not acceptable. Variations in appearance of other components are acceptable if they are within the range 
of approved Samples and are assembled or installed to minimize contrast. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine doors and frames, with Installer present, for compliance with requirements for installation 
tolerances, labeled fire-rated door assembly construction, wall and floor construction, and other 
conditions affecting performance of the Work. 

B. Examine roughing-in for electrical power systems to verify actual locations of wiring connections before 
electrified door hardware installation. 

C. Proceed with installation only after unsatisfactory conditions have been corrected. 
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3.2 PREPARATION 

A. Steel Doors and Frames: For surface-applied door hardware, drill and tap doors and frames according to 
ANSI/SDI A250.6. 

B. Wood Doors: Comply with door and hardware manufacturers' written instructions. 

3.3 INSTALLATION 

A. Mounting Heights: Mount door hardware units at heights indicated on Drawings and to comply with the 
following unless otherwise indicated or required to comply with governing regulations. 

1. Standard Steel Doors and Frames: ANSI/SDI A250.8. 
2. Custom Steel Doors and Frames: HMMA 831. 
3. Wood Doors: DHI's "Recommended Locations for Architectural Hardware for Wood Flush 

Doors." 

B. Install each door hardware item to comply with manufacturer's written instructions. Where cutting and 
fitting are required to install door hardware onto or into surfaces that are later to be painted or finished in 
another way, coordinate removal, storage, and reinstallation of surface protective trim units with finishing 
work. Do not install surface-mounted items until finishes have been completed on substrates involved. 

1. Set units level, plumb, and true to line and location. Adjust and reinforce attachment substrates as 
necessary for proper installation and operation. 

2. Drill and countersink units that are not factory prepared for anchorage fasteners. Space fasteners 
and anchors according to industry standards. 

C. Hinges: Install types and in quantities indicated in door hardware schedule, but not fewer than the number 
recommended by manufacturer for application indicated or one hinge for every 30 inches of door height, 
whichever is more stringent, unless other equivalent means of support for door, such as spring hinges or 
pivots, are provided. 

D. Lock Cylinders: Install construction cores to secure building and areas during construction period. 

1. Replace construction cores with permanent cores as directed by Owner. 

E. Key Control System: 
1. Key Lock Boxes: Install where indicated or approved by Architect to provide controlled access for 

fire and medical emergency personnel. 

F. Boxed Power Supplies: Locate power supplies as indicated or, if not indicated, above accessible ceilings. 
Verify location with Architect. 

1. Configuration: Provide one power supply for each door opening with electrified door hardware. 

G. Thresholds: Set thresholds for exterior doors and other doors indicated in full bed of sealant complying 
with requirements specified in Section 079200 "Joint Sealants." 

H. Stops: Provide floor stops for doors unless wall or other type stops are indicated in door hardware 
schedule. Do not mount floor stops where they will impede traffic. 

I. Perimeter Gasketing: Apply to head and jamb, forming seal between door and frame. 

1. Do not notch perimeter gasketing to install other surface-applied hardware. 
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J. Meeting Stile Gasketing: Fasten to meeting stiles, forming seal when doors are closed. 

K. Door Bottoms: Apply to bottom of door, forming seal with threshold when door is closed. 

3.4 ADJUSTING 

A. Initial Adjustment: Adjust and check each operating item of door hardware and each door to ensure 
proper operation or function of every unit. Replace units that cannot be adjusted to operate as intended. 
Adjust door control devices to compensate for final operation of heating and ventilating equipment and to 
comply with referenced accessibility requirements. 

1. Door Closers: Adjust sweep period to comply with accessibility requirements and requirements of 
authorities having jurisdiction. 

2. Electric Strikes: Adjust horizontal and vertical alignment of keeper to properly engage lock bolt. 

3.5 CLEANING AND PROTECTION 

A. Clean adjacent surfaces soiled by door hardware installation. 

B. Clean operating items as necessary to restore proper function and finish. 

C. Provide final protection and maintain conditions that ensure that door hardware is without damage or 
deterioration at time of Project Acceptance. 

3.6 MAINTENANCE SERVICE 

A. Maintenance Tools and Instructions: Furnish a complete set of specialized tools and maintenance 
instructions for Owner's continued adjustment, maintenance, and removal and replacement of door 
hardware. 

 
Door Hardware Set No. 1 
Interior Wood Doors & HM Frame- Fire-Rated 
1.5 Pr. Hinges Hager HT BB1168, 4 ½” x 4 ½”  
1 Exit Device Corbin-Russwin ED5200Ax08xASM 630 
1 Closer Corbin-Russwin DC6210 689 
1 Cylinder    
2 Kickplates Hager, 12”x1”LDW   

 
Door Hardware Set No. 2 
Interior Wood Doors & HM Frame 
3 Pr. Hinges Hager Double-acting Pivots-Heavy duty  
4 Push Plates Hager 4x12 630 
2 Wall Bumper Hager 234D  
4 Kickplate, 12”x1”LDW   630 
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Door Hardware Set No. 3 
Interior Wood Doors & HM Frame- Secured 
0.5 Pr. Hinges (Electrified) Hager HT BB1168-ETW, 4 ½” x 4 ½”  
1.0 Pr. Hinges Hager HT BB1168, 4 ½” x 4 ½”  
1 Lockset- Entrance Corbin-Russwin ML20903-SAF-ASM 630 
1 Closer Corbin-Russwin DC6210 689 
1 Cylinder    
1 Kickplates Hager, 12”x1”LDW   
1  Power Supply    
2  Card Reader (Provided and 

installed by Owner) 
Provide all low-voltage 

wring to location. 
  

 
Door Hardware Set No. 4 
Interior Wood Doors & HM Frame 
1.5 Pr. Hinges Hager HT BB1168, 4 ½” x 4 ½”  
1 Lockset - Office Corbin-Russwin ML2051-ASM 630 
1 Cylinder    
1 Kickplates Hager, 12”x1”LDW   

 
Door Hardware Set No. 5 
Interior Wood Doors & HM Frame 
1.5 Pr. Hinges Hager HT BB1168, 4 ½” x 4 ½”  
1 Mortise Lockset-Privacy Corbin-Russwin ML2060-ASM 630 
1 Closers Corbin-Russwin DC6210 689 

 
Door Hardware Set No. 6 
Interior Wood Doors & HM Frame- Secured 
1 Pr. Hinges (Electrified) Hager HT BB1168-ETW, 4 ½” x 4 ½”  
3 Pr. Hinges Hager HT BB1168, 4 ½” x 4 ½”  
2 Panic 

 
ED5470-MELR-ASM 630 

2 HC Actuator(wired)   
 

2 Automatic door opener LCN 4690  630 
2 Threshold Pemko 2006-T  
1 Weatherstrip Bly Alum./FRP Manuf. 

 
 

 

END OF SECTION 087100 
 
 



CHOWAN CO. COURTHOUSE PHASE 1  GLAZING 
1-5-2024  088000 - 1 

SECTION 088000 - GLAZING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes: 

1. Glass for doors, interior borrowed lites. 
2. Glazing sealants and accessories. 

1.3 DEFINITIONS 

A. Glass Manufacturers: Firms that produce primary glass, fabricated glass, or both, as defined in referenced 
glazing publications. 

B. Glass Thicknesses: Indicated by thickness designations in millimeters according to ASTM C 1036. 

1.4 COORDINATION 

A. Coordinate glazing channel dimensions to provide necessary bite on glass, minimum edge and face 
clearances, and adequate sealant thicknesses, with reasonable tolerances. 

1.5 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Glass Samples: For each type of the following products; 12 inches square. 

1. Tinted glass. 

C. Glazing Accessory Samples: For sealants and colored spacers, in 12-inch lengths. 

D. Glazing Schedule: List glass types and thicknesses for each size opening and location. Use same 
designations indicated on Drawings. 

1.6 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For Installer. 

B. Product Certificates: For glass. 
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C. Product Test Reports: For tinted glass, coated glass, insulating glass, and glazing sealants, for tests 
performed by a qualified testing agency. 

D. Preconstruction adhesion and compatibility test report. 

E. Sample Warranties: For special warranties. 

1.7 DELIVERY, STORAGE, AND HANDLING 

A. Protect glazing materials according to manufacturer's written instructions. Prevent damage to glass and 
glazing materials from condensation, temperature changes, direct exposure to sun, or other causes. 

1.8 FIELD CONDITIONS 

A. Environmental Limitations: Do not proceed with glazing when ambient and substrate temperature 
conditions are outside limits permitted by glazing material manufacturers and when glazing channel 
substrates are wet from rain, frost, condensation, or other causes. 

1. Do not install glazing sealants when ambient and substrate temperature conditions are outside 
limits permitted by sealant manufacturer or are below 40 deg F. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

1. Manufacturers: Subject to compliance with requirements, provide products by one of the 
following: 

a. GGI; General Glass International. 
b. PPG Industries, Inc. 
c. Vetrotech Saint-Gobain. 
d. Viracon, Inc. 

B. Source Limitations for Glass: Obtain from single source from single manufacturer for each glass type. 

1. Obtain tinted glass from single source from single manufacturer. 

C. Source Limitations for Glazing Accessories: Obtain from single source from single manufacturer for each 
product and installation method. 

2.2 PERFORMANCE REQUIREMENTS 

A. General: Installed glazing systems shall withstand normal thermal movement and wind and impact loads 
(where applicable) without failure, including loss or glass breakage attributable to the following: 
defective manufacture, fabrication, or installation; failure of sealants or gaskets to remain watertight and 
airtight; deterioration of glazing materials; or other defects in construction. 

B. Safety Glazing: Where safety glazing is indicated, provide glazing that complies with 16 CFR 1201, 
Category II. 

http://www.specagent.com/Lookup?ulid=9297
http://www.specagent.com/Lookup?uid=123456970212
http://www.specagent.com/Lookup?uid=123456970205
http://www.specagent.com/Lookup?uid=123456970206
http://www.specagent.com/Lookup?uid=123456970208
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2.3 GLASS PRODUCTS, GENERAL 

A. Glazing Publications: Comply with published recommendations of glass product manufacturers and 
organizations below unless more stringent requirements are indicated. See these publications for glazing 
terms not otherwise defined in this Section or in referenced standards. 

1. IGMA Publication for Insulating Glass: SIGMA TM-3000, "North American Glazing Guidelines 
for Sealed Insulating Glass Units for Commercial and Residential Use." 

B. Safety Glazing Labeling: Where safety glazing is indicated, permanently mark glazing with certification 
label of the SGCC or another certification agency acceptable to authorities having jurisdiction. Label 
shall indicate manufacturer's name, type of glass, thickness, and safety glazing standard with which glass 
complies. 

2.4 GLASS PRODUCTS 

A. Clear Annealed Float Glass: ASTM C 1036, Type I, Class 1 (clear), Quality-Q3. 

B. Fully Tempered Float Glass: ASTM C 1048, Kind FT (fully tempered), Condition A (uncoated) unless 
otherwise indicated, Type I, Class 1 (clear) or Class 2 (tinted) as indicated, Quality-Q3. 

1. Fabrication Process: By horizontal (roller-hearth) process with roll-wave distortion parallel to 
bottom edge of glass as installed unless otherwise indicated. 

C. Heat-Strengthened Float Glass: ASTM C 1048, Kind HS (heat strengthened), Type I, Condition A 
(uncoated) unless otherwise indicated, Type I, Class 1 (clear) or Class 2 (tinted) as indicated, Quality-Q3. 

1. Fabrication Process: By horizontal (roller-hearth) process with roll-wave distortion parallel to 
bottom edge of glass as installed unless otherwise indicated. 

2.5 GLAZING SEALANTS 

A. General: 

1. Compatibility: Compatible with one another and with other materials they contact, including glass 
products, seals of insulating-glass units, and glazing channel substrates, under conditions of 
service and application, as demonstrated by sealant manufacturer based on testing and field 
experience. 

2. Suitability: Comply with sealant and glass manufacturers' written instructions for selecting glazing 
sealants suitable for applications indicated and for conditions existing at time of installation. 

3. Field-applied sealants shall have a VOC content of not more than 250 g/L. 
4. Sealants shall comply with the testing and product requirements of the California Department of 

Public Health's (formerly, the California Department of Health Services') "Standard Method for 
the Testing and Evaluation of Volatile Organic Chemical Emissions from Indoor Sources Using 
Environmental Chambers." 

5. Colors of Exposed Glazing Sealants:  As selected by Architect from manufacturer's full range. 

B. Glazing Sealant: Neutral-curing silicone glazing sealant complying with ASTM C 920, Type S, 
Grade NS, Class 100/50, Use NT. 
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2.6 GLAZING TAPES 

A. Back-Bedding Mastic Glazing Tapes: Preformed, butyl-based, 100 percent solids elastomeric tape; 
nonstaining and nonmigrating in contact with nonporous surfaces; with or without spacer rod as 
recommended in writing by tape and glass manufacturers for application indicated; and complying with 
ASTM C 1281 and AAMA 800 for products indicated below: 

1. AAMA 804.3 tape, where indicated. 
2. AAMA 806.3 tape, for glazing applications in which tape is subject to continuous pressure. 
3. AAMA 807.3 tape, for glazing applications in which tape is not subject to continuous pressure. 

B. Expanded Cellular Glazing Tapes: Closed-cell, PVC foam tapes; factory coated with adhesive on both 
surfaces; and complying with AAMA 800 for the following types: 

1. AAMA 810.1, Type 1, for glazing applications in which tape acts as the primary sealant. 
2. AAMA 810.1, Type 2, for glazing applications in which tape is used in combination with a full 

bead of liquid sealant. 

2.7 MISCELLANEOUS GLAZING MATERIALS 

A. General: Provide products of material, size, and shape complying with referenced glazing standard, with 
requirements of manufacturers of glass and other glazing materials for application indicated, and with a 
proven record of compatibility with surfaces contacted in installation. 

B. Cleaners, Primers, and Sealers: Types recommended by sealant or gasket manufacturer. 

C. Setting Blocks: Elastomeric material with a Shore, Type A durometer hardness of 85, plus or minus 5. 

D. Spacers: Elastomeric blocks or continuous extrusions of hardness required by glass manufacturer to 
maintain glass lites in place for installation indicated. 

E. Edge Blocks: Elastomeric material of hardness needed to limit glass lateral movement (side walking). 

F. Cylindrical Glazing Sealant Backing: ASTM C 1330, Type O (open-cell material), of size and density to 
control glazing sealant depth and otherwise produce optimum glazing sealant performance. 

2.8 FABRICATION OF GLAZING UNITS 

A. Fabricate glazing units in sizes required to fit openings indicated for Project, with edge and face 
clearances, edge and surface conditions, and bite complying with written instructions of product 
manufacturer and referenced glazing publications, to comply with system performance requirements. 

1. Allow for thermal movements from ambient and surface temperature changes acting on glass 
framing members and glazing components. 

a. Temperature Change:  120 deg F, ambient; 180 deg F, material surfaces. 

B. Clean-cut or flat-grind vertical edges of butt-glazed monolithic lites to produce square edges with slight 
chamfers at junctions of edges and faces. 

C. Grind smooth and polish exposed glass edges and corners. 
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PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine framing, glazing channels, and stops, with Installer present, for compliance with the following: 

1. Manufacturing and installation tolerances, including those for size, squareness, and offsets at 
corners. 

2. Presence and functioning of weep systems. 
3. Minimum required face and edge clearances. 
4. Effective sealing between joints of glass-framing members. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Clean glazing channels and other framing members receiving glass immediately before glazing. Remove 
coatings not firmly bonded to substrates. 

B. Examine glazing units to locate exterior and interior surfaces. Label or mark units as needed so that 
exterior and interior surfaces are readily identifiable. Do not use materials that leave visible marks in the 
completed Work. 

3.3 GLAZING, GENERAL 

A. Comply with combined written instructions of manufacturers of glass, sealants, gaskets, and other glazing 
materials, unless more stringent requirements are indicated, including those in referenced glazing 
publications. 

B. Protect glass edges from damage during handling and installation. Remove damaged glass from Project 
site and legally dispose of off Project site. Damaged glass includes glass with edge damage or other 
imperfections that, when installed, could weaken glass, impair performance, or impair appearance. 

C. Apply primers to joint surfaces where required for adhesion of sealants, as determined by preconstruction 
testing. 

D. Install setting blocks in sill rabbets, sized and located to comply with referenced glazing publications, 
unless otherwise required by glass manufacturer. Set blocks in thin course of compatible sealant suitable 
for heel bead. 

E. Do not exceed edge pressures stipulated by glass manufacturers for installing glass lites. 

F. Provide spacers for glass lites where length plus width is larger than 50 inches. 

1. Locate spacers directly opposite each other on both inside and outside faces of glass. Install 
correct size and spacing to preserve required face clearances, unless gaskets and glazing tapes are 
used that have demonstrated ability to maintain required face clearances and to comply with 
system performance requirements. 

2. Provide 1/8-inch minimum bite of spacers on glass and use thickness equal to sealant width. With 
glazing tape, use thickness slightly less than final compressed thickness of tape. 
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G. Provide edge blocking where indicated or needed to prevent glass lites from moving sideways in glazing 
channel, as recommended in writing by glass manufacturer and according to requirements in referenced 
glazing publications. 

H. Set glass lites in each series with uniform pattern, draw, bow, and similar characteristics. 

I. Set glass lites with proper orientation so that coatings face exterior or interior as specified. 

J. Where wedge-shaped gaskets are driven into one side of channel to pressurize sealant or gasket on 
opposite side, provide adequate anchorage so gasket cannot walk out when installation is subjected to 
movement. 

K. Square cut wedge-shaped gaskets at corners and install gaskets in a manner recommended by gasket 
manufacturer to prevent corners from pulling away; seal corner joints and butt joints with sealant 
recommended by gasket manufacturer. 

3.4 TAPE GLAZING 

A. Position tapes on fixed stops so that, when compressed by glass, their exposed edges are flush with or 
protrude slightly above sightline of stops. 

B. Install tapes continuously, but not necessarily in one continuous length. Do not stretch tapes to make 
them fit opening. 

C. Cover vertical framing joints by applying tapes to heads and sills first, then to jambs. Cover horizontal 
framing joints by applying tapes to jambs, then to heads and sills. 

D. Place joints in tapes at corners of opening with adjoining lengths butted together, not lapped. Seal joints 
in tapes with compatible sealant approved by tape manufacturer. 

E. Do not remove release paper from tape until right before each glazing unit is installed. 

F. Apply heel bead of elastomeric sealant. 

G. Center glass lites in openings on setting blocks, and press firmly against tape by inserting dense 
compression gaskets formed and installed to lock in place against faces of removable stops. Start gasket 
applications at corners and work toward centers of openings. 

H. Apply cap bead of elastomeric sealant over exposed edge of tape. 

3.5 GASKET GLAZING (DRY) 

A. Cut compression gaskets to lengths recommended by gasket manufacturer to fit openings exactly, with 
allowance for stretch during installation. 

B. Insert soft compression gasket between glass and frame or fixed stop so it is securely in place with joints 
miter cut and bonded together at corners. 

C. Installation with Drive-in Wedge Gaskets: Center glass lites in openings on setting blocks, and press 
firmly against soft compression gasket by inserting dense compression gaskets formed and installed to 
lock in place against faces of removable stops. Start gasket applications at corners and work toward 
centers of openings. Compress gaskets to produce a weathertight seal without developing bending 
stresses in glass. Seal gasket joints with sealant recommended by gasket manufacturer. 
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D. Installation with Pressure-Glazing Stops: Center glass lites in openings on setting blocks, and press firmly 
against soft compression gasket. Install dense compression gaskets and pressure-glazing stops, applying 
pressure uniformly to compression gaskets. Compress gaskets to produce a weathertight seal without 
developing bending stresses in glass. Seal gasket joints with sealant recommended by gasket 
manufacturer. 

E. Install gaskets so they protrude past face of glazing stops. 

3.6 SEALANT GLAZING (WET) 

A. Install continuous spacers, or spacers combined with cylindrical sealant backing, between glass lites and 
glazing stops to maintain glass face clearances and to prevent sealant from extruding into glass channel 
and blocking weep systems until sealants cure. Secure spacers or spacers and backings in place and in 
position to control depth of installed sealant relative to edge clearance for optimum sealant performance. 

B. Force sealants into glazing channels to eliminate voids and to ensure complete wetting or bond of sealant 
to glass and channel surfaces. 

C. Tool exposed surfaces of sealants to provide a substantial wash away from glass. 

3.7 CLEANING AND PROTECTION 

A. Immediately after installation remove nonpermanent labels and clean surfaces. 

B. Protect glass from contact with contaminating substances resulting from construction operations. 
Examine glass surfaces adjacent to or below exterior concrete and other masonry surfaces at frequent 
intervals during construction, but not less than once a month, for buildup of dirt, scum, alkaline deposits, 
or stains. 

1. If, despite such protection, contaminating substances do come into contact with glass, remove 
substances immediately as recommended in writing by glass manufacturer. Remove and replace 
glass that cannot be cleaned without damage to coatings. 

C. Remove and replace glass that is damaged during construction period. 

D. Wash glass on both exposed surfaces not more than four days before date scheduled for inspections that 
establish date of Substantial Completion. Wash glass as recommended in writing by glass manufacturer. 

3.8 MONOLITHIC GLASS SCHEDULE 

A. Glass Type : Clear fully tempered float glass. 

1. Minimum Thickness:  6 mm. 
2. Safety glazing required. 

END OF SECTION 088000 
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SECTION 092216 - NON-STRUCTURAL METAL FRAMING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Non-load-bearing steel framing systems for interior gypsum board assemblies. 
2. Suspension systems for interior gypsum ceilings, soffits, and grid systems. 

1.3 ACTION SUBMITTALS 

A. Product Data:  For each type of product. 

PART 2 - PRODUCTS 

2.1 DESCRIPTION 

A. Fire-Test-Response Characteristics:  For fire-resistance-rated assemblies that incorporate non-load-
bearing steel framing, provide materials and construction identical to those tested in assembly indicated 
according to ASTM E 119 by an independent testing agency. 

B. STC-Rated Assemblies:  For STC-rated assemblies, provide materials and construction identical to those 
tested in assembly indicated according to ASTM E 90 and classified according to ASTM E 413 by an 
independent testing agency. 

C. Recycled Content of Steel Products:  Postconsumer recycled content plus one-half of preconsumer 
recycled content not less than 25 percent. 

2.2 FRAMING SYSTEMS 

A. Framing Members, General:  Comply with ASTM C 754 for conditions indicated. 

1. Steel Sheet Components:  Comply with ASTM C 645 requirements for metal unless otherwise 
indicated. 

2. Protective Coating: ASTM A 653/A 653M, G60, hot-dip galvanized, unless otherwise indicated. 

B. Studs and Runners:  ASTM C 645.  Use either steel studs and runners or dimpled steel studs and runners. 

1. Steel Studs and Runners: 
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a. Minimum Base-Metal Thickness:  0.018 inchU.N.O. 
b. Depth:  As indicated on Drawings 

2. Dimpled Steel Studs and Runners: 

a. Minimum Base-Metal Thickness:  As indicated on Drawings or 0.015 inch. 
b. Depth:  As indicated on Drawings. 

C. Slip-Type Head Joints:  Where indicated, provide one of the following: 

1. Single Long-Leg Runner System:  ASTM C 645 top runner with 2-inch-deep flanges in thickness 
not less than indicated for studs, installed with studs friction fit into top runner and with 
continuous bridging located within 12 inches of the top of studs to provide lateral bracing. 

2. Double-Runner System:  ASTM C 645 top runners, inside runner with 2-inch-deep flanges in 
thickness not less than indicated for studs and fastened to studs, and outer runner sized to friction 
fit inside runner. 

3. Deflection Track:  Steel sheet top runner manufactured to prevent cracking of finishes applied to 
interior partition framing resulting from deflection of structure above; in thickness not less than 
indicated for studs and in width to accommodate depth of studs. 

D. Firestop Tracks:  Top runner manufactured to allow partition heads to expand and contract with 
movement of the structure while maintaining continuity of fire-resistance-rated assembly indicated; in 
thickness not less than indicated for studs and in width to accommodate depth of studs. 

E. Flat Strap and Backing Plate:  Steel sheet for blocking and bracing in length and width indicated. 

1. Minimum Base-Metal Thickness:  As indicated on Drawings or 0.018 inch. 

F. Cold-Rolled Channel Bridging:  Steel, 0.053-inch minimum base-metal thickness, with minimum 1/2-
inch-wide flanges. 

1. Depth:  1-1/2 inches. 
2. Clip Angle:  Not less than 1-1/2 by 1-1/2 inches, 0.068-inch-thick, galvanized steel. 

G. Hat-Shaped, Rigid Furring Channels:  ASTM C 645. 

1. Minimum Base-Metal Thickness:  0.018 inch. 
2. Depth:  7/8 inch. 

2.3 SUSPENSION SYSTEMS 

A. Tie Wire:  ASTM A 641/A 641M, Class 1 zinc coating, soft temper, 0.062-inch-diameter wire, or double 
strand of 0.048-inch-diameter wire. 

1. Powder-Actuated Fasteners:  Suitable for application indicated, fabricated from corrosion-resistant 
materials with clips or other devices for attaching hangers of type indicated, and capable of 
sustaining, without failure, a load equal to 10 times that imposed by construction as determined by 
testing according to ASTM E 1190 by an independent testing agency. 

B. Wire Hangers:  ASTM A 641/A 641M, Class 1 zinc coating, soft temper, 0.16 inch in diameter. 

C. Flat Hangers:  Steel sheet, 1 by 3/16 inch by length indicated. 
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D. Carrying Channels:  Cold-rolled, commercial-steel sheet with a base-metal thickness of 0.053 inch and 
minimum 1/2-inch-wide flanges. 

1. Depth:  2-1/2 inches. 

E. Furring Channels (Furring Members): 

1. Cold-Rolled Channels:  0.053-inch uncoated-steel thickness, with minimum 1/2-inch-wide 
flanges, 3/4 inch deep. 

2. Steel Studs and Runners:  ASTM C 645. 

a. Minimum Base-Metal Thickness:  0.018 inch. 
b. Depth:  2-1/2 inches. 

3. Dimpled Steel Studs and Runners:  ASTM C 645. 

a. Minimum Base-Metal Thickness: 0.015 inch. 
b. Depth:  2-1/2 inches. 

4. Hat-Shaped, Rigid Furring Channels:  ASTM C 645, 7/8 inch deep. 

a. Minimum Base-Metal Thickness:  0.018 inch. 

F. Grid Suspension System for Gypsum Board Ceilings:  ASTM C 645, direct-hung system composed of 
main beams and cross-furring members that interlock. 

2.4 AUXILIARY MATERIALS 

A. General:  Provide auxiliary materials that comply with referenced installation standards. 

1. Fasteners for Metal Framing:  Of type, material, size, corrosion resistance, holding power, and 
other properties required to fasten steel members to substrates. 

B. Isolation Strip at Exterior Walls:  Provide the following: 
1. Foam Gasket:  Adhesive-backed, closed-cell vinyl foam strips that allow fastener penetration 

without foam displacement, 1/8 inch thick, in width to suit steel stud size. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine areas and substrates, with Installer present, and including welded hollow-metal frames, cast-in 
anchors, and structural framing, for compliance with requirements and other conditions affecting 
performance of the Work. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 
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3.2 PREPARATION 

A. Suspended Assemblies:  Coordinate installation of suspension systems with installation of overhead 
structure to ensure that inserts and other provisions for anchorages to building structure have been 
installed to receive hangers at spacing required to support the Work and that hangers will develop their 
full strength. 

1. Furnish concrete inserts and other devices indicated to other trades for installation in advance of 
time needed for coordination and construction. 

3.3 INSTALLATION, GENERAL 

A. Installation Standard:  ASTM C 754, except comply with framing sizes and spacing indicated. 
1. Gypsum Board Assemblies:  Also comply with requirements in ASTM C 840 that apply to 

framing installation. 

B. Install supplementary framing, and blocking to support fixtures, equipment services, heavy trim, grab 
bars, toilet accessories, furnishings, or similar construction. 

C. Install bracing at terminations in assemblies. 

D. Do not bridge building control and expansion joints with non-load-bearing steel framing members.  
Frame both sides of joints independently. 

3.4 INSTALLING FRAMED ASSEMBLIES 

A. Where studs are installed directly against exterior masonry walls or dissimilar metals at exterior walls, 
install isolation strip between studs and exterior wall. 

B. Install studs so flanges within framing system point in same direction. 

1. Space studs as follows: 

a. Single-Layer Application:  16 inches o.c. unless otherwise indicated. 
b. Multilayer Application:  16 inches o.c. unless otherwise indicated. 
c. Tile Backing Panels:  16 inches o.c. unless otherwise indicated. 

C. Install tracks (runners) at floors and overhead supports.  Extend framing full height to structural supports 
or substrates above suspended ceilings, except where partitions are indicated to terminate at suspended 
ceilings.  Continue framing around ducts penetrating partitions above ceiling. 

1. Slip-Type Head Joints:  Where framing extends to overhead structural supports, install to produce 
joints at tops of framing systems that prevent axial loading of finished assemblies. 

2. Door Openings:  Screw vertical studs at jambs to jamb anchor clips on door frames; install runner 
track section (for cripple studs) at head and secure to jamb studs. 

a. Install two studs at each jamb unless otherwise indicated. 
b. Install cripple studs at head adjacent to each jamb stud, with a minimum 1/2-inch clearance 

from jamb stud to allow for installation of control joint in finished assembly. 
c. Extend jamb studs through suspended ceilings and attach to underside of overhead 

structure. 
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3. Other Framed Openings:  Frame openings other than door openings the same as required for door 
openings unless otherwise indicated.  Install framing below sills of openings to match framing 
required above door heads. 

4. Fire-Resistance-Rated Partitions:  Install framing to comply with fire-resistance-rated assembly 
indicated and support closures and to make partitions continuous from floor to underside of solid 
structure. 

a. Firestop Track:  Where indicated, install to maintain continuity of fire-resistance-rated 
assembly indicated. 

D. Direct Furring: 
1. Attach to concrete or masonry with stub nails, screws designed for masonry attachment, or 

powder-driven fasteners spaced 24 inches o.c. 

E. Installation Tolerance:  Install each framing member so fastening surfaces vary not more than 1/8 inch 
from the plane formed by faces of adjacent framing. 

3.5 INSTALLING SUSPENSION SYSTEMS 

A. Install suspension system components in sizes and spacings indicated on Drawings, but not less than 
those required by referenced installation standards for assembly types and other assembly components 
indicated. 

B. Isolate suspension systems from building structure where they abut or are penetrated by building structure 
to prevent transfer of loading imposed by structural movement. 

C. Suspend hangers from building structure as follows: 

1. Install hangers plumb and free from contact with insulation or other objects within ceiling plenum 
that are not part of supporting structural or suspension system. 

a. Splay hangers only where required to miss obstructions and offset resulting horizontal 
forces by bracing, countersplaying, or other equally effective means. 

2. Where width of ducts and other construction within ceiling plenum produces hanger spacings that 
interfere with locations of hangers required to support standard suspension system members, 
install supplemental suspension members and hangers in the form of trapezes or equivalent 
devices. 

3. Wire Hangers:  Secure by looping and wire tying, either directly to structures or to inserts, eye 
screws, or other devices and fasteners that are secure and appropriate for substrate, and in a 
manner that will not cause hangers to deteriorate or otherwise fail. 

4. Flat Hangers:  Secure to structure, including intermediate framing members, by attaching to 
inserts, eye screws, or other devices and fasteners that are secure and appropriate for structure and 
hanger, and in a manner that will not cause hangers to deteriorate or otherwise fail. 

5. Do not attach hangers to steel roof deck. 
6. Do not attach hangers to permanent metal forms.  Furnish cast-in-place hanger inserts that extend 

through forms. 
7. Do not attach hangers to rolled-in hanger tabs of composite steel floor deck. 
8. Do not connect or suspend steel framing from ducts, pipes, or conduit. 

D. Fire-Resistance-Rated Assemblies:  Wire tie furring channels to supports. 
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E. Grid Suspension Systems:  Attach perimeter wall track or angle where grid suspension systems meet 
vertical surfaces.  Mechanically join main beam and cross-furring members to each other and butt-cut to 
fit into wall track. 

F. Installation Tolerances:  Install suspension systems that are level to within 1/8 inch in 12 feet measured 
lengthwise on each member that will receive finishes and transversely between parallel members that will 
receive finishes. 

END OF SECTION 092216 
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SECTION 092900 - GYPSUM BOARD 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Interior gypsum board. 

1.3 ACTION SUBMITTALS 

A. Product Data:  For each type of product. 

B. Samples:  For the following products: 

1. Trim Accessories:  Full-size Sample in 12-inch-long length for each trim accessory indicated. 

1.4 DELIVERY, STORAGE AND HANDLING 

A. Store materials inside under cover and keep them dry and protected against weather, condensation, direct 
sunlight, construction traffic, and other potential causes of damage.  Stack panels flat and supported on 
risers on a flat platform to prevent sagging. 

1.5 FIELD CONDITIONS 

A. Environmental Limitations:  Comply with ASTM C 840 requirements or gypsum board manufacturer's 
written recommendations, whichever are more stringent. 

B. Do not install paper-faced gypsum panels until installation areas are enclosed and conditioned. 

C. Do not install panels that are wet, those that are moisture damaged, and those that are mold damaged. 

1. Indications that panels are wet or moisture damaged include, but are not limited to, discoloration, 
sagging, or irregular shape. 

2. Indications that panels are mold damaged include, but are not limited to, fuzzy or splotchy surface 
contamination and discoloration. 
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PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Fire-Resistance-Rated Assemblies:  For fire-resistance-rated assemblies, provide materials and 
construction identical to those tested in assembly indicated according to ASTM E 119 by an independent 
testing agency. 

B. STC-Rated Assemblies:  For STC-rated assemblies, provide materials and construction identical to those 
tested in assembly indicated according to ASTM E 90 and classified according to ASTM E 413 by an 
independent testing agency. 

2.2 GYPSUM BOARD, GENERAL 

A. Size:  Provide maximum lengths and widths available that will minimize joints in each area and that 
correspond with support system indicated. 

2.3 INTERIOR GYPSUM BOARD 

A. Manufacturers:  Subject to compliance with requirements, provide products by one of the following: 

1. American Gypsum. 
2. CertainTeed Corp. 
3. Georgia-Pacific Gypsum LLC. 
4. National Gypsum Company. 
5. USG Corporation. 

B. Gypsum Wallboard:  ASTM C 1396/C 1396M. 

1. Thickness:  5/8 inch. 
2. Long Edges:  Tapered and featured (rounded or beveled) for prefilling. 

C. Gypsum Board, Type X:  ASTM C 1396/C 1396M. 

1. Thickness:  5/8 inch. 
2. Long Edges:  Tapered and featured (rounded or beveled) for prefilling. 

D. Gypsum Ceiling Board:  ASTM C 1396/C 1396M. 

1. Thickness:  1/2 inch. 
2. Long Edges:  Tapered. 

2.4 TRIM ACCESSORIES 

A. Interior Trim:  ASTM C 1047. 

1. Material:  Galvanized or aluminum-coated steel sheet or rolled zinc. 
2. Shapes: 

a. Cornerbead. 
b. LC-Bead:  J-shaped; exposed long flange receives joint compound. 
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c. L-Bead:  L-shaped; exposed long flange receives joint compound. 
d. Expansion (control) joint. 

B. Aluminum Trim:  Extruded accessories of profiles and dimensions indicated. 

1. Manufacturers:  Subject to compliance with requirements provide products by one of the 
following: 

a. Fry Reglet Corp. 
b. Gordon, Inc. 
c. Pittcon Industries. 

2. Aluminum:  Alloy and temper with not less than the strength and durability properties of 
ASTM B 221, Alloy 6063-T5. 

3. Finish:  Corrosion-resistant primer compatible with joint compound and finish materials specified. 

2.5 JOINT TREATMENT MATERIALS 

A. General:  Comply with ASTM C 475/C 475M. 

B. Joint Tape: 

1. Interior Gypsum Board:  Paper. 
2. Glass-Mat Gypsum Sheathing Board:  10-by-10 glass mesh. 
3. Tile Backing Panels:  As recommended by panel manufacturer. 

C. Joint Compound for Interior Gypsum Board:  For each coat use formulation that is compatible with other 
compounds applied on previous or for successive coats. 

1. Prefilling:  At open joints, rounded or beveled panel edges, and damaged surface areas, use 
setting-type taping compound. 

2. Embedding and First Coat:  For embedding tape and first coat on joints, fasteners, and trim 
flanges, use drying-type, all-purpose compound. 

a. Use setting-type compound for installing paper-faced metal trim accessories. 

3. Fill Coat:  For second coat, use drying-type, all-purpose compound. 
4. Finish Coat:  For third coat, use drying-type, all-purpose compound. 

2.6 AUXILIARY MATERIALS 

A. General:  Provide auxiliary materials that comply with referenced installation standards and 
manufacturer's written recommendations. 

B. Steel Drill Screws:  ASTM C 1002, unless otherwise indicated. 

1. Use screws complying with ASTM C 954 for fastening panels to steel members from 0.033 to 
0.112 inch thick. 

2. For fastening cementitious backer units, use screws of type and size recommended by panel 
manufacturer. 

C. Sound Attenuation Blankets:  ASTM C 665, Type I (blankets without membrane facing) produced by 
combining thermosetting resins with mineral fibers manufactured from glass, slag wool, or rock wool. 
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1. Fire-Resistance-Rated Assemblies:  Comply with mineral-fiber requirements of assembly. 

D. Acoustical Joint Sealant:  Manufacturer's standard nonsag, paintable, nonstaining latex sealant complying 
with ASTM C 834.  Product effectively reduces airborne sound transmission through perimeter joints and 
openings in building construction as demonstrated by testing representative assemblies according to 
ASTM E 90. 

1. Products:  Subject to compliance with requirements, provide one of the following: 

a. Accumetric LLC; BOSS 824 Acoustical Sound Sealant. 
b. Grabber Construction Products; Acoustical Sealant GSC. 
c. Pecora Corporation; AC-20 FTR. 
d. Specified Technologies, Inc.; Smoke N Sound Acoustical Sealant. 
e. USG Corporation; SHEETROCK Acoustical Sealant. 

2. Acoustical joint sealant shall have a VOC content of 250 g/L or less when calculated according to 
40 CFR 59, Subpart D (EPA Method 24). 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine areas and substrates including welded hollow-metal frames and framing, with Installer present, 
for compliance with requirements and other conditions affecting performance. 

B. Examine panels before installation.  Reject panels that are wet, moisture damaged, and mold damaged. 

C. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 APPLYING AND FINISHING PANELS, GENERAL 

A. Comply with ASTM C 840. 

B. Install ceiling panels across framing to minimize the number of abutting end joints and to avoid abutting 
end joints in central area of each ceiling.  Stagger abutting end joints of adjacent panels not less than one 
framing member. 

C. Install panels with face side out.  Butt panels together for a light contact at edges and ends with not more 
than 1/16 inch of open space between panels.  Do not force into place. 

D. Locate edge and end joints over supports, except in ceiling applications where intermediate supports or 
gypsum board back-blocking is provided behind end joints.  Do not place tapered edges against cut edges 
or ends.  Stagger vertical joints on opposite sides of partitions.  Do not make joints other than control 
joints at corners of framed openings. 

E. Form control and expansion joints with space between edges of adjoining gypsum panels. 

F. Cover both faces of support framing with gypsum panels in concealed spaces (above ceilings, etc.), 
except in chases braced internally. 

1. Unless concealed application is indicated or required for sound, fire, air, or smoke ratings, 
coverage may be accomplished with scraps of not less than 8 sq. ft. in area. 

2. Fit gypsum panels around ducts, pipes, and conduits. 
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3. Where partitions intersect structural members projecting below underside of floor/roof slabs and 
decks, cut gypsum panels to fit profile formed by structural members; allow 1/4- to 3/8-inch-wide 
joints to install sealant. 

G. Isolate perimeter of gypsum board applied to non-load-bearing partitions at structural abutments, except 
floors.  Provide 1/4- to 1/2-inch-wide spaces at these locations and trim edges with edge trim where edges 
of panels are exposed.  Seal joints between edges and abutting structural surfaces with acoustical sealant. 

H. Attachment to Steel Framing:  Attach panels so leading edge or end of each panel is attached to open 
(unsupported) edges of stud flanges first. 

I. STC-Rated Assemblies:  Seal construction at perimeters, behind control joints, and at openings and 
penetrations with a continuous bead of acoustical sealant.  Install acoustical sealant at both faces of 
partitions at perimeters and through penetrations.  Comply with ASTM C 919 and with manufacturer's 
written recommendations for locating edge trim and closing off sound-flanking paths around or through 
assemblies, including sealing partitions above acoustical ceilings. 

J. Install sound attenuation blankets before installing gypsum panels unless blankets are readily installed 
after panels have been installed on one side. 

3.3 APPLYING INTERIOR GYPSUM BOARD 

A. Install interior gypsum board in the following locations: 

1. Wallboard Type:  Vertical surfaces unless otherwise indicated. 
2. Type X:  Where required for fire-resistance-rated assembly. 
3. Cementitious backer board: Behind all ceramic tile locations 

B. Single-Layer Application: 

1. On ceilings, apply gypsum panels before wall/partition board application to greatest extent 
possible and at right angles to framing unless otherwise indicated. 

2. On partitions/walls, apply gypsum panels horizontally (perpendicular to framing) unless otherwise 
indicated or required by fire-resistance-rated assembly, and minimize end joints. 

a. Stagger abutting end joints not less than one framing member in alternate courses of 
panels. 

b. At stairwells and other high walls, install panels horizontally unless otherwise indicated or 
required by fire-resistance-rated assembly. 

3. On Z-furring members, apply gypsum panels vertically (parallel to framing) with no end joints.  
Locate edge joints over furring members. 

4. Fastening Methods:  Apply gypsum panels to supports with steel drill screws. 

C. Multilayer Application: 

1. On ceilings, apply gypsum board indicated for base layers before applying base layers on 
walls/partitions; apply face layers in same sequence.  Apply base layers at right angles to framing 
members and offset face-layer joints one framing member, 16 inches minimum, from parallel 
base-layer joints, unless otherwise indicated or required by fire-resistance-rated assembly. 

2. On partitions/walls, apply gypsum board indicated for base layers and face layers vertically 
(parallel to framing) with joints of base layers located over stud or furring member and face-layer 
joints offset at least one stud or furring member with base-layer joints, unless otherwise indicated 
or required by fire-resistance-rated assembly.  Stagger joints on opposite sides of partitions. 
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3. Fastening Methods:  Fasten base layers and face layers separately to supports with screws. 

3.4 APPLYING EXTERIOR GYPSUM PANELS FOR CEILINGS AND SOFFITS 

A. Apply panels perpendicular to supports, with end joints staggered and located over supports. 

1. Install with 1/4-inch open space where panels abut other construction or structural penetrations. 
2. Fasten with corrosion-resistant screws. 

3.5 INSTALLING TRIM ACCESSORIES 

A. General:  For trim with back flanges intended for fasteners, attach to framing with same fasteners used for 
panels.  Otherwise, attach trim according to manufacturer's written instructions. 

B. Control Joints:  Install control joints at locations indicated on Drawings according to ASTM C 840 and in 
specific locations approved by Architect for visual effect. 

C. Interior Trim:  Install in the following locations: 

1. Cornerbead:  Use at outside corners unless otherwise indicated. 
2. LC-Bead:  Use at exposed panel edges. 

D. Aluminum Trim:  Install in locations indicated on Drawings. 

3.6 FINISHING GYPSUM BOARD 

A. General:  Treat gypsum board joints, interior angles, edge trim, control joints, penetrations, fastener 
heads, surface defects, and elsewhere as required to prepare gypsum board surfaces for decoration.  
Promptly remove residual joint compound from adjacent surfaces. 

B. Prefill open joints, rounded or beveled edges, and damaged surface areas. 

C. Apply joint tape over gypsum board joints, except for trim products specifically indicated as not intended 
to receive tape. 

D. Gypsum Board Finish Levels:  Finish panels to levels indicated below and according to ASTM C 840: 

1. Level 1:  Ceiling plenum areas, concealed areas, and where indicated. 
2. Level 2:  Panels that are substrate for tile.  
3. Level 4:  At panel surfaces that will be exposed to view unless otherwise indicated. 

a. Primer and its application to surfaces are specified in other Division 09 Sections. 

3.7 PROTECTION 

A. Protect adjacent surfaces from drywall compound and promptly remove from floors and other non-
drywall surfaces.  Repair surfaces stained, marred, or otherwise damaged during drywall application. 

B. Protect installed products from damage from weather, condensation, direct sunlight, construction, and 
other causes during remainder of the construction period. 

C. Remove and replace panels that are wet, moisture damaged, and mold damaged. 
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1. Indications that panels are wet or moisture damaged include, but are not limited to, discoloration, 
sagging, or irregular shape. 

2. Indications that panels are mold damaged include, but are not limited to, fuzzy or splotchy surface 
contamination and discoloration. 

END OF SECTION 092900 
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SECTION 093013 - CERAMIC TILING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Porcelain tile. 
2. Stone thresholds. 
3. Waterproof membrane. 
4. Crack isolation membrane. 
5. Metal edge strips 

1.3 DEFINITIONS 

A. General: Definitions in the ANSI A108 series of tile installation standards and in ANSI A137.1 apply to 
Work of this Section unless otherwise specified. 

B. ANSI A108 Series: ANSI A108.01, ANSI A108.02, ANSI A108.1A, ANSI A108.1B, ANSI A108.1C, 
ANSI A108.4, ANSI A108.5, ANSI A108.6, ANSI A108.8, ANSI A108.9, ANSI A108.10, 
ANSI A108.11, ANSI A108.12, ANSI A108.13, ANSI A108.14, ANSI A108.15, ANSI A108.16, and 
ANSI A108.17, which are contained in its "Specifications for Installation of Ceramic Tile." 

C. Module Size: Actual tile size plus joint width indicated. 

D. Face Size: Actual tile size, excluding spacer lugs. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Samples for Initial Selection: For tile, grout, and accessories involving color selection. 

C. Samples for Verification: 

1. Full-size units of each type and composition of tile and for each color and finish required. 
2. Assembled samples mounted on a rigid panel, with grouted joints, for each type and composition 

of tile and for each color and finish required. Make samples at least 12 inches square, but not 
fewer than four tiles. Use grout of type and in color or colors approved for completed Work. 

3. Full-size units of each type of trim and accessory for each color and finish required. 
4. Stone thresholds in 6-inch lengths. 
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1.5 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For Installer. 

B. Master Grade Certificates: For each shipment, type, and composition of tile, signed by tile manufacturer 
and Installer. 

C. Product Certificates: For each type of product. 

D. Product Test Reports: For tile-setting and -grouting products and certified porcelain tile. 

1.6 MAINTENANCE MATERIAL SUBMITTALS 

A. Furnish extra materials that match and are from same production runs as products installed and that are 
packaged with protective covering for storage and identified with labels describing contents. 

1. Tile and Trim Units: Furnish quantity of full-size units equal to 3 percent of amount installed for 
each type, composition, color, pattern, and size indicated. 

2. Grout: Furnish quantity of grout equal to 3 percent of amount installed for each type, composition, 
and color indicated. 

1.7 DELIVERY, STORAGE, AND HANDLING 

A. Deliver and store packaged materials in original containers with seals unbroken and labels intact until 
time of use. Comply with requirements in ANSI A137.1 for labeling tile packages. 

B. Store tile and cementitious materials on elevated platforms, under cover, and in a dry location. 

C. Store aggregates where grading and other required characteristics can be maintained and contamination 
can be avoided. 

D. Store liquid materials in unopened containers and protected from freezing. 

1.8 FIELD CONDITIONS 

A. Environmental Limitations: Do not install tile until construction in spaces is complete and ambient 
temperature and humidity conditions are maintained at the levels indicated in referenced standards and 
manufacturer's written instructions. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Source Limitations for Tile: Obtain tile of each type and color or finish from single source or producer. 

1. Obtain tile of each type and color or finish from same production run and of consistent quality in 
appearance and physical properties for each contiguous area. 
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B. Source Limitations for Setting and Grouting Materials: Obtain ingredients of a uniform quality for each 
mortar, adhesive, and grout component from single manufacturer and each aggregate from single source 
or producer. 

1. Obtain setting and grouting materials, except for unmodified Portland cement and aggregate, from 
single manufacturer. 

C. Source Limitations for Other Products: Obtain each of the following products specified in this Section 
from a single manufacturer: 

1. Stone thresholds. 
2. Waterproof membrane. 
3. Crack isolation membrane. 

2.2 PRODUCTS, GENERAL 

A. ANSI Ceramic Tile Standard: Provide tile that complies with ANSI A137.1 for types, compositions, and 
other characteristics indicated. 

1. Provide tile complying with Standard grade requirements. 

B. ANSI Standards for Tile Installation Materials: Provide materials complying with ANSI A108.02, ANSI 
standards referenced in other Part 2 articles, ANSI standards referenced by TCNA installation methods 
specified in tile installation schedules, and other requirements specified. 

C. Factory Blending: For tile exhibiting color variations within ranges, blend tile in factory and package so 
tile units taken from one package show same range in colors as those taken from other packages and 
match approved Samples. 

D. Mounting: For factory-mounted tile, provide back- or edge-mounted tile assemblies as standard with 
manufacturer unless otherwise indicated. 

2.3 TILE PRODUCTS 

A. Ceramic Tile Type CT: Floor tile. 

1. Manufacturers: Subject to compliance with requirements, provide products by one of the 
following: 

a. American Olean; a division of Dal-Tile Corporation. 
b. Daltile (Basis of Design: Scripter, Rebel AR63) 
c. Trinity Tile 

2. Certification: Tile certified by the Porcelain Tile Certification Agency. 
3. Face Size:  24 by 24 inches. 
4. Face Size Variation: Rectified. 
5. Thickness:  3/8 inch. 
6. Face:  Plain with square or cushion edges. 
7. Dynamic Coefficient of Friction: Not less than 0.42. 
8. Tile Color, Glaze, and Pattern:  As selected by Architect from manufacturer's full range. 
9. Grout Color:  As selected by Architect from manufacturer's full range. 
10. Trim Units: Coordinated with sizes and coursing of adjoining flat tile where applicable. Provide 

shapes as follows, selected from manufacturer's standard shapes: 

http://www.specagent.com/Lookup?ulid=9320
http://www.specagent.com/Lookup?uid=123456928718
http://www.specagent.com/Lookup?uid=123456928720


CHOWAN CO. COURTHOUSE PHASE 1  CERAMIC TILING 
1-5-2024  093013 - 4 

a. Tapered Transition Tile: Shape designed to effect transition between thickness of tile floor 
and adjoining floor finishes of different thickness, tapered to provide reduction in thickness 
from 1/2 to 1/4 inch across nominal 4-inch dimension. 

B. Ceramic Tile Type CT: Wall tile. 

1. Manufacturers: Subject to compliance with requirements, provide products by one of the 
following: 

a. American Olean; a division of Dal-Tile Corporation. 
b. Daltile (Basis of Design: Scripter, Oracle AR60) 
c. Trinity Tile 

2. Certification: Tile certified by the Porcelain Tile Certification Agency. 
3. Face Size:  12 by 24 inches. 
4. Face Size Variation: Rectified. 
5. Thickness:  3/8 inch. 
6. Face:  Plain with square or cushion edges. 
7. Dynamic Coefficient of Friction: Not less than 0.42. 
8. Tile Color, Glaze, and Pattern:  As selected by Architect from manufacturer's full range. 
9. Grout Color:  As selected by Architect from manufacturer's full range. 
10. Trim Units: Coordinated with sizes and coursing of adjoining flat tile where applicable. Provide 

shapes as follows, selected from manufacturer's standard shapes: 

a. External Corners: Metal trim by Schluter (anodized aluminum).  
b. Tapered Transition Tile: Shape designed to effect transition between thickness of tile floor 

and adjoining floor finishes of different thickness, tapered to provide reduction in thickness 
from 1/2 to 1/4 inch across nominal 4-inch dimension. 

2.4 THRESHOLDS 

A. General: Fabricate to sizes and profiles indicated or required to provide transition between adjacent floor 
finishes. 

1. Bevel edges at 1:2 slope, with lower edge of bevel aligned with or up to 1/16 inch above adjacent 
floor surface. Finish bevel to match top surface of threshold. Limit height of threshold to 1/2 inch 
or less above adjacent floor surface. 

B. Marble Thresholds: ASTM C503/C503M, with a minimum abrasion resistance of 10 according to 
ASTM C1353 or ASTM C241/C241M and with honed finish. 

1. Description: 

a. Uniform, black stone. 

2.5 WATERPROOF MEMBRANE 

A. General: Manufacturer's standard product that complies with ANSI A118.10 and is recommended by the 
manufacturer for the application indicated. Include reinforcement and accessories recommended by 
manufacturer. 

B. Fabric-Reinforced, Modified-Bituminous Sheet: Self-adhering, SBS-modified-bituminous sheet with 
fabric reinforcement facing; 0.040-inch nominal thickness. 

http://www.specagent.com/Lookup?ulid=9320
http://www.specagent.com/Lookup?uid=123456928718
http://www.specagent.com/Lookup?uid=123456928720
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2.6 SETTING MATERIALS 

A. Dry-Set Portland Cement Mortar (Thinset): ANSI A118.1. 

1. For wall applications, provide mortar that complies with requirements for nonsagging mortar in 
addition to the other requirements in ANSI A118.1. 

B. Latex-Portland Cement Mortar (Thinset): ANSI A118.4. 

1. Provide prepackaged, dry-mortar mix containing dry, redispersible, vinyl acetate or acrylic 
additive to which only water must be added at Project site. 

2. For wall applications, provide mortar that complies with requirements for nonsagging mortar in 
addition to the other requirements in ANSI A118.4. 

2.7 GROUT MATERIALS 

A. Water-Cleanable Epoxy Grout: ANSI A118.3, with a VOC content of 65 g/L or less. 

1. Provide product capable of withstanding continuous and intermittent exposure to temperatures of 
up to 140 and 212 deg F, respectively, and certified by manufacturer for intended use. 

2.8 MISCELLANEOUS MATERIALS 

A. Trowelable Underlayments and Patching Compounds: Latex-modified, portland cement-based 
formulation provided or approved by manufacturer of tile-setting materials for installations indicated. 

B. Metal Edge Strips: Angle or L-shaped, height to match tile and setting-bed thickness, metallic, designed 
specifically for flooring applications; stainless-steel, ASTM A 666, 300 Series exposed-edge material. 

1. Provide on all exterior vertical outside corners. 

C. Tile Cleaner: A neutral cleaner capable of removing soil and residue without harming tile and grout 
surfaces, specifically approved for materials and installations indicated by tile and grout manufacturers. 

2.9 MIXING MORTARS AND GROUT 

A. Mix mortars and grouts to comply with referenced standards and mortar and grout manufacturers' written 
instructions. 

B. Add materials, water, and additives in accurate proportions. 

C. Obtain and use type of mixing equipment, mixer speeds, mixing containers, mixing time, and other 
procedures to produce mortars and grouts of uniform quality with optimum performance characteristics 
for installations indicated. 
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PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas, and conditions where tile will be installed, with Installer present, for 
compliance with requirements for installation tolerances and other conditions affecting performance of 
the Work. 

1. Verify that substrates for setting tile are firm; dry; clean; free of coatings that are incompatible 
with tile-setting materials, including curing compounds and other substances that contain soap, 
wax, oil, or silicone; and comply with flatness tolerances required by ANSI A108.01 for 
installations indicated. 

2. Verify that concrete substrates for tile floors installed with bonded mortar bed or thinset mortar 
comply with surface finish requirements in ANSI A108.01 for installations indicated. 

a. Verify that surfaces that received a steel trowel finish have been mechanically scarified. 
b. Verify that protrusions, bumps, and ridges have been removed by sanding or grinding. 

3. Verify that installation of grounds, anchors, recessed frames, electrical and mechanical units of 
work, and similar items located in or behind tile has been completed. 

4. Verify that joints and cracks in tile substrates are coordinated with tile joint locations; if not 
coordinated, adjust joint locations in consultation with Architect. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Fill cracks, holes, and depressions in concrete substrates for tile floors installed with thinset mortar with 
trowelable leveling and patching compound specifically recommended by tile-setting material 
manufacturer. 

B. Where indicated, prepare substrates to receive waterproofing by applying a reinforced mortar bed that 
complies with ANSI A108.1A and is sloped 1/4 inch per foot toward drains. 

C. Blending: For tile exhibiting color variations, verify that tile has been factory blended and packaged so 
tile units taken from one package show same range of colors as those taken from other packages and 
match approved Samples. If not factory blended, either return to manufacturer or blend tiles at Project site 
before installing. 

3.3 CERAMIC TILE INSTALLATION 

A. Comply with TCNA's "Handbook for Ceramic, Glass, and Stone Tile Installation" for TCNA installation 
methods specified in tile installation schedules. Comply with parts of the ANSI A108 series 
"Specifications for Installation of Ceramic Tile" that are referenced in TCNA installation methods, 
specified in tile installation schedules, and apply to types of setting and grouting materials used. 

1. For the following installations, follow procedures in the ANSI A108 series of tile installation 
standards for providing 95 percent mortar coverage: 

a. Tile floors in wet areas. 
b. Tile floors consisting of tiles 8 by 8 inches or larger. 
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B. Extend tile work into recesses and under or behind equipment and fixtures to form complete covering 
without interruptions unless otherwise indicated. Terminate work neatly at obstructions, edges, and 
corners without disrupting pattern or joint alignments. 

C. Accurately form intersections and returns. Perform cutting and drilling of tile without marring visible 
surfaces. Carefully grind cut edges of tile abutting trim, finish, or built-in items for straight aligned joints. 
Fit tile closely to electrical outlets, piping, fixtures, and other penetrations so plates, collars, or covers 
overlap tile. 

D. Provide manufacturer's standard trim shapes where necessary to eliminate exposed tile edges. 

E. Where accent tile differs in thickness from field tile, vary setting-bed thickness so that tiles are flush. 

F. Jointing Pattern: Lay tile in grid pattern unless otherwise indicated. Lay out tile work and center tile fields 
in both directions in each space or on each wall area. Lay out tile work to minimize the use of pieces that 
are less than half of a tile. Provide uniform joint widths unless otherwise indicated. 

1. For tile mounted in sheets, make joints between tile sheets same width as joints within tile sheets 
so joints between sheets are not apparent in finished work. 

2. Where adjoining tiles on floor, base, walls, or trim are specified or indicated to be same size, align 
joints. 

3. Where tiles are specified or indicated to be whole integer multiples of adjoining tiles on floor, 
base, walls, or trim, align joints unless otherwise indicated. 

G. Joint Widths: Unless otherwise indicated, install tile with the following joint widths: 

1. Porcelain Tile:  1/4 inch. 

H. Lay out tile wainscots to dimensions indicated or to next full tile beyond dimensions indicated. 

I. Expansion Joints: Provide expansion joints and other sealant-filled joints, including control, contraction, 
and isolation joints, where indicated. Form joints during installation of setting materials, mortar beds, and 
tile. Do not saw-cut joints after installing tiles. 

1. Where joints occur in concrete substrates, locate joints in tile surfaces directly above them. 

J. Stone Thresholds: Install stone thresholds in same type of setting bed as adjacent floor unless otherwise 
indicated. 

1. At locations where mortar bed (thickset) would otherwise be exposed above adjacent floor 
finishes, set thresholds in latex-portland cement mortar (thinset). 

2. Do not extend cleavage membrane, waterproofing under thresholds set in dry-set portland cement 
or latex-portland cement mortar. Fill joints between such thresholds and adjoining tile set on 
cleavage membrane or waterproofing with elastomeric sealant. 

K. Grout Sealer: Apply grout sealer to cementitious grout joints in tile floors according to grout-sealer 
manufacturer's written instructions. As soon as grout sealer has penetrated grout joints, remove excess 
sealer and sealer from tile faces by wiping with soft cloth. 

3.4 WATERPROOFING INSTALLATION 

A. Install waterproofing to comply with ANSI A108.13 and manufacturer's written instructions to produce 
waterproof membrane of uniform thickness that is bonded securely to substrate. 
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B. Allow waterproofing to cure and verify by testing that it is watertight before installing tile or setting 
materials over it. 

3.5 ADJUSTING AND CLEANING 

A. Remove and replace tile that is damaged or that does not match adjoining tile. Provide new matching 
units, installed as specified and in a manner to eliminate evidence of replacement. 

B. Cleaning: On completion of placement and grouting, clean all ceramic tile surfaces so they are free of 
foreign matter. 

1. Remove grout residue from tile as soon as possible. 
2. Clean grout smears and haze from tile according to tile and grout manufacturer's written 

instructions but no sooner than 10 days after installation. Use only cleaners recommended by tile 
and grout manufacturers and only after determining that cleaners are safe to use by testing on 
samples of tile and other surfaces to be cleaned. Protect metal surfaces and plumbing fixtures from 
effects of cleaning. Flush surfaces with clean water before and after cleaning. 

3.6 PROTECTION 

A. Protect installed tile work with kraft paper or other heavy covering during construction period to prevent 
staining, damage, and wear. If recommended by tile manufacturer, apply coat of neutral protective 
cleaner to completed tile walls and floors. 

B. Prohibit foot and wheel traffic from tiled floors for at least seven days after grouting is completed. 

C. Before final inspection, remove protective coverings and rinse neutral protective cleaner from tile 
surfaces. 

3.7 INTERIOR CERAMIC TILE INSTALLATION SCHEDULE 

A. Interior Floor Installations, Concrete Subfloor: 

1. Ceramic Tile Installation: TCNA F122; thinset mortar on waterproof membrane. 

a. Ceramic Tile Type: CT. 
b. Thinset Mortar:  Latex- portland cement mortar. 
c. Grout: Water-Cleanable Epoxy Grout. 
d. Location: As noted. 

B. Interior Wall Installations, Metal Studs or Furring: 

1. Ceramic Tile Installation: TCNA W244C or TCNA W244F; thinset mortar on cementitious backer 
units or fiber-cement backer board. 

a. Ceramic Tile Type: CT. 
b. Thinset Mortar:  Latex- portland cement mortar. 
c. Grout:  Water-Cleanable Epoxy Grout. 

END OF SECTION 093013 
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SECTION 095113 - ACOUSTICAL PANEL CEILINGS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes acoustical panels and exposed suspension systems for interior ceilings. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Samples: For each exposed product and for each color and texture specified, 6 inches in size. 

C. Samples for Initial Selection: For components with factory-applied finishes. 

D. Samples for Verification: For each component indicated and for each exposed finish required, prepared 
on Samples of sizes indicated below: 

1. Acoustical Panels: Set of 6-inch-square Samples of each type, color, pattern, and texture. 
2. Exposed Suspension-System Members, Moldings, and Trim: Set of 6-inch-long Samples of each 

type, finish, and color. 

1.4 CLOSEOUT SUBMITTALS 

A. Maintenance Data: For finishes to include in maintenance manuals. 

1.5 MAINTENANCE MATERIAL SUBMITTALS 

A. Furnish extra materials that match products installed and that are packaged with protective covering for 
storage and identified with labels describing contents. 

1. Acoustical Ceiling Units: Full-size panels equal to 2 percent of quantity installed. 
2. Suspension-System Components: Quantity of each exposed component equal to 2 percent of 

quantity installed. 

1.6 QUALITY ASSURANCE 

A. Testing Agency Qualifications: Qualified according to NVLAP for testing indicated.  
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1.7 DELIVERY, STORAGE, AND HANDLING 

A. Deliver acoustical panels, suspension-system components, and accessories to Project site and store them 
in a fully enclosed, conditioned space where they will be protected against damage from moisture, 
humidity, temperature extremes, direct sunlight, surface contamination, and other causes. 

B. Before installing acoustical panels, permit them to reach room temperature and a stabilized moisture 
content. 

C. Handle acoustical panels carefully to avoid chipping edges or damaging units in any way. 

1.8 FIELD CONDITIONS 

A. Environmental Limitations: Do not install acoustical panel ceilings until spaces are enclosed and 
weathertight, wet-work in spaces is complete and dry, work above ceilings is complete, and ambient 
temperature and humidity conditions are maintained at the levels indicated for Project when occupied for 
its intended use. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Source Limitations: Obtain each type of acoustical ceiling panel and its supporting suspension system 
from single source from single manufacturer. 

2.2 PERFORMANCE REQUIREMENTS 

A. Surface-Burning Characteristics: Comply with ASTM E 84; testing by a qualified testing agency. Identify 
products with appropriate markings of applicable testing agency. 

1. Flame-Spread Index: Class A according to ASTM E 1264. 
2. Smoke-Developed Index:  450 or less. 

2.3 ACOUSTICAL PANELS  

A. Basis of Design Product: Subject to compliance with requirements, provide Armstrong World Industries, 
“Cirrus Tegular High NRC #556”, or comparable product by one of the following: 

 
1. Armstrong World Industries, Inc. 
2. CertainTeed Corp. 
3. Chicago Metallic Corporation. 
4. Tectum Inc. 
5. USG Interiors, Inc.; Subsidary of USG Corporation 

B. Acoustical Panel Standard: Provide manufacturer's standard panels according to ASTM E 1264 and 
designated by type, form, pattern, acoustical rating, and light reflectance unless otherwise indicated. 

 
1. Type and Form: Type III, mineral base with painted finish; Form 1, nodular. 
2. Pattern: E (Lightly textured). 
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C. Color: White. 

D. Light Reflectance (LR): Not less than 0.85. 

E. Ceiling Attenuation Class (CAC): Not less than 35. 

F. Noise Reduction Coefficient (NRC): Not less than 0.75. 

G. Edge/Joint Detail:  Beveled, Tegular. 

H. Thickness:  3/4 inch. 

I. Modular Size: 24 by 24 inches. 

J. Antimicrobial Treatment: Manufacturer's standard broad spectrum, antimicrobial formulation that inhibits 
fungus, mold, mildew, and gram-positive and gram-negative bacteria and showing no mold, mildew, or 
bacterial growth when tested according to ASTM D 3273, ASTM D 3274, or ASTM G 21 and evaluated 
according to ASTM D 3274 or ASTM G 21. 

2.4 METAL SUSPENSION SYSTEM 

A. Metal Suspension-System Standard: Provide manufacturer's standard, direct-hung, metal suspension 
system and accessories according to ASTM C 635/C 635M and designated by type, structural 
classification, and finish indicated. 

B. Wide-Face, Single-Web, Steel Suspension System: Main and cross runners roll formed from cold-rolled 
15/16 inch steel sheet electrolytically zinc coated, with prefinished flanges of width indicated. 
1. Structural Classification: Heavy-duty system. 
2. Face Finish: Painted white. 

C. Attachment Devices:  Size for five times the design load indicated in ASTM C 635/C 635M, Table 1, 
"Direct Hung," unless otherwise indicated.  Comply with seismic design requirements. 

 
1. Power-Actuated Fasteners in Concrete:  Fastener system of type suitable for application indicated, 

fabricated from corrosion-resistant materials, with clips or other accessory devices for attaching 
hangers of type indicated and with capability to sustain, without failure, a load equal to 10  times 
that imposed by ceiling construction, as determined by testing according to ASTM E 1190, 
conducted by a qualified testing and inspecting agency. 

D. Wire Hangers, Braces, and Ties:  Provide wires complying with the following requirements: 
 

1. Zinc-Coated, Carbon-Steel Wire:  ASTM A 641/A 641M, Class 1 zinc coating, soft temper. 
2. Size:  Select wire diameter so its stress at three times hanger design load (ASTM C 635/C 635M, 

Table 1, "Direct Hung") will be less than yield stress of wire, but provide not less than 0.135-inch-
diameter wire. 

E. Hanger Rods Mild steel, zinc coated or protected with rust-inhibitive paint. 

F. Angle Hangers:  Angles with legs not less than 7/8 inch wide; formed with 0.04-inch-thick, galvanized-
steel sheet complying with ASTM A 653/A 653M, G90 coating designation; with bolted connections and 
5/16-inch-diameter bolts. 
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2.5 METAL EDGE MOLDINGS AND TRIM  

A. Manufacturers:  Subject to compliance with requirements, provide products by one of the following.  

1. Armstrong World Industries, Inc. 
2. CertainTeed Corp. 
3. Chicago Metallic Corporation. 
4. Gordon, Inc. 
5. USG Interiors, Inc.; Subsidiary of USG Corporation. 

B. Roll-Formed, Sheet-Metal Edge Moldings and Trim:  Type and profile indicated or, if not indicated, 
manufacturer's standard moldings for edges and penetrations that comply with seismic design 
requirements; formed from sheet metal of same material, finish, and color as that used for exposed 
flanges of suspension-system runners. 

1. Provide manufacturer's standard edge moldings that fit acoustical panel edge details and 
suspension systems indicated and that match width and configuration of exposed runners unless 
otherwise indicated. 

2. For circular penetrations of ceiling, provide edge moldings fabricated to diameter required to fit 
penetration exactly. 

2.6 ACOUSTICAL SEALANT 

A. Products:  Subject to compliance with requirements, provide one of the following 

1. Acoustical Sealant for Concealed Joints: 

a. Henkel Corporation; OSI Pro-Series SC-175 Acoustical Sound Sealant. 
b. Pecora Corporation; AIS-919. 
c. Tremco, Inc.; Tremco Acoustical Sealant. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas, and conditions, including structural framing to which acoustical panel ceilings 
attach or abut, with Installer present, for compliance with requirements specified in this and other 
Sections that affect ceiling installation and anchorage and with requirements for installation tolerances 
and other conditions affecting performance of acoustical panel ceilings. 

B. Examine acoustical panels before installation. Reject acoustical panels that are wet, moisture damaged, or 
mold damaged. 

C. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Measure each ceiling area and establish layout of acoustical panels to balance border widths at opposite 
edges of each ceiling. Avoid using less-than-half-width panels at borders unless otherwise indicated, and 
comply with layout shown on reflected ceiling plans. 
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3.3 INSTALLATION 

A. Install acoustical panel ceilings according to ASTM C 636/C 636M, seismic design requirements, and 
manufacturer's written instructions. 

B. Suspend ceiling hangers from building's structural members and as follows: 

1. Install hangers plumb and free from contact with insulation or other objects within ceiling plenum 
that are not part of supporting structure or of ceiling suspension system. 

2. Splay hangers only where required to miss obstructions; offset resulting horizontal forces by 
bracing, countersplaying, or other equally effective means. 

3. Secure wire hangers to ceiling-suspension members and to supports above with a minimum of 
three tight turns. Connect hangers directly to structure or to inserts, eye screws, or other devices 
that are secure and appropriate for substrate and that will not deteriorate or otherwise fail due to 
age, corrosion, or elevated temperatures. 

4. Secure flat, angle, channel, and rod hangers to structure, including intermediate framing members, 
by attaching to inserts, eye screws, or other devices that are secure and appropriate for both the 
structure to which hangers are attached and the type of hanger involved. Install hangers in a 
manner that will not cause them to deteriorate or fail due to age, corrosion, or elevated 
temperatures. 

5. Do not support ceilings directly from permanent metal forms or floor deck. Fasten hangers to cast-
in-place hanger inserts, postinstalled mechanical or adhesive anchors, or power-actuated fasteners 
that extend through forms into concrete. 

6. Do not attach hangers to steel deck tabs. 
7. Do not attach hangers to steel roof deck. Attach hangers to structural members. 
8. Space hangers not more than 48 inches o.c. along each member supported directly from hangers 

unless otherwise indicated; provide hangers not more than 8 inches from ends of each member. 
9. Size supplemental suspension members and hangers to support ceiling loads within performance 

limits established by referenced standards. 

C. Secure bracing wires to ceiling suspension members and to supports with a minimum of four tight turns. 
Suspend bracing from building's structural members as required for hangers, without attaching to 
permanent metal forms, steel deck, or steel deck tabs. Fasten bracing wires into concrete with cast-in-
place or postinstalled anchors. 

D. Install edge moldings and trim of type indicated at perimeter of acoustical ceiling area and where 
necessary to conceal edges of acoustical panels. 

1. Apply acoustical sealant in a continuous ribbon concealed on back of vertical legs of moldings 
before they are installed. 

2. Screw attach moldings to substrate at intervals not more than 16 inches o.c. and not more than 3 
inches from ends. Miter corners accurately and connect securely. 

3. Do not use exposed fasteners, including pop rivets, on moldings and trim. 

E. Install suspension-system runners so they are square and securely interlocked with one another. Remove 
and replace dented, bent, or kinked members. 

F. Install acoustical panels with undamaged edges and fit accurately into suspension-system runners and 
edge moldings. Scribe and cut panels at borders and penetrations to provide precise fit. 
1. For reveal-edged panels on suspension-system runners, install panels with bottom of reveal in firm 

contact with top surface of runner flanges. 
2. Paint cut edges of panel remaining exposed after installation; match color of exposed panel 

surfaces using coating recommended in writing for this purpose by acoustical panel manufacturer. 
3. Protect lighting fixtures and air ducts according to requirements indicated for fire-resistance-rated 

assembly. 
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3.4 CLEANING 

A. Clean exposed surfaces of acoustical panel ceilings, including trim, edge moldings, and suspension-
system members. Comply with manufacturer's written instructions for cleaning and touchup of minor 
finish damage. 

B. Remove and replace ceiling components that cannot be successfully cleaned and repaired to permanently 
eliminate evidence of damage. 

END OF SECTION 095113 
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SECTION 096813 - TILE CARPETING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes modular carpet tile. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

1. Include manufacturer's written data on physical characteristics, durability, and fade resistance. 
2. Include manufacturer's written installation recommendations for each type of substrate. 

B. Samples: For each of the following products and for each color and texture required. Label each Sample 
with manufacturer's name, material description, color, pattern, and designation indicated on Drawings and 
in schedules. 

1. Carpet Tile: Full-size Sample. 
2. Exposed Edge, Transition, and Other Accessory Stripping: 12-inch-long Samples. 

C. Product Schedule: For carpet tile. Use same designations indicated on Drawings. 

1.4 INFORMATIONAL SUBMITTALS 

A. Sample Warranty: For special warranty. 

1.5 CLOSEOUT SUBMITTALS 

A. Maintenance Data: For carpet tiles to include in maintenance manuals. Include the following: 

1. Methods for maintaining carpet tile, including cleaning and stain-removal products and procedures 
and manufacturer's recommended maintenance schedule. 

2. Precautions for cleaning materials and methods that could be detrimental to carpet tile. 

1.6 MAINTENANCE MATERIAL SUBMITTALS 

A. Furnish extra materials, from the same product run, that match products installed and that are packaged 
with protective covering for storage and identified with labels describing contents. 
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1. Carpet Tile: Full-size units equal to 5 percent of amount installed for each type indicated, but not 
less than 10 sq. yd.. 

1.7 QUALITY ASSURANCE 

A. Installer Qualifications: An experienced installer who is certified by the International Certified 
Floorcovering Installers Association or who can demonstrate compliance with its certification program 
requirements.  

1.8 DELIVERY, STORAGE, AND HANDLING 

A. Comply with CRI's "CRI Carpet Installation Standard." 

1.9 FIELD CONDITIONS 

A. Comply with CRI's "CRI Carpet Installation Standard" for temperature, humidity, and ventilation 
limitations. 

B. Environmental Limitations: Do not deliver or install carpet tiles until spaces are enclosed and 
weathertight, wet-work in spaces is complete and dry, and ambient temperature and humidity conditions 
are maintained at levels planned for building occupants during the remainder of the construction period. 

C. Do not install carpet tiles over concrete slabs until slabs have cured and are sufficiently dry to bond with 
adhesive and concrete slabs have pH range recommended by carpet tile manufacturer. 

1.10 WARRANTY 

A. Special Warranty for Carpet Tiles: Manufacturer agrees to repair or replace components of carpet tile 
installation that fail in materials or workmanship within specified warranty period. 

1. Warranty does not include deterioration or failure of carpet tile due to unusual traffic, failure of 
substrate, vandalism, or abuse. 

2. Failures include, but are not limited to, the following: 

a. More than 10 percent edge raveling, snags, and runs. 
b. Dimensional instability. 
c. Excess static discharge. 
d. Delamination. 

3. Warranty Period: 10 years from date of Project Acceptance. 

PART 2 - PRODUCTS 

2.1 CARPET TILE (CR-1): Location: Courtroom 132 

A. Basis of Design: Bentley Mills, Windfall 6WFT2, or provide a comparable product by one of the 
following: 

1. Mannington Group 
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2. Patcraft 
3. Shaw Contract 

A. Color: Favored to Win 400843. 

B. Primary Backing/Backcoating: Manufacturer's standard composite materials. 

C. Size:  24 by 24 inches. 

D. Installation Method: Brick, Running East-West. 

2.2 CARPET TILE (CR-2) Location: Jury Room 123 and Vestibule 136 

A. Basis of Design: Shaw Contract, Lucky Break 6LBT2, or provide a comparable product by one of the 
following: 

1. Bentley Mills  
2. Mannington Group 
3. Patcraft 

B. Color: Favored to Win 400843. 

C. Primary Backing/Backcoating: Manufacturer's standard composite materials. 

D. Size:  24 by 24 inches. 

E. Installation Method: Random. 

2.1 INSTALLATION ACCESSORIES 

A. Trowelable Leveling and Patching Compounds: Latex-modified, hydraulic-cement-based formulation 
provided or recommended by carpet tile manufacturer. 

B. Adhesives: Water-resistant, mildew-resistant, nonstaining, pressure-sensitive type to suit products and 
subfloor conditions indicated, that comply with flammability requirements for installed carpet tile, and 
are recommended by carpet tile manufacturer for releasable installation. 

1. VOC Limits: Provide adhesives with VOC content not more than 5- g/L when calculated 
according to 40 CFR 59, Subpart D (EPA method 24). 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas, and conditions, with Installer present, for compliance with requirements for 
maximum moisture content, alkalinity range, installation tolerances, and other conditions affecting carpet 
tile performance. Examine carpet tile for type, color, pattern, and potential defects. 

B. Concrete Subfloors:  Verify that concrete slabs comply with ASTM F 710 and the following: 
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1. Slab substrates are dry and free of curing compounds, sealers, hardeners, and other materials that 
may interfere with adhesive bond.  Determine adhesion and dryness characteristics by performing 
bond and moisture tests recommended by carpet tile manufacturer. 

2. Subfloor finishes comply with requirements specified in Division 3 Section "Cast-in-Place 
Concrete" for slabs receiving carpet tile. 

3. Subfloors are free of cracks, ridges, depressions, scale, and foreign deposits. 
4. substances that may interfere with adhesive bond or show through surface. 

C. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. General: Comply with CRI's "Carpet Installation Standards" and with carpet tile manufacturer's written 
installation instructions for preparing substrates indicated to receive carpet tile. 

B. Use trowelable leveling and patching compounds, according to manufacturer's written instructions, to fill 
cracks, holes, depressions, and protrusions in substrates. Fill or level cracks, holes and depressions 1/8 
inch wide or wider, and protrusions more than 1/32 inch unless more stringent requirements are required 
by manufacturer's written instructions. 

C. Concrete Substrates: Remove coatings, including curing compounds, and other substances that are 
incompatible with adhesives and that contain soap, wax, oil, or silicone, without using solvents. Use 
mechanical methods recommended in writing by adhesive and carpet tile manufacturers. 

D. Metal Substrates: Clean grease, oil, soil and rust, and prime if recommended in writing by adhesive 
manufacturer. Rough sand painted metal surfaces and remove loose paint. Sand aluminum surfaces, to 
remove metal oxides, immediately before applying adhesive. 

E. Broom and vacuum clean substrates to be covered immediately before installing carpet tile. 

3.3 INSTALLATION 

A. General: Comply with CRI's "CRI Carpet Installation Standard," Section 18, "Modular Carpet" and with 
carpet tile manufacturer's written installation instructions. 

B. Installation Method:  Glue down; install every tile with full-spread, releasable, pressure-sensitive 
adhesive. 

C. Maintain dye-lot integrity. Do not mix dye lots in same area. 

D. Cut and fit carpet tile to butt tightly to vertical surfaces, permanent fixtures, and built-in furniture 
including cabinets, pipes, outlets, edgings, thresholds, and nosings. Bind or seal cut edges as 
recommended by carpet tile manufacturer. 

E. Extend carpet tile into toe spaces, door reveals, closets, open-bottomed obstructions, removable flanges, 
alcoves, and similar openings. 

F. Maintain reference markers, holes, and openings that are in place or marked for future cutting by 
repeating on carpet tile as marked on subfloor. Use nonpermanent, nonstaining marking device. 

G. Install pattern parallel to walls and borders. 
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H. Access Flooring: Stagger joints of carpet tiles so carpet tile grid is offset from access flooring panel grid. 
Do not fill seams of access flooring panels with carpet adhesive; keep seams free of adhesive. 

3.4 CLEANING AND PROTECTION 

A. Perform the following operations immediately after installing carpet tile: 

1. Remove excess adhesive and other surface blemishes using cleaner recommended by carpet tile 
manufacturer. 

2. Remove yarns that protrude from carpet tile surface. 
3. Vacuum carpet tile using commercial machine with face-beater element. 

B. Protect installed carpet tile to comply with CRI's "Carpet Installation Standard," Section 20, "Protecting 
Indoor Installations." 

C. Protect carpet tile against damage from construction operations and placement of equipment and fixtures 
during the remainder of construction period. Use protection methods indicated or recommended in 
writing by carpet tile manufacturer. 

END OF SECTION 096813 
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SECTION 099123 - INTERIOR PAINTING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes surface preparation and the application of paint systems on the following interior 
substrates: 

1. Architectural woodwork. 
2. Steel and iron. 
3. Galvanized metal. 
4. Gypsum board. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of product indicated. 

B. Samples for Initial Selection: For each type of topcoat product. 

C. Samples for Verification: For each type of paint system and in each color and gloss of topcoat. 

1. Submit Samples on rigid backing, 8 inches square. 
2. Apply coats on Samples in steps to show each coat required for system. 
3. Label each coat of each Sample. 
4. Label each Sample for location and application area. 

D. Product List: For each product indicated, included the following: 
 

1. Cross-reference to paint system and locations of application areas. Use same designations 
indicated on Drawings and in schedules. Include color designations. 

2. Printout of current "MPI Approved Products List" for each product category specified in Part 2, 
with the proposed product highlighted. 

1.4 QUALITY ASSURANCE 

A. MPI Standards: 

1. Products:  Complying with MPI standards indicated and listed in "MPI Approved Products List." 
2. Preparation and Workmanship:  Comply with requirements in "MPI Architectural Painting 

Specification Manual" for products and paint systems indicated. 
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1.5 DELIVERY, STORAGE, AND HANDLING 

A. Store materials not in use in tightly covered containers in well-ventilated areas with ambient temperatures 
continuously maintained at not less than 45 deg. F. 

1. Maintain containers in clean condition, free of foreign materials and residue. 
2. Remove rags and waste from storage areas daily. 

1.6 FIELD CONDITIONS 

A. Apply paints only when temperature of surfaces to be painted and ambient air temperatures are between 
50 and 95 deg. F. 

B. Do not apply paints when relative humidity exceeds 85 percent; at temperatures less than 5 deg. F above 
the dew point; or to damp or wet surfaces. 

1.7 EXTRA MATERIALS 

A. Furnish extra materials described below that are from same production run (batch mix) as materials 
applied and that are packaged for storage and identified with labels describing contents. 

1. Quantity:  Furnish an additional 5 percent, but not less than 1 gal. of each material and color 
applied. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Manufacturers:  Subject to compliance with requirements, provide products by one of the following: 

1. Benjamin Moore & Co. 
2. Duron, Inc. 
3. ICI Paints. 
4. Porter Paints. 
5. Sherwin-Williams Company (The). 

2.2 PAINT, GENERAL 

A. Material Compatibility: 

1. Materials for use within each paint system shall be compatible with one another and substrates 
indicated, under conditions of service and application as demonstrated by manufacturer, based on 
testing and field experience. 

2. For each coat in a paint system, products shall be recommended in writing by topcoat 
manufacturers for use in paint system and on substrate indicated. 

B. VOC Content of Field-Applied Interior Paints and Coatings:  Provide products that comply with the 
following limits for VOC content, exclusive of colorants added to a tint base, when calculated according 
to 40 CFR 59, Subpart D (EPA Method 24); these requirements do not apply to paints and coatings that 
are applied in a fabrication or finishing shop: 
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1. Flat Paints, Coatings, and Primers:  VOC content of not more than 50 g/L. 
2. Nonflat Paints, Coatings, and Primers:  VOC content of not more than 150 g/L. 
3. Anti-Corrosive and Anti-Rust Paints Applied to Ferrous Metals:  VOC not more than 250 g/L. 
4. Floor Coatings:  VOC not more than 100 g/L. 
5. Shellacs, Clear:  VOC not more than 730 g/L. 
6. Shellacs, Pigmented:  VOC not more than 550 g/L. 
7. Flat Topcoat Paints:  VOC content of not more than 50 g/L. 
8. Nonflat Topcoat Paints:  VOC content of not more than 150 g/L. 
9. Floor Coatings:  VOC not more than 100 g/L. 
10. Primers, Sealers, and Undercoaters:  VOC content of not more than 200 g/L. 
11. Dry-Fog Coatings:  VOC content of not more than 400 g/L. 
12. Pre-Treatment Wash Primers:  VOC content of not more than 420 g/L. 

C. Chemical Components of Field-Applied Interior Paints and Coatings:  Provide topcoat paints and anti-
corrosive and anti-rust paints applied to ferrous metals that comply with the following chemical 
restrictions; these requirements do not apply to paints and coatings that are applied in a fabrication or 
finishing shop: 

1. Aromatic Compounds:  Paints and coatings shall not contain more than 1.0 percent by weight of 
total aromatic compounds (hydrocarbon compounds containing one or more benzene rings). 

2. Restricted Components:  Paints and coatings shall not contain any of the following: 

a. Acrolein. 
b. Acrylonitrile. 
c. Antimony. 
d. Benzene. 
e. Butyl benzyl phthalate. 
f. Cadmium. 
g. Di (2-ethylhexyl) phthalate. 
h. Di-n-butyl phthalate. 
i. Di-n-octyl phthalate. 
j. 1,2-dichlorobenzene. 
k. Diethyl phthalate. 
l. Dimethyl phthalate. 
m. Ethylbenzene. 
n. Formaldehyde. 
o. Hexavalent chromium. 
p. Isophorone. 
q. Lead. 
r. Mercury. 
s. Methyl ethyl ketone. 
t. Methyl isobutyl ketone. 
u. Methylene chloride. 
v. Naphthalene. 
w. Toluene (methylbenzene). 
x. 1,1,1-trichloroethane. 
y. Vinyl chloride. 

D. Colors: As selected by Architect from manufacturer's full range. Allow for up to two colors in each room 
for walls. 

2.3 PRIMERS/SEALERS 

A. Interior Latex Primer/Sealer:  MPI #50. 
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1. VOC Content:  E Range of E1. 
2. Environmental Performance Rating:  EPR 1. 

2.4 METAL PRIMERS 

A. Quick-Drying Alkyd Metal Primer:  MPI #76. 

1. VOC Content:  E Range of E1. 

B. Waterborne Galvanized-Metal Primer:  MPI #134. 

1. VOC Content:  E Range of E1. 
2. Environmental Performance Rating:  EPR 1. 

2.5 LATEX PAINTS 

A. High-Performance Architectural Latex (Eggshell):  MPI #139 (Gloss Level 3). 

1. VOC Content:  E Range of E2. 
2. Environmental Performance Rating:  EPR 5. 

B. High-Performance Architectural Latex (Semigloss):  MPI #141 (Gloss Level 5). 

1. VOC Content:  E Range of E1. 
2. Environmental Performance Rating:  EPR 5. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates and conditions, with Applicator present, for compliance with requirements for 
maximum moisture content and other conditions affecting performance of the Work. 

B. Maximum Moisture Content of Substrates: When measured with an electronic moisture meter as follows: 

1. Wood: 15 percent. 
2. Gypsum Board: 12 percent. 

C. Gypsum Board Substrates: Verify that finishing compound is sanded smooth. 

D. Verify suitability of substrates, including surface conditions and compatibility, with existing finishes and 
primers. 

E. Proceed with coating application only after unsatisfactory conditions have been corrected. 

1. Application of coating indicates acceptance of surfaces and conditions. 
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3.2 PREPARATION 

A. Comply with manufacturer's written instructions and recommendations in "MPI Architectural Painting 
Specification Manual" applicable to substrates and paint systems indicated. 

B. Remove hardware, covers, plates, and similar items already in place that are removable and are not to be 
painted. If removal is impractical or impossible because of size or weight of item, provide surface-applied 
protection before surface preparation and painting. 

1. After completing painting operations, use workers skilled in the trades involved to reinstall items 
that were removed. Remove surface-applied protection if any. 

2. Do not paint over labels of independent testing agencies or equipment names, identification, 
performance rating, or nomenclature plates. 

C. Clean substrates of substances that could impair bond of paints, including dust, dirt, oil, grease, and 
incompatible paints and encapsulates. 

1. Remove incompatible primers and reprime substrate with compatible primers or apply tie coat as 
required to produce paint systems indicated. 

D. Steel Substrates: Remove rust, loose mill scale, and shop primer, if any. Clean using methods 
recommended in writing by paint manufacturer. 

E. Galvanized-Metal Substrates: Remove grease and oil residue from galvanized sheet metal by mechanical 
methods to produce clean, lightly etched surfaces that promote adhesion of subsequently applied paints. 

F. Wood Substrates: 

1. Scrape and clean knots, and apply coat of knot sealer before applying primer. 
2. Sand surfaces that will be exposed to view, and dust off. 
3. Prime edges, ends, faces, undersides, and backsides of wood. 
4. After priming, fill holes and imperfections in the finish surfaces with putty or plastic wood filler. 

Sand smooth when dried. 

3.3 APPLICATION 

A. Apply paints according to manufacturer's written instructions and to recommendations in "MPI Manual." 

1. Use applicators and techniques suited for paint and substrate indicated. 
2. Paint surfaces behind movable equipment and furniture same as similar exposed surfaces. Before 

final installation, paint surfaces behind permanently fixed equipment or furniture with prime coat 
only. 

3. Paint front and backsides of access panels, removable or hinged covers, and similar hinged items 
to match exposed surfaces. 

4. Do not paint over labels of independent testing agencies or equipment name, identification, 
performance rating, or nomenclature plates. 

5. Primers specified in painting schedules may be omitted on items that are factory primed or factory 
finished if acceptable to topcoat manufacturers. 

B. Tint each undercoat a lighter shade to facilitate identification of each coat if multiple coats of same 
material are to be applied. Tint undercoats to match color of topcoat, but provide sufficient difference in 
shade of undercoats to distinguish each separate coat. 
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C. If undercoats or other conditions show through topcoat, apply additional coats until cured film has a 
uniform paint finish, color, and appearance. 

D. Apply paints to produce surface films without cloudiness, spotting, holidays, laps, brush marks, roller 
tracking, runs, sags, ropiness, or other surface imperfections. Cut in sharp lines and color breaks. 

3.4 FIELD QUALITY CONTROL 

A. Testing of Paint Materials:  Owner reserves the right to invoke the following procedure at any time and as 
often as Owner deems necessary during the period when paints are being applied: 

1. Owner will engage the services of a qualified testing agency to sample paint materials being used.  
Samples of material delivered to Project site will be taken, identified, sealed, and certified in 
presence of Contractor. 

2. Testing agency will perform tests for compliance with product requirements. 
3. Owner may direct Contractor to stop applying paints if test results show materials being used do 

not comply with product requirements.  Contractor shall remove noncomplying-paint materials 
from Project site, pay for testing, and repaint surfaces painted with rejected materials.  Contractor 
will be required to remove rejected materials from previously painted surfaces if, on repainting 
with complying materials, the two paints are incompatible. 

3.5 CLEANING AND PROTECTION 

A. At end of each workday, remove rubbish, empty cans, rags, and other discarded materials from Project 
site. 

B. After completing paint application, clean spattered surfaces. Remove spattered paints by washing, 
scraping, or other methods. Do not scratch or damage adjacent finished surfaces. 

C. Protect work of other trades against damage from paint application. Correct damage to work of other 
trades by cleaning, repairing, replacing, and refinishing, as approved by Architect, and leave in an 
undamaged condition. 

D. At completion of construction activities of other trades, touch up and restore damaged or defaced painted 
surfaces. 

3.6 INTERIOR PAINTING SCHEDULE 

A. CMU Substrates: 

1. High-Performance Architectural Latex System: 

a. Block Filler: Block filler, latex, interior/exterior. 

b. Prime Coat: Primer, alkali resistant, water based. 

c. Intermediate Coat: Latex, interior, high performance architectural, matching topcoat. 

d. Topcoat: Latex, interior, high performance architectural, semi-gloss (MPI Gloss Level 5). 

B. Steel Substrates: 
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1. High-Performance Architectural Latex System MPI INT 5.1R: 

a. Prime Coat: Primer, alkyd, quick dry, for metal, MPI #76. 
b. Intermediate Coat: Latex, interior, high performance architectural, matching topcoat. 

c. Topcoat: Latex, interior, high performance architectural, semi-gloss (MPI Gloss Level 5). 

C. Galvanized-Metal Substrates: 

1. High-Performance Architectural Latex System MPI INT 5.3M: 

a. Prime Coat: Primer, galvanized, water based, MPI #134. 

b. Intermediate Coat: Latex, interior, high performance architectural, matching topcoat. 

c. Topcoat: Latex, interior, high performance architectural, semi-gloss (MPI Gloss Level 5). 

D. Gypsum Board Substrates: 

1. High-Performance Architectural Latex System MPI INT 9.2B: 

a. Prime Coat: Primer sealer, latex, interior. 

b. Intermediate Coat: Latex, interior, high performance architectural, matching topcoat. 

c. Topcoat: Latex, interior, high performance architectural, semi-gloss (MPI Gloss Level 5). 

END OF SECTION 099123 
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SECTION 099300 - STAINING AND TRANSPARENT FINISHING 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Primers 
2. Wood stains. 
3. Transparent finishes. 

1.2 ACTION SUBMITTALS 

A. Product Data: 

1. For each type of product. 
2. Include preparation requirements and application instructions. 
3. Indicate VOC content. 

B. Samples for Initial Selection: Manufacturer's standard color sheets, showing full range of available colors 
for each type of exposed finish. 

C. Samples for Verification: Sample for each type of finish system and in each color and gloss of finish 
required on representative samples of actual wood substrates. 

1. Size:  8 inches square. 
2. Apply coats on Samples in steps to show each coat required for system. 
3. Label each coat of each Sample. 
4. Label each Sample for location and application area. 

D. Product List: Cross-reference to finish system and locations of application areas. Use same designations 
indicated on Drawings and in schedules. Include color designations. 

1.3 MAINTENANCE MATERIAL SUBMITTALS 

A. Extra Stock Material: Furnish extra materials, from the same product run, that match products installed 
and that are packaged with protective covering for storage and identified with labels describing contents. 

1. Stains and Transparent Finishes: Not less than 1 gal. unopened gallon of each material and color 
applied. 

1.4 MOCKUPS 

A. Apply mockups of each finish system indicated and each color selected to verify preliminary selections 
made under Sample submittals and to set quality standards for materials and execution. 

1. Architect will select one surface to represent surfaces and conditions for application of each type 
of finish system and substrate. 
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a. Vertical and Horizontal Surfaces: Provide samples of at least 100 sq. ft.. 
b. Other Items: Architect will designate items or areas required. 

2. Final approval of stain color selections will be based on mockups. 

a. If preliminary stain color selections are not approved, apply additional mockups of 
additional stain colors selected by Architect at no added cost to Owner. 

1.5 DELIVERY, STORAGE, AND HANDLING 

A. Store materials not in use in tightly covered containers in well-ventilated areas with ambient temperatures 
continuously maintained at not less than 45 deg F. 

1. Maintain containers in clean condition, free of foreign materials and residue. 
2. Remove rags and waste from storage areas daily. 

1.6 FIELD CONDITIONS 

A. Apply finishes only when temperature of surfaces to be finished and ambient air temperatures are 
between 50 and 95 deg F. 

B. Do not apply finishes when relative humidity exceeds 85 percent, at temperatures of less than 5 deg F 
above the dew point, or to damp or wet surfaces. 

C. Do not apply exterior finishes in snow, rain, fog, or mist. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Manufacturers: Subject to compliance with requirements, provide products by one of the following: 

1. Benjamin Moore & Co. 
2. Coronado Paint; Benjamin Moore & Co. 
3. PPG Paints; PPG Industries, Inc. 
4. Sherwin-Williams Company (The). 

2.2 SOURCE LIMITATIONS 

A. Source Limitations: Obtain each coating product from single source from single manufacturer. 

2.3 MATERIALS, GENERAL 

A. Material Compatibility: 

1. Provide materials for use within each coating system that are compatible with one another and 
substrates indicated, under conditions of service and application as demonstrated by manufacturer, 
based on testing and field experience. 

B. Stain Colors:  As selected by Architect from manufacturer's full range. 

http://www.specagent.com/Lookup?ulid=14359
http://www.specagent.com/Lookup?uid=123457186124
http://www.specagent.com/Lookup?uid=123457186125
http://www.specagent.com/Lookup?uid=123457186131
http://www.specagent.com/Lookup?uid=123457186135
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2.4 PRIMERS 

A. Primer, Alkyd Oil for Exterior Wood: Alkyd/oil-based primer for exterior wood with resistance to 
bleeding. 

B. Alkyd Sanding Sealer, Interior, Solvent Based, Clear: Solvent-based, quick-drying, clear, sandable alkyd 
sealer used on new interior wood surfaces that are to be top-coated with an alkyd varnish. 

2.5 WOOD STAINS 

A. Stain, Exterior, Solvent Based, Semitransparent: Solvent-based, oil or oil/alkyd, semitransparent, 
pigmented stain for new wood surfaces. 

B. Stain, Interior, Semitransparent, for Interior Wood: Solvent-based, oil or oil/alkyd, semitransparent, 
pigmented stain for new interior wood surfaces that are to be finished with a clear varnish. 

2.6 TRANSPARENT FINISHES 

A. Varnish with UV Inhibitor, Exterior, Semigloss: Solvent-based, alkyd-type, clear semigloss varnish 
stabilized against UV deterioration for exterior wood surfaces. 

1. Gloss Level:  Manufacturer's standard semigloss finish. 

B. Varnish, Exterior, Water Based, Semigloss: Water-based clear varnish for exterior wood surfaces. 
1. Gloss Level:  Manufacturer's standard semigloss finish. 

C. Varnish, Interior, Water Based, Clear, Semigloss: Water-based clear semigloss coating for interior wood 
trim, frames, doors, paneling and cabinetry. 
1. Gloss Level:  Manufacturer's standard semigloss finish. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates and conditions, with Applicator present, for compliance with requirements for 
maximum moisture content and other conditions affecting performance of the Work. 

B. Maximum Moisture Content of Exterior Wood Substrates: 15 percent, when measured with an electronic 
moisture meter. 

C. Maximum Moisture Content of Interior Wood Substrates:  13 percent, when measured with an electronic 
moisture meter. 

D. Verify suitability of substrates, including surface conditions and compatibility with existing finishes and 
primers. 

E. Proceed with finish application only after unsatisfactory conditions have been corrected. 

1. Beginning finish application constitutes Contractor's acceptance of substrates and conditions. 
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3.2 PREPARATION 

A. Remove hardware, covers, plates, and similar items already in place that are removable. If removal is 
impractical or impossible because of size or weight of item, provide surface-applied protection before 
surface preparation and finishing. 

1. After completing finishing operations, use workers skilled in the trades involved to reinstall items 
that were removed. Remove surface-applied protection if any. 

B. Clean and prepare surfaces to be finished according to manufacturer's written instructions for each 
substrate condition and as specified. 

1. Remove dust, dirt, oil, and grease by washing with a detergent solution; rinse thoroughly with 
clean water and allow to dry. Remove grade stamps and pencil marks by sanding lightly. Remove 
loose wood fibers by brushing. 

2. Remove mildew by scrubbing with a commercial wash formulated for mildew removal and as 
recommended by stain manufacturer. 

C. Interior Wood Substrates: 

1. Scrape and clean knots, and apply coat of knot sealer before applying primer. 
2. Apply wood filler paste to open-grain woods to produce smooth, glasslike finish. 
3. Sand surfaces exposed to view and dust off. 
4. After priming, fill holes and imperfections in the finish surfaces with putty or plastic wood filler. 

Sand smooth when dry. 

3.3 APPLICATION 

A. Apply finishes according to manufacturer's written instructions. 

1. Use applicators and techniques suited for finish and substrate indicated. 
2. Finish surfaces behind movable equipment and furniture same as similar exposed surfaces. 
3. Do not apply finishes over labels of independent testing agencies or equipment name, 

identification, performance rating, or nomenclature plates. 

B. Apply finishes to produce surface films without cloudiness, holidays, lap marks, brush marks, runs, 
ropiness, or other surface imperfections. 

3.4 CLEANING AND PROTECTION 

A. At end of each workday, remove rubbish, empty cans, rags, and other discarded materials from Project 
site. 

B. After completing finish application, clean spattered surfaces. Remove spattered materials by washing, 
scraping, or other methods. Do not scratch or damage adjacent finished surfaces. 

C. Protect work of other trades against damage from finish application. Correct damage by cleaning, 
repairing, replacing, and refinishing, as approved by Architect, and leave in an undamaged condition. 

D. At completion of construction activities of other trades, touch up and restore damaged or defaced finished 
wood surfaces. 
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3.5 INTERIOR WOOD-FINISH-SYSTEM SCHEDULE 

A. Wood Substrates, Wood Trim: 

1. Semitransparent Stain System: 

a. Prime Coat: Stain, exterior, solvent based, semitransparent, matching topcoat. 
b. Topcoat: Stain, exterior, solvent based, semitransparent. 

2. Polyurethane Varnish over Stain System: 

a. Stain Coat: Stain, semitransparent, for interior wood. 
b. First Intermediate Coat: Polyurethane varnish matching topcoat. 
c. Second Intermediate Coat: Polyurethane varnish matching topcoat. 
d. Topcoat: Varnish, interior, polyurethane, oil modified, semi-gloss. 

B. Wood Substrates, Casework: 

1. Semitransparent Stain System: 

a. Prime Coat: Stain, exterior, solvent based, semitransparent, matching topcoat. 
b. Topcoat: Stain, exterior, solvent based, semitransparent. 

2. Polyurethane Varnish over Stain System: 

a. Stain Coat: Stain, semitransparent, for interior wood. 
b. First Intermediate Coat: Polyurethane varnish matching topcoat. 
c. Second Intermediate Coat: Polyurethane varnish matching topcoat. 
d. Topcoat: Varnish, interior, polyurethane, oil modified, semi-gloss. 

END OF SECTION 099300 
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SECTION 101423 –PANEL SIGNAGE 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following: 

1. Panel signs. 

1.3 DEFINITIONS 

A. ADA-ABA Accessibility Guidelines:  U.S. Architectural & Transportation Barriers Compliance Board's 
"Americans with Disabilities Act (ADA) Accessibility Guidelines for Buildings and Facilities; 
Architectural Barriers Act (ABA) Accessibility Guidelines." 

1.4 ACTION SUBMITTALS 

A. Product Data:  For each type of product indicated. 

B. Shop Drawings:  Show fabrication and installation details for signs. 

1. Show sign mounting heights, locations of supplementary supports to be provided by others, and 
accessories. 

2. Provide message list, typestyles, graphic elements, including tactile characters and Braille, and 
layout for each sign. 

C. Samples for Initial Selection:  Manufacturer's color charts consisting of actual units or sections of units 
showing the full range of colors available for the following: 

1. Aluminum. 
2. Acrylic sheet. 
3. Polycarbonate sheet. 
4. Fiberglass sheet. 
5. Die-cut vinyl characters and graphic symbols.  Include representative samples of available 

typestyles and graphic symbols. 

D. Samples for Verification:  For each of the following products and for the full range of color, texture, and 
sign material indicated, of sizes indicated: 

1. Panel Signs:  Not less than 12 inches square including border. 

E. Sign Schedule:  Use same designations indicated on Drawings. 
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1.5 CLOSEOUT SUBMITTALS 

A. Maintenance Data:  For signs to include in maintenance manuals. 

1.6 QUALITY ASSURANCE 

A. Source Limitations for Signs:  Obtain each sign type indicated from one source from a single 
manufacturer. 

B. Regulatory Requirements:  Comply with applicable provisions in ADA-ABA Accessibility Guidelines 
and ICC/ANSI A117.1. 

1.7 PROJECT CONDITIONS 

A. Weather Limitations:  Proceed with installation only when[ existing and forecasted] weather conditions 
permit installation of signs in exterior locations to be performed according to manufacturers' written 
instructions and warranty requirements. 

B. Field Measurements:  Verify recess openings by field measurements before fabrication and indicate 
measurements on Shop Drawings. 

1.8 COORDINATION 

A. Coordinate placement of anchorage devices with templates for installing signs. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Fiberglass Sheet:  Molded, seamless, thermosetting, glass-fiber-reinforced polyester panels with a 
minimum tensile strength of 15,000 psi when tested according to ASTM D 638 and with a minimum 
flexural strength of 30,000 psi when tested according to ASTM D 790. 

B. Acrylic Sheet:  ASTM D 4802, Category A-1 (cell-cast sheet), Type UVA (UV absorbing). 

C. Polycarbonate Sheet:  Of thickness indicated, manufactured by extrusion process, coated on both surfaces 
with abrasion-resistant coating: 

1. Impact Resistance:  16 ft-lbf/in. per ASTM D 256, Method A. 
2. Tensile Strength:  9000 lbf/sq. in. per ASTM D 638. 
3. Flexural Modulus of Elasticity:  340,000 lbf/sq. in. per ASTM D 790. 
4. Heat Deflection:  265 deg F at 264 lbf/sq. in. per ASTM D 648. 
5. Abrasion Resistance:  1.5 percent maximum haze increase for 100 revolutions of a Taber abraser 

with a load of 500 g per ASTM D 1044. 

D. Applied Vinyl:  Die-cut characters from vinyl film of nominal thickness of 3 mils with pressure-sensitive 
adhesive backing, suitable for exterior applications. 
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2.2 PANEL SIGNS 

A. Manufacturers:  Subject to compliance with requirements, provide products by one of the following: 

1. ACE Sign Systems, Inc. 
2. Advance Corporation; Braille-Tac Division. 
3. APCO Graphics, Inc. 
4. ASI-Modulex, Inc. 
5. Best Sign Systems Inc. 
6. Gemini Incorporated. 
7. Mohawk Sign Systems. 
8. Avali’s Wayfinding Solutions, Inc, 

B. Interior Panel Signs (MATCH EXISTING):  Provide smooth sign panel surfaces constructed to remain 
flat under installed conditions within a tolerance of plus or minus 1/16 inch measured diagonally from 
corner to corner, complying with the following requirements: 

1. Melamine Plastic Laminate, All signs 0.25 inch thick. 
2. Edge Condition:  Square cut. 
3. Corner Condition:  Square. 
4. Mounting:  Unframed. 

a. Wall mounted with two-face tape. 
b. Manufacturer's standard anchors for substrates encountered. 

5. Color:  Match existing. 
6. Tactile Characters:  Characters and Grade 2 Braille raised 1/32 inch above surface with contrasting 

colors. 

C. Panel Sign Schedule (Mohawk Sign Systems, Inc. –Basis for Design): 

1. PS #1: Room Identification Sign with Braille. 

a. Sign Size:  6”x6”x ¼”. 
b. Message Panel Material:  Interior Panel Sign, Series 300. 
c. Text/Message:  Room #. 
d. Location:  As directed in the field by Architect. 
e. Quantity:  Provide one per interior non-occupied room such as Mechanical, Data, Electrical 

Rooms. 

2. PS #2: Room Identification Sign with Braille and Two Changeable Message Insert. 

a. Sign Size:  6”x6”x ¼”. 
b. Message Panel Material:  Interior Panel Sign, Series 300 w/two changeable message 

inserts. 
c. Text/Message:  Room #. 
d. Location:  As directed in the field by Architect. 
e. Quantity:  Provide one per occupied room except two if there are two doors, provide 2. 

3. PS #3: Room Identification Sign with pictograms and Braille. 

a. Sign Size:  6”x8”x ¼”. 
b. Message Panel Material:  Interior Panel Sign, Series 300 w/male or female pictogram and 

accessibility symbol. 
c. Text/Message:  Male or Female. 
d. Location:  As directed in the field by Architect. 
e. Quantity:  one per toilet room, gender as indicated by room name. 
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2.3 ACCESSORIES 

A. Anchors and Inserts:  Provide nonferrous-metal or hot-dip galvanized anchors and inserts for exterior 
installations and elsewhere as required for corrosion resistance.  Use toothed steel or lead expansion-bolt 
devices for drilled-in-place anchors.  Furnish inserts, as required, to be set into concrete or masonry work. 

2.4 FABRICATION 

A. General:  Provide manufacturer's standard signs of configurations indicated. 

1. Conceal fasteners if possible; otherwise, locate fasteners where they will be inconspicuous. 

2.5 FINISHES, GENERAL 

A. Comply with NAAMM's "Metal Finishes Manual for Architectural and Metal Products" for 
recommendations for applying and designating finishes. 

B. Protect mechanical finishes on exposed surfaces from damage by applying a strippable, temporary 
protective covering before shipping. 

C. Appearance of Finished Work:  Variations in appearance of abutting or adjacent pieces are acceptable if 
they are within one-half of the range of approved Samples.  Noticeable variations in the same piece are 
not acceptable.  Variations in appearance of other components are acceptable if they are within the range 
of approved Samples and are assembled or installed to minimize contrast. 

2.6 ACRYLIC SHEET FINISHES 

A. Colored Coatings for Acrylic Sheet:  For copy and background colors, provide colored coatings, 
including inks, dyes, and paints, that are recommended by acrylic manufacturers for optimum adherence 
to acrylic surface and that are UV and water resistant for three years for application intended. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas, and conditions, with Installer present, for compliance with requirements for 
installation tolerances and other conditions affecting performance of work. 

B. Verify that items, including anchor inserts, are sized and located to accommodate signs. 

C. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 INSTALLATION 

A. Locate signs and accessories where indicated, using mounting methods of types described and complying 
with manufacturer's written instructions. 

1. Install signs level, plumb, and at heights indicated, with sign surfaces free of distortion and other 
defects in appearance. 
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2. Interior Wall Signs:  Install signs on walls adjacent to latch side of door where applicable.  Where 
not indicated or possible, such as double doors, install signs on nearest adjacent walls.  Locate to 
allow approach within 3 inches of sign without encountering protruding objects or standing within 
swing of door. 

B. Wall-Mounted Signs:  Comply with sign manufacturer's written instructions except where more stringent 
requirements apply. 

1. Two-Face Tape:  Mount signs to smooth, nonporous surfaces.  Do not use this method for vinyl-
covered or rough surfaces. 

2. Hook-and-Loop Tapes:  Mount signs to smooth, nonporous surfaces. 
3. Magnetic Tape:  Mount signs to smooth, nonporous surfaces. 
4. Silicone-Adhesive Mounting:  Attach signs to irregular, porous, or vinyl-covered surfaces. 
5. Shim Plate Mounting:  Provide 1/8-inch-thick, concealed aluminum shim plates with predrilled 

and countersunk holes, at locations indicated, and where other mounting methods are not 
practicable.  Attach plate with fasteners and anchors suitable for secure attachment to substrate.  
Attach panel signs to plate using method specified above. 

6. Mechanical Fasteners:  Use nonremovable mechanical fasteners placed through predrilled holes.  
Attach signs with fasteners and anchors suitable for secure attachment to substrate as 
recommended in writing by sign manufacturer. 

7. Signs Mounted on Glass:  Provide matching opaque plate on opposite side of glass to conceal 
mounting materials. 

3.3 CLEANING AND PROTECTION 

A. After installation, clean soiled sign surfaces according to manufacturer's written instructions.  Protect 
signs from damage until acceptance by Owner. 

END OF SECTION 101400 
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SECTION 102800 - TOILET, BATH, AND LAUNDRY ACCESSORIES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Public-use washroom accessories. 
2. Underlavatory guards. 

1.3 COORDINATION 

A. Coordinate accessory locations with other work to prevent interference with clearances required for 
access by people with disabilities, and for proper installation, adjustment, operation, cleaning, and 
servicing of accessories. 

B. Deliver inserts and anchoring devices set into concrete or masonry as required to prevent delaying the 
Work. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

1. Include construction details, material descriptions, dimensions of individual components and 
profiles, and finishes. 

2. Include anchoring and mounting requirements, including requirements for cutouts in other work 
and substrate preparation. 

1.5 INFORMATIONAL SUBMITTALS 

A. Sample Warranty: For manufacturer's special warranty. 

1.6 CLOSEOUT SUBMITTALS 

A. Maintenance Data: For accessories to include in maintenance manuals. 

1.7 WARRANTY 

A. Manufacturer's Special Warranty for Mirrors: Manufacturer agrees to repair or replace mirrors that fail in 
materials or workmanship within specified warranty period. 
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1. Failures include, but are not limited to, visible silver spoilage defects. 
2. Warranty Period:  15 years from date of Project Acceptance. 

PART 2 - PRODUCTS 

2.1 PUBLIC-USE WASHROOM ACCESSORIES 

A. Source Limitations: Obtain public-use washroom accessories from single source from single 
manufacturer. 

B. Toilet Tissue (Roll) Dispenser: 

1. Manufacturers: Subject to compliance with requirements, provide products by one of the 
following: 

a. AJW Architectural Products. 
b. American Specialties, Inc. 
c. Bobrick Washroom Equipment, Inc. 
d. Bradley Corporation. 

2. Description:  Double-roll dispenser. 

3. Mounting:  Surface mounted. 
4. Operation:  Spindleless with tension-spring controlled delivery. 
5. Capacity: Designed for 4-1/2- or 5-inch-diameter tissue rolls. 
6. Material and Finish:  Stainless steel, No. 4 finish (satin). 

C. Grab Bar: 

1. Manufacturers: Subject to compliance with requirements, provide products by one of the 
following: 

a. AJW Architectural Products. 
b. American Specialties, Inc. 
c. Bobrick Washroom Equipment, Inc. 
d. Bradley Corporation. 

2. Mounting: Flanges with concealed fasteners. 
3. Material: Stainless steel, 0.05 inch thick. 

a. Finish: Smooth, No. 4 finish (satin). 

4. Outside Diameter:  1-1/2 inches. 
5. Configuration and Length:  As indicated on Drawings. 

D. Mirror Unit: 

1. Manufacturers: Subject to compliance with requirements, provide products by one of the 
following: 

a. AJW Architectural Products. 
b. American Specialties, Inc. 
c. Bobrick Washroom Equipment, Inc. 
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d. Bradley Corporation. 

2. Frame:  Stainless-steel angle, 0.05 inch thick. 

a. Corners:  Welded and ground smooth. 

3. Hangers: Produce rigid, tamper- and theft-resistant installation, using method indicated below. 

a. One-piece, galvanized-steel, wall-hanger device with spring-action locking mechanism to 
hold mirror unit in position with no exposed screws or bolts. 

b. Wall bracket of galvanized steel, equipped with concealed locking devices requiring a 
special tool to remove. 

4. Size:  As indicated on Drawings. 

E. Combination Towel (Folded) Dispenser/Waste Receptacle: 

1. Manufacturers: Subject to compliance with requirements, provide products by one of the 
following: 

a. AJW Architectural Products. 
b. American Specialties, Inc. 
c. Bobrick Washroom Equipment, Inc. 
d. Bradley Corporation. 

2. Description: Combination unit for dispensing C-fold or multifold towels, with removable waste 
receptacle. 

3. Mounting:  Semirecessed. 

a. Designed for nominal 6-inch wall depth. 

4. Minimum Towel-Dispenser Capacity:  600 C-fold or 800 multifold paper towels. 
5. Minimum Waste-Receptacle Capacity:  12 gal.. 
6. Material and Finish:  Stainless steel, No. 4 finish (satin). 
7. Liner:  Reusable, vinyl waste-receptacle liner. 
8. Lockset: Tumbler type for towel-dispenser compartment and waste receptacle. 

2.2 UNDERLAVATORY GUARDS 

A. Underlavatory Guard: 

1. Manufacturers: Subject to compliance with requirements, provide products by one of the 
following: 

a. AJW Architectural Products. 
b. American Specialties, Inc. 
c. Bobrick Washroom Equipment, Inc. 
d. Bradley Corporation. 

2. Description: Insulating pipe covering for supply and drain piping assemblies that prevents direct 
contact with and burns from piping; allow service access without removing coverings. 

3. Material and Finish: Antimicrobial, molded plastic, white. 
4. Provide at all exposed piping. 
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2.3 MATERIALS 

A. Stainless Steel: ASTM A 666, Type 304, 0.031-inch minimum nominal thickness unless otherwise 
indicated. 

B. Fasteners: Screws, bolts, and other devices of same material as accessory unit and tamper-and-theft 
resistant where exposed, and of galvanized steel where concealed. 

C. Mirrors: ASTM C 1503, Mirror Glazing Quality, clear-glass mirrors, nominal 6.0 mm thick. 

2.4 FABRICATION 

A. General: Fabricate units with tight seams and joints, and exposed edges rolled. Hang doors and access 
panels with full-length, continuous hinges. Equip units for concealed anchorage and with corrosion-
resistant backing plates. 

B. Keys: Provide universal keys for internal access to accessories for servicing and resupplying. Provide 
minimum of six keys to Owner's representative. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Install accessories according to manufacturers' written instructions, using fasteners appropriate to 
substrate indicated and recommended by unit manufacturer. Install units level, plumb, and firmly 
anchored in locations and at heights indicated. 

B. Grab Bars: Install to withstand a downward load of at least 250 lbf, when tested according to 
ASTM F 446. 

3.2 ADJUSTING AND CLEANING 

A. Adjust accessories for unencumbered, smooth operation. Replace damaged or defective items. 

B. Remove temporary labels and protective coatings. 

C. Clean and polish exposed surfaces according to manufacturer's written instructions. 

END OF SECTION 102800 
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SECTION 123661 - SIMULATED STONE COUNTERTOPS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Solid-surface-material countertops. 

1.3 ACTION SUBMITTALS 

A. Product Data: For countertop materials. 

B. Shop Drawings: For countertops. Show materials, finishes, edge and backsplash profiles, methods of 
joining, and cutouts for plumbing fixtures. 

C. Samples for Initial Selection: For each type of material exposed to view. 

D. Samples for Verification: For the following products: 

1. Countertop material, 6 inches square. 
2. One full-size solid-surface-material countertop, with front edge and backsplash, 8 by 10 inches, of 

construction and in configuration specified. 

1.4 PROJECT CONDITIONS 

A. Field Measurements: Verify dimensions of countertops by field measurements before countertop 
fabrication is complete. 

1.5 COORDINATION 

A. Coordinate locations of utilities that will penetrate countertops or backsplashes. 

PART 2 - PRODUCTS 

2.1 SOLID-SURFACE-MATERIAL COUNTERTOPS 

A. Manufacturers  

1. Dupont Corian 
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2. Silestone  
3. WilsonArt 

B. Countertops:  1/2-inch-thick, solid surface material with front edge built up with same material. 

C. Fabrication: Fabricate tops in one piece with shop-applied edges and backsplashes unless otherwise 
indicated. Comply with solid-surface-material manufacturer's written instructions for adhesives, sealers, 
fabrication, and finishing. 

1. Fabricate with loose backsplashes for field assembly. 

2.2 COUNTERTOP MATERIALS 

A. Plywood: Exterior softwood plywood complying with DOC PS 1, Grade C-C Plugged, touch sanded. 

B. Adhesives: Adhesives shall not contain urea formaldehyde. 

C. Solid Surface Material: Homogeneous solid sheets of filled plastic resin complying with ANSI SS1. 

1. Type: Provide Standard Type unless Special Purpose Type is indicated. 
2. Colors and Patterns:  As selected by Architect from manufacturer's full range. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Install countertops level to a tolerance of 1/8 inch in 8 feet. 

B. Fasten countertops by screwing through corner blocks of base units into underside of countertop. Pre-drill 
holes for screws as recommended by manufacturer. Align adjacent surfaces and, using adhesive in color 
to match countertop, form seams to comply with manufacturer's written instructions. Carefully dress 
joints smooth, remove surface scratches, and clean entire surface. 

1. Seal edges of cutouts in particleboard subtops by saturating with varnish. 

END OF SECTION 123661 
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SECTION 22 05 00 - BASIC PLUMBING REQUIREMENTS 
 
PART I - GENERAL 
 
1.1 GENERAL CONDITIONS 

A. The stipulations and conditions stated in this Section, together with all provisions of the 
"Instructions to Bidders", "General Conditions", "Supplemental General Conditions", and 
"Special Conditions", hereinbefore set forth, shall apply to this and the other Sections of 
Division 22. 

 
1.2 GENERAL REQUIREMENTS 

A. The General Requirements hereinafter listed apply to the Plumbing Work Division. If 
there is any conflict between the General Requirements and the General Conditions, the 
General Conditions shall take precedence. 

 
1.3 ALTERNATES 

A. Carefully examine all alternates at the back of this specification to determine if any work 
described under the Plumbing Section will be affected thereby. 

 
1.4 INTENT 

A. The intent of these drawings and specifications are to describe the installation of a 
complete, fully adjusted and operational system. Therefore, any items shown on 
drawings and not specifically called for in the specifications, or any items specified and 
not specifically indicated or detailed on the drawings, or any items neither specified or 
shown, but which are reasonably incidental to and commonly required to make a 
complete job, will be furnished and installed by the Plumbing Contractor at his own 
expense. 

 
1.5 DEFINITIONS 

A. The Plumbing Contractor shall provide all supervision, labor, material equipment, 
machinery, plant, and any and all other items necessary to complete the plumbing 
systems.  All items of equipment are specified in the singular; however, the Plumbing 
Contractor shall provide the number of items of equipment as indicated on the 
drawings, and as required for complete systems. 

 
Where the word "provide" is used, it shall mean "furnish and install complete and ready 
to use''. 

 
1.6 VISIT TO THE SITE 

 The Plumbing Contractor shall visit the site before submitting his bid so as to be 
thoroughly familiar with the job conditions and/or peculiarities.  No extra payment will 
be allowed for anything which could have been anticipated from a visit to the site. 

 
1.7 REGULATORY REQUIREMENTS 

A. All work under this Section shall be accomplished in strict accordance with State codes. 
Where these plans and specifications conflict with such codes, the codes shall govern. 
The Plumbing Contractor shall notify the Architect or Engineer of such conflicts in 
writing prior to receipt of bids. 



  BID DOCUMENTS  
  Jan. 5, 2024 
 

  BASIC PLUMBING REQUIREMENTS  
22 05 00 - 2 

 

 

1.8 PERMITS AND FEES 
A. The Plumbing Contractor shall make all necessary arrangements, obtain all necessary 

approval, obtain all permits and pay fees required for the installation of any of the work 
covered under the Plumbing Work Division of the Specifications.  Any fees required by 
any utility companies or municipal authorities for the final connections for these 
services shall be paid by the Plumbing Contractor under whose work such services 
appear. Before the job is certified as substantially complete, a Certificate of Approval 
from all authorities involved must be obtained and turned over to the 
Architect/Engineer. 

 
1.9 DRAWINGS AND SPECIFICATIONS 

A. The Plumbing Drawings and Specifications are intended to cover all the work 
enumerated under the respective headings.  The drawings are diagrammatic only.  No 
Contractor shall take advantage of conflict or error between Drawings and 
Specifications, or between General Drawings and Mechanical, Plumbing and/or 
Electrical Drawings, but shall request a clarification of such from the Architect/Engineer, 
should this condition exist.  If there is insufficient time to issue an Addendum for this 
clarification, the Plumbing Contractor shall figure on the most expensive of the items in 
conflict. 

 
B. The Plumbing Contractor shall refer to the Architectural and Structural Drawings and 

Specifications for the general construction of the building, for floors and ceiling heights, 
for locations of walls, partitions, beams, etc., and shall be guided accordingly for setting 
of all sleeves, inserts and equipment. The Plumbing Contractor shall not under any 
circumstances scale drawings for the location of equipment. The Plumbing Contractor 
shall verify the locations of all utility services. 

 
C. The Plumbing Contractor shall keep at least one set of corrected Shop and Design 

Drawings at the site. Drawings are to be current, denoting approved modifications and 
actual installed departure. Submit drawings to Architect/Engineer before final payment 
is made. 

 
1.10 SUPERVISION 

A. The Plumbing Contractor performing the work specified shall be required to employ a 
qualified Superintendent or Foreman to continuously supervise the installation of their 
work, with authorization to act as agent. Contractors:  He shall be capable of checking 
layouts, coordinating and supervising the work, establishing grades and levels, and 
locating chases, openings, hangers, inserts, sleeves, etc. 

 
PART II - PRODUCTS 
 
2.1 STANDARD PRODUCTS 

A. Unless otherwise indicated in writing by the Architect/Engineer, the materials to be 
provided under this Specification shall be standard products of manufacturers regularly 
engaged in the production of such equipment and shall be the manufacturer's latest 
design.  All items of the same type or rating shall be identical. 
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2.2 SUBMITTAL 
A. The Plumbing Contractor shall submit, for approval, detailed shop drawings on all major 

equipment and where requested. No materials or equipment may be delivered to the 
job site or installed until the Plumbing Contractor has in his possession the approved 
shop drawing for the particular material or equipment.  The Plumbing Contractor shall 
furnish the number of copies required by the General or Special Conditions of the 
contract, but no case less than six (6) copies. 

 
B. Submitted material shall be properly labeled indicating specific service for which 

material or equipment to be used, section and article number of specifications 
governing, Contractor's name and name of job. 

 
C. Approval of equipment will not relieve the Plumbing Contractor of compliance with the 

Specifications even if such approval is made in writing, unless the attention of the 
Engineer is called to the non-complying features by letter accompanying the submittal 
data.  Approval of Submittal Data by the Engineer shall not be construed as a complete 
check of approval of detailed dimensions, weights, gauges, and similar details with the 
proposed articles.  The conformance with the necessary coordination between the 
various other Contractors and suppliers shall be solely the responsibility of the Plumbing 
Contractor and with no additional expense to the Owner. 

 
2.3 SUBSTITUTIONS 

A. Manufacturer's lists are to establish a standard of quality and not intended to limit the 
selection to these manufacturers.  All materials and equipment which are essential and 
have not been specified or shown, shall be new and of the highest grade and quality and 
free from defect or other imperfections.  It should be understood that where the words 
"furnished and installed" are used, it is intended that the Plumbing Contractor shall 
purchase and install all materials required. 

 
B. All materials and equipment proposed as substitutes for these specified shall require a 

ten (10) day prior approval from the Engineer prior to the bid date. No substitutions will 
be allowed after the ten (10) day period before the bid date. 

 
C. Where a contractor makes a substitution it is their responsibility to make sure that that 

product meets all the requirements of the product specified and that it performs to the 
same standard as the specified product. 

 
2.4 PRODUCT HANDLING 

A. Equipment and materials shall be properly stored, adequately protected, and carefully 
handled to prevent damage before and during installation.  Equipment and materials 
shall be handled, stored and protected in accordance with the manufacturer's 
recommendations and as approved by the Architect/Engineer. Equipment installed with 
a factory finish shall be fully protected during construction and shall be maintained free 
of dust, dirt, and foreign matter.  Dents and other surface damage shall be repaired or 
replaced to the satisfaction of the Architect/Engineer at no additional cost to the 
Owner. 

 
B. The Plumbing Contractor shall clean up and remove from the job site all waste 
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materials, packaging, crating, and refuse resulting from his work on a daily basis. 
 
2.5 MATERIALS AND WORKMANSHIP 

A. The Plumbing Contractor shall perform a first class job, both in material and 
workmanship. None other will be accepted.  Deviations from either will be corrected by 
the Plumbing Contractor at the Plumbing Contractor's expense. 

B. The material used throughout the work, except when otherwise noted, shall be new and 
of the best of its kind.  No substitutes shall be used unless approved by the 
Architect/Engineer.  All work shall be executed with a maximum speed consistent with 
safety and good workmanship. 

 
C. Any equipment furnished by the Plumbing Contractor that is larger than those indicated 

on the drawings and described in these Specifications or have different electrical 
characteristics, the increase in cost to the Electrical Contractor for larger wires, conduit, 
circuit breakers, switches, etc. or for changes in work already installed shall be borne by 
the instigating Contractor. 

 
PART III - EXECUTION 
 
3.1 EXCAVATION AND BACKFILL 

A. The Plumbing Contractor shall preform any and all trench and pit excavation and 
backfilling required for the installation of his work. Trenches shall be made with the 
sides vertical and shall be shored where necessary for the protection of men and 
equipment.  All excavation work shall be done in a careful manner to avoid damage to 
footers and foundations. The backfilling shall be placed in layers not exceeding 4 inches 
in depth, wetting each layer as it is placed, and thoroughly compacting each layer with 
mechanical tamper or other approved means. Any damage done during excavation and 
backfilling operations to roads, sidewalks, curbs, shrubs, sod, footers, foundations, etc. 
shall be replaced to its condition prior to construction at no expense to the Owner. 

 
3.2 SCAFFOLDING, RIGGING AND HOISTING 

A. The Plumbing Contractor shall furnish all necessary scaffolding, staging, rigging and 
hoisting required for the completion of his work.  All such scaffolding, etc., shall be 
removed from the premises when its use is no longer required on the job. 

 
3.3 CUTTING AND PATCHING 

A. The Plumbing Contractor shall provide all cutting and patching necessary to install the 
work specified in this section. The patching shall match adjacent surfaces. 

 
B. No structural member shall be cut without the approval of the Engineer, and all such 

cutting shall be done in a manner directed by him. 
 
3.4 EQUIPMENT SPACE AND ARRANGEMENT 

A. The equipment shall fit into the space allotted and shall allow adequate clearance for 
entry, installation, replacement, servicing, and maintenance.  The Plumbing Contractor 
shall coordinate the work to ensure that equipment may be moved into place without 
altering building components or other installations.  Access space shall not be less than 
the equipment manufacturer's requirements. 
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B. These drawings indicate the extent and general arrangement of equipment, piping, and 

ductwork.  If any departures are deemed necessary by the Plumbing Contractor, details 
of such departures and the reasons therefore shall be submitted to the 
Architect/Engineer for approval as soon as practicable and within 30 days after award of 
the contract. No departure shall be made without written approval of the 
Architect/Engineer. 

 
3.5 DAMAGE TO WORK ALREADY IN PLACE  

A. The Plumbing Contractor shall assume full responsibility for any damage done by him, 
his agents or employees, to any work already in place.  Any such damage done shall be 
repaired at the Contractor's expense by mechanics skilled at their respective trades to 
the approval of the Architect/Engineer. 

 
3.6 JURISDICTION OF WORK 

A. It may become necessary for the Plumbing Contractor to furnish labor or materials 
which is not generally accepted as part of this trade.  In cases of this type, he shall 
contract the work or shall furnish materials and employ workmen of the trade involved 
in order not to cause any delay or stoppage of work caused by infringement of trade 
agreements as to jurisdiction, alleged or actual. 

 
3.7 COORDINATION WITH OTHER TRADES 

A. All work shall be coordinated with other trades involved in the construction project.  All 
work shall be carefully laid out in advance to coordinate Architectural, Structural, 
Mechanical, Plumbing and Electrical features of construction.  The Plumbing Contractor 
shall verify at the site all locations, grades, elevations, and utility service connections 
indicated. Any conflicts due to lack of proper coordination shall be brought to the 
attention of the Architect/Engineer for resolution.  The Plumbing Contractor shall make 
required changes or relocations at no additional cost to the Owner. 

 
B. Installation, inspection, and testing of work above ceilings shall be completed and 

approved by the Architect/Engineer prior to installation of the specified finished 
ceilings.  However, ceiling suspension system may be installed as required for 
coordination. 

 
C. The Plumbing Contractor shall consult with the other trades at the start of the work and 

periodically thereafter, as required to properly coordinate the various items of work, 
and to avoid interferences. Should any interferences of any nature develop as the work 
progresses, such interferences shall be resolved and eliminated as directed.  The cost of 
any work directed shall be borne by the Subcontractor or Contractors directed to do this 
work. 

 
3.8 DIVISION OF WORK 

A. This paragraph is intended to show exactly the point of division of work between the 
Electrical Division and the Plumbing Division. 

 
B. All equipment covered in the Plumbing Division of the specifications shall be furnished, 

mounted, and aligned under the Plumbing Division.  All individual motor starters, unless 
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indicated as part of a motor control center, for this equipment shall be furnished and 
installed by the Plumbing Contractor.  

 
C. All final electrical connections to equipment covered in the Plumbing Division of the 

specifications shall be completed under the Plumbing Division. 
 

D. The Electrical Contractor shall provide a disconnect switch or junction box for each item 
of equipment under Division 16. 

 
E. Electrical equipment and wiring that is provided by the Plumbing Contractor shall be in 

accordance with the Electrical specification. 
 
3.9 EQUIPMENT INSTALLATION 

A. Final connections to equipment, including pipe, duct, and controls, shall be provided 
under applicable sections of this Division, unless otherwise specified or indicated. 

 
B. Manufacturer's Instructions:  Equipment shall be installed as recommended by the 

manufacturer to conform to the requirements of the particular application, in 
accordance with these drawings and specifications. 

 
3.10 OPERATION AND MAINTENANCE MANUALS 

A. One complete manual as outlined herein shall be submitted for approval before 
conducting instruction sessions in operation, before systems or equipment tests are 
performed, and before final or beneficial occupancy. 

 
B. Manuals shall have rigid covers and index tabs for each major piece of equipment, 

auxiliaries, and systems.  The following shall be inscribed on the cover:  the words 
"OPERATION AND MAINTENANCE MANUAL", the name and location of the building, the 
name of the Section, such as "Plumbing" and the name of the Plumbing Contractor. Two 
copies of each approved manual shall be submitted to the Owner and one copy shall be 
submitted to the Architect/Engineer. 

 
C. Each piece of equipment shall be listed and identified with the same name, mark, 

number, or other identification as noted or scheduled in the Contract Documents. 
 

D. Manuals shall include the following: 
1. Complete operating installations, covering start-up and shutdown for all 

components installed. 
 

2. Legible copies of all shop drawings. Any comments incorporated in "as noted" 
approvals of shop drawings shall be recorded on the drawings included in the 
manuals. 

 
3. All equipment Maintenance and Service Manuals. 

 
E. A complete parts list for each piece of equipment. 

 
F. All descriptive literature for the equipment. 
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G. Operating characteristics, performance data, ratings, and curves for each piece of 

equipment. 
 

H. Internal wiring and control diagrams. 
 

I. All other information pertinent to the maintenance and servicing of equipment and 
systems provided in the project. 

 
J. Name, address, and telephone number for service on each manufacturer's equipment. 

3.11 OPERATING INSTRUCTIONS 
A. After all equipment and services are in operation, and the Operation and Maintenance 

Manuals are available, an instruction and training session shall be conducted for the 
Owner's operating personnel. 

 
B. Instruction sessions shall be conducted during the Owner's normal working periods, and 

at times and locations satisfactory to the Owner. 
 
3.12 EQUIPMENT START-UP 

A. No equipment shall be placed in operation until it has been inspected by a qualified 
representative of the manufacturer and Certified to be ready for operation. The 
manufacturer's representative shall supervise the start-up operation and shall be 
responsible for all adjustments required to meet design conditions.  Such services shall 
be at no additional cost to the Owner. 

 
3.13 GUARANTEE 

A. The Plumbing Contractor shall present to the Owner a written guarantee covering his 
work, including all equipment, material and workmanship. This guarantee shall be 
against all defects in any of the above work, and shall run for a period of one (1) year 
from the date of written acceptance of the Contractor's work. 

 
B. Any defective work, equipment, material and/or workmanship that develops within the 

guarantee period, which is not caused by ordinary wear or abuse by other persons, shall 
be replaced by the Plumbing Contractor without cost to the Owner. 

 
3.14 FINAL INSPECTION 

A. When the entire Contract has been completed and the work is ready for final inspection, 
the Architect/Engineer or his duly authorized representative will make the inspection.  
At the time of inspection, the Plumbing Contractor shall demonstrate to the 
Architect/Engineer that the various systems and pieces of equipment have been 
adjusted to operate in accordance with the requirements of the Contract. 

 
3.15 FINAL PAYMENTS 

A. All final payments are contingent upon all necessary Certificates and/or Approvals cited 
above, together with the written Guarantee being presented to the Owner. 

 
END OF SECTION 22 05 00 
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SECTION 22 05 53 - PLUMBING IDENTIFICATION 
 
PART I - GENERAL 
 
1.1 RELATED DOCUMENTS 

A. Drawings and General Provisions of Contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to this Section. 

 
1.2 SUMMARY 

A. This Section includes plumbing identification materials and devices. 
 
1.3 QUALITY ASSURANCE 

A. Comply with ASME A13.1 for lettering size, length of color field, colors, and viewing 
angles of identification devices. 

 
1.4 SEQUENCING AND SCHEDULING 

A. Coordinate installation of identifying devices after completion of covering and painting 
where devices are applied to surfaces.  Install identifying devices prior to installation of 
acoustical ceilings and similar concealment. 

 
PART II - PRODUCTS 
 
2.1 MATERIALS  

A. Color:  Unless specified otherwise, conform to ANSI/ASME A13.1. 
 

1. Plastic Nameplates:  Laminated three-layer plastic with engraved black letters 
on light contrasting background color. 

 
2. Plastic Tags:  Laminated three-layer plastic with engraved black letters on light 

contrasting background color.  Tag size minimum 1½ inch diameter. 
 

3. Plastic Tape Pipe Markers:  Flexible, vinyl film tape with pressure sensitive 
adhesive backing and printed markings. 

 
4. Underground Plastic Pipe Markers:   Bright colored continuously printed plastic 

ribbon tape of not less than 6 inch wide by 4 mil thick, manufactured for direct 
burial service.  Marker tape for non-metallic pipe shall have a metallic strip to 
help with future location. 

 
PART III - EXECUTION 
 
3.1 PREPARATION  

A. Degrease and clean surfaces to receive adhesive for identification materials. 
 
3.2 INSTALLATION  

A. Plastic Nameplates:  Install with corrosive-resistant mechanical fasteners. 
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B. Plastic Tags:  Install with corrosive-resistant chain. 
 

C. Plastic Tape Pipe Markers:  Install complete around pipe in accordance with the 
manufacturer's instructions  

 
D. Underground Plastic Pipe Markers:  Install 6 to 8 inches below finished grade, directly 

above the buried pipe. 
 

E. Equipment:  Identify pumps, heat transfer equipment, tanks, and water treatment 
devices with plastic nameplates. Small devices, such as in-line pumps, may by identified 
with plastic tags  

 
F. Controls: Identify control panels and major control components outside panels with 

plastic nameplates. 
 

G. Piping:  Identify piping, concealed or exposed, with plastic tape pipe markers. Tags may 
be used on small diameter piping. Identify service, flow direction, and pressure. Install in 
clear view and align with axis of piping. Locate identification not to exceed 20 feet on 
straight runs including risers and drops, adjacent to each valve and "T", at each side of 
penetration of structure or enclosure, and at each obstruction. 

 
END OF SECTION 22 05 53 
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SECTION 22 10 00 - PLUMBING PIPING 
 
PART I - GENERAL 
 
1.1 RELATED DOCUMENTS 

A. Drawings and General Provisions of the Contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to this Section. 

 
1.2 SUMMARY 

A. This Section includes plumbing piping systems to a point shown on the civil drawings.  
Systems include the following: 
1. Potable water distribution, including cold and hot water supply. 

 
2. Drainage and Vent Systems. 

 
3. Cast iron piping must be used in all Storm Drain vertical and Multi-Story vertical 

waste pipe and in return air ceiling plenum areas when applicable. 
 
1.3 SYSTEM PERFORMANCE REQUIREMENTS 

A. Provide components and installation capable of producing piping systems with the 
following minimum working pressure ratings, except where indicated otherwise: 
1. Water Distribution Systems, Below Ground:   150 psig. 
2. Water Distribution Systems, Above Ground: 125 psig. 
3. Soil, Waste and Vent Systems: 10-foot head of water 

 
PART II - PRODUCTS 
 
2.1 WATER PIPING - BURIED  

A. Copper Tubing: ASTM B88, Type K, annealed. Fittings; ANSI/ASME B16.29, wrought 
copper. Joints: ANSI/ASTM B32, solder, Grade 95TA. 

 
2.2 MANUFACTURERS 

A. Acceptable Manufacturers-Valves: 
1. Crane 
2. Grinnell 
3. Nibco 
4.          Apollo 

 
2.3 BALL VALVES 

A. 150 psig rated, full port stainless steel body, stainless steel ball, Teflon seats and stuffing 
box ring, lever handle and balancing stops, threaded ends. Apollo or equal. 

 
PART III - EXECUTION 
 
3.1 PREPARATION 

A. Ream pipe and tube ends.  Remove burrs.  Bevel plain end ferrous pipe. 
 

B. Remove scale and dirt, on inside and outside, before assembly. 
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C. Prepare piping connections to equipment with flanges or unions. 

 
3.2 INSTALLATION 

A. Provide non-conducting dielectric connections wherever jointing dissimilar metals. 
 

B. Route piping in orderly manner and maintain gradient. 
 

C. Install piping to conserve building space and not interfere with use of space. 
 

D. Install piping to allow for expansion and contraction without stressing pipes, joints, or 
connected equipment. 

 
E. Provide clearance for installation of insulation and access to valves and fittings. 

 
F. Establish elevations of buried piping outside the building to ensure not less than 1 ft of 

cover. 
 
G. Install valves with stems upright or horizontal, not inverted. 

 
3.3 APPLICATION 

A. Install unions downstream of valves and at equipment or apparatus connections. 
 

B. Install brass male adapters each side of valves in copper piped system.  Sweat solder 
adapters to pipe. 

 
C. Install ball valves for shut-off and to isolate equipment, part of systems, or vertical 

risers. 
 
3.4 DISINFECTION OF DOMESTIC WATER PIPING SYSTEM 

A. Prior to starting work, verify system is complete, flushed and clean. 
 

B. Inject disinfectant solution containing 100 ppm of available chlorine and allow to stand 
for 2 hours before flushing. 

 
C. Flush disinfectant from system until residual is equal to that of incoming water or 1.0 

mg/L. 
 

E. Take samples from outlets and analyze in accordance with AWWA C601. 
 
3.5 SERVICE CONNECTIONS 

A. Coordinate water service requirements with Civil/Site plan and provide new water 
service complete with water meter with by-pass valves as required.  

 
END OF SECTION 22 10 00 
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SECTION 23 05 00 BASIC MECHANICAL REQUIREMENTS 
 
PART I - GENERAL 
 
1.1 GENERAL CONDITIONS 

A. The Stipulations and Conditions stated in this Section, together with all provisions of the 
"Instructions to Bidders", "General Conditions", "Supplemental General Conditions", and 
"Special Conditions", herein before set forth, shall apply to this and the other Sections 
of Division 23. 

 
1.2 GENERAL REQUIREMENTS 

A. The General Requirements hereinafter listed apply to the Mechanical Work Division. If 
there is any conflict between the General Requirements and the General Conditions, the 
General Conditions shall take precedence. 

 
1.3 ALTERNATES 

A. Carefully examine all Alternates at the back of this Specification to determine if any 
work described under the Mechanical Section will be affected thereby. 

 
1.4 INTENT 

A. The intent of these Drawings and Specifications are to describe the installation of a 
complete, fully adjusted, and operational system. Therefore, any items shown on 
Drawings and not specifically called for in the Specifications, or any items specified and 
not specifically indicated or detailed on the Drawings, or any items neither specified or 
shown, but which are reasonably incidental to and commonly required to make a 
complete job, will be furnished and installed by the Mechanical Contractor at his own 
expense. 

 
1.5 DEFINITIONS 

A. The Mechanical Contractor shall provide all supervision, labor, material equipment, 
machinery, plant, and any and all other items necessary to complete the mechanical 
systems.  All items of equipment are specified in the singular; however, the Mechanical 
Contractor shall provide the number of items of equipment as indicated on the 
Drawings, and as required for complete systems. 

 
Where the word "provide" is used, it shall mean "furnish and install complete and ready to use". 

 
1.6 VISIT TO THE SITE 

A. The Mechanical Contractor shall visit the site before submitting his bid, so as to be 
thoroughly familiar with the job conditions and/or peculiarities.  No extra payment will 
be allowed for anything that could have been anticipated from a visit to the site. 

 
1.7 REGULATORY REQUIREMENTS 

A. All work under this Section shall be accomplished in strict accordance with State codes. 
Where these Plans and Specifications conflict with such codes, the codes shall govern. 
The Mechanical Contractor shall notify the Architect or Engineer of such conflicts in 
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writing prior to receipt of bids. 
 
 
1.8 PERMITS AND FEES 

A. The Mechanical Contractor shall make all necessary arrangements, obtain all necessary 
approval, obtain all permits and pay fees required for the installation of any of the work 
covered under the Mechanical Work Division of the Specifications.  Any fees required by 
any utility companies or municipal authorities for the final connections for these 
services shall be paid by the Mechanical Contractor under whose work such services 
appear. Before the job is certified as substantially complete, a Certificate of Approval 
from all authorities involved must be obtained and turned over to the 
Architect/Engineer. 

 
1.9 DRAWINGS AND SPECIFICATIONS 

A. The Mechanical Drawings and Specifications are intended to cover all the work 
enumerated under the respective headings.  The drawings are diagrammatic only.  No 
Contractor shall take advantage of conflict or error between Drawings and 
Specifications, or between general Drawings and Mechanical, Plumbing and/or Electrical 
Drawings, but shall request a clarification of such from the Architect/Engineer, should 
this condition exist.  If there is insufficient time to issue an Addendum for this 
clarification, the Mechanical Contractor shall figure on the most expensive of the items 
in conflict. 

 
B. The Mechanical Contractor shall refer to the Architectural and Structural Drawings and 

Specifications for the general construction of the building, for floors and ceiling heights, 
for locations of walls, partitions, beams, etc., and shall be guided accordingly for setting 
of all sleeves, inserts and equipment. No Contractor shall under any circumstances scale 
Drawings for the location of equipment. The Mechanical Contractor shall verify the 
locations of all utility services. 

 
C. The Mechanical Contractor shall keep at least one (1) set of corrected Shop and Design 

Drawings at the site. Drawings are to be current, denoting approved modifications and 
actual installed departure. Submit drawings to Architect/Engineer before final payment 
is made. 

 
1.10 SUPERVISION 

A. The Mechanical Contractor performing the work specified shall be required to employ a 
qualified superintendent or foreman to continuously supervise the installation of their 
work, with authorization to act as agent Contractors.  He shall be capable of checking 
layouts, coordinating and supervising the work, establishing grades and levels and 
locating chases, openings, hangers, inserts, sleeves, etc. 

 
PART II - PRODUCTS 
 
2.1 STANDARD PRODUCTS 

A. Unless otherwise indicated in writing by the Architect/Engineer, the materials to be 
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provided under this Specification shall be standard products of manufacturers regularly 
engaged in the production of such equipment and shall be the manufacturer's latest 
design.  All items of the same type or rating shall be identical. 

 
2.2 SUBMITTAL 

A. The Mechanical Contractor shall submit, for approval, detailed Shop Drawings on all 
major equipment and where requested. No materials or equipment may be delivered to 
the job site or installed until the Mechanical Contractor has in his possession the 
approved shop drawing for the particular material or equipment.  The Mechanical 
Contractor shall furnish the number of copies required by the General or Special 
Conditions of the contract, but in no case less than six (6) copies. 

 
B. Submitted material shall be properly labeled indicating specific Service for which 

material or equipment to be used, Section and Article Number of Specifications 
governing, Contractor's name and name of job. 

 
C. Approval of equipment will not relieve the Mechanical Contractor of compliance with 

the specifications even if such approval is made in writing, unless the attention of the 
Engineer is called to the non-complying features by letter accompanying the submittal 
data.  Approval of submittal data by the Engineer shall not be construed as a complete 
check of approval of detailed dimensions, weights, gauges and similar details with the 
proposed articles.  The conformance with the necessary coordination between the 
various other contractors and suppliers shall be solely the responsibility of the 
Mechanical Contractor and with no additional expense to the Owner. 

 
2.3 SUBSTITUTIONS 

A. Manufacturer's lists are to establish a Standard of Quality and not intended to limit the 
selection to these manufacturers.  All materials and equipment which are essential and 
have not been specified or shown shall be new and of the highest grade and quality. 
Free from defect or other imperfections.  It should be understood that where the words 
"furnished and installed" are used, it is intended that the Mechanical Contractor shall 
purchase and install all materials required. 

 
B. All materials and equipment proposed as substitutes for these specified shall require a 

ten (10) day prior approval from the Engineer prior to the bid date. No substitutions will 
be allowed after the ten (10) day period before the bid date. 

 
2.4 PRODUCT HANDLING 

A. Equipment and materials shall be properly stored, adequately protected, and carefully 
handled to prevent damage before and during installation.  Equipment and materials 
shall be handled, stored and protected in accordance with the manufacturer's 
recommendations and as approved by the Architect/Engineer. Equipment installed with 
a factory finish shall be fully protected during construction and shall be maintained free 
of dust, dirt, and foreign matter.  Dents and other surface damage shall be repaired or 
replaced to the satisfaction of the Architect/Engineer at no additional cost to the Owner  
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B. The Mechanical Contractor shall clean up and remove from the job site all waste 
materials, packaging, crating, and refuse resulting from his work on a daily basis. 

 
2.5 MATERIALS AND WORKMANSHIP 

A. The Mechanical Contractor shall perform a first class job, both in material and 
workmanship. None other will be accepted.  Deviations from either will be corrected by 
the Mechanical Contractor at the Mechanical Contractor's expense. 

B. The material used throughout the work, except when otherwise noted, shall be new and 
of the best of its kind.  No substitutes shall be used unless approved by the 
Architect/Engineer.  All work shall be executed with a maximum speed consistent with 
safety and good workmanship. 

 
C. Any equipment furnished by the Mechanical Contractor that is larger than those 

indicated on the Drawings and described in these Specifications or have different 
electrical characteristics, the increase in cost to the Electrical Contractor for larger wires, 
conduit, circuit breakers, switches, etc. or for changes in work already installed shall be 
borne by the instigating Contractor. 

 
PART III - EXECUTION 
 
3.1 EXCAVATION AND BACKFILL 

A. The Mechanical Contractor shall preform any and all trench and pit excavation and 
backfilling required for the installation of his work. Trenches shall be made with the 
sides vertical and shall be shored where necessary for the protection of men and 
equipment. All excavation work shall be done in a careful manner to avoid damage to 
footers and foundations. The backfilling shall be placed in layers not exceeding four (4) 
inches in depth, wetting each layer as it is placed, and thoroughly compacting each layer 
with mechanical tamper or other approved means.  Any damage done during excavation 
and back-filling operations to roads, sidewalks, curbs, shrubs, sod, footers, foundations, 
etc. shall be replaced to its condition prior to construction at no expense to the Owner. 

 
3.2 SCAFFOLDING, RIGGING AND HOISTING 

A. The Mechanical Contractor shall furnish all necessary scaffolding, staging, rigging and 
hoisting required for the completion of his work. All such scaffolding, etc., shall be 
removed from the premises when its use is no longer required on the job. 

 
3.3 CUTTING AND PATCHING 

A. The Mechanical Contractor shall provide all cutting and patching necessary to install the 
work specified in this Section. The patching shall match adjacent surfaces. 

 
B. No Structural member shall be cut without the approval of the Engineer and all such 

cutting shall be done in a manner directed by him. 
3.4 EQUIPMENT SPACE AND ARRANGEMENT 

A. The equipment shall fit into the space allotted and shall allow adequate clearance for 
entry, installation, replacement, servicing and maintenance.  The Mechanical Contractor 
shall coordinate the work to ensure that equipment may be moved into place without 
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altering building components or other installations.  Access space shall not be less than 
the equipment manufacturer's requirements. 

 
B. These drawings indicate the extent and general arrangement of equipment, piping, and 

ductwork.  If any departures are deemed necessary by the Mechanical Contractor, 
details of such departures and the reasons therefore shall be submitted to the 
Architect/Engineer for approval as soon as practicable and within 30 days after Award of 
Contract. No departure shall be made without written Approval of the 
Architect/Engineer. 

 
3.5 DAMAGE TO WORK ALREADY IN PLACE 

A. The Mechanical Contractor shall assume full responsibility for any damage done by him, 
his agents or employees, to any work already in place.  Any such damage done shall be 
repaired at the Contractor's expense by mechanics skilled at their respective trades, to 
the approval of the Architect/Engineer. 

 
3.6 JURISDICTION OF WORK 

A. It may become necessary for the Mechanical Contractor to furnish labor or material 
which is not generally accepted as part of this trade. In cases of this type, he shall 
contract the work, or shall furnish materials and employ workmen of the trade involved 
in order not to cause any delay or stoppage of work caused by infringement of trade 
agreements as to jurisdiction, alleged or actual. 

 
3.7 COORDINATION WITH OTHER TRADES 

A. All work shall be coordinated with other trades involved in the construction project.  All 
work shall be carefully laid out in advance to coordinate Architectural, Structural, 
Mechanical, Plumbing and Electrical features of construction.  The Contractor shall 
verify at the site all locations, grades, elevations, and utility service connections 
indicated. Any conflicts due to lack of proper coordination shall be brought to the 
attention of the Architect/Engineer for resolution.  The Mechanical Contractor shall 
make required changes or relocations at no additional cost to the Owner. 

 
B. Installation, inspection, and testing of work above ceilings shall be completed and 

approved by the Architect/Engineer prior to installation of the specified finished 
ceilings. However, ceiling suspension system may be installed as required for 
coordination. 

 
C. The Mechanical Contractor shall consult with the other trades at the start of the work 

and periodically thereafter, as required to properly coordinate the various items of 
work, and to avoid interferences. Should any interferences of any nature develop as the 
work progresses, such interferences shall be resolved and eliminated as directed.  The 
cost of any work directed will be borne by the subcontractor or contractors directed to 
do this work. 

 
3.8 DIVISION OF WORK 

A. This paragraph is intended to show exactly the point of division of work between the 
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Electrical Division and the Mechanical Division. 
 

B. All equipment covered in the Mechanical Division of the Specifications shall be 
furnished, mounted and aligned under the Mechanical Division.  All individual motor 
starters, unless indicated as part of a motor control center, for this equipment shall be 
furnished and installed by the Mechanical Contractor.  

 
C. All final electrical connections to equipment covered in the Mechanical Division of the 

Specifications shall be completed under the Mechanical Division. 
 

D. The Electrical Contractor shall provide a disconnect switch or junction box for each item 
of equipment under Division 16. 

E. Electrical equipment and wiring that is provided by the Mechanical Contractor shall be 
in accordance with the Electrical specification. 

 
3.9 EQUIPMENT INSTALLATION 

A. Final connections to equipment, including pipe, duct, and controls, shall be provided 
under applicable sections of this Division, unless otherwise specified or indicated. 

 
B. Manufacturer's Instructions:  Equipment shall be installed as recommended by the 

manufacturer to conform to the requirements of the particular application, in 
accordance with these Drawings and Specifications. 

 
3.10 OPERATION AND MAINTENANCE MANUALS 

A. One complete Manual as outlined herein shall be submitted for approval before 
conducting instruction sessions in operation, before systems or equipment tests are 
performed, and before final or beneficial occupancy. 

 
B. Manuals shall have rigid covers and index tabs for each major piece of equipment, 

auxiliaries, and systems.  The following shall be inscribed on the cover: the words 
"OPERATION AND MAINTENANCE MANUAL", the name and location of the building, the 
name of the Section, such as "Heating" and the name of the Mechanical Contractor. 
Two (2) copies of each approved manual shall be submitted to the Owner and one (1) 
copy shall be submitted to the Architect/Engineer. 

 
C. Each piece of equipment shall be listed and identified with the same name, mark, 

number, or other identification as noted or scheduled in the Contract Documents. 
 

D. Manuals shall include the following: 
 

1. Complete Operating Installations, covering start-up and shutdown for all 
components installed. 

 
2. Legible copies of all Shop Drawings. Any comments incorporated in "as noted" 

approvals of Shop Drawings shall be recorded on the Drawings included in the 
Manuals. 
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3. All equipment Maintenance and Service Manuals. 

 
4. A complete parts list for each piece of equipment. 

 
5. All descriptive literature for the equipment. 

 
6. Operating characteristics, performance data, ratings, and curves for each piece 

of equipment such as condensers, fans and air handling units. 
 

7. Internal wiring and control diagrams. 
 

8. Automatic temperature control diagrams, part descriptions and numbers, and 
sequences of operation.  Drawings shall be neatly folded and inserted in a 
separate clear plastic binder. The plastic binders shall be bound in the back of 
each Manual. 

 
9. Final Testing and Balancing Reports. 

 
10. All other information pertinent to the maintenance and servicing of equipment 

and systems provided in the Project. 
 

11. Name, address, and telephone number for service on each manufacturer's 
equipment. 

 
3.11 OPERATING INSTRUCTIONS 

A. After all equipment and services are in operation, and the Operation and Maintenance 
Manuals are available, an instruction and training session shall be conducted for the 
Owner's operating personnel. 

 
B. Instruction sessions shall be conducted during the Owner's normal working periods, and 

at times and locations satisfactory to the Owner. 
 
3.12 EQUIPMENT START-UP 

A. No equipment shall be placed in operation until it has been inspected by a qualified 
representative of the manufacturer and certified to be ready for operation. The 
manufacturer's representative shall supervise the start-up operation and shall be 
responsible for all adjustments are required to meet design conditions.  Such services 
shall be at no additional cost to the Owner. 

3.13 GUARANTEE 
A. The Mechanical Contractor shall present to the Owner a written Guarantee covering his 

work, including all equipment, material and workmanship. This Guarantee shall be 
against all defects in any of the above work, and shall run for a period of one (1) year 
from the date of written acceptance of the Contractor's work. 

 
B. Any defective work, equipment, material and/or workmanship that develops within the 
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Guarantee period, which is not caused by ordinary wear or abuse by other persons, shall 
be replaced by the Mechanical Contractor without cost to the Owner. 

 
3.14 FINAL INSPECTION 

A. When the entire Contract has been completed and the work is ready for final inspection, 
the Architect/Engineer or his duly authorized representative will make the inspection.  
At the time of inspection, the Mechanical Contractor shall demonstrate to the 
Architect/Engineer that the various systems and pieces of equipment have been 
adjusted to operate in accordance with the requirements of the Contract. 

 
3.15 FINAL PAYMENTS 

A. All Final Payments are contingent upon all necessary Certificates and/or Approvals cited 
above, together with the written Guarantee being presented to the Owner. 

 
 
END OF SECTION 23 05 00   
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SECTION 23 05 53 - MECHANICAL IDENTIFICATION 
 
PART I - GENERAL 
 
1.1 RELATED DOCUMENTS 

A. Drawings and General Provisions of Contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to this Section. 

 
1.2 SUMMARY 

B. This Section includes Mechanical Identification Materials and Devices. 
 
1.3 QUALITY ASSURANCE 

A. Comply with ASME A13.1 for lettering size, length of color field, colors, and viewing 
angles of identification devices. 

 
1.4 SEQUENCING AND SCHEDULING 

A. Coordinate installation of identifying devices after completion of covering and painting 
where devices are applied to surfaces.  Install identifying devices prior to installation of 
acoustical ceilings and similar concealment. 

 
PART II - PRODUCTS 
 
2.1 MATERIALS  

A. Color: Unless specified otherwise, shall conform to ANSI/ASME A13.1. 
 

B. Plastic Nameplates:  Laminated three-layer plastic with engraved black letters on light 
contrasting background color. 

 
C. Plastic Tags: Laminated three-layer plastic with engraved black letters on light 

contrasting background color. Tag size minimum 1½ inch diameter. 
 

D. Plastic Tape Pipe Markers:  Flexible, vinyl film tape with pressure sensitive adhesive 
backing and printed markings. 

 
E. Underground Plastic Pipe Markers:  Bright colored continuously printed plastic ribbon 

tape of not less than 6 inches wide by 4 mil thick, manufactured for direct burial service. 
 
PART III - EXECUTION 
 
3.1 PREPARATION  

A. De-grease and clean surfaces to receive adhesive for identification materials. 
 

B. Prepare surfaces in accordance with manufacturers recommendations. 
 
3.2         INSTALLATION  

A. Plastic Nameplates:  Install with corrosive resistant mechanical fasteners. 
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B. Plastic Tags Install with corrosive resistant chain. 
 

C. Plastic Tape Pipe Markers:  Install completely around pipe in accordance with 
manufacturer's instructions. 

 
D. Underground Plastic Pipe Markers:  Install 6 to 8 inches below finished grade, directly 

above buried pipe. 
 

E. Equipment:  Identify air handling units, pumps, heat transfer equipment, tanks, and 
water treatment devices with plastic nameplates. Small devices, such as in-line pumps, 
may be identified with plastic tag. 

 
F. Controls: Identify control panels and major control components outside panels with 

plastic nameplates. 
 

G. Valves:   Identify valves in main and branch piping with tags. 
 

H. Piping:   Identify piping, concealed or exposed, with plastic tape pipe markers. Tags may 
be used on small diameter piping. Identify service, flow direction, and pressure. Install in 
clear view and align with axis of piping. Locate identification not to exceed 20 feet on 
straight runs including risers and drops, adjacent to each valve and "T", at each side of 
penetration of structure or enclosure and at each obstruction.  

 
 
 
 
 
END OF SECTION 23 05 53 
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SECTION 23 07 13 - DUCTWORK INSULATION 
 
PART I - GENERAL 
 
1.1 RELATED DOCUMENTS 

A. Drawings and General Provisions of Contract, including General and 
Supplementary Conditions and Division 1 Specification Sections, apply to this 
Section. 

 
1.2 SUMMARY 

A. This Section includes Duct and Plenum Insulation. 
 
1.3 QUALITY ASSURANCE 

A. Fire Performance Characteristics:  Conform to the following characteristics for 
insulation including linings, cements, and adhesives, when tested according to 
ASTM E 84, by UL or other testing or inspecting organization acceptable to the 
authority having jurisdiction.  Label insulation with appropriate markings of 
testing laboratory. 

 
1. Interior Insulation:  Flame spread rating of 25 or less and a smoke 

developed rating of 50 or less. 
 

2. Exterior Insulation:  Flame spread rating of 75 or less and a smoke 
developed rating of 150 or less. 

 
PART II – PRODUCTS 
 
2.1 MANUFACTURERS 

A. Acceptable Manufacturers:  
 

1. Duct liner: 
a. Armstrong 
b. CSG Ultraliner 
c. Johns Manville 

 
2. Glass Fiber: 

a. Certain Teed Corporation 
b. Knauf Fiberglass GmbH 
c. Manville 
d. Owens-Corning Fiberglass Corporation 
e. USG Interiors, Inc. - Thermafiber Division 

 
2.2 INSTALLATION 
 

A. GLASS FIBER 
1. Material:  Inorganic glass fibers, bonded with a thermosetting resin. 

 
B. Jacket:  All purpose, factory-applied, laminated glass fiber reinforced, flame 

retardant Kraft paper and aluminum foil having self-sealing lap. 
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C. Blanket:  ASTM C 553, Type II, Class F-1, jacketed flexible blankets 

 
1. Thermal Conductivity:  0.32 average maximum, at 75 degrees F mean 

temperature. 
2. Density: 0.75 pound 
3.  Thickness: 2.3” (R-6.0 Installed) 

 
D. Adhesive:  Produced under the UL Classification and follow-up service. 

 
1. Type:  Non-Flammable, solvent-based. 
2. Service Temperature Range:   Minus 20 to 180 degrees F. 

 
2.3 ACCESSORIES AND ATTACHMENTS 

A. Corner Angles:  28-gauge, 1inch by 1-inch aluminum, adhered to 2-inch by 2-
inch Kraft paper. 

 
B. Anchor Pins:  Capable of supporting 20 pounds each.  Provide anchor pins and 

speed washers of sizes and diameters as recommended by the manufacturer for 
insulation type and thickness. 

 
2.4 SEALING COMPOUNDS 

A. Vapor Barrier Compound:  Water-based, fire-resistive composition 
 

1. Water Vapor Permeance:   0.08 perm maximum 
2. Temperature Range:         Minus 20 to 180 degrees F 

 
PART III - EXECUTION 
 
3.1 PREPARATION 

A. Surface Preparation:  Clean, dry, and remove foreign materials such as rust,     
scale and dirt. 
 
3.2 INSTALLATION 

A. Select accessories compatible with materials suitable for the service.  Select 
accessories that do not corrode, soften, or otherwise attack the insulation or 
jacket in either the wet or dry state. 

 
B. Apply insulation material, accessories, and finishes according to the 

manufacturer's printed instructions. 
 

C. Install insulation with smooth, straight, and even surfaces. 
 

D. Seal joints and seams to maintain vapor barrier. 
 

E. Seal penetrations for hangers, supports, anchors and other projections. 
 

F. Keep insulation materials dry during application and finishing. 
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G. Blanket Insulation:  Install tight and smooth.  Secure to ducts having long sides 
or diameters as follows: 

 
1. Smaller than 24 Inches:  Bonding adhesive applied in 6-inch wide 

transverse strips on 12-inch centers. 
2. Twenty-four (24) Inches and Larger:  Anchor pins spaced 12 inches apart 

each way.  Apply bonding adhesive to prevent sagging of the insulation. 
3. Overlap joints three (3) inches. 
4. Seal joints, breaks, and punctures with vapor barrier compound. 

 
 
3.3 DUCT SYSTEMS INSULATION SCHEDULE 
 
INTERIOR CONCEALED HVAC SUPPLY, RETURN AND OUTSIDE AIR DUCTS AND PLENUMS 
 

THICKNESS 
 IN 
MATERIAL  FORM                     INCHES 
GLASS FIBER  BLANKET          2.3  

 
 

 
 
 
 
 

END OF SECTION 23 07 13 
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SECTION 23 34 23 - POWER VENTILATORS 
 
PART I - GENERAL 
 
1.1 RELATED DOCUMENTS 

A. Drawings and General Provisions of Contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to this Section. 

 
1.2 SUMMARY 

A. This Section includes Power Ventilators. 
 
1.3 SUBMITTALS 

A. General:  Submit the following in accordance with Conditions of Contract and Division 1 
Specification Sections: 

 
1. Product data for selected models, including specialties, accessories, and the 

following: 
 

a. Motor ratings and electrical characteristics plus motor and fan 
accessories. 

 
b. Materials gauges and finishes. 

 
2. Shop drawings from manufacturer detailing equipment assemblies and 

indicating dimensions, weights, required clearances, components, and location 
and size of field connections. 

 
PART II - PRODUCTS 
 
2.1 MANUFACTURERS 

A. Acceptable Manufacturers: 
 

1. Carnes Company, Inc. 
2. Cook (Loren) Co. 
3. Greenheck Fan Corp. 
4. Penn Ventilator Co., Inc. 
5. ILG Fans 
6. Twin City Fan Co. 
7. Broan Fan Co. 

 
2.2 CABINET STYLE CEILING EXHAUST FANS 

A. Centrifugal Fan Unit:  V-belt or direct drive with galvanized steel housing lined with ½ 
inch acoustic insulation, resilient mounted motor, gravity back draft damper in 
discharge. 

 
B. Disconnect Switch:  Factory wired, non-fusible, in housing for thermal overload 
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protected motor. 
 

C. Grille:  Aluminum with baked white enamel finish. 
 

D. Sheaves:  Cast iron or steel, dynamically balanced, bored to fit shafts and keyed; variable 
and adjustable pitch motor sheaves selected so required RPM is obtained with sheaves 
set at mid-position; fan shaft with self-aligning pre-lubricated ball bearings. 

 
2.3 WALL EXHAUSTERS 
 

A. Centrifugal Fan Unit: V-belt driven with galvanized steel housing; permanently lubricated 
motor, sealed bearings,  16 gauge aluminum bird screen; secured with cadmium plated 
bolts and screws. 

 
B. Disconnect Switch:  Provided by electrician, see plans. 

 
C. Back Draft Damper: Gravity activated, aluminum multiple blade construction, felt edged 

with nylon bearings. 
 

D. Sheaves: Cast iron or steel, dynamically balanced, bored to fit shafts and keyed; variable 
and adjustable pitch motor sheave selected so required rpm is obtained with sheaves set 
at mid-position; fan shaft with self-aligning pre-lubricated ball bearings. 

 
PART III - EXECUTION 
 
3.1 INSTALLATION 

A. Install in accordance with manufacturer's instructions. 
 

B. Provide with roof cap or wall cap that has integral backflow device and bird screen. 
 
C. Mechanical contractor is responsible for all accessories necessary for each fan to be fully 

operational and performing at the specified capacities indicated on the plans.  This shall 
include, but not be limited to, voltage transformers, back draft dampers, balancing 
dampers, oversized motors, speed controllers, etc. 

 
 
END OF SECTION 23 34 23 
 



  BID DOCUMENTS  
  Jan. 5, 2024 
 

 AIR SOURCE UNITARY SPLIT HEAT PUMPS 
23 55 13 - 1 

 

 

SECTION 23 55 13.00 - SPLIT SYSTEM HEAT PUMP 

 
PART I - GENERAL 
 
1.1 RELATED DOCUMENTS 
 

A. Drawings and General Provisions of Contract, including General and Supplementary 
Conditions and a Division 1 Specification Sections, apply to work of this Section. 

 
1.2 SUMMARY 
 

A. Section includes Split System Heat Pumps. 
 
1.3 SUBMITTALS 
 

A. Product Data:  Submit manufacturer's technical product data, including rated capacities 
of selected model clearly indicated, weights (shipping, installed, and operating), dimen-
sions, required clearances, and methods of assembly of components, furnished special-
ties and accessories and installation and start-up instructions. 

 
B. Wiring Diagrams:  Submit ladder-type wiring diagrams for power and control wiring re-

quired for final installation of heat pump units and controls.  Clearly differentiate between 
portions of wiring which are factory-installed and portions to be field-installed. 

 
C. Operation and Maintenance Data:   Submit maintenance data and parts list for each heat 

pump unit, control, and accessory; including "trouble shooting" maintenance guide; plus 
servicing, and preventative maintenance procedures and schedule.  Include this data and 
product data in maintenance manual in accordance with requirements of Division 1. 

 
1.4 WARRANTY 
 

A. Provide Five (5) Year Warranty. 
 

B. Warranty:  Include coverage for Refrigerant Compressors. 
 
PART II - PRODUCTS 
 
2.1 SPLIT SYSTEM HEAT PUMPS 
 

A. Acceptable Manufacturers: 
 

1. Carrier Air Conditioning:   Division of Carrier Corp. 
2. Trane (The) Co.:  Division of American Standard Inc. 
3.          Lennox 

 
2.2 GENERAL 
 

A. Spilt System:  The split-system unit shall be an outdoor heat pump unit and indoor facto-
ry-fabricated draw-through air-handling unit with single zone VAV were indicated on 
schedule.  Both indoor and outdoor unit shall be by the same manufacturer.  The net ca-
pacities shall be as indicated and  shall not exceeded by more than 5%.  The minimum 
efficiency for systems less than 65,000 BTUH shall be 14.0 SEER.  The minimum effi-
ciency for systems of 65,000 BTUH or greater shall be in accordance with the N. C. State 
Energy Conservation Code. 
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2.3 AIR HANDLER 
 

A. Direct Expansion Coil:  Coil shall be provided with pressure-type brass distributors and 
solder connections.  The coil shall be dehydrated after testing and charged with dry air.  
Maximum working conditions shall be 300 psig at 200 degrees F for cooling. Tests shall 
be conducted, subjecting the coil to a minimum air pressure of 350 psig with the coil 
submerged in water.  The cooling coil shall be subject to ASHRAE 15-1978 Safety code 
for Mechanical Refrigeration.  Coils shall be of the cartridge type, removable from other 
side of casing and supported the entire length in tracks.  Staggered tube pattern shall be 
provided for all coils of more than one row deep.  Tubing shall have a minimum outside 
diameter of 1/2 inch.  Tubing shall be individually finned with smooth aluminum or copper 
fins, wound under tension. Tube joints for all coils shall be made with high temperature 
brazing alloys. 

 
B. Cabinet:  Unit shall be provided with baked enamel finish and internally insulated.  Fan 

shall be forward curved, and dynamically and statically balanced at the factory.  Fan shall 
be belt driven. Provide adjustable sheaves for each air handler.  Fan and motor bearings 
shall be permanently lubricated type. 

 
2.4 OUTDOOR HEAT PUMP UNIT 
 

A. Unit shall be factory-assembled and tested in accordance with UL 1995. Unit shall pro-
vide liquid lift as required to suit installation. Unit shall deliver the specified capacity to the 
cooling coil with an ambient air temperature of 95 degrees F.  Units shall be certified per 
ARI 240 and 270. 

 
B. Coil shall have aluminum plate fins, mechanically bonded to ½ inch aluminum tubes.  Coil 

shall be circuited for sub-cooling. 
 

C. Outdoor Fans and Motors:  Unit shall be furnished with direct-driven, propeller-type fans 
arranged for vertical discharge. Condenser fan motors shall have Class B motor insula-
tion and built in current and thermal overload protection, and shall be of the permanently 
lubricated type, resiliently mounted.  Each fan shall have a safety guard. 

D. Compressor:  Unit shall have compressors of serviceable hermetic design with external 
spring isolators and an automatically reversible oil pump.  Compressor motors shall have 
across-the-line start. 

 
E. Controls shall be factory-wired and located in a separate enclosure. Safety devices shall 

consist of high and low pressure stats and compressor overload devices.  Unit wiring 
shall incorporate a time delay relay to prevent short-cycling of the compressor.  Relay 
shall prevent compressor from restarting for a 5-minute period.   The unit shall include a 
transformer for 24-volt control circuit, pressure relief valves and circuit breakers. 

 
F. Casing shall make unit fully weatherproof for outdoor installation. Casing shall be of gal-

vanized steel, zinc phosphatized and finished with baked enamel.  Openings shall be 
provided for power and refrigerant connections.  Panel shall be removable to provide ac-
cess for servicing.  The unit shall be mounted on manufacturer's standard legs anchored 
to concrete pedestals with steel bearing plates and neoprene pads. 

 
G. Connections:  Only one liquid line, one suction line, required for units under 10 tons in 

capacity shall be provided.  Units sized 10-ton and larger shall be dual circuited.  Double 
suction risers for the refrigerant lines shall be provided. 

 
H. Piping shall be sized by the manufacturer. 
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2.5 TEMPERATURE CONTROL SYSTEM 
 

A. Provide a complete HVAC control system meeting the requirements of the Sequence of 
Operation and the specifications. See drawing M2.1 and specification section 230970. 

 
2.6 FILTRATION 
 

A. Provide a filter rack and a 1" replaceable pleated  throwaway filter.  Filter rack size shall be as 
required by AHU manufacture. 

 
B.   Provide additional sets of filters (minimum of 3) as required during construction. Install a 

clean set of filters for the Final Inspection. 
 
PART III - EXECUTION 
 
3.1 INSTALLATION 
 

A. Install in accordance with manufacturer's instructions. 
 

B. Coordinate electrical requirements with E.C. on site. Electrical contractor is responsible 
for all line side wiring, disconnect and fuses. Mechanical contractor is responsible for all 
control wiring and load side wiring from the disconnect to the unit. 

 
C. Install units with vibration isolation. 

 
D. Install units on 4” concrete base as indicated. 

 
 
3.2 MANUFACTURER'S FIELD SERVICES 
 

A. Prepare start systems under provisions of manufacturer’s written installation instructions. 
 

B. Provide certified factory technician for initial start-up. 
 

C. Supply initial charge of refrigerant and oil for each refrigerant circuit.  Replace losses of 
refrigerant and oil. 

 
 
END OF SECTION 23 55 13 
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SECTION 23 99 00 - TESTING, ADJUSTING AND BALANCING 
 
PART I - GENERAL 
 
1.1 RELATED DOCUMENTS 

A. Drawings and General Provisions of Contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to work of this Section. 

 
1.2 SUMMARY 

A. This Section specifies the Requirements and Procedures of Total Mechanical Systems 
Testing, Adjusting and Balancing.  Requirements include measurement and 
establishment of the fluid quantities of the Mechanical Systems as required to meet 
Design Specifications and Recording and reporting the results. 

 
B. Testing and Balancing must be conducted by an independent, Certified Testing and 

Balancing firm, registered with either the NEBB or AABC. 
 
             C.   The Test and Balance Contractor shall be a subcontractor to the Mechanical Contractor. 
 
1.3 SECTION INCLUDES 

A. Testing, adjustment and balancing of air systems. 
 

B. Measurement of final operating condition of HVAC Systems. 
 

C. Sound measurement of equipment operating conditions. 
 

D. Vibration measurement of equipment operating conditions. 
 
1.4 SUBMITTALS 

A. Submit under provisions of Section 23 05 00. 
 

B. Submit name of adjusting and balancing agency for approval within 30 days after Award 
of Contract. 

 
C. Field Reports:  Submit under provisions of Section 23 05 00. 

 
D. Field Reports:  Indicate deficiencies in systems that would prevent proper testing, 

adjusting, and balancing of systems and equipment to achieve specified performance. 
 

E. Prior to commencing work, submit report forms or outlines indicating adjusting, 
balancing, and equipment data required. 

 
F. Submit draft copies of report for review prior to final acceptance of Project.  Provide 

final copies for Owner and for inclusion in operating and maintenance manuals. 
 

G. Provide reports in soft cover, letter size, 3-ring binder manuals, complete with index 
page and indexing tabs, with cover identification at front and side.  Report shall 
reference the Contract Drawings for location of equipment and devices.  Where 
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reference to the contract drawings is not satisfactory, include a set of reduced drawings 
or sketches with equipment and devices identified to correspond with data sheets. 

H. Include detailed procedures, agenda, sample report forms and copy of AABC National 
Project Performance Guaranty prior to commencing system balance. 

 
I. Test Reports:  Indicate data on AABC National Standards for Total System Balance forms. 

 
1.5 QUALITY ASSURANCE 

A. Perform total system balance in accordance with AABC National Standards for Field 
Measurement and Instrumentation, Total System Balance, and ASHRAE 111. 

 
B. Maintain one copy of each document on site. 

 
1.6 SEQUENCING AND SCHEDULING 

A. Sequence work under the provisions of Section 23 05 00. 
 

B. Sequence work to commence after completion of systems and schedule completion of 
work before Substantial Completion of Project. 

 
C. Schedule work under the provisions of Section 23 05 00. 

 
D. Schedule and provide assistance in final adjustment and test of Smoke Control System 

with Fire Authority. 
 
PART II - PRODUCTS (Not Used) 
 
PART III - EXECUTION 
 
3.1 EXAMINATION 

A. Verify that systems are complete and operable before commencing work.  Ensure the 
following conditions: 

 
1. Systems are started and operating in a safe and normal condition. 

 
2. Control systems are installed complete and operable. 

 
3. Proper thermal overload protection is in place for electrical equipment. 

 
4. Ductwork Systems: 

 
a. Final filters are clean and in place.  If required, install temporary media 

in addition to final filters. 
b. Duct systems are clean of debris. 
c. Fans are rotating correctly. 
d. Dampers are in place and open. 
e. Air coil fins are cleaned and combed. 
f. Access doors are closed and duct end caps are in place. 
g. Air inlets and outlets are installed and connected. 
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h. Duct system leakage is minimized. 
 

B. Submit Field Reports:  Report defects and deficiencies noted during performance of 
services which prevent system balance. 

 
C. Beginning of work means acceptance of existing conditions. 

 
3.2 PREPARATION 

A. Provide instruments required for testing, adjusting, and balancing operations.  Make 
instruments available to Owner to facilitate spot checks during testing. 

 
B. Provide additional balancing devices as required. 

 
3.3 INSTALLATION TOLERANCES 

A. HVAC Systems:  Adjust to within plus or minus 5 percent of design for supply and return 
systems and plus or minus 10 percent of design for exhaust systems. 

 
B. Air Outlets and Inlets:  Adjust outlets and inlets in space to within plus or minus 10 

percent of design. 
 
3.4 ADJUSTING 

A. Ensure recorded data represents actual measured or observed conditions. 
 

B. Permanently mark settings of balancing devices allowing settings to be restored.  Set 
and lock memory stops. 

 
C. After adjustment, take measurements to verify balance has not been disrupted or that 

such disruption has been rectified. 
 

D. Leave systems in proper working order, replacing belt guards, closing access doors, 
closing doors to electrical switch boxes, and restoring thermostats to specified settings. 

 
3.5 AIR SYSTEM PROCEDURE 

A. Adjust equipment and distribution systems to provide required or design air quantities. 
 

B. Make air quantity measurements in ducts by Pitot tube traverse of entire cross sectional 
area of duct. 

 
C. Measure and record air quantities at air inlets and outlets. 
 
D. Adjust distribution system to obtain uniform space temperatures free from 

objectionable drafts and noise. 
 

E. Use volume control devices to regulate air quantities only to extent that adjustments do 
not create objectionable air motion or sound levels.  Adjust air volume by adjusting duct 
internal devices such as dampers and splitters.  Do not utilize opposed blade dampers at 
air inlets and outlets. 
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F. Vary total system air quantities by adjusting sheave position at each fan.  Vary branch 
air quantities by damper regulation. 

 
G. Measure and record static air pressure conditions at air supply and exhaust units, 

including filter and coil pressure drops, and total pressure across the fan.  Make 
allowances for 50 percent loading of filters. 

 
H. Adjust settings and minimum set points for motorized and back draft dampers to design 

conditions. 
 

I. Measure and record temperature conditions across dampers to check leakage. 
 

J. Where modulating dampers are provided, take measurements and balance at extreme 
conditions. 

 
K Measure and record building static pressure and adjust supply, return, and exhaust air 

systems to provide required relationship between each to maintain approximately 0.05 
inches (12.5 Pa) positive static pressure near the building entries. 

 
L. Measure and record inlet and outlet temperatures at each air supply unit at full cooling 

and heating capacity. 
 
3.6 REPORT FORMS 

A. Forms shall include the following: 
 

1. Title Page: 
a. Name of Testing, Adjusting and Balancing Agency 
b. Address of Testing, Adjusting and Balancing Agency 
c. Telephone number of Testing, Adjusting and Balancing Agency 
d. Project Name 
e. Project Location 
f. Project Architect 
g. Project Engineer 
h. Project Contractor 
i. Project Altitude 
j. Report Date 

 
2. Summary Comments: 

a. Design versus final performance 
b. Notable characteristics of system 
c. Description of systems operation sequence 
d. Summary of outdoor and exhaust flows to indicate amount 

of building pressurization 
e. Nomenclature used throughout report 
f. Test Conditions 

 
3. Instrument List: 

a. Instrument 
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b. Manufacturer 
c. Model Number 
d. Serial Number 
e. Range 
f. Calibration Date 

 
4. Electric Motors: 

a. Manufacturer 
b. Model/Frame 
c. HP/BHP/Efficiency 
d. Phase, Voltage, Amperage; Nameplate, Actual, No Load 
e. RPM 
f. Service Factor 
g. Starter Size, Rating, Heater Elements 

 
5. V-Belt Drive: 

a. Identification/Location 
b. Required Driven RPM 
c. Driven Sheave, Diameter and RPM 
d. Belt, Size and Quantity 
e. Motor Sheave Diameter and RPM 
f. Center to center distance, maximum, minimum, and actual 

 
6. Equipment Data: 

a. Identification/number 
b. Manufacturer 
c. Model number and Serial number 
d. Capacity 
e. Service 
f. Design flow rate, pressure drop, BHP 
g. Actual flow rate, pressure drop, BHP 
h. Temperature readings 

 
7. Duct Traverse: 

a. System zone/branch 
b. Duct size 
c. Area 
d. Design velocity 
e. Design air flow 
f. Test velocity 
g. Test air flow 
h Duct static pressure 
i Air temperature 
j  Correction factor 

 
8. Air Distribution Test Sheet: 

a. Air terminal number 
b. Room number/location 
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c. Terminal type 
d. Terminal size 
e. Design velocity 
f. Design air flow 
g. Test (final) velocity 
h. Test (final) air flow 
i. Percent of design air flow 

 
END OF SECTION 23 99 00 
 


	011000 fl - summary
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Project information.
	2. Work covered by Contract Documents.
	3. Phased construction.
	4. Work by Owner.
	5. Work under separate contracts.
	6. Access to site.
	7. Coordination with occupants.
	8. Work restrictions.
	9. Specification and drawing conventions.
	10. Miscellaneous provisions.


	1.3 PROJECT INFORMATION
	A. Project Identification: Chowan County Government, Chowan County Courthouse Phase 1 Renovations.
	1. Project Location: Edenton, NC.

	B. Owner: Chowan County Government.
	1. Owner's Representative: Kevin Howard, County Manager

	C. Architect: JKF ARCHITECTURE PC, Greenville, NC.
	D. Architect's Consultants: The Architect has retained the following design professionals who have prepared designated portions of the Contract Documents:
	1. PME Engineering: Engineering Source of NC, P.A.


	1.4 WORK COVERED BY CONTRACT DOCUMENTS
	A. The Work of Project is defined by the Contract Documents and consists of the following:
	1. Base Bid: Base Bid shall include renovations for the Courtroom, Jury room, restrooms, and vestibule and all related documents including demolition, Architectural, Fire Protection, Plumbing, HVAC, and Electrical.

	B. Type of Contract:
	1. Project will be constructed under a single prime contract.


	1.5 PHASED CONSTRUCTION
	A. The Work shall be conducted in one phase for Base Bid.

	1.6 ACCESS TO SITE
	A. General: Contractor shall have full use within the Project Limits for construction operations during construction period. Contractor's use of Project site is limited only by Owner's right to perform work or to retain other contractors on portions o...
	B. Use of Site: Limit use of Project site to areas within the Contract limits indicated. Do not disturb portions of Project site beyond areas in which the Work is indicated.
	1. Limits: The site is limited for storage. Work areas within the building will be limited and subject to continued use and occupancy by the Owner.
	2. Driveways, Walkways and Entrances: Keep driveways and entrances serving premises clear and available to Owner, Owner's employees, and emergency vehicles at all times. Do not use these areas for parking or storage of materials.
	3. Contractors will need to access the building during off hours and weekends.
	4. All construction areas will need temporary partitions erected to separate from occupied areas.
	5. Noise generating activities may need to be done on off hours or on weekends depending on Owner’s schedules.


	1.7 WORK RESTRICTIONS
	A. Work Restrictions, General: Comply with restrictions on construction operations.
	1. Comply with limitations on use of public streets and with other requirements of authorities having jurisdiction.

	B. Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner or others unless permitted under the following conditions and then only after providing temporary utility services according to requirements indicated:
	1. Notify Architect and Owner not less than two days in advance of proposed utility interruptions.

	C. Noise, Vibration, and Odors: Coordinate operations that may result in high levels of noise and vibration, odors, or other disruption to Owner occupancy with Owner.
	1. Notify Architect and Owner not less than two days in advance of proposed disruptive operations.

	D. Nonsmoking Building: Smoking is not permitted within the building or on-site.
	E. Controlled Substances: Use of tobacco products and other controlled substances on Project site is not permitted.
	F. Employee Identification:  Provide identification tags for Contractor personnel working on Project site. Require personnel to use identification tags at all times.

	1.8 SPECIFICATION AND DRAWING CONVENTIONS
	A. Specification Content: The Specifications use certain conventions for the style of language and the intended meaning of certain terms, words, and phrases when used in particular situations. These conventions are as follows:
	1. Imperative mood and streamlined language are generally used in the Specifications. The words "shall," "shall be," or "shall comply with," depending on the context, are implied where a colon (:) is used within a sentence or phrase.
	2. Specification requirements are to be performed by Contractor unless specifically stated otherwise.

	B. Division 01 General Requirements: Requirements of Sections in Division 01 apply to the Work of all Sections in the Specifications.
	C. Drawing Coordination: Requirements for materials and products identified on Drawings are described in detail in the Specifications. One or more of the following are used on Drawings to identify materials and products:
	1. Terminology: Materials and products are identified by the typical generic terms used in the individual Specifications Sections.
	2. Abbreviations: Materials and products are identified by abbreviations scheduled on Drawings.
	3. Keynoting: Materials and products are identified by reference keynotes referencing Specification Section numbers found in this Project Manual.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	012300 fl - alternates
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for alternates.

	1.3 DEFINITIONS
	A. Alternate: An amount proposed by bidders and stated on the Bid Form for certain work defined in the bidding requirements that may be added to or deducted from the base bid amount if Owner decides to accept a corresponding change either in the amoun...
	1. Alternates described in this Section are part of the Work only if enumerated in the Agreement.
	2. The cost or credit for each alternate is the net addition to or deduction from the Contract Sum to incorporate alternate into the Work. No other adjustments are made to the Contract Sum.


	1.4 PROCEDURES
	A. Coordination: Revise or adjust affected adjacent work as necessary to completely integrate work of the alternate into Project.
	1. Include as part of each alternate, miscellaneous devices, accessory objects, and similar items incidental to or required for a complete installation whether or not indicated as part of alternate.

	B. Notification: Immediately following award of the Contract, notify each party involved, in writing, of the status of each alternate. Indicate if alternates have been accepted, rejected, or deferred for later consideration. Include a complete descrip...
	C. Execute accepted alternates under the same conditions as other work of the Contract.
	D. Schedule: A schedule of alternates is included at the end of this Section. Specification Sections referenced in schedule contain requirements for materials necessary to achieve the work described under each alternate.


	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION
	3.1 SCHEDULE OF ALTERNATES
	A. .
	B. Alternate Bid No. 1 – Preferred Alternate: Door Hardware: Corbin-Russwin (Base Bid).
	1. Description: Add to the Base Bid the cost for providing Corbin-Russwin Door Hardware where noted as Basis of Design as indicated in Contract Documents.
	2. Time Impact:  If accepted, 0 days added to Base Bid.




	012500 fl - substitution procedures
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for substitutions.

	1.3 DEFINITIONS
	A. Substitutions: Changes in products, materials, equipment, and methods of construction from those required by the Contract Documents and proposed by Contractor.
	1. Substitutions for Cause: Changes proposed by Contractor that are required due to changed Project conditions, such as unavailability of product, regulatory changes, or unavailability of required warranty terms.


	1.4 ACTION SUBMITTALS
	A. Substitution Requests: Submit three copies of each request for consideration. Identify product or fabrication or installation method to be replaced. Include Specification Section number and title and Drawing numbers and titles.
	1. Substitution Request Form: Use Contractor’s Standard Form.
	2. Documentation: Show compliance with requirements for substitutions and the following, as applicable:
	a. Statement indicating why specified product or fabrication or installation cannot be provided, if applicable.
	b. Coordination information, including a list of changes or revisions needed to other parts of the Work and to construction performed by Owner and separate contractors that will be necessary to accommodate proposed substitution.
	c. Detailed comparison of significant qualities of proposed substitution with those of the Work specified. Include annotated copy of applicable Specification Section. Significant qualities may include attributes such as performance, weight, size, dura...
	d. Product Data, including drawings and descriptions of products and fabrication and installation procedures.
	e. Samples, where applicable or requested.
	f. Certificates and qualification data, where applicable or requested.
	g. List of similar installations for completed projects with project names and addresses and names and addresses of architects and owners.
	h. Material test reports from a qualified testing agency indicating and interpreting test results for compliance with requirements indicated.
	i. Research reports evidencing compliance with building code in effect for Project, from ICC-ES.
	j. Detailed comparison of Contractor's construction schedule using proposed substitution with products specified for the Work, including effect on the overall Contract Time. If specified product or method of construction cannot be provided within the ...
	k. Cost information, including a proposal of change, if any, in the Contract Sum.
	l. Contractor's certification that proposed substitution complies with requirements in the Contract Documents except as indicated in substitution request, is compatible with related materials, and is appropriate for applications indicated.
	m. Contractor's waiver of rights to additional payment or time that may subsequently become necessary because of failure of proposed substitution to produce indicated results.

	3. Architect's Action: If necessary, Architect will request additional information or documentation for evaluation within seven days of receipt of a request for substitution. Architect will notify Contractor of acceptance or rejection of proposed subs...
	a. Forms of Acceptance: Change Order, Construction Change Directive, or Architect's Supplemental Instructions for minor changes in the Work.
	b. Use product specified if Architect does not issue a decision on use of a proposed substitution within time allocated.



	1.5 QUALITY ASSURANCE
	A. Compatibility of Substitutions: Investigate and document compatibility of proposed substitution with related products and materials. Engage a qualified testing agency to perform compatibility tests recommended by manufacturers.

	1.6 PROCEDURES
	A. Coordination: Revise or adjust affected work as necessary to integrate work of the approved substitutions.


	PART 2 -  PRODUCTS
	2.1 SUBSTITUTIONS
	A. Substitutions for Cause: Submit requests for substitution immediately on discovery of need for change, but not later than 30 days after Notice to Proceed.
	1. Conditions: Architect will consider Contractor's request for substitution when the following conditions are satisfied. If the following conditions are not satisfied, Architect will return requests without action, except to record noncompliance with...
	a. Requested substitution is consistent with the Contract Documents and will produce indicated results.
	b. Requested substitution provides sustainable design characteristics that specified product provided.
	c. Substitution request is fully documented and properly submitted.
	d. Requested substitution will not adversely affect Contractor's construction schedule.
	e. Requested substitution has received necessary approvals of authorities having jurisdiction.
	f. Requested substitution is compatible with other portions of the Work.
	g. Requested substitution has been coordinated with other portions of the Work.
	h. Requested substitution provides specified warranty.
	i. If requested substitution involves more than one contractor, requested substitution has been coordinated with other portions of the Work, is uniform and consistent, is compatible with other products, and is acceptable to all contractors involved.


	B. Substitutions for Convenience: Not allowed.


	PART 3 -  EXECUTION (Not Used)

	012600 fl - contract modification procedures
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for handling and processing Contract modifications.

	1.3 MINOR CHANGES IN THE WORK
	A. Architect will issue supplemental instructions authorizing minor changes in the Work, not involving adjustment to the Contract Sum or the Contract Time, on "Architect's Supplemental Instructions."

	1.4 PROPOSAL REQUESTS
	A. Owner-Initiated Proposal Requests:  Architect will issue a detailed description of proposed changes in the Work that may require adjustment to the Contract Sum or the Contract Time. If necessary, the description will include supplemental or revised...
	1. Work Change Proposal Requests issued by Architect are not instructions either to stop work in progress or to execute the proposed change.
	2. Within time specified in Proposal Request after receipt of Proposal Request, submit a quotation estimating cost adjustments to the Contract Sum and the Contract Time necessary to execute the change.
	a. Include a list of quantities of products required or eliminated and unit costs, with total amount of purchases and credits to be made. If requested, furnish survey data to substantiate quantities.
	b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade discounts.
	c. Include costs of labor and supervision directly attributable to the change.
	d. Include an updated Contractor's construction schedule that indicates the effect of the change, including, but not limited to, changes in activity duration, start and finish times, and activity relationship. Use available total float before requesti...
	e. Quotation Form: Use forms acceptable to Architect.


	B. Contractor-Initiated Proposals: If latent or changed conditions require modifications to the Contract, Contractor may initiate a claim by submitting a request for a change to Architect.
	1. Include a statement outlining reasons for the change and the effect of the change on the Work. Provide a complete description of the proposed change. Indicate the effect of the proposed change on the Contract Sum and the Contract Time.
	2. Include a list of quantities of products required or eliminated and unit costs, with total amount of purchases and credits to be made. If requested, furnish survey data to substantiate quantities.
	3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade discounts.
	4. Include costs of labor and supervision directly attributable to the change.
	5. Include an updated Contractor's construction schedule that indicates the effect of the change, including, but not limited to, changes in activity duration, start and finish times, and activity relationship. Use available total float before requesti...
	6. Comply with requirements in Section 012500 "Substitution Procedures" if the proposed change requires substitution of one product or system for product or system specified.
	7. Proposal Request Form: Use form acceptable to Architect.


	1.5 ADMINISTRATIVE CHANGE ORDERS
	A. Allowance Adjustment: See Section 012100 "Allowances" for administrative procedures for preparation of Change Order Proposal for adjusting the Contract Sum to reflect actual costs of allowances.
	B. Unit-Price Adjustment: See Section 012200 "Unit Prices" for administrative procedures for preparation of Change Order Proposal for adjusting the Contract Sum to reflect measured scope of unit-price work.

	1.6 CHANGE ORDER PROCEDURES
	A. On Owner's approval of a Work Changes Proposal Request, Architect will issue a Change Order for signatures of Owner and Contractor via The NC State Construction Interscope System.

	1.7 CONSTRUCTION CHANGE DIRECTIVE OR FIELD ORDER
	A. Construction Change Directive:  Architect may issue a Construction Change Directive on Field Order Form. Construction Change Directive instructs Contractor to proceed with a change in the Work, for subsequent inclusion in a Change Order.
	1. Construction Change Directive contains a complete description of change in the Work. It also designates method to be followed to determine change in the Contract Sum or the Contract Time.

	B. Documentation: Maintain detailed records on a time and material basis of work required by the Construction Change Directive.
	1. After completion of change, submit an itemized account and supporting data necessary to substantiate cost and time adjustments to the Contract.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	012900 fl - payment procedures
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 1 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section specifies administrative and procedural requirements necessary to prepare and process Applications for Payment.

	1.3 DEFINITIONS
	A. Schedule of Values:  A statement furnished by Contractor allocating portions of the Contract Sum to various portions of the Work and used as the basis for reviewing Contractor's Applications for Payment.

	1.4 SCHEDULE OF VALUES
	A. Coordination:  Coordinate preparation of the Schedule of Values with preparation of Contractor's Construction Schedule.
	1. Correlate line items in the Schedule of Values with other required administrative forms and schedules, including the following:
	a. Application for Payment forms with Continuation Sheets.
	b. Submittals Schedule.
	c. Contractor's Construction Schedule.

	2. Submit the Schedule of Values to Architect at earliest possible date but no later than 21 days after notice to proceed. Provide separate schedule for each Armory.

	B. Format and Content:  Use the Project Manual table of contents as a guide to establish line items for the Schedule of Values.  Provide at least one line item for each Specification Section.
	1. Submit draft of AIA Document G703 Continuation Sheets.
	2. Arrange the Schedule of Values in tabular form with separate columns to indicate the following for each item listed:
	3. Provide a breakdown of the Contract Sum in enough detail to facilitate continued evaluation of Applications for Payment and progress reports.  Coordinate with the Project Manual table of contents.  Provide several line items for principal subcontra...
	4. Round amounts to nearest whole dollar; total shall equal the Contract Sum.
	5. Provide a separate line item in the Schedule of Values for each part of the Work where Applications for Payment may include materials or equipment purchased or fabricated and stored, but not yet installed.


	1.5 APPLICATIONS FOR PAYMENT
	A. Each Application for Payment shall be consistent with previous applications and payments as certified by Architect and paid for by Owner.
	B. Payment Application Times:  The date for each progress payment is indicated in the Agreement between Owner and Contractor.  The period of construction Work covered by each Application for Payment is the period indicated in the Agreement.
	C. Payment Application Forms:  Use AIA Document G702 and AIA Document G703 Continuation Sheets as form for Applications for Payment.
	D. Application Preparation:  Complete every entry on form.  Notarize and execute by a person authorized to sign legal documents on behalf of Contractor.  Architect will return incomplete applications without action.
	1. Entries shall match data on the Schedule of Values and Contractor's Construction Schedule.  Use updated schedules if revisions were made.
	2. Include amounts of Approved Change Orders issued before last day of construction period covered by application.

	E. Transmittal:  Submit 4 signed and notarized original copies of each Application for Payment to Architect by a method ensuring receipt within 24 hours.  One copy shall include waivers of lien and similar attachments if required.
	1. Transmit each copy with a transmittal form listing attachments and recording appropriate information about application.

	F. Initial Payment: Initial Application for Payment will not be reviewed or executed until the following administrative submittals are submitted and approved by the Architect:
	1. Project Schedule.
	2. List of Subcontractors, materials, products.
	3. Schedule of Values.
	4. Submittal Schedule.

	G. Final Payment Application:  Submit final Application for Payment with releases and supporting documentation not previously submitted and accepted, including, but not limited, to the following:
	1. Evidence of completion of Project closeout requirements.
	2. Insurance certificates for products and completed operations where required and proof that taxes, fees, and similar obligations were paid.
	3. Updated final statement, accounting for final changes to the Contract Sum.
	4. NC State Construction Forms "Contractor's Affidavit of Payment of Debts and Claims."
	5. NC State Construction Forms "Contractor's Affidavit of Release of Liens."
	6. NC State Construction Forms "Consent of Surety to Final Payment."
	7. Summary of all MBE’s paid for project. Use Appendix E to Summarize.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)
	END OF SECTION 012900

	013100 fl - project management and coordination
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative provisions for coordinating construction operations on Project including, but not limited to, the following:
	1. General coordination procedures.
	2. Coordination drawings.
	3. Requests for Information (RFIs).
	4. Project meetings.

	B. Each contractor shall participate in coordination requirements. Certain areas of responsibility are assigned to a specific contractor.

	1.3 DEFINITIONS
	A. RFI: Request from Owner, Architect, or Contractor seeking information required by or clarifications of the Contract Documents.

	1.4 INFORMATIONAL SUBMITTALS
	A. Subcontract List: Prepare a written summary identifying individuals or firms proposed for each portion of the Work, including those who are to furnish products or equipment fabricated to a special design. Include the following information in tabula...
	1. Name, address, and telephone number of entity performing subcontract or supplying products.
	2. Number and title of related Specification Section(s) covered by subcontract.
	3. Drawing number and detail references, as appropriate, covered by subcontract.
	4. Name of Product and Manufacturer to be provided by the Subcontractor.
	5. Submit Subcontract List within 30 days of Notice to Proceed.

	B. Key Personnel Names: Within 30 days of Notice to Proceed, submit a list of key personnel assignments, including superintendent and other personnel in attendance at Project site. Identify individuals and their duties and responsibilities; list addre...
	1. Post copies of list in project meeting room, in temporary field office, and by each temporary telephone. Keep list current at all times.


	1.5 GENERAL COORDINATION PROCEDURES
	A. Coordination: Coordinate construction operations included in different Sections of the Specifications to ensure efficient and orderly installation of each part of the Work. Coordinate construction operations, included in different Sections that dep...
	1. Schedule construction operations in sequence required to obtain the best results where installation of one part of the Work depends on installation of other components, before or after its own installation.
	2. Coordinate installation of different components to ensure maximum performance and accessibility for required maintenance, service, and repair.
	3. Make adequate provisions to accommodate items scheduled for later installation.

	B. Coordination: Each contractor shall coordinate its construction operations with those of other contractors and entities to ensure efficient and orderly installation of each part of the Work. Each contractor shall coordinate its operations with oper...
	1. Schedule construction operations in sequence required to obtain the best results where installation of one part of the Work depends on installation of other components, before or after its own installation.
	2. Coordinate installation of different components with other contractors to ensure maximum performance and accessibility for required maintenance, service, and repair.
	3. Make adequate provisions to accommodate items scheduled for later installation.

	C. Prepare memoranda for distribution to each party involved, outlining special procedures required for coordination. Include such items as required notices, reports, and list of attendees at meetings.
	1. Prepare similar memoranda for Owner and separate contractors if coordination of their Work is required.

	D. Administrative Procedures: Coordinate scheduling and timing of required administrative procedures with other construction activities to avoid conflicts and to ensure orderly progress of the Work. Such administrative activities include, but are not ...
	1. Preparation of Contractor's construction schedule.
	2. Preparation of the schedule of values.
	3. Installation and removal of temporary facilities and controls.
	4. Delivery and processing of submittals.
	5. Progress meetings.
	6. Preinstallation conferences.
	7. Project closeout activities.
	8. Startup and adjustment of systems.

	E. Conservation: Coordinate construction activities to ensure that operations are carried out with consideration given to conservation of energy, water, and materials. Coordinate use of temporary utilities to minimize waste.
	1. Salvage materials and equipment involved in performance of, but not actually incorporated into, the Work. See other Sections for disposition of salvaged materials that are designated as Owner's property.


	1.6 COORDINATION DRAWINGS
	A. Coordination Drawings, General: Prepare coordination drawings according to requirements in individual Sections, and additionally where installation is not completely shown on Shop Drawings, where limited space availability necessitates coordination...
	1. Content: Project-specific information, drawn accurately to a scale large enough to indicate and resolve conflicts. Do not base coordination drawings on standard printed data. Include the following information, as applicable:
	a. Use applicable Drawings as a basis for preparation of coordination drawings. Prepare sections, elevations, and details as needed to describe relationship of various systems and components.
	b. Coordinate the addition of trade-specific information to the coordination drawings by multiple contractors in a sequence that best provides for coordination of the information and resolution of conflicts between installed components before submitti...
	c. Indicate functional and spatial relationships of components of architectural, structural, civil, mechanical, and electrical systems.
	d. Indicate space requirements for routine maintenance and for anticipated replacement of components during the life of the installation.
	e. Show location and size of access doors required for access to concealed dampers, valves, and other controls.
	f. Indicate required installation sequences.
	g. Indicate dimensions shown on the Drawings. Specifically note dimensions that appear to be in conflict with submitted equipment and minimum clearance requirements. Provide alternate sketches to Architect indicating proposed resolution of such confli...


	B. Coordination Drawing Organization: Organize coordination drawings as follows:
	1. Floor Plans and Reflected Ceiling Plans: Show architectural and structural elements, and mechanical, plumbing, fire-protection, fire-alarm, and electrical Work. Show locations of visible ceiling-mounted devices relative to acoustical ceiling grid. ...
	2. Plenum Space: Indicate subframing for support of ceiling and wall systems, mechanical and electrical equipment, and related Work. Locate components within ceiling plenum to accommodate layout of light fixtures indicated on Drawings. Indicate areas ...
	3. Mechanical Rooms: Provide coordination drawings for mechanical rooms showing plans and elevations of mechanical, plumbing, fire-protection, fire-alarm, and electrical equipment.
	4. Structural Penetrations: Indicate penetrations and openings required for all disciplines.
	5. Slab Edge and Embedded Items: Indicate slab edge locations and sizes and locations of embedded items for metal fabrications, sleeves, anchor bolts, bearing plates, angles, door floor closers, slab depressions for floor finishes, curbs and housekeep...
	6. Mechanical and Plumbing Work: Show the following:
	a. Sizes and bottom elevations of ductwork, piping, and conduit runs, including insulation, bracing, flanges, and support systems.
	b. Dimensions of major components, such as dampers, valves, diffusers, access doors, cleanouts and electrical distribution equipment.
	c. Fire-rated enclosures around ductwork.

	7. Electrical Work: Show the following:
	a. Runs of vertical and horizontal conduit 1-1/4 inches in diameter and larger.
	b. Light fixture, exit light, emergency battery pack, smoke detector, and other fire-alarm locations.
	c. Panel board, switch board, switchgear, transformer, busway, generator, and motor control center locations.
	d. Location of pull boxes and junction boxes, dimensioned from column center lines.

	8. Fire-Protection System: Show the following:
	a. Locations of standpipes, mains piping, branch lines, pipe drops, and sprinkler heads.

	9. Review: Architect will review coordination drawings to confirm that the Work is being coordinated, but not for the details of the coordination, which are Contractor's responsibility. If Architect determines that coordination drawings are not being ...
	10. Coordination Drawing Prints: Prepare coordination drawing prints according to requirements in Section 013300 "Submittal Procedures."


	1.7 REQUESTS FOR INFORMATION (RFIs)
	A. General: Immediately on discovery of the need for additional information or interpretation of the Contract Documents, Contractor shall prepare and submit an RFI in the form specified.
	1. Architect will return RFIs submitted to Architect by other entities controlled by Contractor with no response.
	2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's work or work of subcontractors.

	B. Content of the RFI: Include a detailed, legible description of item needing information or interpretation and the following:
	1. Project name.
	2. Project number.
	3. Date.
	4. Name of Contractor.
	5. Name of Architect.
	6. RFI number, numbered sequentially.
	7. RFI subject.
	8. Specification Section number and title and related paragraphs, as appropriate.
	9. Drawing number and detail references, as appropriate.
	10. Field dimensions and conditions, as appropriate.
	11. Contractor's suggested resolution. If Contractor's suggested resolution impacts the Contract Time or the Contract Sum, Contractor shall state impact in the RFI.
	12. Contractor's signature.
	13. Attachments: Include sketches, descriptions, measurements, photos, Product Data, Shop Drawings, coordination drawings, and other information necessary to fully describe items needing interpretation.
	a. Include dimensions, thicknesses, structural grid references, and details of affected materials, assemblies, and attachments on attached sketches.


	C. RFI Forms:  Software-generated form with substantially the same content as indicated above, acceptable to Architect.
	1. Attachments shall be electronic files in Adobe Acrobat PDF format.

	D. Architect's Action: Architect will review each RFI, determine action required, and respond. Allow seven working days for Architect's response for each RFI. RFIs received by Architect after 1:00 p.m. will be considered as received the following work...
	1. The following Contractor-generated RFIs will be returned without action:
	a. Requests for approval of submittals.
	b. Requests for approval of substitutions.
	c. Requests for approval of Contractor's means and methods.
	d. Requests for coordination information already indicated in the Contract Documents.
	e. Requests for adjustments in the Contract Time or the Contract Sum.
	f. Requests for interpretation of Architect's actions on submittals.
	g. Incomplete RFIs or inaccurately prepared RFIs.

	2. Architect's action may include a request for additional information, in which case Architect's time for response will date from time of receipt of additional information.
	3. Architect's action on RFIs that may result in a change to the Contract Time or the Contract Sum may be eligible for Contractor to submit Change Proposal according to Section 012600 "Contract Modification Procedures."
	a. If Contractor believes the RFI response warrants change in the Contract Time or the Contract Sum, notify Architect in writing within 10 days of receipt of the RFI response.


	E. RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number. Submit log monthly. Contractor’s standard form acceptable to the Architect
	F. On receipt of Architect's action, update the RFI log and immediately distribute the RFI response to affected parties. Review response and notify Architect within seven days if Contractor disagrees with response.
	1. Identification of related Minor Change in the Work, Construction Change Directive, and Proposal Request, as appropriate.
	2. Identification of related Field Order, Work Change Directive, and Proposal Request, as appropriate.


	1.8 PROJECT MEETINGS
	A. Preconstruction Conference:  Architect will schedule and conduct a preconstruction conference before starting construction, at a time convenient to Owner and Architect, but no later than 15 days after execution of the Agreement.
	1. Conduct the conference to review responsibilities and personnel assignments.
	2. Attendees: Authorized representatives of Owner Architect, and their consultants; Contractor and its superintendent; major subcontractors; suppliers; and other concerned parties shall attend the conference. Participants at the conference shall be fa...
	3. Agenda: Discuss items of significance that could affect progress, including the following:
	a. Tentative construction schedule.
	b. Phasing.
	c. Critical work sequencing and long-lead items.
	d. Designation of key personnel and their duties.
	e. Lines of communications.
	f. Procedures for processing field decisions and Change Orders.
	g. Procedures for RFIs.
	h. Procedures for testing and inspecting.
	i. Procedures for processing Applications for Payment.
	j. Distribution of the Contract Documents.
	k. Submittal procedures.
	l. Preparation of record documents.
	m. Use of the premises.
	n. Work restrictions.
	o. Working hours.
	p. Owner's occupancy requirements.
	q. Responsibility for temporary facilities and controls.
	r. Procedures for moisture and mold control.
	s. Procedures for disruptions and shutdowns.
	t. Construction waste management and recycling.
	u. Parking availability.
	v. Office, work, and storage areas.
	w. Equipment deliveries and priorities.
	x. First aid.
	y. Security.
	z. Progress cleaning.

	4. Minutes: Entity responsible for conducting meeting will record and distribute meeting minutes.

	B. Preinstallation Conferences: Conduct a preinstallation conference at Project site before each construction activity that requires coordination with other construction.
	1. Attendees: Installer and representatives of manufacturers and fabricators involved in or affected by the installation and its coordination or integration with other materials and installations that have preceded or will follow, shall attend the mee...
	2. Record significant conference discussions, agreements, and disagreements, including required corrective measures and actions.
	3. Reporting: Distribute minutes of the meeting to each party present and to other parties requiring information.
	4. Do not proceed with installation if the conference cannot be successfully concluded. Initiate whatever actions are necessary to resolve impediments to performance of the Work and reconvene the conference at earliest feasible date.

	C. Progress Meetings: Architect will conduct progress meetings at monthly intervals.
	1. Coordinate dates of meetings with preparation of payment requests.
	2. Attendees: In addition to representatives of Owner and Architect, each contractor, subcontractor, supplier, and other entity concerned with current progress or involved in planning, coordination, or performance of future activities shall be represe...
	3. Agenda: Review and correct or approve minutes of previous progress meeting. Review other items of significance that could affect progress. Include topics for discussion as appropriate to status of Project. Contractor shall provide a written summary...
	a. Review outstanding items from previous minutes.
	b. Contractors current status complete with written summary.
	c. Contractors work to be performed next period, written summary.
	d. Change Order status
	e. Shop Drawing status.
	f. Project Schedule.
	g. Other.
	h. Contractor's Construction Schedule: Review progress since the last meeting. Determine whether each activity is on time, ahead of schedule, or behind schedule, in relation to Contractor's construction schedule. Determine how construction behind sche...
	1) Review schedule for next period.


	4. Minutes: Entity responsible for conducting the meeting will record and distribute the meeting minutes to each party present and to parties requiring information.
	a. Schedule Updating: Revise Contractor's construction schedule after each progress meeting where revisions to the schedule have been made or recognized. Issue revised schedule concurrently with the report of each meeting.


	D. Coordination Meetings:  Conduct Project coordination meetings at regular intervals. Project coordination meetings are in addition to specific meetings held for other purposes, such as progress meetings and preinstallation conferences.
	1. Reporting: Record meeting results and distribute copies to everyone in attendance and to others affected by decisions or actions resulting from each meeting.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	013200 fl - construction progress documentation
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for documenting the progress of construction during performance of the Work, including the following:
	1. Contractor's construction schedule.
	2. Construction schedule updating reports.
	3. Daily construction reports.


	1.3 DEFINITIONS
	A. Activity: A discrete part of a project that can be identified for planning, scheduling, monitoring, and controlling the construction project. Activities included in a construction schedule consume time and resources.
	1. Critical Activity: An activity on the critical path that must start and finish on the planned early start and finish times.
	2. Predecessor Activity: An activity that precedes another activity in the network.
	3. Successor Activity: An activity that follows another activity in the network.

	B. CPM: Critical path method, which is a method of planning and scheduling a construction project where activities are arranged based on activity relationships. Network calculations determine when activities can be performed and the critical path of P...
	C. Critical Path: The longest connected chain of interdependent activities through the network schedule that establishes the minimum overall Project duration and contains no float.
	D. Event: The starting or ending point of an activity.
	E. Float: The measure of leeway in starting and completing an activity.

	1.4 INFORMATIONAL SUBMITTALS
	A. Format for Submittals: Submit required submittals in the following format:
	1. Working electronic copy of schedule file, where indicated.
	2. PDF electronic file.
	3. Two paper copies.

	B. Contractor's Construction Schedule: Initial schedule, of size required to display entire schedule for entire construction period.
	C. CPM Reports: Concurrent with CPM schedule, submit each of the following reports. Format for each activity in reports shall contain activity number, activity description, cost and resource loading, original duration, remaining duration, early start ...
	1. Activity Report: List of all activities sorted by activity number and then early start date, or actual start date if known.

	D. Daily Construction Reports: Submit at monthly intervals.

	1.5 COORDINATION
	A. Coordinate Contractor's construction schedule with the schedule of values, list of subcontracts, submittal schedule, progress reports, payment requests, and other required schedules and reports.
	1. Secure time commitments for performing critical elements of the Work from entities involved.
	2. Coordinate each construction activity in the network with other activities and schedule them in proper sequence.



	PART 2 -  PRODUCTS
	2.1 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL
	A. Time Frame: Extend schedule from date established for the Notice to Proceed to date of Project Acceptance.
	1. Contract completion date shall not be changed by submission of a schedule that shows an early completion date, unless specifically authorized by Change Order.

	B. Activities: Treat each story or separate area as a separate numbered activity for each main element of the Work. Comply with the following:
	1. Activity Duration: Define activities so no activity is longer than 20 days, unless specifically allowed by Architect.
	2. Procurement Activities: Include procurement process activities for the following long lead items and major items, requiring a cycle of more than 60 days, as separate activities in schedule. Procurement cycle activities include, but are not limited ...
	3. Submittal Review Time: Include review and resubmittal times indicated in Section 013300 "Submittal Procedures" in schedule. Coordinate submittal review times in Contractor's construction schedule with submittal schedule.
	4. Startup and Testing Time: Include no fewer than 15 days for startup and testing.
	5. Pre-Final: Indicate completion in advance of date established for Project Acceptance and allow time for Architect's administrative procedures necessary to schedule Final Inspections.
	6. Punch List and Final Completion: Include not more than 30 days for completion of punch list items and final completion.

	C. Constraints: Include constraints and work restrictions indicated in the Contract Documents and as follows in schedule, and show how the sequence of the Work is affected.
	1. Work Restrictions: Show the effect of the following items on the schedule:
	a. Uninterruptible services.
	b. Use of premises restrictions.
	c. Environmental control.

	2. Work Stages: Indicate important stages of construction for each major portion of the Work, including, but not limited to, the following:
	a. Subcontract awards.
	b. Submittals.
	c. Purchases.
	d. Mockups.
	e. Fabrication.
	f. Sample testing.
	g. Deliveries.
	h. Installation.
	i. Tests and inspections.
	j. Adjusting.
	k. Curing.
	l. Building flush-out.
	m. Startup and placement into final use and operation.

	3. Construction Areas: Identify each major area of construction for each major portion of the Work. Indicate where each construction activity within a major area must be sequenced or integrated with other construction activities to provide for the fol...
	a. Structural completion.
	b. Temporary enclosure and space conditioning.
	c. Permanent space enclosure.
	d. Completion of mechanical installation.
	e. Completion of electrical installation.


	D. Milestones: Include milestones indicated in the Contract Documents in schedule, including, but not limited to, the Notice to Proceed, Pre-final inspections, and final completion, and the following interim milestones:
	1. Temporary enclosure and space conditioning.
	2. Power on Building.
	3. Critical inspections such as under slab rough-in, above ceiling inspections, wall rough-ins, etc.

	E. Upcoming Work Summary: Prepare summary report indicating activities scheduled to occur or commence prior to submittal of next schedule update. Summarize the following issues:
	1. Unresolved issues.
	2. Unanswered Requests for Information.
	3. Rejected or unreturned submittals.
	4. Notations on returned submittals.
	5. Pending modifications affecting the Work and Contract Time.

	F. Recovery Schedule: When periodic update indicates the Work is 14 or more calendar days behind the current approved schedule, submit a separate recovery schedule indicating means by which Contractor intends to regain compliance with the schedule. In...
	G. Computer Scheduling Software: Prepare schedules using current version of a program that has been developed specifically to manage construction schedules.

	2.2 CONTRACTOR'S CONSTRUCTION SCHEDULE (GANTT CHART)
	A. Gantt-Chart Schedule: Submit a comprehensive, fully developed, horizontal, Gantt-chart-type, Contractor's construction schedule within 30 days of date established for the Notice to Proceed. Base schedule on the startup construction schedule and add...
	B. Preparation: Indicate each significant construction activity separately. Identify first workday of each week with a continuous vertical line.
	1. For construction activities that require three months or longer to complete, indicate an estimated completion percentage in 10 percent increments within time bar.


	2.3 REPORTS
	A. Daily Construction Reports: Prepare a daily construction report recording the following information concerning events at Project site:
	1. List of subcontractors at Project site.
	2. List of separate contractors at Project site.
	3. Approximate count of personnel at Project site.
	4. Equipment at Project site.
	5. Material deliveries.
	6. High and low temperatures and general weather conditions, including presence of rain or snow.
	7. Accidents.
	8. Meetings and significant decisions.
	9. Unusual events (see special reports).
	10. Stoppages, delays, shortages, and losses.
	11. Meter readings and similar recordings.
	12. Emergency procedures.
	13. Orders and requests of authorities having jurisdiction.
	14. Change Orders received and implemented.
	15. Construction Change Directives received and implemented.
	16. Services connected and disconnected.
	17. Equipment or system tests and startups.
	18. Partial completions and occupancies.


	2.4 SPECIAL REPORTS
	A. General: Submit special reports directly to Architect within seven day(s) of an occurrence. Distribute copies of report to parties affected by the occurrence.
	B. Reporting Unusual Events: When an event of an unusual and significant nature occurs at Project site, whether or not related directly to the Work, prepare and submit a special report. List chain of events, persons participating, response by Contract...
	C. Submit 5-year weather data for the previous 5-years at the beginning of the Project within 30 days of Notice to Proceed. Data shall indicate the average number of days per month with precipitation that will serve as baseline for any weather days to...


	PART 3 -  EXECUTION
	3.1 CONTRACTOR'S CONSTRUCTION SCHEDULE
	A. Contractor's Construction Schedule Updating: At monthly intervals, update schedule to reflect actual construction progress and activities. Issue schedule before each regularly scheduled progress meeting.
	1. Revise schedule immediately after each meeting or other activity where revisions have been recognized or made. Issue updated schedule concurrently with the report of each such meeting.
	2. Include a report with updated schedule that indicates every change, including, but not limited to, changes in logic, durations, actual starts and finishes, and activity durations.
	3. As the Work progresses, indicate final completion percentage for each activity.

	B. Distribution: Distribute copies of approved schedule to Architect Owner, separate contractors, testing and inspecting agencies, and other parties identified by Contractor with a need-to-know schedule responsibility.
	1. Post copies in Project meeting rooms and temporary field offices.
	2. When revisions are made, distribute updated schedules to the same parties and post in the same locations. Delete parties from distribution when they have completed their assigned portion of the Work and are no longer involved in performance of cons...




	013300 fl - submittal procedures
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes requirements for the submittal schedule and administrative and procedural requirements for submitting Shop Drawings, Product Data, Samples, and other submittals.

	1.3 DEFINITIONS
	A. Action Submittals: Written and graphic information and physical samples that require Architect's responsive action. Action submittals are those submittals indicated in individual Specification Sections as "action submittals."
	B. Informational Submittals: Written and graphic information and physical samples that do not require Architect's responsive action. Submittals may be rejected for not complying with requirements. Informational submittals are those submittals indicate...
	C. Portable Document Format (PDF): An open standard file format licensed by Adobe Systems used for representing documents in a device-independent and display resolution-independent fixed-layout document format.

	1.4 ACTION SUBMITTALS
	A. Submittal Schedule: Submit a schedule of submittals, arranged in chronological order by dates required by construction schedule. Include time required for review, ordering, manufacturing, fabrication, and delivery when establishing dates. Include a...
	1. Coordinate submittal schedule with list of subcontracts, the schedule of values, and Contractor's construction schedule.
	2. Initial Submittal: Submit concurrently with startup construction schedule. Include submittals required during the first 60 days of construction. List those submittals required to maintain orderly progress of the Work and those required early becaus...
	3. Final Submittal: Submit concurrently with the first complete submittal of Contractor's construction schedule.
	a. Submit revised submittal schedule to reflect changes in current status and timing for submittals.
	b. Finalize the schedule such that all shop drawings required for the project are submitted within 90 days of Notice to Proceed.

	4. Format: Arrange the following information in a tabular format:
	a. Scheduled date for first submittal.
	b. Specification Section number and title.
	c. Submittal category: Action; informational.
	d. Name of subcontractor.
	e. Description of the Work covered.
	f. Scheduled date for Architect's final release or approval.
	g. Scheduled date of fabrication.
	h. Scheduled dates for purchasing.
	i. Scheduled dates for installation.
	j. Activity or event number.



	1.5 SUBMITTAL ADMINISTRATIVE REQUIREMENTS
	A. Architect's Digital Data Files: Electronic digital data files of the Contract Drawings will be provided by Architect for Contractor's use in preparing submittals.
	1. Architect will furnish Contractor one set of digital data drawing files of the Contract Drawings for use in preparing Shop Drawings.
	a. Architect makes no representations as to the accuracy or completeness of digital data drawing files as they relate to the Contract Drawings.
	b. Digital Drawing Software Program: The Contract Drawings are available in Architects current AutoCAD version.
	c. Contractor shall sign Architect’s standard release form
	d. The following digital data files will by furnished for each appropriate discipline:
	1) Basic Floor plans.
	2) Basic Reflected ceiling plans.



	B. Coordination: Coordinate preparation and processing of submittals with performance of construction activities.
	1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, and related activities that require sequential activity.
	2. Submit all submittal items required for each Specification Section concurrently unless partial submittals for portions of the Work are indicated on approved submittal schedule.
	3. Submit action submittals and informational submittals required by the same Specification Section as separate packages under separate transmittals.
	4. Coordinate transmittal of different types of submittals for related parts of the Work so processing will not be delayed because of need to review submittals concurrently for coordination.
	a. Architect reserves the right to withhold action on a submittal requiring coordination with other submittals until related submittals are received.


	C. Processing Time: Allow time for submittal review, including time for resubmittals, as follows. Time for review shall commence on Architect's receipt of submittal. No extension of the Contract Time will be authorized because of failure to transmit s...
	1. Initial Review: Allow 20 days for initial review of each submittal. Allow additional time if coordination with subsequent submittals is required. Architect will advise Contractor when a submittal being processed must be delayed for coordination.
	2. Intermediate Review: If intermediate submittal is necessary, process it in same manner as initial submittal.
	3. Resubmittal Review: Allow 20 days for review of each resubmittal.
	4. Sequential Review: Where sequential review of submittals by Architect's consultants, Owner, or other parties is indicated, allow 20 days for initial review of each submittal.

	D. Paper Submittals: Place a permanent label or title block on each submittal item for identification.
	1. Indicate name of firm or entity that prepared each submittal on label or title block.
	2. Provide a space approximately 6 by 8 inches on label or beside title block to record Contractor's review and approval markings and action taken by Architect.
	3. Include the following information for processing and recording action taken:
	a. Project name.
	b. Date.
	c. Name of Architect.
	d. Name of Construction Manager.
	e. Name of Contractor.
	f. Name of subcontractor.
	g. Name of supplier.
	h. Name of manufacturer.
	i. Submittal number or other unique identifier, including revision identifier.
	j. Number and title of appropriate Specification Section.
	k. Drawing number and detail references, as appropriate.
	l. Location(s) where product is to be installed, as appropriate.

	4. Additional Paper Copies: Unless additional copies are required for final submittal, and unless Architect observes noncompliance with provisions in the Contract Documents, initial submittal may serve as final submittal.
	5. Transmittal for Paper Submittals: Assemble each submittal individually and appropriately for transmittal and handling. Transmit each submittal using a transmittal form. Architect will discard submittals received from sources other than Contractor.
	a. Transmittal Form for Paper Submittals: Use Contractors Standard Transmittal.
	b. Transmittal Form for Paper Submittals: Provide locations on form for the following information:
	1) Project name.
	2) Date.
	3) Destination (To:).
	4) Source (From:).
	5) Name and address of Architect.
	6) Name of Construction Manager.
	7) Name of Contractor.
	8) Name of firm or entity that prepared submittal.
	9) Names of subcontractor, manufacturer, and supplier.
	10) Category and type of submittal.
	11) Submittal purpose and description.
	12) Specification Section number and title.
	13) Specification paragraph number or drawing designation and generic name for each of multiple items.
	14) Drawing number and detail references, as appropriate.
	15) Indication of full or partial submittal.
	16) Transmittal number, numbered consecutively.
	17) Submittal and transmittal distribution record.
	18) Remarks.
	19) Signature of transmitter.



	E. Electronic Submittals:(Limit to those submittals pre-approved for electronic submission by the Architect):  Identify and incorporate information in each electronic submittal file as follows:
	1. Assemble complete submittal package into a single indexed file incorporating submittal requirements of a single Specification Section and transmittal form with links enabling navigation to each item.
	2. FOLLOW ARCHITECT’S “ELECTRONIC SHOP DRAWING PROTOCAL” FORMAT NOTED IN PARAGRAPH 3.3 AT THE END OF THIS SECTION.
	3. Provide means for insertion to permanently record Contractor's review and approval markings and action taken by Architect.
	4. Transmittal Form for Electronic Submittals: Use Outlook Formatted e-mail as transmittal to Architect, containing the following information:
	a. Project name.
	b. Date.
	c. Name and address of Architect.
	d. Name of Contractor.
	e. Name of firm or entity that prepared submittal.
	f. Names of subcontractor, manufacturer, and supplier.
	g. Category and type of submittal.
	h. Submittal purpose and description.
	i. Specification Section number and title.
	j. Drawing number and detail references, as appropriate.
	k. Location(s) where product is to be installed, as appropriate.
	l. Related physical samples submitted directly.
	m. Indication of full or partial submittal.
	n. Transmittal number, numbered consecutively.
	o. Submittal and transmittal distribution record.
	p. Other necessary identification.
	q. Remarks.


	F. Options: Identify options requiring selection by Architect.
	G. Deviations and Additional Information: On an attached separate sheet, prepared on Contractor's letterhead, record relevant information, requests for data, revisions other than those requested by Architect on previous submittals, and deviations from...
	H. Resubmittals: Make resubmittals in same form and number of copies as initial submittal.
	1. Note date and content of previous submittal.
	2. Note date and content of revision in label or title block and clearly indicate extent of revision.
	3. Resubmit submittals until they are marked with approval notation from Architect's action stamp.

	I. Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers, fabricators, installers, authorities having jurisdiction, and others as necessary for performance of construction activities. Show distribution on transmi...
	J. Use for Construction: Retain complete copies of submittals on Project site. Use only final action submittals that are marked with approval notation from Architect's action stamp.


	PART 2 -  PRODUCTS
	2.1 SUBMITTAL PROCEDURES
	A. General Submittal Procedure Requirements: Prepare and submit submittals required by individual Specification Sections. Types of submittals are indicated in individual Specification Sections.
	1. Submit electronic submittals via email as PDF electronic files.
	a. Architect will return annotated file. Annotate and retain one copy of file as an electronic Project record document file.

	2. Action Submittals: Submit up to 5 paper copies of each submittal unless otherwise indicated. Architect will return two copies.
	3. Informational Submittals: Submit up to 5 paper copies of each submittal unless otherwise indicated. Architect will not return copies.
	4. Certificates and Certifications Submittals: Provide a statement that includes signature of entity responsible for preparing certification. Certificates and certifications shall be signed by an officer or other individual authorized to sign document...
	a. Provide a digital signature with digital certificate on electronically submitted certificates and certifications where indicated.
	b. Provide a notarized statement on original paper copy certificates and certifications where indicated.


	B. Product Data: Collect information into a single submittal for each element of construction and type of product or equipment.
	1. If information must be specially prepared for submittal because standard published data are not suitable for use, submit as Shop Drawings, not as Product Data.
	2. Mark each copy of each submittal to show which products and options are applicable.
	3. Include the following information, as applicable:
	a. Manufacturer's catalog cuts.
	b. Manufacturer's product specifications.
	c. Standard color charts.
	d. Statement of compliance with specified referenced standards.
	e. Testing by recognized testing agency.
	f. Application of testing agency labels and seals.
	g. Notation of coordination requirements.
	h. Availability and delivery time information.

	4. For equipment, include the following in addition to the above, as applicable:
	a. Wiring diagrams showing factory-installed wiring.
	b. Printed performance curves.
	c. Operational range diagrams.
	d. Clearances required to other construction, if not indicated on accompanying Shop Drawings.

	5. Submit Product Data before or concurrent with Samples.
	6. Submit Product Data in the following format:
	a. PDF electronic file.
	b.  Up to 5 paper copies of Product Data unless otherwise indicated. Architect will return two copies.


	C. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base Shop Drawings on reproductions of the Contract Documents or standard printed data.
	1. Preparation: Fully illustrate requirements in the Contract Documents. Include the following information, as applicable:
	a. Identification of products.
	b. Schedules.
	c. Compliance with specified standards.
	d. Notation of coordination requirements.
	e. Notation of dimensions established by field measurement.
	f. Relationship and attachment to adjoining construction clearly indicated.
	g. Seal and signature of professional engineer if specified.

	2. Sheet Size: Except for templates, patterns, and similar full-size drawings, submit Shop Drawings on sheets at least 8-1/2 by 11 inches, but no larger than 30 by 42 inches.
	3. Submit Shop Drawings in the following format:
	a. PDF electronic file.
	b. Up to 5 opaque copies of each submittal. Architect will retain two copies; remainder will be returned.


	D. Samples: Submit Samples for review of kind, color, pattern, and texture for a check of these characteristics with other elements and for a comparison of these characteristics between submittal and actual component as delivered and installed.
	1. Transmit Samples that contain multiple, related components such as accessories together in one submittal package.
	2. Identification: Attach label on unexposed side of Samples that includes the following:
	a. Generic description of Sample.
	b. Product name and name of manufacturer.
	c. Sample source.
	d. Number and title of applicable Specification Section.
	e. Specification paragraph number and generic name of each item.

	3. Disposition: Maintain sets of approved Samples at Project site, available for quality-control comparisons throughout the course of construction activity. Sample sets may be used to determine final acceptance of construction associated with each set.
	a. Samples that may be incorporated into the Work are indicated in individual Specification Sections. Such Samples must be in an undamaged condition at time of use.
	b. Samples not incorporated into the Work, or otherwise designated as Owner's property, are the property of Contractor.

	4. Samples for Initial Selection: Submit manufacturer's color charts consisting of units or sections of units showing the full range of colors, textures, and patterns available.
	a. Number of Samples: Submit 2 full set(s) of available choices where color, pattern, texture, or similar characteristics are required to be selected from manufacturer's product line. Architect will return submittal with options selected.

	5. Samples for Verification: Submit full-size units or Samples of size indicated, prepared from same material to be used for the Work, cured and finished in manner specified, and physically identical with material or product proposed for use, and that...
	a. Number of Samples: Submit three sets of Samples. Architect will retain 1 Sample sets; remainder will be returned.
	1) Submit a single Sample where assembly details, workmanship, fabrication techniques, connections, operation, and other similar characteristics are to be demonstrated.
	2) If variation in color, pattern, texture, or other characteristic is inherent in material or product represented by a Sample, submit at least three sets of paired units that show approximate limits of variations.



	E. Coordination Drawing Submittals: Comply with requirements specified in Section 013100 "Project Management and Coordination."
	F. Contractor's Construction Schedule: Comply with requirements specified in Section 013200 "Construction Progress Documentation."
	G. Application for Payment and Schedule of Values: Comply with requirements specified in Section 012900 "Payment Procedures."
	H. Test and Inspection Reports and Schedule of Tests and Inspections Submittals: Comply with requirements specified in Section 014000 "Quality Requirements."
	I. Closeout Submittals and Maintenance Material Submittals: Comply with requirements specified in Section 017700 "Closeout Procedures."
	J. Maintenance Data: Comply with requirements specified in Section 017823 "Operation and Maintenance Data."
	K. Qualification Data: Prepare written information that demonstrates capabilities and experience of firm or person. Include lists of completed projects with project names and addresses, contact information of architects and owners, and other informati...
	L. Welding Certificates: Prepare written certification that welding procedures and personnel comply with requirements in the Contract Documents. Submit record of Welding Procedure Specification and Procedure Qualification Record on AWS forms. Include ...
	M. Installer Certificates: Submit written statements on manufacturer's letterhead certifying that Installer complies with requirements in the Contract Documents and, where required, is authorized by manufacturer for this specific Project.
	N. Manufacturer Certificates: Submit written statements on manufacturer's letterhead certifying that manufacturer complies with requirements in the Contract Documents. Include evidence of manufacturing experience where required.
	O. Product Certificates: Submit written statements on manufacturer's letterhead certifying that product complies with requirements in the Contract Documents.
	P. Material Certificates: Submit written statements on manufacturer's letterhead certifying that material complies with requirements in the Contract Documents.
	Q. Material Test Reports: Submit reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting test results of material for compliance with requirements in the Contract Documents.
	R. Product Test Reports: Submit written reports indicating that current product produced by manufacturer complies with requirements in the Contract Documents. Base reports on evaluation of tests performed by manufacturer and witnessed by a qualified t...
	S. Research Reports: Submit written evidence, from a model code organization acceptable to authorities having jurisdiction, that product complies with building code in effect for Project. Include the following information:
	1. Name of evaluation organization.
	2. Date of evaluation.
	3. Time period when report is in effect.
	4. Product and manufacturers' names.
	5. Description of product.
	6. Test procedures and results.
	7. Limitations of use.

	T. Preconstruction Test Reports: Submit reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting results of tests performed before installation of product, for compliance with performance requiremen...
	U. Compatibility Test Reports: Submit reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting results of compatibility tests performed before installation of product. Include written recommendation...
	V. Field Test Reports: Submit written reports indicating and interpreting results of field tests performed either during installation of product or after product is installed in its final location, for compliance with requirements in the Contract Docu...
	W. Design Data: Prepare and submit written and graphic information, including, but not limited to, performance and design criteria, list of applicable codes and regulations, and calculations. Include list of assumptions and other performance and desig...

	2.2 DELEGATED-DESIGN SERVICES
	A. Performance and Design Criteria: Where professional design services or certifications by a design professional are specifically required of Contractor by the Contract Documents, provide products and systems complying with specific performance and d...
	1. If criteria indicated are not sufficient to perform services or certification required, submit a written request for additional information to Architect.

	B. Delegated-Design Services Certification: In addition to Shop Drawings, Product Data, and other required submittals, submit up to 5 paper copies of certificate, signed and sealed by the responsible design professional, for each product and system sp...
	1. Indicate that products and systems comply with performance and design criteria in the Contract Documents. Include list of codes, loads, and other factors used in performing these services.



	PART 3 -  EXECUTION
	3.1 CONTRACTOR'S REVIEW
	A. Action and Informational Submittals: Review each submittal and check for coordination with other Work of the Contract and for compliance with the Contract Documents. Note corrections and field dimensions. Mark with approval stamp before submitting ...
	B. Project Closeout and Maintenance Material Submittals: See requirements in Section 017700 "Closeout Procedures."
	C. Approval Stamp: Stamp each submittal with a uniform, approval stamp. Include Project name and location, submittal number, Specification Section title and number, name of reviewer, date of Contractor's approval, and statement certifying that submitt...

	3.2 ARCHITECT'S ACTION
	A. Action Submittals: Architect will review each submittal, make marks to indicate corrections or revisions required, and return it. Architect will stamp each submittal with an action stamp and will mark stamp appropriately to indicate action, as foll...
	1. Reviewed: Information submitted is in compliance with Contract Documents.
	2. Reviewed as Noted: Information submitted is in compliance with Contract Documents except as noted.
	3. Revise and Resubmit: Submittal does not meet Contract Documents or is incomplete, and must be resubmitted.
	4. Not Reviewed: Incomplete submittal, was not required or does not require review.

	B. Informational Submittals: Architect will review each submittal and will not return it, or will return it if it does not comply with requirements. Architect will forward each submittal to appropriate party.
	C. Partial submittals prepared for a portion of the Work will be reviewed when use of partial submittals has received prior approval from Architect.
	D. Incomplete submittals are unacceptable, will be considered nonresponsive, and will be returned for resubmittal without review.
	E. Submittals not required by the Contract Documents may be returned by the Architect without action.

	3.3 ELECTRONIC SHOP DRAWING PROTOCAL


	014000 fl - quality requirements
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for quality assurance and quality control.
	B. Testing and inspecting services are required to verify compliance with requirements specified or indicated. These services do not relieve Contractor of responsibility for compliance with the Contract Document requirements.
	1. Specific quality-assurance and -control requirements for individual construction activities are specified in the Sections that specify those activities. Requirements in those Sections may also cover production of standard products.
	2. Specified tests, inspections, and related actions do not limit Contractor's other quality-assurance and -control procedures that facilitate compliance with the Contract Document requirements.
	3. Requirements for Contractor to provide quality-assurance and -control services required by Architect, Owner, or authorities having jurisdiction are not limited by provisions of this Section.
	4. Specific test and inspection requirements are not specified in this Section.


	1.3 DEFINITIONS
	A. Quality-Assurance Services: Activities, actions, and procedures performed before and during execution of the Work to guard against defects and deficiencies and substantiate that proposed construction will comply with requirements.
	B. Quality-Control Services: Tests, inspections, procedures, and related actions during and after execution of the Work to evaluate that actual products incorporated into the Work and completed construction comply with requirements. Services do not in...
	C. Mockups: Full-size physical assemblies that are constructed on-site. Mockups are constructed to verify selections made under Sample submittals; to demonstrate aesthetic effects and, where indicated, qualities of materials and execution; to review c...
	1. Laboratory Mockups: Full-size physical assemblies constructed at testing facility to verify performance characteristics.
	2. Integrated Exterior Mockups: Mockups of the exterior envelope erected separately from the building but on Project site, consisting of multiple products, assemblies, and subassemblies.
	3. Room Mockups: Mockups of typical interior spaces complete with wall, floor, and ceiling finishes, doors, windows, millwork, casework, specialties, furnishings and equipment, and lighting.

	D. Preconstruction Testing: Tests and inspections performed specifically for Project before products and materials are incorporated into the Work, to verify performance or compliance with specified criteria.
	E. Product Testing: Tests and inspections that are performed by an NRTL, an NVLAP, or a testing agency qualified to conduct product testing and acceptable to authorities having jurisdiction, to establish product performance and compliance with specifi...
	F. Source Quality-Control Testing: Tests and inspections that are performed at the source, e.g., plant, mill, factory, or shop.
	G. Field Quality-Control Testing: Tests and inspections that are performed on-site for installation of the Work and for completed Work.
	H. Testing Agency: An entity engaged to perform specific tests, inspections, or both. Testing laboratory shall mean the same as testing agency.
	I. Installer/Applicator/Erector: Contractor or another entity engaged by Contractor as an employee, Subcontractor, or Sub-subcontractor, to perform a particular construction operation, including installation, erection, application, and similar operati...
	1. Use of trade-specific terminology in referring to a trade or entity does not require that certain construction activities be performed by accredited or unionized individuals, or that requirements specified apply exclusively to specific trade(s).

	J. Experienced: When used with an entity or individual, "experienced" means having successfully completed a minimum of five previous projects similar in nature, size, and extent to this Project; being familiar with special requirements indicated; and ...

	1.4 CONFLICTING REQUIREMENTS
	A. Referenced Standards: If compliance with two or more standards is specified and the standards establish different or conflicting requirements for minimum quantities or quality levels, comply with the most stringent requirement. Refer conflicting re...
	B. Minimum Quantity or Quality Levels: The quantity or quality level shown or specified shall be the minimum provided or performed. The actual installation may comply exactly with the minimum quantity or quality specified, or it may exceed the minimum...

	1.5 ACTION SUBMITTALS
	A. Shop Drawings: For mockups, provide plans, sections, and elevations, indicating materials and size of mockup construction.
	1. Indicate manufacturer and model number of individual components.
	2. Provide axonometric drawings for conditions difficult to illustrate in two dimensions.


	1.6 INFORMATIONAL SUBMITTALS
	A. Contractor's Quality-Control Plan: For quality-assurance and quality-control activities and responsibilities.
	B. Qualification Data: For Contractor's quality-control personnel.
	C. Contractor's Statement of Responsibility: When required by authorities having jurisdiction, submit copy of written statement of responsibility sent to authorities having jurisdiction before starting work on the following systems:
	1. Seismic-force-resisting system, designated seismic system, or component listed in the designated seismic system quality-assurance plan prepared by Architect.
	2. Main wind-force-resisting system or a wind-resisting component listed in the wind-force-resisting system quality-assurance plan prepared by Architect.

	D. Testing Agency Qualifications: For testing agencies specified in "Quality Assurance" Article to demonstrate their capabilities and experience. Include proof of qualifications in the form of a recent report on the inspection of the testing agency by...
	E. Schedule of Tests and Inspections: Prepare in tabular form and include the following:
	1. Specification Section number and title.
	2. Entity responsible for performing tests and inspections.
	3. Description of test and inspection.
	4. Identification of applicable standards.
	5. Identification of test and inspection methods.
	6. Number of tests and inspections required.
	7. Time schedule or time span for tests and inspections.
	8. Requirements for obtaining samples.
	9. Unique characteristics of each quality-control service.


	1.7 CONTRACTOR'S QUALITY-CONTROL PLAN
	A. Quality-Control Plan, General: Submit quality-control plan within 10 days of Notice to Proceed, and not less than five days prior to preconstruction conference. Submit in format acceptable to Architect. Identify personnel, procedures, controls, ins...
	B. Submittal Procedure: Describe procedures for ensuring compliance with requirements through review and management of submittal process. Indicate qualifications of personnel responsible for submittal review.
	C. Testing and Inspection: In quality-control plan, include a comprehensive schedule of Work requiring testing or inspection, including the following:
	1. Contractor-performed tests and inspections including subcontractor-performed tests and inspections. Include required tests and inspections and Contractor-elected tests and inspections.
	2. Special inspections required by authorities having jurisdiction and indicated on the "Statement of Special Inspections."
	3. Owner-performed tests and inspections indicated in the Contract Documents.

	D. Continuous Inspection of Workmanship: Describe process for continuous inspection during construction to identify and correct deficiencies in workmanship in addition to testing and inspection specified. Indicate types of corrective actions to be req...
	E. Monitoring and Documentation: Maintain testing and inspection reports including log of approved and rejected results. Include work Architect has indicated as nonconforming or defective. Indicate corrective actions taken to bring nonconforming work ...

	1.8 REPORTS AND DOCUMENTS
	A. Test and Inspection Reports: Prepare and submit certified written reports specified in other Sections. Include the following:
	1. Date of issue.
	2. Project title and number.
	3. Name, address, and telephone number of testing agency.
	4. Dates and locations of samples and tests or inspections.
	5. Names of individuals making tests and inspections.
	6. Description of the Work and test and inspection method.
	7. Identification of product and Specification Section.
	8. Complete test or inspection data.
	9. Test and inspection results and an interpretation of test results.
	10. Record of temperature and weather conditions at time of sample taking and testing and inspecting.
	11. Comments or professional opinion on whether tested or inspected Work complies with the Contract Document requirements.
	12. Name and signature of laboratory inspector.
	13. Recommendations on retesting and reinspecting.

	B. Manufacturer's Technical Representative's Field Reports: Prepare written information documenting manufacturer's technical representative's tests and inspections specified in other Sections. Include the following:
	1. Name, address, and telephone number of technical representative making report.
	2. Statement on condition of substrates and their acceptability for installation of product.
	3. Statement that products at Project site comply with requirements.
	4. Summary of installation procedures being followed, whether they comply with requirements and, if not, what corrective action was taken.
	5. Results of operational and other tests and a statement of whether observed performance complies with requirements.
	6. Statement whether conditions, products, and installation will affect warranty.
	7. Other required items indicated in individual Specification Sections.

	C. Factory-Authorized Service Representative's Reports: Prepare written information documenting manufacturer's factory-authorized service representative's tests and inspections specified in other Sections. Include the following:
	1. Name, address, and telephone number of factory-authorized service representative making report.
	2. Statement that equipment complies with requirements.
	3. Results of operational and other tests and a statement of whether observed performance complies with requirements.
	4. Statement whether conditions, products, and installation will affect warranty.
	5. Other required items indicated in individual Specification Sections.

	D. Permits, Licenses, and Certificates: For Owner's records, submit copies of permits, licenses, certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee payments, judgments, correspondence, records, and simi...

	1.9 QUALITY ASSURANCE
	A. General: Qualifications paragraphs in this article establish the minimum qualification levels required; individual Specification Sections specify additional requirements.
	B. Manufacturer Qualifications: A firm experienced in manufacturing products or systems similar to those indicated for this Project and with a record of successful in-service performance, as well as sufficient production capacity to produce required u...
	C. Fabricator Qualifications: A firm experienced in producing products similar to those indicated for this Project and with a record of successful in-service performance, as well as sufficient production capacity to produce required units.
	D. Installer Qualifications: A firm or individual experienced in installing, erecting, or assembling work similar in material, design, and extent to that indicated for this Project, whose work has resulted in construction with a record of successful i...
	E. Professional Engineer Qualifications: A professional engineer who is legally qualified to practice in jurisdiction where Project is located and who is experienced in providing engineering services of the kind indicated. Engineering services are def...
	F. Specialists: Certain Specification Sections require that specific construction activities shall be performed by entities who are recognized experts in those operations. Specialists shall satisfy qualification requirements indicated and shall be eng...
	1. Requirements of authorities having jurisdiction shall supersede requirements for specialists.

	G. Testing Agency Qualifications: An NRTL, an NVLAP, or an independent agency with the experience and capability to conduct testing and inspecting indicated, as documented according to ASTM E 329; and with additional qualifications specified in indivi...
	H. Manufacturer's Technical Representative Qualifications: An authorized representative of manufacturer who is trained and approved by manufacturer to observe and inspect installation of manufacturer's products that are similar in material, design, an...
	I. Factory-Authorized Service Representative Qualifications: An authorized representative of manufacturer who is trained and approved by manufacturer to inspect installation of manufacturer's products that are similar in material, design, and extent t...
	J. Preconstruction Testing: Where testing agency is indicated to perform preconstruction testing for compliance with specified requirements for performance and test methods, comply with the following:
	1. Contractor responsibilities include the following:
	a. Provide test specimens representative of proposed products and construction.
	b. Submit specimens in a timely manner with sufficient time for testing and analyzing results to prevent delaying the Work.
	c. Provide sizes and configurations of test assemblies, mockups, and laboratory mockups to adequately demonstrate capability of products to comply with performance requirements.
	d. Build site-assembled test assemblies and mockups using installers who will perform same tasks for Project.
	e. Build laboratory mockups at testing facility using personnel, products, and methods of construction indicated for the completed Work.
	f. When testing is complete, remove test specimens, assemblies, and mockups; do not reuse products on Project.

	2. Testing Agency Responsibilities: Submit a certified written report of each test, inspection, and similar quality-assurance service to Architect, with copy to Contractor. Interpret tests and inspections and state in each report whether tested and in...

	K. Mockups: Before installing portions of the Work requiring mockups, build mockups for each form of construction and finish required to comply with the following requirements, using materials indicated for the completed Work:
	1. Build mockups in location and of size indicated or, if not indicated, as directed by Architect.
	2. Notify Architect seven days in advance of dates and times when mockups will be constructed.
	3. Employ supervisory personnel who will oversee mockup construction. Employ workers that will be employed during the construction at Project.
	4. Demonstrate the proposed range of aesthetic effects and workmanship.
	5. Obtain Architect's approval of mockups before starting work, fabrication, or construction.
	a. Allow seven days for initial review and each re-review of each mockup.

	6. Maintain mockups during construction in an undisturbed condition as a standard for judging the completed Work.
	7. Demolish and remove mockups when directed unless otherwise indicated.


	1.10 QUALITY CONTROL
	A. Owner Responsibilities: Where quality-control services are indicated as Owner's responsibility, Owner will engage a qualified testing agency to perform these services.
	1. Owner will furnish Contractor with names, addresses, and telephone numbers of testing agencies engaged and a description of types of testing and inspecting they are engaged to perform.
	2. Costs for retesting and reinspecting construction that replaces or is necessitated by work that failed to comply with the Contract Documents will be charged to Contractor, and the Contract Sum will be adjusted by Change Order.

	B. Contractor Responsibilities: Tests and inspections not explicitly assigned to Owner are Contractor's responsibility. Perform additional quality-control activities required to verify that the Work complies with requirements, whether specified or not.
	1. Unless otherwise indicated, provide quality-control services specified and those required by authorities having jurisdiction. Perform quality-control services required of Contractor by authorities having jurisdiction, whether specified or not.
	2. Where services are indicated as Contractor's responsibility, engage a qualified testing agency to perform these quality-control services.
	a. Contractor shall not employ same entity engaged by Owner, unless agreed to in writing by Owner.

	3. Notify testing agencies at least 24 hours in advance of time when Work that requires testing or inspecting will be performed.
	4. Where quality-control services are indicated as Contractor's responsibility, submit a certified written report, in duplicate, of each quality-control service.
	5. Testing and inspecting requested by Contractor and not required by the Contract Documents are Contractor's responsibility.
	6. Submit additional copies of each written report directly to authorities having jurisdiction, when they so direct.

	C. Manufacturer's Field Services: Where indicated, engage a factory-authorized service representative to inspect field-assembled components and equipment installation, including service connections. Report results in writing as specified in Section 01...
	D. Manufacturer's Technical Services: Where indicated, engage a manufacturer's technical representative to observe and inspect the Work. Manufacturer's technical representative's services include participation in preinstallation conferences, examinati...
	E. Retesting/Reinspecting: Regardless of whether original tests or inspections were Contractor's responsibility, provide quality-control services, including retesting and reinspecting, for construction that replaced Work that failed to comply with the...
	F. Testing Agency Responsibilities: Cooperate with Architect and Contractor in performance of duties. Provide qualified personnel to perform required tests and inspections.
	1. Notify Architect and Contractor promptly of irregularities or deficiencies observed in the Work during performance of its services.
	2. Determine the location from which test samples will be taken and in which in-situ tests are conducted.
	3. Conduct and interpret tests and inspections and state in each report whether tested and inspected work complies with or deviates from requirements.
	4. Submit a certified written report, in duplicate, of each test, inspection, and similar quality-control service through Contractor.
	5. Do not release, revoke, alter, or increase the Contract Document requirements or approve or accept any portion of the Work.
	6. Do not perform any duties of Contractor.

	G. Associated Services: Cooperate with agencies performing required tests, inspections, and similar quality-control services, and provide reasonable auxiliary services as requested. Notify agency sufficiently in advance of operations to permit assignm...
	1. Access to the Work.
	2. Incidental labor and facilities necessary to facilitate tests and inspections.
	3. Adequate quantities of representative samples of materials that require testing and inspecting. Assist agency in obtaining samples.
	4. Facilities for storage and field curing of test samples.
	5. Delivery of samples to testing agencies.
	6. Preliminary design mix proposed for use for material mixes that require control by testing agency.
	7. Security and protection for samples and for testing and inspecting equipment at Project site.

	H. Coordination: Coordinate sequence of activities to accommodate required quality-assurance and -control services with a minimum of delay and to avoid necessity of removing and replacing construction to accommodate testing and inspecting.
	1. Schedule times for tests, inspections, obtaining samples, and similar activities.

	I. Schedule of Tests and Inspections: Prepare a schedule of tests, inspections, and similar quality-control services required by the Contract Documents as a component of Contractor's quality-control plan. Coordinate and submit concurrently with Contra...
	1. Distribution: Distribute schedule to Owner, Architect, testing agencies, and each party involved in performance of portions of the Work where tests and inspections are required.


	1.11 SPECIAL TESTS AND INSPECTIONS
	A. Special Tests and Inspections:  Owner will engage a qualified testing agency and special inspector to conduct special tests and inspections required by authorities having jurisdiction as the responsibility of Owner, as indicated in Statement of Spe...
	1. Verifying that manufacturer maintains detailed fabrication and quality-control procedures and reviews the completeness and adequacy of those procedures to perform the Work.
	2. Notifying Architect and Contractor promptly of irregularities and deficiencies observed in the Work during performance of its services.
	3. Submitting a certified written report of each test, inspection, and similar quality-control service to Architect with copy to Contractor and to authorities having jurisdiction.
	4. Submitting a final report of special tests and inspections at Substantial Completion, which includes a list of unresolved deficiencies.
	5. Interpreting tests and inspections and stating in each report whether tested and inspected work complies with or deviates from the Contract Documents.
	6. Retesting and reinspecting corrected work.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION
	3.1 TEST AND INSPECTION LOG
	A. Test and Inspection Log: Prepare a record of tests and inspections. Include the following:
	1. Date test or inspection was conducted.
	2. Description of the Work tested or inspected.
	3. Date test or inspection results were transmitted to Architect.
	4. Identification of testing agency or special inspector conducting test or inspection.

	B. Maintain log at Project site. Post changes and revisions as they occur. Provide access to test and inspection log for Architect's reference during normal working hours.

	3.2 REPAIR AND PROTECTION
	A. General: On completion of testing, inspecting, sample taking, and similar services, repair damaged construction and restore substrates and finishes.
	1. Provide materials and comply with installation requirements specified in other Specification Sections or matching existing substrates and finishes. Restore patched areas and extend restoration into adjoining areas with durable seams that are as inv...

	B. Protect construction exposed by or for quality-control service activities.
	C. Repair and protection are Contractor's responsibility, regardless of the assignment of responsibility for quality-control services.



	015000 fl - temporary facilities and controls ii
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes requirements for temporary utilities, support facilities, and security and protection facilities.

	1.3 USE CHARGES
	A. General: Installation and removal of and use charges for temporary facilities shall be included in the Contract Sum unless otherwise indicated. Allow other entities to use temporary services and facilities without cost, including, but not limited t...
	B. Sewer Service:  Contractor Pay sewer-service use charges for sewer usage by all entities for construction operations.
	C. Water Service: Contractor Pay water-service use charges for water used by all entities for construction operations.
	D. Electric Power Service: Contractor will pay electric-power-service use charges for electricity used by all entities for construction operations.
	E. Contractor shall pay for all temporary electrical, water, and sewer services required for the project. Coordinate any tap fees, electrical service fees, and/or impact fees with local utility companies and local jurisdiction.

	1.4 INFORMATIONAL SUBMITTALS
	A. Site Plan: Show temporary facilities, utility hookups, staging areas, and parking areas for construction personnel.
	B. Erosion- and Sedimentation-Control Plan: Show compliance with requirements of EPA Construction General Permit or authorities having jurisdiction, whichever is more stringent.
	C. Fire-Safety Program: Show compliance with requirements of NFPA 241 and authorities having jurisdiction. Indicate Contractor personnel responsible for management of fire-prevention program.
	D. Moisture-Protection Plan: Describe procedures and controls for protecting materials and construction from water absorption and damage.
	1. Describe delivery, handling, and storage provisions for materials subject to water absorption or water damage.
	2. Indicate procedures for discarding water-damaged materials, protocols for mitigating water intrusion into completed Work, and replacing water-damaged Work.

	E. Dust- and HVAC-Control Plan: Submit coordination drawing and narrative that indicates the dust- and HVAC-control measures proposed for use, proposed locations, and proposed time frame for their operation. Identify further options if proposed measur...
	1. HVAC system isolation schematic drawing.
	2. Location of proposed air-filtration system discharge.
	3. Waste handling procedures.
	4. Other dust-control measures.


	1.5 QUALITY ASSURANCE
	A. Electric Service: Comply with NECA, NEMA, and UL standards and regulations for temporary electric service. Install service to comply with NFPA 70.
	B. Tests and Inspections: Arrange for authorities having jurisdiction to test and inspect each temporary utility before use. Obtain required certifications and permits.
	C. Accessible Temporary Egress: Comply with applicable provisions in 2012 NC Building Code, the U.S. Architectural & Transportation Barriers Compliance Board's ADA-ABA Accessibility Guidelines and ICC/ANSI A117.1.

	1.6 PROJECT CONDITIONS
	A. Temporary Use of Permanent Facilities: Engage Installer of each permanent service to assume responsibility for operation, maintenance, and protection of each permanent service during its use as a construction facility before Owner's acceptance, reg...


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. Portable Chain-Link Fencing: Minimum 2-inch, 0.148-inch-thick, galvanized-steel, chain-link fabric fencing; minimum 6 feet high with galvanized-steel pipe posts; minimum 2-3/8-inch-OD line posts and 2-7/8-inch-OD corner and pull posts, with 1-5/8-i...
	B. Polyethylene Sheet: Reinforced, fire-resistive sheet, 10-mil minimum thickness, with flame-spread rating of 15 or less per ASTM E 84 and passing NFPA 701 Test Method 2.
	C. Dust-Control Adhesive-Surface Walk-off Mats: Provide mats minimum 36 by 60 inches.

	2.2 TEMPORARY FACILITIES
	A. Field Offices, General: Prefabricated or mobile units with serviceable finishes, temperature controls, and foundations adequate for normal loading.
	B. Common-Use Field Office: Of sufficient size to accommodate needs of Owner, Architect, and construction personnel office activities and to accommodate Project meetings specified in other Division 01 Sections. Keep office clean and orderly. Furnish a...
	1. Furniture required for Project-site documents including file cabinets, plan tables, plan racks, and bookcases.
	2. Conference room of sufficient size to accommodate meetings of 12 individuals. Provide electrical power service and 120-V ac duplex receptacles, with no fewer than one receptacle on each wall. Furnish room with conference table, chairs, and 4-foot-s...
	3. Drinking water.
	4. Heating and cooling equipment necessary to maintain a uniform indoor temperature of 68 to 72 deg F.
	5. Lighting fixtures capable of maintaining average illumination of 20 fc at desk height.

	C. Storage and Fabrication Sheds: Provide sheds sized, furnished, and equipped to accommodate materials and equipment for construction operations.
	1. Store combustible materials apart from building.


	2.3 EQUIPMENT
	A. Fire Extinguishers: Portable, UL rated; with class and extinguishing agent as required by locations and classes of fire exposures.
	B. HVAC Equipment: Unless Owner authorizes use of permanent HVAC system, provide vented, self-contained, liquid-propane-gas or fuel-oil heaters with individual space thermostatic control.
	1. Use of gasoline-burning space heaters, open-flame heaters, or salamander-type heating units is prohibited.
	2. Heating Units: Listed and labeled for type of fuel being consumed, by a qualified testing agency acceptable to authorities having jurisdiction, and marked for intended location and application.
	3. Permanent HVAC System: If Owner authorizes use of permanent HVAC system for temporary use during construction, provide filter with MERV of 8 at each return-air grille in system and remove at end of construction.

	C. Air-Filtration Units: Primary and secondary HEPA-filter-equipped portable units with four-stage filtration. Provide single switch for emergency shutoff. Configure to run continuously.


	PART 3 -  EXECUTION
	3.1 INSTALLATION, GENERAL
	A. Locate facilities where they will serve Project adequately and result in minimum interference with performance of the Work. Relocate and modify facilities as required by progress of the Work.
	1. Locate facilities to limit site disturbance as specified in Section 011000 "Summary."

	B. Provide each facility ready for use when needed to avoid delay. Do not remove until facilities are no longer needed or are replaced by authorized use of completed permanent facilities.

	3.2 TEMPORARY UTILITY INSTALLATION
	A. General: Install temporary service or connect to existing service.
	1. Arrange with utility company, Owner, and existing users for time when service can be interrupted, if necessary, to make connections for temporary services.

	B. Sewers and Drainage: Provide temporary utilities to remove effluent lawfully.
	1. Connect temporary sewers to municipal system as directed by authorities having jurisdiction.

	C. Water Service: Install water service and distribution piping in sizes and pressures adequate for construction.
	D. Sanitary Facilities: Provide temporary toilets, wash facilities, and drinking water for use of construction personnel. Comply with requirements of authorities having jurisdiction for type, number, location, operation, and maintenance of fixtures an...
	E. Heating and Cooling: Provide temporary heating and cooling required by construction activities for curing or drying of completed installations or for protecting installed construction from adverse effects of low temperatures or high humidity. Selec...
	F. Ventilation and Humidity Control: Provide temporary ventilation required by construction activities for curing or drying of completed installations or for protecting installed construction from adverse effects of high humidity. Select equipment tha...
	1. Provide dehumidification systems when required to reduce substrate moisture levels to level required to allow installation or application of finishes.

	G. Electric Power Service: Provide electric power service and distribution system of sufficient size, capacity, and power characteristics required for construction operations.
	1. Install electric power service overhead unless otherwise indicated.

	H. Lighting: Provide temporary lighting with local switching that provides adequate illumination for construction operations, observations, inspections, and traffic conditions.
	1. Install and operate temporary lighting that fulfills security and protection requirements without operating entire system.
	2. Install lighting for Project identification sign.

	I. Telephone Service: Provide temporary telephone service in common-use facilities for use by all construction personnel. Install one telephone line(s) for each field office.
	1. Provide additional telephone lines for the following:
	a. Provide a dedicated telephone line for each facsimile machine in each field office.

	2. Provide superintendent with cellular telephone or portable two-way radio for use when away from field office.

	J. Electronic Communication Service: Project electronic documents and maintain electronic communications and the following:
	1. Internet Service: Broadband modem, router and ISP, equipped with hardware firewall, providing minimum 384 Kbps upload and 1 Mbps download speeds.


	3.3 SUPPORT FACILITIES INSTALLATION
	A. General: Comply with the following:
	1. Provide construction for temporary offices, shops, and sheds located within construction area or within 30 feet of building lines that is noncombustible according to ASTM E 136. Comply with NFPA 241.
	2. Maintain support facilities until Architect schedules Substantial Completion inspection. Remove before Project Acceptance. Personnel remaining after Project Acceptance will be permitted to use permanent facilities, under conditions acceptable to Ow...

	B. Temporary Roads and Paved Areas: Construct and maintain temporary roads and paved areas adequate for construction operations. Locate temporary roads and paved areas within construction limits indicated on Drawings.
	1. Provide dust-control treatment that is nonpolluting and nontracking. Reapply treatment as required to minimize dust.

	C. Temporary Use of Permanent Roads and Paved Areas: Locate temporary roads and paved areas in same location as permanent roads and paved areas. Construct and maintain temporary roads and paved areas adequate for construction operations. Extend tempor...
	1. Coordinate elevations of temporary roads and paved areas with permanent roads and paved areas.
	2. Prepare subgrade and install subbase and base for temporary roads and paved areas according to Section 312000 "Earth Moving."
	3. Recondition base after temporary use, including removing contaminated material, regrading, proofrolling, compacting, and testing.
	4. Delay installation of final course of permanent hot-mix asphalt pavement until immediately before Substantial Completion. Repair hot-mix asphalt base-course pavement before installation of final course according to Section 321216 "Asphalt Paving."

	D. Traffic Controls: Comply with requirements of authorities having jurisdiction.
	1. Protect existing site improvements to remain including curbs, pavement, and utilities.
	2. Maintain access for fire-fighting equipment and access to fire hydrants.

	E. Parking:  Provide temporary parking areas for construction personnel.
	F. Dewatering Facilities and Drains: Comply with requirements of authorities having jurisdiction. Maintain Project site, excavations, and construction free of water.
	1. Dispose of rainwater in a lawful manner that will not result in flooding Project or adjoining properties or endanger permanent Work or temporary facilities.
	2. Remove snow and ice as required to minimize accumulations.

	G. Project Signs: Provide Project signs as indicated on Drawing A8.1. Unauthorized signs are not permitted.
	1. Identification Signs: Provide Project identification signs as indicated on Drawings.
	2. Temporary Signs: Provide other signs as indicated and as required to inform public and individuals seeking entrance to Project.
	a. Provide temporary, directional signs for construction personnel and visitors.

	3. Maintain and touchup signs so they are legible at all times.

	H. Waste Disposal Facilities: Comply with requirements specified in Section 017419 "Construction Waste Management and Disposal."
	I. Lifts and Hoists: Provide facilities necessary for hoisting materials and personnel.
	1. Truck cranes and similar devices used for hoisting materials are considered "tools and equipment" and not temporary facilities.

	J. Temporary Stairs: Until permanent stairs are available, provide temporary stairs where ladders are not adequate.
	K. Temporary Use of Permanent Stairs: Use of new stairs for construction traffic will be permitted, provided stairs are protected and finishes restored to new condition at time of Project Acceptance.

	3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION
	A. Protection of Existing Facilities: Protect existing vegetation, equipment, structures, utilities, and other improvements at Project site and on adjacent properties, except those indicated to be removed or altered. Repair damage to existing facilities.
	B. Environmental Protection: Provide protection, operate temporary facilities, and conduct construction as required to comply with environmental regulations and that minimize possible air, waterway, and subsoil contamination or pollution or other unde...
	C. Temporary Erosion and Sedimentation Control: Provide measures to prevent soil erosion and discharge of soil-bearing water runoff and airborne dust to undisturbed areas and to adjacent properties and walkways, according to erosion- and sedimentation...
	1. Verify that flows of water redirected from construction areas or generated by construction activity do not enter or cross tree- or plant- protection zones.
	2. Inspect, repair, and maintain erosion- and sedimentation-control measures during construction until permanent vegetation has been established.
	3. Clean, repair, and restore adjoining properties and roads affected by erosion and sedimentation from Project site during the course of Project.
	4. Remove erosion and sedimentation controls and restore and stabilize areas disturbed during removal.

	D. Stormwater Control: Comply with requirements of authorities having jurisdiction. Provide barriers in and around excavations and subgrade construction to prevent flooding by runoff of stormwater from heavy rains.
	E. Tree and Plant Protection: Install temporary fencing located as indicated or outside the drip line of trees to protect vegetation from damage from construction operations. Protect tree root systems from damage, flooding, and erosion.
	F. Pest Control: Engage pest-control service to recommend practices to minimize attraction and harboring of rodents, roaches, and other pests and to perform extermination and control procedures at regular intervals so Project will be free of pests and...
	G. Site Enclosure Fence:  Before construction operations begin, furnish and install site enclosure fence in a manner that will prevent people and animals from easily entering site except by entrance gates.
	1. Extent of Fence:  As required to enclose entire Project site or portion determined sufficient to accommodate construction operations.
	2. Maintain security by limiting number of keys and restricting distribution to authorized personnel. Furnish one set of keys each to Owner and Architect.

	H. Barricades, Warning Signs, and Lights: Comply with requirements of authorities having jurisdiction for erecting structurally adequate barricades, including warning signs and lighting.
	I. Temporary Egress: Maintain temporary egress from existing occupied facilities as indicated and as required by authorities having jurisdiction.
	J. Temporary Enclosures: Provide temporary enclosures for protection of construction, in progress and completed, from exposure, foul weather, other construction operations, and similar activities. Provide temporary weathertight enclosure for building ...
	1. Where heating or cooling is needed and permanent enclosure is incomplete, insulate temporary enclosures.

	K. Temporary Fire Protection: Install and maintain temporary fire-protection facilities of types needed to protect against reasonably predictable and controllable fire losses. Comply with NFPA 241; manage fire-prevention program.
	1. Prohibit smoking in construction areas.
	2. Supervise welding operations, combustion-type temporary heating units, and similar sources of fire ignition according to requirements of authorities having jurisdiction.
	3. Develop and supervise an overall fire-prevention and -protection program for personnel at Project site. Review needs with local fire department and establish procedures to be followed. Instruct personnel in methods and procedures. Post warnings and...
	4. Provide temporary standpipes and hoses for fire protection. Hang hoses with a warning sign stating that hoses are for fire-protection purposes only and are not to be removed. Match hose size with outlet size and equip with suitable nozzles.


	3.5 MOISTURE AND MOLD CONTROL
	A. Contractor's Moisture-Protection Plan: Avoid trapping water in finished work. Document visible signs of mold that may appear during construction.
	B. Exposed Construction Phase: Before installation of weather barriers, when materials are subject to wetting and exposure and to airborne mold spores, protect as follows:
	1. Protect porous materials from water damage.
	2. Protect stored and installed material from flowing or standing water.
	3. Keep porous and organic materials from coming into prolonged contact with concrete.
	4. Remove standing water from decks.
	5. Keep deck openings covered or dammed.

	C. Partially Enclosed Construction Phase: After installation of weather barriers but before full enclosure and conditioning of building, when installed materials are still subject to infiltration of moisture and ambient mold spores, protect as follows:
	1. Do not load or install drywall or other porous materials or components, or items with high organic content, into partially enclosed building.
	2. Keep interior spaces reasonably clean and protected from water damage.
	3. Periodically collect and remove waste containing cellulose or other organic matter.
	4. Discard or replace water-damaged material.
	5. Do not install material that is wet.
	6. Discard, replace, or clean stored or installed material that begins to grow mold.
	7. Perform work in a sequence that allows any wet materials adequate time to dry before enclosing the material in drywall or other interior finishes.

	D. Controlled Construction Phase of Construction: After completing and sealing of the building enclosure but prior to the full operation of permanent HVAC systems, maintain as follows:
	1. Control moisture and humidity inside building by maintaining effective dry-in conditions.
	2. Use permanent HVAC system to control humidity.
	3. Comply with manufacturer's written instructions for temperature, relative humidity, and exposure to water limits.
	a. Hygroscopic materials that may support mold growth, including wood and gypsum-based products, that become wet during the course of construction and remain wet for 48 hours are considered defective.
	b. Measure moisture content of materials that have been exposed to moisture during construction operations or after installation. Record readings beginning at time of exposure and continuing daily for 48 hours. Identify materials containing moisture l...
	c. Remove materials that can not be completely restored to their manufactured moisture level within 48 hours.



	3.6 OPERATION, TERMINATION, AND REMOVAL
	A. Supervision: Enforce strict discipline in use of temporary facilities. To minimize waste and abuse, limit availability of temporary facilities to essential and intended uses.
	B. Maintenance: Maintain facilities in good operating condition until removal.
	1. Maintain operation of temporary enclosures, heating, cooling, humidity control, ventilation, and similar facilities on a 24-hour basis where required to achieve indicated results and to avoid possibility of damage.

	C. Operate Project-identification-sign lighting daily from dusk until 12:00 midnight.
	D. Temporary Facility Changeover: Do not change over from using temporary security and protection facilities to permanent facilities until Substantial Completion.
	E. Termination and Removal: Remove each temporary facility when need for its service has ended, when it has been replaced by authorized use of a permanent facility, or no later than Project Acceptance. Complete or, if necessary, restore permanent cons...



	016000 fl - product requirements
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for selection of products for use in Project; product delivery, storage, and handling; manufacturers' standard warranties on products; special warranties; and comparable products.

	1.3 DEFINITIONS
	A. Products: Items obtained for incorporating into the Work, whether purchased for Project or taken from previously purchased stock. The term "product" includes the terms "material," "equipment," "system," and terms of similar intent.
	1. Named Products: Items identified by manufacturer's product name, including make or model number or other designation shown or listed in manufacturer's published product literature, that is current as of date of the Contract Documents.
	2. New Products: Items that have not previously been incorporated into another project or facility. Products salvaged or recycled from other projects are not considered new products.
	3. Comparable Product: Product that is demonstrated and approved through submittal process to have the indicated qualities related to type, function, dimension, in-service performance, physical properties, appearance, and other characteristics that eq...

	B. Basis-of-Design Product Specification: A specification in which a specific manufacturer's product is named and accompanied by the words "basis-of-design product," including make or model number or other designation, to establish the significant qua...

	1.4 ACTION SUBMITTALS
	A. Comparable Product Requests: Submit request for consideration of each comparable product. Identify product or fabrication or installation method to be replaced. Include Specification Section number and title and Drawing numbers and titles.
	1. Include data to indicate compliance with the requirements specified in "Comparable Products" Article.
	2. Architect's Action: If necessary, Architect will request additional information or documentation for evaluation within one week of receipt of a comparable product request. Architect will notify Contractor of approval or rejection of proposed compar...
	a. Form of Approval: As specified in Section 013300 "Submittal Procedures."
	b. Use product specified if Architect does not issue a decision on use of a comparable product request within time allocated.


	B. Basis-of-Design Product Specification Submittal: Comply with requirements in Section 013300 "Submittal Procedures." Show compliance with requirements.

	1.5 QUALITY ASSURANCE
	A. Compatibility of Options: If Contractor is given option of selecting between two or more products for use on Project, select product compatible with products previously selected, even if previously selected products were also options.
	1. Each contractor is responsible for providing products and construction methods compatible with products and construction methods of other contractors.
	2. If a dispute arises between contractors over concurrently selectable but incompatible products, Architect will determine which products shall be used.


	1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING
	A. Deliver, store, and handle products using means and methods that will prevent damage, deterioration, and loss, including theft and vandalism. Comply with manufacturer's written instructions.
	B. Delivery and Handling:
	1. Schedule delivery to minimize long-term storage at Project site and to prevent overcrowding of construction spaces.
	2. Coordinate delivery with installation time to ensure minimum holding time for items that are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other losses.
	3. Deliver products to Project site in an undamaged condition in manufacturer's original sealed container or other packaging system, complete with labels and instructions for handling, storing, unpacking, protecting, and installing.
	4. Inspect products on delivery to determine compliance with the Contract Documents and to determine that products are undamaged and properly protected.

	C. Storage:
	1. Store products to allow for inspection and measurement of quantity or counting of units.
	2. Store materials in a manner that will not endanger Project structure.
	3. Store products that are subject to damage by the elements, under cover in a weathertight enclosure above ground, with ventilation adequate to prevent condensation.
	4. Protect foam plastic from exposure to sunlight, except to extent necessary for period of installation and concealment.
	5. Comply with product manufacturer's written instructions for temperature, humidity, ventilation, and weather-protection requirements for storage.
	6. Protect stored products from damage and liquids from freezing.
	7. Provide a secure location and enclosure at Project site for storage of materials and equipment by Owner's construction forces. Coordinate location with Owner.


	1.7 PRODUCT WARRANTIES
	A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other warranties required by the Contract Documents. Manufacturer's disclaimers and limitations on product warranties do not relieve Contractor of obligations ...
	1. Manufacturer's Warranty: Written warranty furnished by individual manufacturer for a particular product and specifically endorsed by manufacturer to Owner.
	2. Special Warranty: Written warranty required by the Contract Documents to provide specific rights for Owner.

	B. Special Warranties: Prepare a written document that contains appropriate terms and identification, ready for execution.
	1. Manufacturer's Standard Form: Modified to include Project-specific information and properly executed.
	2. Specified Form: When specified forms are included with the Specifications, prepare a written document using indicated form properly executed.
	3. See other Sections for specific content requirements and particular requirements for submitting special warranties.

	C. Submittal Time: Comply with requirements in Section 017700 "Closeout Procedures."


	PART 2 -  PRODUCTS
	2.1 PRODUCT SELECTION PROCEDURES
	A. General Product Requirements: Provide products that comply with the Contract Documents, are undamaged and, unless otherwise indicated, are new at time of installation.
	1. Provide products complete with accessories, trim, finish, fasteners, and other items needed for a complete installation and indicated use and effect.
	2. Standard Products: If available, and unless custom products or nonstandard options are specified, provide standard products of types that have been produced and used successfully in similar situations on other projects.
	3. Owner reserves the right to limit selection to products with warranties not in conflict with requirements of the Contract Documents.
	4. Where products are accompanied by the term "as selected," Architect will make selection.
	5. Descriptive, performance, and reference standard requirements in the Specifications establish salient characteristics of products.
	6. Or Equal: For products specified by name and accompanied by the term "or equal," or "or approved equal," or "or approved," comply with requirements in "Comparable Products" Article to obtain approval for use of an unnamed product.

	B. Product Selection Procedures:
	1. Product: Where Specifications name a single manufacturer and product, provide the named product that complies with requirements. Comparable products or substitutions for Contractor's convenience will not be considered.
	2. Manufacturer/Source: Where Specifications name a single manufacturer or source, provide a product by the named manufacturer or source that complies with requirements. Comparable products or substitutions for Contractor's convenience will not be con...
	3. Products:
	a. Restricted List: Where Specifications include a list of names of both manufacturers and products, provide one of the products listed that complies with requirements. Comparable products or substitutions for Contractor's convenience will not be cons...
	b. Nonrestricted List: Where Specifications include a list of names of both available manufacturers and products, provide one of the products listed, or an unnamed product, that complies with requirements. Comply with requirements in "Comparable Produ...

	4. Manufacturers:
	a. Restricted List: Where Specifications include a list of manufacturers' names, provide a product by one of the manufacturers listed that complies with requirements. Comparable products or substitutions for Contractor's convenience will not be consid...
	b. Nonrestricted List: Where Specifications include a list of available manufacturers, provide a product by one of the manufacturers listed, or a product by an unnamed manufacturer, that complies with requirements. Comply with requirements in "Compara...

	5. Basis-of-Design Product: Where Specifications name a product, or refer to a product indicated on Drawings, and include a list of manufacturers, provide the specified or indicated product or a comparable product by one of the other named manufacture...

	C. Visual Matching Specification: Where Specifications require "match Architect's sample", provide a product that complies with requirements and matches Architect's sample. Architect's decision will be final on whether a proposed product matches.
	1. If no product available within specified category matches and complies with other specified requirements, comply with requirements in Section 012500 "Substitution Procedures" for proposal of product.

	D. Visual Selection Specification: Where Specifications include the phrase "as selected by Architect from manufacturer's full range" or similar phrase, select a product that complies with requirements. Architect will select color, gloss, pattern, dens...

	2.2 COMPARABLE PRODUCTS
	A. Conditions for Consideration: Architect will consider Contractor's request for comparable product when the following conditions are satisfied. If the following conditions are not satisfied, Architect may return requests without action, except to re...
	1. Evidence that the proposed product does not require revisions to the Contract Documents, that it is consistent with the Contract Documents and will produce the indicated results, and that it is compatible with other portions of the Work.
	2. Detailed comparison of significant qualities of proposed product with those named in the Specifications. Significant qualities include attributes such as performance, weight, size, durability, visual effect, and specific features and requirements i...
	3. Evidence that proposed product provides specified warranty.
	4. List of similar installations for completed projects with project names and addresses and names and addresses of architects and owners, if requested.
	5. Samples, if requested.



	PART 3 -  EXECUTION (Not Used)

	017300 fl - execution
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes general administrative and procedural requirements governing execution of the Work including, but not limited to, the following:
	1. Construction layout.
	2. Field engineering and surveying.
	3. Installation of the Work.
	4. Cutting and patching.
	5. Coordination of Owner-installed products.
	6. Progress cleaning.
	7. Starting and adjusting.
	8. Protection of installed construction.


	1.3 DEFINITIONS
	A. Cutting: Removal of in-place construction necessary to permit installation or performance of other work.
	B. Patching: Fitting and repair work required to restore construction to original conditions after installation of other work.

	1.4 INFORMATIONAL SUBMITTALS
	A. Qualification Data: For land surveyor.


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. General: Comply with requirements specified in other Sections.


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Existing Conditions: The existence and location of underground and other utilities and construction indicated as existing are not guaranteed. Before beginning sitework, investigate and verify the existence and location of underground utilities, mec...
	1. Before construction, verify the location and invert elevation at points of connection of sanitary sewer, storm sewer, and water-service piping; underground electrical services, and other utilities.
	2. Furnish location data for work related to Project that must be performed by public utilities serving Project site.

	B. Written Report: Where a written report listing conditions detrimental to performance of the Work is required by other Sections, include the following:
	1. Description of the Work.
	2. List of detrimental conditions, including substrates.
	3. List of unacceptable installation tolerances.
	4. Recommended corrections.

	C. Proceed with installation only after unsatisfactory conditions have been corrected. Proceeding with the Work indicates acceptance of surfaces and conditions.

	3.2 PREPARATION
	A. Existing Utility Information: Furnish information to local utility that is necessary to adjust, move, or relocate existing utility structures, utility poles, lines, services, or other utility appurtenances located in or affected by construction. Co...
	1. Contractor shall engage a Professional Locating Company to locate all private utilities within the construction area and also engage 811 for all public utilities.

	B. Field Measurements: Take field measurements as required to fit the Work properly. Recheck measurements before installing each product. Where portions of the Work are indicated to fit to other construction, verify dimensions of other construction by...
	C. Space Requirements: Verify space requirements and dimensions of items shown diagrammatically on Drawings.
	D. Review of Contract Documents and Field Conditions: Immediately on discovery of the need for clarification of the Contract Documents caused by differing field conditions outside the control of Contractor, submit a request for information to Architec...

	3.3 CONSTRUCTION LAYOUT
	A. Verification: Before proceeding to lay out the Work, verify layout information shown on Drawings, in relation to the property survey and existing benchmarks. If discrepancies are discovered, notify Architect promptly.
	B. General: Engage a land surveyor to lay out the Work using accepted surveying practices.
	1. Establish benchmarks and control points to set lines and levels at each story of construction and elsewhere as needed to locate each element of Project.
	2. Establish limits on use of Project site.
	3. Establish dimensions within tolerances indicated. Do not scale Drawings to obtain required dimensions.
	4. Inform installers of lines and levels to which they must comply.
	5. Check the location, level and plumb, of every major element as the Work progresses.
	6. Notify Architect when deviations from required lines and levels exceed allowable tolerances.
	7. Close site surveys with an error of closure equal to or less than the standard established by authorities having jurisdiction.

	C. Site Improvements: Locate and lay out site improvements, including pavements, grading, fill and topsoil placement, utility slopes, and rim and invert elevations.
	D. Building Lines and Levels: Locate and lay out control lines and levels for structures, building foundations, column grids, and floor levels, including those required for mechanical and electrical work. Transfer survey markings and elevations for us...
	E. Record Log: Maintain a log of layout control work. Record deviations from required lines and levels. Include beginning and ending dates and times of surveys, weather conditions, name and duty of each survey party member, and types of instruments an...

	3.4 FIELD ENGINEERING
	A. Identification: Owner will identify existing benchmarks, control points, and property corners.
	B. Reference Points: Locate existing permanent benchmarks, control points, and similar reference points before beginning the Work. Preserve and protect permanent benchmarks and control points during construction operations.
	1. Do not change or relocate existing benchmarks or control points without prior written approval of Architect. Report lost or destroyed permanent benchmarks or control points promptly. Report the need to relocate permanent benchmarks or control point...
	2. Replace lost or destroyed permanent benchmarks and control points promptly. Base replacements on the original survey control points.

	C. Benchmarks: Establish and maintain a minimum of two permanent benchmarks on Project site, referenced to data established by survey control points. Comply with authorities having jurisdiction for type and size of benchmark.
	1. Record benchmark locations, with horizontal and vertical data, on Project Record Documents.
	2. Where the actual location or elevation of layout points cannot be marked, provide temporary reference points sufficient to locate the Work.
	3. Remove temporary reference points when no longer needed. Restore marked construction to its original condition.


	3.5 INSTALLATION
	A. General: Locate the Work and components of the Work accurately, in correct alignment and elevation, as indicated.
	1. Make vertical work plumb and make horizontal work level.
	2. Where space is limited, install components to maximize space available for maintenance and ease of removal for replacement.
	3. Conceal pipes, ducts, and wiring in finished areas unless otherwise indicated.
	4. Maintain minimum headroom clearance of 96 inches in occupied spaces and 90 inches in unoccupied spaces.

	B. Comply with manufacturer's written instructions and recommendations for installing products in applications indicated.
	C. Install products at the time and under conditions that will ensure the best possible results. Maintain conditions required for product performance until Substantial Completion.
	D. Conduct construction operations so no part of the Work is subjected to damaging operations or loading in excess of that expected during normal conditions of occupancy.
	E. Sequence the Work and allow adequate clearances to accommodate movement of construction items on site and placement in permanent locations.
	F. Tools and Equipment: Do not use tools or equipment that produce harmful noise levels.
	G. Templates: Obtain and distribute to the parties involved templates for work specified to be factory prepared and field installed. Check Shop Drawings of other work to confirm that adequate provisions are made for locating and installing products to...
	H. Attachment: Provide blocking and attachment plates and anchors and fasteners of adequate size and number to securely anchor each component in place, accurately located and aligned with other portions of the Work. Where size and type of attachments ...
	1. Mounting Heights: Where mounting heights are not indicated, mount components at heights directed by Architect.
	2. Allow for building movement, including thermal expansion and contraction.
	3. Coordinate installation of anchorages. Furnish setting drawings, templates, and directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with integral anchors, that are to be embedded in concrete or masonry...

	I. Joints: Make joints of uniform width. Where joint locations in exposed work are not indicated, arrange joints for the best visual effect. Fit exposed connections together to form hairline joints.
	J. Hazardous Materials: Use products, cleaners, and installation materials that are not considered hazardous.

	3.6 CUTTING AND PATCHING
	A. Cutting and Patching, General: Employ skilled workers to perform cutting and patching. Proceed with cutting and patching at the earliest feasible time, and complete without delay.
	1. Cut in-place construction to provide for installation of other components or performance of other construction, and subsequently patch as required to restore surfaces to their original condition.

	B. Protection: Protect in-place construction during cutting and patching to prevent damage. Provide protection from adverse weather conditions for portions of Project that might be exposed during cutting and patching operations.
	C. Existing Utility Services and Mechanical/Electrical Systems: Where existing services/systems are required to be removed, relocated, or abandoned, bypass such services/systems before cutting to minimize interruption to occupied areas.
	D. Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar operations, including excavation, using methods least likely to damage elements retained or adjoining construction. If possible, review proposed proce...
	1. In general, use hand or small power tools designed for sawing and grinding, not hammering and chopping. Cut holes and slots neatly to minimum size required, and with minimum disturbance of adjacent surfaces. Temporarily cover openings when not in use.
	2. Finished Surfaces: Cut or drill from the exposed or finished side into concealed surfaces.
	3. Concrete and Masonry: Cut using a cutting machine, such as an abrasive saw or a diamond-core drill.
	4. Excavating and Backfilling: Comply with requirements in applicable Sections where required by cutting and patching operations.
	5. Mechanical and Electrical Services: Cut off pipe or conduit in walls or partitions to be removed. Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent entrance of moisture or other foreign matter after cutting.
	6. Proceed with patching after construction operations requiring cutting are complete.

	E. Patching: Patch construction by filling, repairing, refinishing, closing up, and similar operations following performance of other work. Patch with durable seams that are as invisible as practicable. Provide materials and comply with installation r...
	1. Inspection: Where feasible, test and inspect patched areas after completion to demonstrate physical integrity of installation.
	2. Exposed Finishes: Restore exposed finishes of patched areas and extend finish restoration into retained adjoining construction in a manner that will minimize evidence of patching and refinishing.
	a. Clean piping, conduit, and similar features before applying paint or other finishing materials.
	b. Restore damaged pipe covering to its original condition.

	3. Floors and Walls: Where walls or partitions that are removed extend one finished area into another, patch and repair floor and wall surfaces in the new space. Provide an even surface of uniform finish, color, texture, and appearance. Remove in-plac...
	a. Where patching occurs in a painted surface, prepare substrate and apply primer and intermediate paint coats appropriate for substrate over the patch, and apply final paint coat over entire unbroken surface containing the patch. Provide additional c...

	4. Ceilings: Patch, repair, or rehang in-place ceilings as necessary to provide an even-plane surface of uniform appearance.

	F. Cleaning: Clean areas and spaces where cutting and patching are performed. Remove paint, mortar, oils, putty, and similar materials from adjacent finished surfaces.

	3.7 PROGRESS CLEANING
	A. General: Clean Project site and work areas daily, including common areas. Enforce requirements strictly. Dispose of materials lawfully.
	1. Comply with requirements in NFPA 241 for removal of combustible waste materials and debris.
	2. Do not hold waste materials more than seven days during normal weather or three days if the temperature is expected to rise above 80 deg F.
	3. Containerize hazardous and unsanitary waste materials separately from other waste. Mark containers appropriately and dispose of legally, according to regulations.
	a. Use containers intended for holding waste materials of type to be stored.

	4. Coordinate progress cleaning for joint-use areas where Contractor and other contractors are working concurrently.

	B. Site: Maintain Project site free of waste materials and debris.
	C. Work Areas: Clean areas where work is in progress to the level of cleanliness necessary for proper execution of the Work.
	1. Remove liquid spills promptly.
	2. Where dust would impair proper execution of the Work, broom-clean or vacuum the entire work area, as appropriate.

	D. Installed Work: Keep installed work clean. Clean installed surfaces according to written instructions of manufacturer or fabricator of product installed, using only cleaning materials specifically recommended. If specific cleaning materials are not...
	E. Concealed Spaces: Remove debris from concealed spaces before enclosing the space.
	F. Exposed Surfaces in Finished Areas: Clean exposed surfaces and protect as necessary to ensure freedom from damage and deterioration at time of Substantial Completion.
	G. Waste Disposal: Do not bury or burn waste materials on-site. Do not wash waste materials down sewers or into waterways. Comply with waste disposal requirements in Section 017419 "Construction Waste Management and Disposal."
	H. During handling and installation, clean and protect construction in progress and adjoining materials already in place. Apply protective covering where required to ensure protection from damage or deterioration at Project Acceptance.
	I. Clean and provide maintenance on completed construction as frequently as necessary through the remainder of the construction period. Adjust and lubricate operable components to ensure operability without damaging effects.
	J. Limiting Exposures: Supervise construction operations to assure that no part of the construction, completed or in progress, is subject to harmful, dangerous, damaging, or otherwise deleterious exposure during the construction period.

	3.8 STARTING AND ADJUSTING
	A. Start equipment and operating components to confirm proper operation. Remove malfunctioning units, replace with new units, and retest.
	B. Adjust equipment for proper operation. Adjust operating components for proper operation without binding.
	C. Test each piece of equipment to verify proper operation. Test and adjust controls and safeties. Replace damaged and malfunctioning controls and equipment.

	3.9 PROTECTION OF INSTALLED CONSTRUCTION
	A. Provide final protection and maintain conditions that ensure installed Work is without damage or deterioration at time of Project Acceptance.
	B. Comply with manufacturer's written instructions for temperature and relative humidity.



	017700 fl - closeout procedures
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for contract closeout, including, but not limited to, the following:
	1. Project Acceptance procedures.
	2. Final completion procedures.
	3. Warranties.
	4. Final cleaning.
	5. Repair of the Work.


	1.3 ACTION SUBMITTALS
	A. Product Data: For cleaning agents.
	B. Contractor's List of Incomplete Items: Initial submittal at Pre-Final.

	1.4 CLOSEOUT SUBMITTALS
	A. Certificates of Release: From authorities having jurisdiction.
	B. Per State Construction Close-out List.
	C. Certificate of Insurance: For continuing coverage.
	D. Field Report: For pest control inspection.

	1.5 MAINTENANCE MATERIAL SUBMITTALS
	A. Schedule of Maintenance Material Items: For maintenance material submittal items specified in other Sections.

	1.6 PRE-FINAL PROCEDURES
	A. Contractor's List of Incomplete Items: Prepare and submit a list of items to be completed and corrected (Contractor's punch list), indicating the value of each item on the list and reasons why the Work is incomplete.
	B. Submittals Prior to Pre-Final Inspection by Architect: Complete the following a minimum of 7 days prior to requesting Architect’s Pre-Final inspection. List items below that are incomplete at time of request.
	1. Submit closeout submittals specified in other Division 01 Sections, including project record documents, operation and maintenance manuals, final completion construction photographic documentation, damage or settlement surveys, property surveys, and...
	2. Submit closeout submittals specified in individual Sections, including specific warranties, workmanship bonds, maintenance service agreements, final certifications, and similar documents.
	3. Submit maintenance material submittals specified in individual Sections, including tools, spare parts, extra materials, and similar items, and deliver to location designated by Architect. Label with manufacturer's name and model number where applic...
	4. Contractor’s statement of completion with request for designer’s Pre-Final inspection
	5. Certificate of Occupancy by Local Authority Having Jurisdiction:
	6. Dept. of Labor Approval for Elevator.
	7. Dept. of Labor Approval for Boiler & Pressure Vessels
	8. Domestic Water Test Report and Acceptance for Use:
	9. Laboratory Hood Certification
	10. Engineer’s Approval of Test and Balance Report(TAB)
	11. NEC Load Tests: Battery Powered Emergency Devices
	12. Emergency Generator Load Test
	13. Installer’s Electrical Service Ground Test Report

	C. Inspection: Submit a written request for Pre-Final inspection a minimum of 7 days prior to date the work will be completed and ready for final inspection and tests. On receipt of request, Architect will either proceed with inspection or notify Cont...
	1. Reinspection: Request reinspection when the Work identified in previous inspections as incomplete is completed or corrected.
	2. Results of completed inspection will form the basis of requirements for final completion.
	3. A Final Inspection with State Construction will not be scheduled until the Contractor completes the punchlist items in particular all life-safety related items.


	1.7 FINAL COMPLETION PROCEDURES
	A. Submittals Prior to Final Completion: Before requesting final inspection for determining final completion, complete the following:
	1. Complete all punchlist items from Pre-Final inspection.
	3. Make final changeover of permanent locks and deliver keys to Owner. Advise Owner's personnel of changeover in security provisions.
	4. Instruct Owner's personnel in operation, adjustment, and maintenance of products, equipment, and systems. Submit demonstration and training video recordings specified in Section 017900 "Demonstration and Training."
	5. Advise Owner of changeover in heat and other utilities.
	6. Terminate and remove temporary facilities from Project site, along with mockups, construction tools, and similar elements.
	7. Complete final cleaning requirements, including touchup painting.
	8. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual defects.

	B. Procedures Prior to Final Acceptance: Complete the following a minimum of 7 days prior to requesting State Construction inspection for determining date of Final Acceptance. List items below that are incomplete at time of request.
	C. Inspection: Submit a written request for final inspection to determine acceptance a minimum of 10 days prior to date the work will be completed and ready for final inspection and tests. On receipt of request, Architect will either proceed with insp...
	1. State Construction, the Architect, and the Owner may accept the Project and issue a Project Acceptance Form for minor items. These items are to be completed within 30 days after acceptance. Failure to complete the outstanding items will necessitate...
	2. Reinspection: If the Project is not accepted, request reinspection when the Work identified in previous inspections as incomplete is completed or corrected.


	1.8 SUBMITTAL OF PROJECT WARRANTIES
	A. Time of Submittal: Submit written warranties effective the day after Project Acceptance.
	B. Organize warranty documents into an orderly sequence based on the table of contents of Project Manual.
	1. Bind warranties and bonds in heavy-duty, three-ring, vinyl-covered, loose-leaf binders, thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch paper.
	2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty. Mark tab to identify the product or installation. Provide a typed description of the product or installation, including the name of the product and the name, address...
	3. Identify each binder on the front and spine with the typed or printed title "WARRANTIES," Project name, and name of Contractor.
	4. Warranty Electronic File: Scan warranties and bonds and assemble complete warranty and bond submittal package into a single indexed electronic PDF file with links enabling navigation to each item. Provide bookmarked table of contents at beginning o...

	C. Provide additional copies of each warranty to include in operation and maintenance manuals.


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or fabricator of the surface to be cleaned. Do not use cleaning agents that are potentially hazardous to health or property or that might damage finished surfaces.
	1. Use cleaning products that comply with Green Seal's GS-37, or if GS-37 is not applicable, use products that comply with the California Code of Regulations maximum allowable VOC levels.



	PART 3 -  EXECUTION
	3.1 FINAL CLEANING
	A. General: Perform final cleaning. Conduct cleaning and waste-removal operations to comply with local laws and ordinances and Federal and local environmental and antipollution regulations.
	B. Cleaning: Employ experienced workers or professional cleaners for final cleaning. Clean each surface or unit to condition expected in an average commercial building cleaning and maintenance program. Comply with manufacturer's written instructions.
	1. Complete the following cleaning operations before requesting inspection for certification of Substantial Completion for entire Project or for a designated portion of Project:
	a. Clean Project site, yard, and grounds, in areas disturbed by construction activities, including landscape development areas, of rubbish, waste material, litter, and other foreign substances.
	b. Sweep paved areas broom clean. Remove petrochemical spills, stains, and other foreign deposits.
	c. Rake grounds that are neither planted nor paved to a smooth, even-textured surface.
	d. Remove tools, construction equipment, machinery, and surplus material from Project site.
	e. Remove snow and ice to provide safe access to building.
	f. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, free of stains, films, and similar foreign substances. Avoid disturbing natural weathering of exterior surfaces. Restore reflective surfaces to their original cond...
	g. Remove debris and surface dust from limited access spaces, including roofs, plenums, shafts, trenches, equipment vaults, manholes, attics, and similar spaces.
	h. Sweep concrete floors broom clean in unoccupied spaces.
	i. Vacuum carpet and similar soft surfaces, removing debris and excess nap; clean according to manufacturer's recommendations if visible soil or stains remain.
	j. Clean transparent materials, including mirrors and glass in doors and windows. Remove glazing compounds and other noticeable, vision-obscuring materials. Polish mirrors and glass, taking care not to scratch surfaces.
	k. Remove labels that are not permanent.
	l. Wipe surfaces of mechanical and electrical equipment, elevator equipment, and similar equipment. Remove excess lubrication, paint and mortar droppings, and other foreign substances.
	m. Clean plumbing fixtures to a sanitary condition, free of stains, including stains resulting from water exposure.
	n. Replace disposable air filters and clean permanent air filters. Clean exposed surfaces of diffusers, registers, and grills.
	o. Clean ducts, blowers, and coils if units were operated without filters during construction or that display contamination with particulate matter on inspection.
	1) Clean HVAC system in compliance with NADCA Standard 1992-01. Provide written report on completion of cleaning.

	p. Clean light fixtures, lamps, globes, and reflectors to function with full efficiency.
	q. Leave Project clean and ready for occupancy.


	C. Pest Control: Comply with pest control requirements in Section 015000 "Temporary Facilities and Controls." Prepare written report.

	3.2 REPAIR OF THE WORK
	A. Repair or remove and replace defective construction. Repairing includes replacing defective parts, refinishing damaged surfaces, touching up with matching materials, and properly adjusting operating equipment. Where damaged or worn items cannot be ...
	1. Remove and replace chipped, scratched, and broken glass, reflective surfaces, and other damaged transparent materials.
	2. Touch up and otherwise repair and restore marred or exposed finishes and surfaces. Replace finishes and surfaces that that already show evidence of repair or restoration.
	a. Do not paint over "UL" and other required labels and identification, including mechanical and electrical nameplates. Remove paint applied to required labels and identification.

	3. Replace parts subject to operating conditions during construction that may impede operation or reduce longevity.
	4. Replace burned-out bulbs, bulbs noticeably dimmed by hours of use, and defective and noisy starters in fluorescent and mercury vapor fixtures to comply with requirements for new fixtures.




	017823 fl - operation and maintenance data
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for preparing operation and maintenance manuals, including the following:
	1. Operation and maintenance documentation directory.
	2. Emergency manuals.
	3. Operation manuals for systems, subsystems, and equipment.
	4. Product maintenance manuals.
	5. Systems and equipment maintenance manuals.


	1.3 DEFINITIONS
	A. System: An organized collection of parts, equipment, or subsystems united by regular interaction.
	B. Subsystem: A portion of a system with characteristics similar to a system.

	1.4 CLOSEOUT SUBMITTALS
	A. Manual Content: Operations and maintenance manual content is specified in individual Specification Sections to be reviewed at the time of Section submittals. Submit reviewed manual content formatted and organized as required by this Section.
	1. Architect will comment on whether content of operations and maintenance submittals are acceptable.
	2. Where applicable, clarify and update reviewed manual content to correspond to revisions and field conditions.

	B. Format: Submit operations and maintenance manuals in the following format:
	1. PDF electronic file. Assemble each manual into a composite electronically indexed file. Submit on digital media acceptable to Architect.
	a. Name each indexed document file in composite electronic index with applicable item name. Include a complete electronically linked operation and maintenance directory.
	b. Enable inserted reviewer comments on draft submittals.

	2. Three paper copies. Include a complete operation and maintenance directory. Enclose title pages and directories in clear plastic sleeves.

	C. Initial Manual Submittal: Submit draft copy of each manual at Pre-Final Inspection. Architect will comment on whether general scope and content of manual are acceptable.
	D. Final Manual Submittal: Submit each manual in final form prior to requesting inspection for Substantial Completion and at least 7 days before commencing demonstration and training. Architect will return copy with comments.


	PART 2 -  PRODUCTS
	2.1 OPERATION AND MAINTENANCE DOCUMENTATION DIRECTORY
	A. Directory: Prepare a single, comprehensive directory of emergency, operation, and maintenance data and materials, listing items and their location to facilitate ready access to desired information. Include a section in the directory for each of the...
	1. List of documents.
	2. List of systems.
	3. List of equipment.
	4. Table of contents.

	B. List of Systems and Subsystems: List systems alphabetically. Include references to operation and maintenance manuals that contain information about each system.
	C. List of Equipment: List equipment for each system, organized alphabetically by system. For pieces of equipment not part of system, list alphabetically in separate list.
	D. Tables of Contents: Include a table of contents for each emergency, operation, and maintenance manual.
	E. Identification: In the documentation directory and in each operation and maintenance manual, identify each system, subsystem, and piece of equipment with same designation used in the Contract Documents. If no designation exists, assign a designatio...

	2.2 REQUIREMENTS FOR EMERGENCY, OPERATION, AND MAINTENANCE MANUALS
	A. Organization: Unless otherwise indicated, organize each manual into a separate section for each system and subsystem, and a separate section for each piece of equipment not part of a system. Each manual shall contain the following materials, in the...
	1. Title page.
	2. Table of contents.
	3. Manual contents.

	B. Title Page: Include the following information:
	1. Subject matter included in manual.
	2. Name and address of Project.
	3. Name and address of Owner.
	4. Date of submittal.
	5. Name and contact information for Contractor.
	6. Name and contact information for Construction Manager.
	7. Name and contact information for Architect.
	8. Name and contact information for Commissioning Authority.
	9. Names and contact information for major consultants to the Architect that designed the systems contained in the manuals.
	10. Cross-reference to related systems in other operation and maintenance manuals.

	C. Table of Contents: List each product included in manual, identified by product name, indexed to the content of the volume, and cross-referenced to Specification Section number in Project Manual.
	1. If operation or maintenance documentation requires more than one volume to accommodate data, include comprehensive table of contents for all volumes in each volume of the set.

	D. Manual Contents: Organize into sets of manageable size. Arrange contents alphabetically by system, subsystem, and equipment. If possible, assemble instructions for subsystems, equipment, and components of one system into a single binder.
	E. Manuals, Electronic Files: Submit manuals in the form of a multiple file composite electronic PDF file for each manual type required.
	1. Electronic Files: Use electronic files prepared by manufacturer where available. Where scanning of paper documents is required, configure scanned file for minimum readable file size.
	2. File Names and Bookmarks: Enable bookmarking of individual documents based on file names. Name document files to correspond to system, subsystem, and equipment names used in manual directory and table of contents. Group documents for each system an...

	F. Manuals, Paper Copy: Submit manuals in the form of hard copy, bound and labeled volumes.
	1. Binders: Heavy-duty, three-ring, vinyl-covered, loose-leaf binders, in thickness necessary to accommodate contents, sized to hold 8-1/2-by-11-inch paper; with clear plastic sleeve on spine to hold label describing contents and with pockets inside c...
	a. If two or more binders are necessary to accommodate data of a system, organize data in each binder into groupings by subsystem and related components. Cross-reference other binders if necessary to provide essential information for proper operation ...
	b. Identify each binder on front and spine, with printed title "OPERATION AND MAINTENANCE MANUAL," Project title or name, and subject matter of contents. Indicate volume number for multiple-volume sets.

	2. Dividers: Heavy-paper dividers with plastic-covered tabs for each section of the manual. Mark each tab to indicate contents. Include typed list of products and major components of equipment included in the section on each divider, cross-referenced ...
	3. Protective Plastic Sleeves: Transparent plastic sleeves designed to enclose diagnostic software storage media for computerized electronic equipment.
	4. Supplementary Text: Prepared on 8-1/2-by-11-inch white bond paper.
	5. Drawings: Attach reinforced, punched binder tabs on drawings and bind with text.
	a. If oversize drawings are necessary, fold drawings to same size as text pages and use as foldouts.
	b. If drawings are too large to be used as foldouts, fold and place drawings in labeled envelopes and bind envelopes in rear of manual. At appropriate locations in manual, insert typewritten pages indicating drawing titles, descriptions of contents, a...




	PART 3 -  EXECUTION
	3.1 MANUAL PREPARATION
	A. Operation and Maintenance Documentation Directory: Prepare a separate manual that provides an organized reference to emergency, operation, and maintenance manuals.
	B. Comply with Section 017700 "Closeout Procedures" for schedule for submitting operation and maintenance documentation.



	017839 fl - project record documents
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for project record documents, including the following:
	1. Record Drawings.
	2. Record Specifications.
	3. Record Product Data.
	4. Miscellaneous record submittals.


	1.3 CLOSEOUT SUBMITTALS
	A. Record Drawings: Comply with the following:
	1. Number of Copies: Submit one set(s) of marked-up record prints.

	B. Record Specifications: Submit one paper copy of Project's Specifications, including addenda and contract modifications.


	PART 2 -  PRODUCTS
	2.1 RECORD DRAWINGS
	A. Record Prints: Maintain one set of marked-up paper copies of the Contract Drawings and Shop Drawings, incorporating new and revised drawings as modifications are issued.
	1. Preparation: Mark record prints to show the actual installation where installation varies from that shown originally. Require individual or entity who obtained record data, whether individual or entity is Installer, subcontractor, or similar entity...
	a. Give particular attention to information on concealed elements that would be difficult to identify or measure and record later.
	b. Accurately record information in an acceptable drawing technique.
	c. Record data as soon as possible after obtaining it.
	d. Record and check the markup before enclosing concealed installations.
	e. Cross-reference record prints to corresponding archive photographic documentation.

	2. Content: Types of items requiring marking include, but are not limited to, the following:
	a. Dimensional changes to Drawings.
	b. Revisions to details shown on Drawings.
	c. Depths of foundations below first floor.
	d. Locations and depths of underground utilities.
	e. Revisions to routing of piping and conduits.
	f. Revisions to electrical circuitry.
	g. Actual equipment locations.
	h. Duct size and routing.
	i. Locations of concealed internal utilities.
	j. Changes made by Change Order or Construction Change Directive.
	k. Changes made following Architect's written orders.
	l. Details not on the original Contract Drawings.
	m. Field records for variable and concealed conditions.
	n. Record information on the Work that is shown only schematically.

	3. Mark the Contract Drawings and Shop Drawings completely and accurately. Use personnel proficient at recording graphic information in production of marked-up record prints.
	4. Mark record sets with erasable, red-colored pencil. Use other colors to distinguish between changes for different categories of the Work at same location.
	5. Mark important additional information that was either shown schematically or omitted from original Drawings.
	6. Note Construction Change Directive numbers, alternate numbers, Change Order numbers, and similar identification, where applicable.

	B. Format: Identify and date each record Drawing; include the designation "PROJECT RECORD DRAWING" in a prominent location.
	1. Record Prints: Organize record prints and newly prepared record Drawings into manageable sets. Bind each set with durable paper cover sheets. Include identification on cover sheets.
	2. Identification: As follows:
	a. Project name.
	b. Date.
	c. Designation "PROJECT RECORD DRAWINGS."
	d. Name of Architect.
	e. Name of Contractor.



	2.2 RECORD SPECIFICATIONS
	A. Preparation: Mark Specifications to indicate the actual product installation where installation varies from that indicated in Specifications, addenda, and contract modifications.
	1. Give particular attention to information on concealed products and installations that cannot be readily identified and recorded later.
	2. Mark copy with the proprietary name and model number of products, materials, and equipment furnished, including substitutions and product options selected.
	3. Record the name of manufacturer, supplier, Installer, and other information necessary to provide a record of selections made.
	4. For each principal product, indicate whether record Product Data has been submitted in operation and maintenance manuals instead of submitted as record Product Data.
	5. Note related Change Orders and record Drawings where applicable.

	B. Format: Submit record Specifications as paper copy.


	PART 3 -  EXECUTION
	3.1 RECORDING AND MAINTENANCE
	A. Recording: Maintain one copy of each submittal during the construction period for project record document purposes. Post changes and revisions to project record documents as they occur; do not wait until end of Project.
	B. Maintenance of Record Documents and Samples: Store record documents and Samples in the field office apart from the Contract Documents used for construction. Do not use project record documents for construction purposes. Maintain record documents in...



	024119 FL - Selective Demolition
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Demolition and removal of selected portions of building or structure.
	2. Demolition and removal of selected site elements.


	1.3 DEFINITIONS
	A. Remove: Detach items from existing construction and dispose of them off-site unless indicated to be salvaged or reinstalled.
	B. Existing to Remain: Leave existing items that are not to be removed and that are not otherwise indicated to be salvaged or reinstalled.

	1.4 MATERIALS OWNERSHIP
	A. Unless otherwise indicated, demolition waste becomes property of Contractor.

	1.5 INFORMATIONAL SUBMITTALS
	A. Statement of Refrigerant Recovery: Signed by refrigerant recovery technician responsible for recovering refrigerant, stating that all refrigerant that was present was recovered and that recovery was performed according to EPA regulations. Include n...
	B. Warranties: Documentation indicating that existing warranties are still in effect after completion of selective demolition.

	1.6 QUALITY ASSURANCE
	A. Refrigerant Recovery Technician Qualifications: Certified by an EPA-approved certification program.

	1.7 FIELD CONDITIONS
	A. Conditions existing at time of inspection for bidding purpose will be maintained by Owner as far as practical.
	B. Notify Architect of discrepancies between existing conditions and Drawings before proceeding with selective demolition.
	C. Hazardous Materials: It is not expected that hazardous materials will be encountered in the Work.
	1. If suspected hazardous materials are encountered, do not disturb; immediately notify Architect and Owner. Hazardous materials will be removed by Owner under a separate contract.

	D. Storage or sale of removed items or materials on-site is not permitted.
	E. Utility Service: Maintain existing utilities indicated to remain in service and protect them against damage during selective demolition operations.
	1. Maintain fire-protection facilities in service during selective demolition operations.



	PART 2 -  PRODUCTS
	2.1 PERFORMANCE REQUIREMENTS
	A. Regulatory Requirements: Comply with governing EPA notification regulations before beginning selective demolition. Comply with hauling and disposal regulations of authorities having jurisdiction.
	B. Standards: Comply with ASSE A10.6 and NFPA 241.


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Verify that utilities have been disconnected and capped before starting selective demolition operations.
	B. Review Project Record Documents of existing construction or other existing condition and hazardous material information provided by Owner. Owner does not guarantee that existing conditions are same as those indicated in Project Record Documents.
	C. Verify that hazardous materials have been remediated before proceeding with building demolition operations.

	3.2 PREPARATION
	A. Refrigerant: Before starting demolition, remove refrigerant from mechanical equipment according to 40 CFR 82 and regulations of authorities having jurisdiction.

	3.3 UTILITY SERVICES AND MECHANICAL/ELECTRICAL SYSTEMS
	A. Existing Services/Systems to Be Removed, Relocated, or Abandoned: Locate, identify, disconnect, and seal or cap off utility services and mechanical/electrical systems serving areas to be selectively demolished.

	3.4 PROTECTION
	A. Temporary Protection: Provide temporary barricades and other protection required to prevent injury to people and damage to adjacent buildings and facilities to remain.
	B. Temporary Shoring: Design, provide, and maintain shoring, bracing, and structural supports as required to preserve stability and prevent movement, settlement, or collapse of construction and finishes to remain, and to prevent unexpected or uncontro...
	1. Strengthen or add new supports when required during progress of selective demolition.

	C. Remove temporary barricades and protections where hazards no longer exist.

	3.5 SELECTIVE DEMOLITION, GENERAL
	A. General: Demolish and remove existing construction only to the extent required by new construction and as indicated. Use methods required to complete the Work within limitations of governing regulations and as follows:
	1. Proceed with selective demolition systematically, from higher to lower level. Complete selective demolition operations above each floor or tier before disturbing supporting members on the next lower level.
	2. Neatly cut openings and holes plumb, square, and true to dimensions required. Use cutting methods least likely to damage construction to remain or adjoining construction. Use hand tools or small power tools designed for sawing or grinding, not hamm...
	3. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring existing finished surfaces.
	4. Do not use cutting torches until work area is cleared of flammable materials. At concealed spaces, such as duct and pipe interiors, verify condition and contents of hidden space before starting flame-cutting operations. Maintain portable fire-suppr...
	5. Maintain adequate ventilation when using cutting torches.
	6. Remove decayed, vermin-infested, or otherwise dangerous or unsuitable materials and promptly dispose of off-site.
	7. Remove structural framing members and lower to ground by method suitable to avoid free fall and to prevent ground impact or dust generation.
	8. Locate selective demolition equipment and remove debris and materials so as not to impose excessive loads on supporting walls, floors, or framing.
	9. Dispose of demolished items and materials promptly.

	B. Site Access and Temporary Controls: Conduct selective demolition and debris-removal operations to ensure minimum interference with roads, streets, walks, walkways, and other adjacent occupied and used facilities.
	C. Existing Items to Remain: Protect construction indicated to remain against damage and soiling during selective demolition. When permitted by Architect, items may be removed to a suitable, protected storage location during selective demolition and c...

	3.6 SELECTIVE DEMOLITION PROCEDURES FOR SPECIFIC MATERIALS
	A. Concrete: Demolish in small sections. Using power-driven saw, cut concrete to a depth of at least 19 mm at junctures with construction to remain. Dislodge concrete from reinforcement at perimeter of areas being demolished, cut reinforcement, and th...
	B. Concrete: Demolish in sections. Cut concrete full depth at junctures with construction to remain and at regular intervals using power-driven saw, and then remove concrete between saw cuts.
	C. Masonry: Demolish in small sections. Cut masonry at junctures with construction to remain, using power-driven saw, and then remove masonry between saw cuts.
	D. Concrete Slabs-on-Grade: Saw-cut perimeter of area to be demolished, and then break up and remove.

	3.7 DISPOSAL OF DEMOLISHED MATERIALS
	A. Remove demolition waste materials from Project site and dispose of them in an EPA-approved construction and demolition waste landfill acceptable to authorities having jurisdiction.
	1. Do not allow demolished materials to accumulate on-site.
	2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces and areas.
	3. Remove debris from elevated portions of building by chute, hoist, or other device that will convey debris to grade level in a controlled descent.

	B. Burning: Do not burn demolished materials.

	3.8 CLEANING
	A. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective demolition operations. Return adjacent areas to condition existing before selective demolition operations began.



	064600 FL - Wood Trim
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Interior standing and running trim.
	2. Wood furring, blocking, shims, and hanging strips for installing woodwork items unless concealed within other construction before woodwork installation.
	3. Shop finishing of wood trim.


	1.3 ACTION SUBMITTALS
	A. Product Data: For each type of product, including and finishing materials and processes.
	1. Include data for fire-retardant treatment from chemical-treatment manufacturer and certification by treating plant that treated materials comply with requirements.

	B. Shop Drawings: Show location of each item, dimensioned plans and elevations, large-scale details, attachment devices, and other components.
	1. Show details full size.
	2. Show locations and sizes of furring, blocking, and hanging strips, including concealed blocking and reinforcement specified in other Sections.

	C. Samples for Initial Selection:
	1. Shop-applied transparent finishes.

	D. Samples for Verification:
	1. Lumber for transparent finish, not less than 5 inches wide by 12 inches long, for each species and cut, finished on one side and one edge.
	2. Lumber and panel products with shop-applied opaque finish, 5 inches wide by 12 inches long for lumber and 8 by 10 inches for panels, for each finish system and color, with exposed surface finished.


	1.4 INFORMATIONAL SUBMITTALS
	A. Qualification Data: For Installer and fabricator.
	B. Product Certificates: For each type of product.

	1.5 DELIVERY, STORAGE, AND HANDLING
	A. Do not deliver wood trim until operations that could damage wood trim have been completed in installation areas. If wood trim must be stored in other than installation areas, store only in areas where environmental conditions comply with requiremen...

	1.6 FIELD CONDITIONS
	A. Environmental Limitations for Interior Work: Do not deliver or install interior wood trim until building is enclosed, wet work is complete, and HVAC system is operating and maintaining temperature and relative humidity at occupancy levels during th...

	1.7 COORDINATION
	A. Coordinate sizes and locations of framing, blocking, furring, reinforcements, and other related units of Work specified in other Sections to ensure that wood trim can be supported and installed as indicated.


	PART 2 -  PRODUCTS
	2.1 WOOD TRIM, GENERAL
	A. Quality Standard: Unless otherwise indicated, comply with the "Architectural Woodwork Standards" for grades of wood trim indicated for construction, finishes, installation, and other requirements.
	1. The Contract Documents contain selections chosen from options in the quality standard and additional requirements beyond those of the quality standard. Comply with those selections and requirements in addition to the quality standard.


	2.2 INTERIOR STANDING AND RUNNING TRIM FOR TRANSPARENT FINISH
	A. Grade:  Premium.
	B. Wood Species and Cut: Match species and cut indicated for other types of transparent-finished architectural woodwork located in same area of building unless otherwise indicated.
	C. For trim items wider than available lumber, use veneered construction. Do not glue for width.
	1. For veneered base, use hardwood lumber core, glued for width.

	D. For base wider than available lumber, glue for width. Do not use veneered construction.
	E. For rails thicker than available lumber, use veneered construction. Do not glue for thickness.
	F. Hardwood Lumber Trim for Transparent Finish (Stain or Clear Finish):
	1. Species and Grade:  Match existing.
	2. Maximum Moisture Content:  10 percent.
	3. Finger Jointing: Not allowed.
	4. Gluing for Width:  Not allowed.
	5. Veneered Material:  Not allowed.
	6. Face Surface:  Surfaced (smooth).
	7. Matching: Selected for compatible grain and color.


	2.3 WOOD MATERIALS
	A. Wood Products: Provide materials that comply with requirements of referenced quality standard for each type of wood trim and quality grade specified unless otherwise indicated.
	1. Do not use plain-sawn softwood lumber with exposed, flat surfaces more than 3 inches wide.
	2. Wood Moisture Content for Interior Materials:  5 to 10 percent.


	2.4 MISCELLANEOUS MATERIALS
	A. Interior Furring, Blocking, Shims, and Hanging Strips:  Softwood or hardwood lumber, kiln dried to less than 15 percent moisture content.
	B. Provide self-drilling screws for metal-framing supports, as recommended by metal-framing manufacturer.
	C. Anchors: Select material, type, size, and finish required for each substrate for secure anchorage. Provide metal expansion sleeves or expansion bolts for post-installed anchors. Use nonferrous-metal or hot-dip galvanized anchors and inserts at insi...

	2.5 FABRICATION
	A. Fabricate wood trim to dimensions, profiles, and details indicated. Ease edges to radius indicated for the following:
	1. Edges of Solid-Wood (Lumber) Members: 1/16 inch unless otherwise indicated.
	2. Edges of Rails and Similar Members More Than 3/4 Inch Thick: 1/8 inch.

	B. Backout or groove backs of flat trim members and kerf backs of other wide, flat members except for members with ends exposed in finished work.
	C. Assemble casings in shop except where shipping limitations require field assembly.
	D. Assemble moldings in shop to maximum extent possible. Miter corners in shop and prepare for field assembly with bolted fittings designed to pull connections together.

	2.6 SHOP PRIMING
	A. Preparations for Finishing: Comply with referenced quality standard for sanding, filling countersunk fasteners, sealing concealed surfaces, and similar preparations for finishing wood trim, as applicable to each unit of work.
	1. Backpriming: Apply one coat of sealer or primer, compatible with finish coats, to concealed surfaces of wood trim. Apply two coats to surfaces installed in contact with concrete or masonry and to end-grain surfaces.


	2.7 SHOP FINISHING
	A. General: Finish wood trim at fabrication shop as specified in this Section. Defer only final touchup, cleaning, and polishing until after installation.
	B. Preparation for Finishing: Comply with referenced quality standard for sanding, filling countersunk fasteners, sealing concealed surfaces, and similar preparations for finishing wood trim, as applicable to each unit of work.
	1. Backpriming: Apply one coat of sealer or primer, compatible with finish coats, to concealed surfaces of wood trim. Apply two coats to end-grain surfaces.

	C. Transparent Finish for Interior Trim:
	1. Grade:  Premium.
	2. Finish: System - 4, water-based latex acrylic.
	3. Wash Coat for Closed-Grain Woods: Apply wash-coat sealer to woodwork made from closed-grain wood before staining and finishing.
	4. Staining:  Match approved sample for color.
	5. Open Finish for Open-Grain Woods: Do not apply filler to open-grain woods.
	6. Filled Finish for Open-Grain Woods: Apply paste wood filler and wipe off excess. Tint filler to match stained wood.
	7. Sheen:  Semigloss, 46-60 gloss units measured on 60-degree gloss meter per ASTM D 523.



	PART 3 -  EXECUTION
	3.1 PREPARATION
	A. Before installation, condition wood trim to average prevailing humidity conditions in installation areas.
	B. Before installing architectural wood trim, examine shop-fabricated work for completion and complete work as required, including removal of packing and backpriming.

	3.2 INSTALLATION
	A. Grade: Install wood trim to comply with same grade as item to be installed.
	B. Assemble wood trim and complete fabrication at Project site to the extent that it was not completed in the shop.
	C. Install wood trim level, plumb, true, and straight. Shim as required with concealed shims. Install level and plumb to a tolerance of 1/8 inch in 96 inches.
	D. Scribe and cut wood trim to fit adjoining work, refinish cut surfaces, and repair damaged finish at cuts.
	E. Anchor wood trim to anchors or blocking built in or directly attached to substrates. Secure with countersunk, concealed fasteners and blind nailing. Use fine finishing nails or finishing screws for exposed fastening, countersunk and filled flush wi...
	1. For shop-finished items, use filler matching finish of items being installed.

	F. Standing and Running Trim: Install with minimum number of joints possible, using full-length pieces (from maximum length of lumber available) to greatest extent possible. Do not use pieces less than 36 inches long except where shorter single-length...
	1. Fill gaps, if any, between top of base and wall with plastic wood filler; sand smooth; and finish same as wood base if finished.
	2. Install standing and running trim with no more variation from a straight line than 1/8 inch in 96 inches.

	G. Touch up finishing work specified in this Section after installation of wood trim. Fill nail holes with matching filler where exposed.
	1. Apply specified finish coats, including stains and paste fillers if any, to exposed surfaces where only sealer/prime coats are applied in shop.


	3.3 ADJUSTING AND CLEANING
	A. Repair damaged and defective wood trim, where possible, to eliminate functional and visual defects; where not possible to repair, replace wood trim. Adjust joinery for uniform appearance.
	B. Clean wood trim on exposed and semiexposed surfaces. Touch up shop-applied finishes to restore damaged or soiled areas.



	079200 FL - Joint Sealants
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Silicone joint sealants.
	2. Nonstaining silicone joint sealants.
	3. Urethane joint sealants.
	4. Immersible joint sealants.
	5. Silyl-terminated polyether joint sealants.
	6. Mildew-resistant joint sealants.
	7. Polysulfide joint sealants.
	8. Butyl joint sealants.
	9. Latex joint sealants.


	1.3 ACTION SUBMITTALS
	A. Product Data: For each joint-sealant product.
	B. Samples for Initial Selection: Manufacturer's color charts consisting of strips of cured sealants showing the full range of colors available for each product exposed to view.
	C. Samples for Verification: For each kind and color of joint sealant required, provide Samples with joint sealants in 1/2-inch-wide joints formed between two 6-inch-long strips of material matching the appearance of exposed surfaces adjacent to joint...
	D. Joint-Sealant Schedule: Include the following information:
	1. Joint-sealant application, joint location, and designation.
	2. Joint-sealant manufacturer and product name.
	3. Joint-sealant formulation.
	4. Joint-sealant color.


	1.4 QUALITY ASSURANCE
	A. Installer Qualifications: An authorized representative who is trained and approved by manufacturer.
	B. Product Testing: Test joint sealants using a qualified testing agency.
	1. Testing Agency Qualifications: Qualified according to ASTM C 1021 to conduct the testing indicated.


	1.5 FIELD CONDITIONS
	A. Do not proceed with installation of joint sealants under the following conditions:
	1. When ambient and substrate temperature conditions are outside limits permitted by joint-sealant manufacturer or are below 40 deg F.
	2. When joint substrates are wet.
	3. Where joint widths are less than those allowed by joint-sealant manufacturer for applications indicated.
	4. Where contaminants capable of interfering with adhesion have not yet been removed from joint substrates.


	1.6 WARRANTY
	A. Special Installer's Warranty: Installer agrees to repair or replace joint sealants that do not comply with performance and other requirements specified in this Section within specified warranty period.
	1. Warranty Period:  Two years from date of Project Acceptance.

	B. Special Manufacturer's Warranty: Manufacturer agrees to furnish joint sealants to repair or replace those joint sealants that do not comply with performance and other requirements specified in this Section within specified warranty period.
	1. Warranty Period:  Five years from date of Project Acceptance.

	C. Special warranties specified in this article exclude deterioration or failure of joint sealants from the following:
	1. Movement of the structure caused by stresses on the sealant exceeding sealant manufacturer's written specifications for sealant elongation and compression.
	2. Disintegration of joint substrates from causes exceeding design specifications.
	3. Mechanical damage caused by individuals, tools, or other outside agents.
	4. Changes in sealant appearance caused by accumulation of dirt or other atmospheric contaminants.



	PART 2 -  PRODUCTS
	2.1 JOINT SEALANTS, GENERAL
	A. Compatibility: Provide joint sealants, backings, and other related materials that are compatible with one another and with joint substrates under conditions of service and application, as demonstrated by joint-sealant manufacturer, based on testing...
	B. VOC Content of Interior Sealants: Sealants and sealant primers used inside the weatherproofing system shall comply with the following:
	1. Architectural sealants shall have a VOC content of 250 g/L or less.
	2. Sealants and sealant primers for nonporous substrates shall have a VOC content of 250 g/L or less.
	3. Sealants and sealant primers for nonporous substrates shall have a VOC content of 775 g/L or less.

	C. Colors of Exposed Joint Sealants:  As selected by Architect from manufacturer's full range.

	2.2 SILICONE JOINT SEALANTS
	A. Silicone, S, NS, 50, NT: Single-component, nonsag, plus 50 percent and minus 50 percent movement capability, nontraffic-use, neutral-curing silicone joint sealant; ASTM C 920, Type S, Grade NS, Class 50, Use NT.
	B. Silicone, S, NS, 50, T, NT: Single-component, nonsag, plus 50 percent and minus 50 percent movement capability, traffic- and nontraffic-use, neutral-curing silicone joint sealant; ASTM C 920, Type S, Grade NS, Class 50, Uses T and NT.
	C. Silicone, S, P, 100/50, T, NT: Single-component, pourable, plus 100 percent and minus 50 percent movement capability traffic- and nontraffic-use, neutral-curing silicone joint sealant; ASTM C 920, Type S, Grade P, Class 100/50, Uses T and NT.

	2.3 NONSTAINING SILICONE JOINT SEALANTS
	A. Nonstaining Joint Sealants: No staining of substrates when tested according to ASTM C 1248.
	B. Silicone, Nonstaining, S, NS, 50, NT: Nonstaining, single-component, nonsag, plus 50 percent and minus 50 percent movement capability, nontraffic-use, neutral-curing silicone joint sealant; ASTM C 920, Type S, Grade NS, Class 50, Use NT.

	2.4 MILDEW-RESISTANT JOINT SEALANTS
	A. Mildew-Resistant Joint Sealants: Formulated for prolonged exposure to humidity with fungicide to prevent mold and mildew growth.
	B. Silicone, Mildew Resistant, Acid Curing, S, NS, 25, NT: Mildew-resistant, single-component, nonsag, plus 25 percent and minus 25 percent movement capability, nontraffic-use, acid-curing silicone joint sealant; ASTM C 920, Type S, Grade NS, Class 25...

	2.5 LATEX JOINT SEALANTS
	A. Acrylic Latex: Acrylic latex or siliconized acrylic latex, ASTM C 834, Type OP, Grade NF.

	2.6 JOINT-SEALANT BACKING
	A. Sealant Backing Material, General: Nonstaining; compatible with joint substrates, sealants, primers, and other joint fillers; and approved for applications indicated by sealant manufacturer based on field experience and laboratory testing.
	B. Cylindrical Sealant Backings: ASTM C 1330, Type C (closed-cell material with a surface skin), and of size and density to control sealant depth and otherwise contribute to producing optimum sealant performance.
	C. Bond-Breaker Tape: Polyethylene tape or other plastic tape recommended by sealant manufacturer for preventing sealant from adhering to rigid, inflexible joint-filler materials or joint surfaces at back of joint. Provide self-adhesive tape where app...

	2.7 MISCELLANEOUS MATERIALS
	A. Primer: Material recommended by joint-sealant manufacturer where required for adhesion of sealant to joint substrates indicated, as determined from preconstruction joint-sealant-substrate tests and field tests.
	B. Cleaners for Nonporous Surfaces: Chemical cleaners acceptable to manufacturers of sealants and sealant backing materials, free of oily residues or other substances capable of staining or harming joint substrates and adjacent nonporous surfaces in a...
	C. Masking Tape: Nonstaining, nonabsorbent material compatible with joint sealants and surfaces adjacent to joints.


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine joints indicated to receive joint sealants, with Installer present, for compliance with requirements for joint configuration, installation tolerances, and other conditions affecting performance of the Work.
	B. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 PREPARATION
	A. Surface Cleaning of Joints: Clean out joints immediately before installing joint sealants to comply with joint-sealant manufacturer's written instructions and the following requirements:
	1. Remove all foreign material from joint substrates that could interfere with adhesion of joint sealant, including dust, paints (except for permanent, protective coatings tested and approved for sealant adhesion and compatibility by sealant manufactu...
	2. Clean porous joint substrate surfaces by brushing, grinding, mechanical abrading, or a combination of these methods to produce a clean, sound substrate capable of developing optimum bond with joint sealants. Remove loose particles remaining after c...
	a. Concrete.
	b. Masonry.
	c. Unglazed surfaces of ceramic tile.

	3. Remove laitance and form-release agents from concrete.
	4. Clean nonporous joint substrate surfaces with chemical cleaners or other means that do not stain, harm substrates, or leave residues capable of interfering with adhesion of joint sealants. Nonporous joint substrates include the following:
	a. Metal.
	b. Glass.
	c. Porcelain enamel.
	d. Glazed surfaces of ceramic tile.


	B. Joint Priming: Prime joint substrates where recommended by joint-sealant manufacturer or as indicated by preconstruction joint-sealant-substrate tests or prior experience. Apply primer to comply with joint-sealant manufacturer's written instruction...
	C. Masking Tape: Use masking tape where required to prevent contact of sealant or primer with adjoining surfaces that otherwise would be permanently stained or damaged by such contact or by cleaning methods required to remove sealant smears. Remove ta...

	3.3 INSTALLATION OF JOINT SEALANTS
	A. General: Comply with joint-sealant manufacturer's written installation instructions for products and applications indicated, unless more stringent requirements apply.
	B. Sealant Installation Standard: Comply with recommendations in ASTM C 1193 for use of joint sealants as applicable to materials, applications, and conditions indicated.
	C. Install sealant backings of kind indicated to support sealants during application and at position required to produce cross-sectional shapes and depths of installed sealants relative to joint widths that allow optimum sealant movement capability.
	1. Do not leave gaps between ends of sealant backings.
	2. Do not stretch, twist, puncture, or tear sealant backings.
	3. Remove absorbent sealant backings that have become wet before sealant application, and replace them with dry materials.

	D. Install bond-breaker tape behind sealants where sealant backings are not used between sealants and backs of joints.
	E. Install sealants using proven techniques that comply with the following and at the same time backings are installed:
	1. Place sealants so they directly contact and fully wet joint substrates.
	2. Completely fill recesses in each joint configuration.
	3. Produce uniform, cross-sectional shapes and depths relative to joint widths that allow optimum sealant movement capability.

	F. Tooling of Nonsag Sealants: Immediately after sealant application and before skinning or curing begins, tool sealants according to requirements specified in subparagraphs below to form smooth, uniform beads of configuration indicated; to eliminate ...
	1. Remove excess sealant from surfaces adjacent to joints.
	2. Use tooling agents that are approved in writing by sealant manufacturer and that do not discolor sealants or adjacent surfaces.
	3. Provide concave joint profile per Figure 8A in ASTM C 1193 unless otherwise indicated.
	4. Provide flush joint profile at all locations according to Figure 8B in ASTM C 1193.


	3.4 FIELD QUALITY CONTROL
	A. Field-Adhesion Testing: Field test joint-sealant adhesion to joint substrates as follows:
	1. Extent of Testing: Test completed and cured sealant joints as follows:
	a. Perform 10 tests for the first 1000 feet of joint length for each kind of sealant and joint substrate.
	b. Perform one test for each 1000 feet of joint length thereafter or one test per each floor per elevation.

	2. Test Method: Test joint sealants according to Method A, Field-Applied Sealant Joint Hand Pull Tab, in Appendix X1 in ASTM C 1193 or Method A, Tail Procedure, in ASTM C 1521.
	a. For joints with dissimilar substrates, verify adhesion to each substrate separately; extend cut along one side, verifying adhesion to opposite side. Repeat procedure for opposite side.

	3. Inspect tested joints and report on the following:
	a. Whether sealants filled joint cavities and are free of voids.
	b. Whether sealant dimensions and configurations comply with specified requirements.
	c. Whether sealants in joints connected to pulled-out portion failed to adhere to joint substrates or tore cohesively. Include data on pull distance used to test each kind of product and joint substrate. Compare these results to determine if adhesion ...

	4. Record test results in a field-adhesion-test log. Include dates when sealants were installed, names of persons who installed sealants, test dates, test locations, whether joints were primed, adhesion results and percent elongations, sealant materia...
	5. Repair sealants pulled from test area by applying new sealants following same procedures used originally to seal joints. Ensure that original sealant surfaces are clean and that new sealant contacts original sealant.

	B. Evaluation of Field-Adhesion-Test Results: Sealants not evidencing adhesive failure from testing or noncompliance with other indicated requirements will be considered satisfactory. Remove sealants that fail to adhere to joint substrates during test...

	3.5 CLEANING
	A. Clean off excess sealant or sealant smears adjacent to joints as the Work progresses by methods and with cleaning materials approved in writing by manufacturers of joint sealants and of products in which joints occur.

	3.6 PROTECTION
	A. Protect joint sealants during and after curing period from contact with contaminating substances and from damage resulting from construction operations or other causes so sealants are without deterioration or damage at time of Substantial Completio...

	3.7 JOINT-SEALANT SCHEDULE
	A. Joint-Sealant Application: Exterior joints in horizontal traffic surfaces.
	1. Joint Locations:
	a. Isolation and contraction joints in cast-in-place concrete slabs.
	b. Other joints as indicated on Drawings.

	2. Joint Sealant:  Silicone, S, P, 50, T, NT.
	3. Joint-Sealant Color:  As selected by Architect from manufacturer's full range of colors.

	B. Joint-Sealant Application: Exterior joints in vertical surfaces and horizontal nontraffic surfaces.
	1. Joint Locations:
	a. Control and expansion joints in unit masonry.
	b. Joints between metal panels.
	c. Joints between different materials listed above.
	d. Perimeter joints between materials listed above and frames of doors windows and louvers.
	e. Control and expansion joints in ceilings.
	f. Other joints as indicated on Drawings.

	2. Joint Sealant:  Silicone, nonstaining, S, NS, 50, NT.
	3. Joint-Sealant Color:  As selected by Architect from manufacturer's full range of colors.

	C. Joint-Sealant Application: Interior joints in horizontal traffic surfaces.
	1. Joint Locations:
	a. Isolation joints in cast-in-place concrete slabs.
	b. Control and expansion joints in tile flooring.
	c. Other joints as indicated on Drawings.

	2. Joint Sealant:  Silicone, S, P, 100/50, T, NT.
	3. Joint-Sealant Color:  As selected by Architect from manufacturer's full range of colors.

	D. Joint-Sealant Application: Interior joints in vertical surfaces and horizontal nontraffic surfaces.
	1. Joint Locations:
	a. Control and expansion joints on exposed interior surfaces of exterior walls.
	b. Tile control and expansion joints.
	c. Vertical joints on exposed surfaces of unit masonry, walls and partitions.
	d. Other joints as indicated on Drawings.

	2. Joint Sealant:  Silicone, S, NS, 50, NT.
	3. Joint-Sealant Color:  As selected by Architect from manufacturer's full range of colors.

	E. Joint-Sealant Application: Interior joints in vertical surfaces and horizontal nontraffic surfaces not subject to significant movement.
	1. Joint Locations:
	a. Control joints on exposed interior surfaces of exterior walls.
	b. Perimeter joints between interior wall surfaces and frames of interior doors, windows and elevator entrances.
	c. Other joints as indicated on Drawings.

	2. Joint Sealant:  Acrylic latex.
	3. Joint-Sealant Color:  As selected by Architect from manufacturer's full range of colors.

	F. Joint-Sealant Application: Mildew-resistant interior joints in vertical surfaces and horizontal nontraffic surfaces.
	1. Joint Locations:
	a. Joints between plumbing fixtures and adjoining walls, floors, and counters.
	b. Tile control and expansion joints where indicated.
	c. Around perimeter of floors, ceiling, and doors, in Clean Room, Dressing, and DCON.
	d. Other joints as indicated on Drawings.

	2. Joint Sealant:  Silicone, mildew resistant, acid curing, S, NS, 25, NT.
	3. Joint-Sealant Color:  As selected by Architect from manufacturer's full range of colors.

	G. Joint-Sealant Application: Concealed mastics.
	1. Joint Locations:
	a. Aluminum thresholds.
	b. Sill plates.
	c. Other joints as indicated on Drawings.

	2. Joint Sealant: Silicone, S, P, 25, NT.
	3. Joint-Sealant Color:  As selected by Architect from manufacturer's full range of colors.




	081213 FL - Hollow Metal Frames
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes hollow-metal frames.

	1.3 DEFINITIONS
	A. Minimum Thickness: Minimum thickness of base metal without coatings according to NAAMM-HMMA 803 or SDI A250.8.

	1.4 COORDINATION
	A. Coordinate anchorage installation for hollow-metal frames. Furnish setting drawings, templates, and directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with integral anchors. Deliver such items to Proj...

	1.5 ACTION SUBMITTALS
	A. Product Data: For each type of product.
	1. Include construction details, material descriptions, fire-resistance ratings, and finishes.

	B. Shop Drawings: Include the following:
	1. Frame details for each frame type, including dimensioned profiles and metal thicknesses.
	2. Locations of reinforcement and preparations for hardware.
	3. Details of each different wall opening condition.
	4. Details of anchorages, joints, field splices, and connections.
	5. Details of moldings, removable stops, and glazing.
	6. Details of conduit and preparations for power, signal, and control systems.

	C. Schedule: Provide a schedule of hollow-metal work prepared by or under the supervision of supplier, using same reference numbers for details and openings as those on Drawings. Coordinate with final Door Hardware Schedule.

	1.6 INFORMATIONAL SUBMITTALS
	A. Product Test Reports: For each type of frame assembly, for tests performed by a qualified testing agency.
	B. Oversize Construction Certification: For assemblies required to be fire rated and exceeding limitations of labeled assemblies.

	1.7 DELIVERY, STORAGE, AND HANDLING
	A. Deliver hollow-metal work palletized, packaged, or crated to provide protection during transit and Project-site storage. Do not use nonvented plastic.
	1. Provide additional protection to prevent damage to factory-finished units.

	B. Deliver welded frames with two removable spreader bars across bottom of frames, tack welded to jambs and mullions.
	C. Store hollow-metal work vertically under cover at Project site with head up. Place on minimum 4-inch-high wood blocking. Provide minimum 1/4-inch space between each unit to permit air circulation.


	PART 2 -  PRODUCTS
	2.1 MANUFACTURERS
	A. Source Limitations: Obtain hollow-metal work from single source from single manufacturer.

	2.2 REGULATORY REQUIREMENTS
	A. Fire-Rated Assemblies: Complying with NFPA 80 and listed and labeled by a qualified testing agency acceptable to authorities having jurisdiction for fire-protection ratings indicated, based on testing at positive pressure according to NFPA 252 or U...
	1. Smoke- and Draft-Control Assemblies: Provide an assembly with gaskets listed and labeled for smoke and draft control by a qualified testing agency acceptable to authorities having jurisdiction, based on testing according to UL 1784 and installed in...

	B. Fire-Rated, Borrowed-Light Assemblies: Complying with NFPA 80 and listed and labeled by a testing and inspecting agency acceptable to authorities having jurisdiction for fire-protection ratings indicated, based on testing according to NFPA 257 or U...

	2.3 INTERIOR FRAMES
	A. Construct interior frames to comply with the standards indicated for materials, fabrication, hardware locations, hardware reinforcement, tolerances, and clearances, and as specified.
	B. Hollow-Metal Frames: NAAMM-HMMA 860..
	1. Physical Performance: Level A according to SDI A250.4.
	2. Materials:  Uncoated steel sheet, minimum thickness of 0.053 inch.
	3. Construction:  Full profile welded.
	4. Exposed Finish: Prime.


	2.4 FRAME ANCHORS
	A. Jamb Anchors:
	1. Stud-Wall Type: Designed to engage stud, welded to back of frames; not less than 0.042 inch thick.
	2. Compression Type for Drywall Slip-on Frames: Adjustable compression anchors.


	2.5 MATERIALS
	A. Cold-Rolled Steel Sheet: ASTM A 1008/A 1008M, Commercial Steel (CS), Type B; suitable for exposed applications.
	B. Hot-Rolled Steel Sheet: ASTM A 1011/A 1011M, Commercial Steel (CS), Type B; free of scale, pitting, or surface defects; pickled and oiled.
	C. Frame Anchors: ASTM A 879/A 879M, Commercial Steel (CS), 04Z coating designation; mill phosphatized.
	1. For anchors built into exterior walls, steel sheet complying with ASTM A 1008/A 1008M or ASTM A 1011/A 1011M, hot-dip galvanized according to ASTM A 153/A 153M, Class B.

	D. Inserts, Bolts, and Fasteners: Hot-dip galvanized according to ASTM A 153/A 153M.
	E. Glazing: Comply with requirements in Section 088000 "Glazing."

	2.6 FABRICATION
	A. Fabricate hollow-metal work to be rigid and free of defects, warp, or buckle. Accurately form metal to required sizes and profiles, with minimum radius for metal thickness. Where practical, fit and assemble units in manufacturer's plant. To ensure ...
	B. Hollow-Metal Frames: Where frames are fabricated in sections due to shipping or handling limitations, provide alignment plates or angles at each joint, fabricated of same thickness metal as frames.
	1. Sidelight Frames: Provide closed tubular members with no visible face seams or joints, fabricated from same material as door frame. Fasten members at crossings and to jambs by butt welding.
	2. Provide countersunk, flat- or oval-head exposed screws and bolts for exposed fasteners unless otherwise indicated.
	3. Jamb Anchors: Provide number and spacing of anchors as follows:
	a. Stud-Wall Type: Locate anchors not more than 18 inches from top and bottom of frame. Space anchors not more than 32 inches o.c. and as follows:
	1) Three anchors per jamb up to 60 inches high.
	2) Four anchors per jamb from 60 to 90 inches high.
	3) Five anchors per jamb from 90 to 96 inches high.
	4) Five anchors per jamb plus one additional anchor per jamb for each 24 inches or fraction thereof above 96 inches high.


	4. Door Silencers: Except on weather-stripped frames, drill stops to receive door silencers as follows. Keep holes clear during construction.
	a. Single-Door Frames: Drill stop in strike jamb to receive three door silencers.
	b. Double-Door Frames: Drill stop in head jamb to receive two door silencers.


	C. Hardware Preparation: Factory prepare hollow-metal work to receive templated mortised hardware; include cutouts, reinforcement, mortising, drilling, and tapping according to SDI A250.6, the Door Hardware Schedule, and templates.
	1. Reinforce frames to receive nontemplated, mortised, and surface-mounted hardware.
	2. Comply with applicable requirements in SDI A250.6 and BHMA A156.115 for preparation of hollow-metal work for hardware.

	D. Stops and Moldings: Provide stops and moldings around glazed lites and louvers where indicated. Form corners of stops and moldings with butted or mitered hairline joints.
	1. Single Glazed Lites: Provide fixed stops and moldings welded on secure side of hollow-metal work.
	2. Provide fixed frame moldings on outside of exterior and on secure side of interior frames.
	3. Provide loose stops and moldings on inside of hollow-metal work.
	4. Coordinate rabbet width between fixed and removable stops with glazing and installation types indicated.


	2.7 STEEL FINISHES
	A. Prime Finish: Clean, pretreat, and apply manufacturer's standard primer.
	1. Shop Primer: Manufacturer's standard, fast-curing, lead- and chromate-free primer complying with SDI A250.10; recommended by primer manufacturer for substrate; compatible with substrate and field-applied coatings despite prolonged exposure.


	2.8 ACCESSORIES
	A. Mullions and Transom Bars: Join to adjacent members by welding or rigid mechanical anchors.


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine substrates, areas, and conditions, with Installer present, for compliance with requirements for installation tolerances and other conditions affecting performance of the Work.
	B. Examine roughing-in for embedded and built-in anchors to verify actual locations before frame installation.
	C. Prepare written report, endorsed by Installer, listing conditions detrimental to performance of the Work.
	D. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 PREPARATION
	A. Remove welded-in shipping spreaders installed at factory. Restore exposed finish by grinding, filling, and dressing, as required to make repaired area smooth, flush, and invisible on exposed faces.
	B. Drill and tap frames to receive nontemplated, mortised, and surface-mounted hardware.

	3.3 INSTALLATION
	A. General: Install hollow-metal work plumb, rigid, properly aligned, and securely fastened in place. Comply with Drawings and manufacturer's written instructions.
	B. Hollow-Metal Frames: Install hollow-metal frames of size and profile indicated. Comply with SDI A250.11 or NAAMM-HMMA 840 as required by standards specified.
	1. Set frames accurately in position; plumbed, aligned, and braced securely until permanent anchors are set. After wall construction is complete, remove temporary braces, leaving surfaces smooth and undamaged.
	a. At fire-rated openings, install frames according to NFPA 80.
	b. Where frames are fabricated in sections because of shipping or handling limitations, field splice at approved locations by welding face joint continuously; grind, fill, dress, and make splice smooth, flush, and invisible on exposed faces.
	c. Install frames with removable stops located on secure side of opening.
	d. Install door silencers in frames before grouting.
	e. Remove temporary braces necessary for installation only after frames have been properly set and secured.
	f. Check plumb, square, and twist of frames as walls are constructed. Shim as necessary to comply with installation tolerances.
	g. Field apply bituminous coating to backs of frames that will be filled with grout containing antifreezing agents.

	2. Metal-Stud Partitions: Solidly pack mineral-fiber insulation inside frames.
	3. Installation Tolerances: Adjust hollow-metal door frames for squareness, alignment, twist, and plumb to the following tolerances:
	a. Squareness: Plus or minus 1/16 inch, measured at door rabbet on a line 90 degrees from jamb perpendicular to frame head.
	b. Alignment: Plus or minus 1/16 inch, measured at jambs on a horizontal line parallel to plane of wall.
	c. Twist: Plus or minus 1/16 inch, measured at opposite face corners of jambs on parallel lines, and perpendicular to plane of wall.
	d. Plumbness: Plus or minus 1/16 inch, measured at jambs at floor.


	C. Glazing: Comply with installation requirements in Section 088000 "Glazing" and with hollow-metal manufacturer's written instructions.
	1. Secure stops with countersunk flat- or oval-head machine screws spaced uniformly not more than 9 inches o.c. and not more than 2 inches o.c. from each corner.


	3.4 ADJUSTING AND CLEANING
	A. Final Adjustments: Remove and replace defective work, including hollow-metal work that is warped, bowed, or otherwise unacceptable.
	B. Remove grout and other bonding material from hollow-metal work immediately after installation.
	C. Prime-Coat Touchup: Immediately after erection, sand smooth rusted or damaged areas of prime coat and apply touchup of compatible air-drying, rust-inhibitive primer.
	D. Touchup Painting: Cleaning and touchup painting of abraded areas of paint are specified in painting Sections.



	081416 FL - Flush Wood Doors
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Solid-core doors with wood-veneer faces.
	2.  Factory finishing flush wood doors.
	3. Factory fitting flush wood doors to frames and factory machining for hardware.


	1.3 ACTION SUBMITTALS
	A. Product Data: For each type of door. Include details of core and edge construction and trim for openings. Include factory-finishing specifications.
	B. Shop Drawings: Indicate location, size, and hand of each door; elevation of each kind of door; construction details not covered in Product Data; and the following:
	1. Dimensions and locations of blocking.
	2. Dimensions and locations of mortises and holes for hardware.
	3. Dimensions and locations of cutouts.
	4. Undercuts.
	5. Requirements for veneer matching.
	6. Doors to be factory finished and finish requirements.
	7. Fire-protection ratings for fire-rated doors.

	C. Samples for Initial Selection: For factory-finished doors.
	D. Samples for Verification:
	1. Factory finishes applied to actual door face materials, approximately 8 by 10 inches (200 by 250 mm), for each material and finish. For each wood species and transparent finish, provide set of three Samples showing typical range of color and grain ...
	2. Corner sections of doors, approximately 8 by 10 inches (200 by 250 mm), with door faces and edges representing actual materials to be used.
	a. Provide Samples for each species of veneer and solid lumber required.
	b. Finish veneer-faced door Samples with same materials proposed for factory-finished doors.

	3. Frames for light openings, 6 inches (150 mm) long, for each material, type, and finish required.


	1.4 INFORMATIONAL SUBMITTALS
	A. Sample Warranty: For special warranty.
	B. Quality Standard Compliance Certificates:  AWI Quality Certification Program certificates.

	1.5 DELIVERY, STORAGE, AND HANDLING
	A. Comply with requirements of referenced standard and manufacturer's written instructions.
	B. Package doors individually in plastic bags or cardboard cartons.
	C. Mark each door on bottom rail with opening number used on Shop Drawings.

	1.6 FIELD CONDITIONS
	A. Environmental Limitations: Do not deliver or install doors until spaces are enclosed and weathertight, wet work in spaces is complete and dry, and HVAC system is operating and maintaining ambient temperature and humidity conditions at occupancy lev...

	1.7 WARRANTY
	A. Special Warranty: Manufacturer agrees to repair or replace doors that fail in materials or workmanship within specified warranty period.
	1. Failures include, but are not limited to, the following:
	a. Warping (bow, cup, or twist) more than 1/4 inch in a 42-by-84-inch section.
	b. Telegraphing of core construction in face veneers exceeding 0.01 inch in a 3-inch span.

	2. Warranty shall also include installation and finishing that may be required due to repair or replacement of defective doors.
	3. Warranty Period for Solid-Core Interior Doors: Life of installation.



	PART 2 -  PRODUCTS
	2.1 MANUFACTURERS
	A. Manufacturers: Subject to compliance with requirements, provide products by one of the following:
	1. Algoma Hardwoods, Inc.
	2. Eggers Industries.
	3. Graham Wood Doors; ASSA ABLOY Group company.
	4. Marshfield DoorSystems, Inc.
	5. Mohawk Flush Doors, Inc.
	6. Oshkosh Door Company.

	B. Source Limitations: Obtain flush wood doors from single manufacturer.

	2.2 FLUSH WOOD DOORS, GENERAL
	A. Quality Standard: In addition to requirements specified, comply with AWI's, AWMAC's, and WI's "Architectural Woodwork Standards."
	1. Provide AWI Quality Certification Labels indicating that doors comply with requirements of grades specified.
	2. Contract Documents contain selections chosen from options in quality standard and additional requirements beyond those of quality standard. Comply with those selections and requirements in addition to quality standard.

	B. Low-Emitting Materials: Fabricate doors with adhesives and composite wood products that do not contain urea formaldehyde.
	C. WDMA I.S.1-A Performance Grade:  Extra Heavy Duty.
	D. Fire-Rated Wood Doors: Doors complying with NFPA 80 that are listed and labeled by a qualified testing agency, for fire-protection ratings indicated, based on testing at positive pressure according to NFPA 252 or UL 10C.
	1. Oversize Fire-Rated Door Assemblies: For units exceeding sizes of tested assemblies, provide certification by a qualified testing agency that doors comply with standard construction requirements for tested and labeled fire-rated door assemblies exc...
	2. Cores: Provide core specified or mineral core as needed to provide fire-protection rating indicated.
	3. Edge Construction: Provide edge construction with intumescent seals concealed by outer stile. Comply with specified requirements for exposed edges.
	4. Pairs: Provide fire-retardant stiles that are listed and labeled for applications indicated without formed-steel edges and astragals. Provide stiles with concealed intumescent seals. Comply with specified requirements for exposed edges.

	E. Structural-Composite-Lumber-Core Doors:
	1. Structural Composite Lumber: WDMA I.S.10.
	a. Screw Withdrawal, Face: 700 lbf.
	b. Screw Withdrawal, Edge: 400 lbf.



	2.3 VENEER-FACED DOORS FOR TRANSPARENT FINISH
	A. Interior Solid-Core Doors:
	1. Grade:  Premium, with Grade AA faces.
	2. Species:  Match existing.
	3. Cut:  Match existing.
	4. Match between Veneer Leaves:  Book match.
	5. Assembly of Veneer Leaves on Door Faces:  Center-balance match.
	6. Pair and Set Match: Provide for doors hung in same openingor separated only by mullions.
	7. Room Match: Match door faces within each separate room or area of building. Corridor-door faces do not need to match where they are separated by 20 feet or more.
	8. Room Match: Provide door faces of compatible color and grain within each separate room or area of building.
	9. Exposed Verticaland Top Edges:  Same species as faces or a compatible species - edge Type A.
	10. Core:  Structural Composite lumber.
	11. Construction:  Five plies. Stiles and rails are bonded to core, then entire unit is abrasive planed before veneering. Faces are bonded to core using a hot press.
	12. WDMA I.S.1-A Performance Grade:  Extra Heavy Duty.


	2.4 LIGHT FRAMES AND LOUVERS
	A. Metal Frames for Light Openings in Fire-Rated Doors: Manufacturer's standard frame formed of 0.048-inch-thick, cold-rolled steel sheet; with baked-enamel- or powder-coated finish; and approved for use in doors of fire-protection rating indicated.

	2.5 FABRICATION
	A. Factory fit doors to suit frame-opening sizes indicated. Comply with clearance requirements of referenced quality standard for fitting unless otherwise indicated.
	1. Comply with NFPA 80 requirements for fire-rated doors.

	B. Factory machine doors for hardware that is not surface applied. Locate hardware to comply with DHI-WDHS-3. Comply with final hardware schedules, door frame Shop Drawings, BHMA-156.115-W, and hardware templates.
	1. Coordinate with hardware mortises in metal frames to verify dimensions and alignment before factory machining.
	2. Metal Astragals: Factory machine astragals and formed-steel edges for hardware for pairs of fire-rated doors.

	C. Openings: Factory cut and trim openings through doors.
	1. Light Openings: Trim openings with moldings of material and profile indicated.
	2. Glazing: Factory install glazing in doors indicated to be factory finished. Comply with applicable requirements in Section 088000 "Glazing."


	2.6 FACTORY FINISHING
	A. General: Comply with referenced quality standard for factory finishing. Complete fabrication, including fitting doors for openings and machining for hardware that is not surface applied, before finishing.
	1. Finish faces, all four edges, edges of cutouts, and mortises. Stains and fillers may be omitted ontop and bottom edges, edges of cutouts, and mortises.

	B. Factory finish doors.
	C. Transparent Finish:
	1. Grade:  Premium.
	2. Finish: AWI's, AWMAC's, and WI's "Architectural Woodwork Standards" System 9, UV curable, acrylated epoxy, polyester, or urethane System 11, catalyzed polyurethane.
	3. Staining:  As selected by Architect from manufacturer's full range.
	4. Effect:  Filled finish.
	5. Sheen:  Semigloss.



	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine doors and installed door frames, with Installer present, before hanging doors.
	1. Verify that installed frames comply with indicated requirements for type, size, location, and swing characteristics and have been installed with level heads and plumb jambs.
	2. Reject doors with defects.

	B. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 INSTALLATION
	A. Hardware: For installation, see Section 087100 "Door Hardware."
	B. Installation Instructions: Install doors to comply with manufacturer's written instructions and referenced quality standard, and as indicated.
	1. Install fire-rated doors according to NFPA 80.
	2. Install smoke- and draft-control doors according to NFPA 105.

	C. Job-Fitted Doors: Align and fit doors in frames with uniform clearances and bevels as indicated below; do not trim stiles and rails in excess of limits set by manufacturer or permitted for fire-rated doors. Machine doors for hardware. Seal edges of...
	1. Clearances: Provide 1/8 inch at heads, jambs, and between pairs of doors. Provide 1/8 inch from bottom of door to top of decorative floor finish or covering unless otherwise indicated. Where threshold is shown or scheduled, provide1/4 inch from bot...
	a. Comply with NFPA 80 for fire-rated doors.
	b. 2. Bevel non-fire-rated doors 1/8 inch in 2 inches at lock and hinge edges.

	2. Bevel fire-rated doors 1/8 inch in 2 inches at lock edge; trim stiles and rails only to extent permitted by labeling agency.

	D. Factory-Fitted Doors: Align in frames for uniform clearance at each edge.
	E. Factory-Finished Doors: Restore finish before installation if fitting or machining is required at Project site.

	3.3 ADJUSTING
	A. Operation: Rehang or replace doors that do not swing or operate freely.
	B. Finished Doors: Replace doors that are damaged or that do not comply with requirements. Doors may be repaired or refinished if Work complies with requirements and shows no evidence of repair or refinishing.



	088000 FL - Glazing
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes:
	1. Glass for doors, interior borrowed lites.
	2. Glazing sealants and accessories.


	1.3 DEFINITIONS
	A. Glass Manufacturers: Firms that produce primary glass, fabricated glass, or both, as defined in referenced glazing publications.
	B. Glass Thicknesses: Indicated by thickness designations in millimeters according to ASTM C 1036.

	1.4 COORDINATION
	A. Coordinate glazing channel dimensions to provide necessary bite on glass, minimum edge and face clearances, and adequate sealant thicknesses, with reasonable tolerances.

	1.5 ACTION SUBMITTALS
	A. Product Data: For each type of product.
	B. Glass Samples: For each type of the following products; 12 inches square.
	1. Tinted glass.

	C. Glazing Accessory Samples: For sealants and colored spacers, in 12-inch lengths.
	D. Glazing Schedule: List glass types and thicknesses for each size opening and location. Use same designations indicated on Drawings.

	1.6 INFORMATIONAL SUBMITTALS
	A. Qualification Data: For Installer.
	B. Product Certificates: For glass.
	C. Product Test Reports: For tinted glass, coated glass, insulating glass, and glazing sealants, for tests performed by a qualified testing agency.
	D. Preconstruction adhesion and compatibility test report.
	E. Sample Warranties: For special warranties.

	1.7 DELIVERY, STORAGE, AND HANDLING
	A. Protect glazing materials according to manufacturer's written instructions. Prevent damage to glass and glazing materials from condensation, temperature changes, direct exposure to sun, or other causes.

	1.8 FIELD CONDITIONS
	A. Environmental Limitations: Do not proceed with glazing when ambient and substrate temperature conditions are outside limits permitted by glazing material manufacturers and when glazing channel substrates are wet from rain, frost, condensation, or o...
	1. Do not install glazing sealants when ambient and substrate temperature conditions are outside limits permitted by sealant manufacturer or are below 40 deg F.



	PART 2 -  PRODUCTS
	2.1 MANUFACTURERS
	1. Manufacturers: Subject to compliance with requirements, provide products by one of the following:
	a. GGI; General Glass International.
	b. PPG Industries, Inc.
	c. Vetrotech Saint-Gobain.
	d. Viracon, Inc.

	B. Source Limitations for Glass: Obtain from single source from single manufacturer for each glass type.
	1. Obtain tinted glass from single source from single manufacturer.

	C. Source Limitations for Glazing Accessories: Obtain from single source from single manufacturer for each product and installation method.

	2.2 PERFORMANCE REQUIREMENTS
	A. General: Installed glazing systems shall withstand normal thermal movement and wind and impact loads (where applicable) without failure, including loss or glass breakage attributable to the following: defective manufacture, fabrication, or installa...
	B. Safety Glazing: Where safety glazing is indicated, provide glazing that complies with 16 CFR 1201, Category II.

	2.3 GLASS PRODUCTS, GENERAL
	A. Glazing Publications: Comply with published recommendations of glass product manufacturers and organizations below unless more stringent requirements are indicated. See these publications for glazing terms not otherwise defined in this Section or i...
	1. IGMA Publication for Insulating Glass: SIGMA TM-3000, "North American Glazing Guidelines for Sealed Insulating Glass Units for Commercial and Residential Use."

	B. Safety Glazing Labeling: Where safety glazing is indicated, permanently mark glazing with certification label of the SGCC or another certification agency acceptable to authorities having jurisdiction. Label shall indicate manufacturer's name, type ...

	2.4 GLASS PRODUCTS
	A. Clear Annealed Float Glass: ASTM C 1036, Type I, Class 1 (clear), Quality-Q3.
	B. Fully Tempered Float Glass: ASTM C 1048, Kind FT (fully tempered), Condition A (uncoated) unless otherwise indicated, Type I, Class 1 (clear) or Class 2 (tinted) as indicated, Quality-Q3.
	1. Fabrication Process: By horizontal (roller-hearth) process with roll-wave distortion parallel to bottom edge of glass as installed unless otherwise indicated.

	C. Heat-Strengthened Float Glass: ASTM C 1048, Kind HS (heat strengthened), Type I, Condition A (uncoated) unless otherwise indicated, Type I, Class 1 (clear) or Class 2 (tinted) as indicated, Quality-Q3.
	1. Fabrication Process: By horizontal (roller-hearth) process with roll-wave distortion parallel to bottom edge of glass as installed unless otherwise indicated.


	2.5 GLAZING SEALANTS
	A. General:
	1. Compatibility: Compatible with one another and with other materials they contact, including glass products, seals of insulating-glass units, and glazing channel substrates, under conditions of service and application, as demonstrated by sealant man...
	2. Suitability: Comply with sealant and glass manufacturers' written instructions for selecting glazing sealants suitable for applications indicated and for conditions existing at time of installation.
	3. Field-applied sealants shall have a VOC content of not more than 250 g/L.
	4. Sealants shall comply with the testing and product requirements of the California Department of Public Health's (formerly, the California Department of Health Services') "Standard Method for the Testing and Evaluation of Volatile Organic Chemical E...
	5. Colors of Exposed Glazing Sealants:  As selected by Architect from manufacturer's full range.

	B. Glazing Sealant: Neutral-curing silicone glazing sealant complying with ASTM C 920, Type S, Grade NS, Class 100/50, Use NT.

	2.6 GLAZING TAPES
	A. Back-Bedding Mastic Glazing Tapes: Preformed, butyl-based, 100 percent solids elastomeric tape; nonstaining and nonmigrating in contact with nonporous surfaces; with or without spacer rod as recommended in writing by tape and glass manufacturers fo...
	1. AAMA 804.3 tape, where indicated.
	2. AAMA 806.3 tape, for glazing applications in which tape is subject to continuous pressure.
	3. AAMA 807.3 tape, for glazing applications in which tape is not subject to continuous pressure.

	B. Expanded Cellular Glazing Tapes: Closed-cell, PVC foam tapes; factory coated with adhesive on both surfaces; and complying with AAMA 800 for the following types:
	1. AAMA 810.1, Type 1, for glazing applications in which tape acts as the primary sealant.
	2. AAMA 810.1, Type 2, for glazing applications in which tape is used in combination with a full bead of liquid sealant.


	2.7 MISCELLANEOUS GLAZING MATERIALS
	A. General: Provide products of material, size, and shape complying with referenced glazing standard, with requirements of manufacturers of glass and other glazing materials for application indicated, and with a proven record of compatibility with sur...
	B. Cleaners, Primers, and Sealers: Types recommended by sealant or gasket manufacturer.
	C. Setting Blocks: Elastomeric material with a Shore, Type A durometer hardness of 85, plus or minus 5.
	D. Spacers: Elastomeric blocks or continuous extrusions of hardness required by glass manufacturer to maintain glass lites in place for installation indicated.
	E. Edge Blocks: Elastomeric material of hardness needed to limit glass lateral movement (side walking).
	F. Cylindrical Glazing Sealant Backing: ASTM C 1330, Type O (open-cell material), of size and density to control glazing sealant depth and otherwise produce optimum glazing sealant performance.

	2.8 FABRICATION OF GLAZING UNITS
	A. Fabricate glazing units in sizes required to fit openings indicated for Project, with edge and face clearances, edge and surface conditions, and bite complying with written instructions of product manufacturer and referenced glazing publications, t...
	1. Allow for thermal movements from ambient and surface temperature changes acting on glass framing members and glazing components.
	a. Temperature Change:  120 deg F, ambient; 180 deg F, material surfaces.


	B. Clean-cut or flat-grind vertical edges of butt-glazed monolithic lites to produce square edges with slight chamfers at junctions of edges and faces.
	C. Grind smooth and polish exposed glass edges and corners.


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine framing, glazing channels, and stops, with Installer present, for compliance with the following:
	1. Manufacturing and installation tolerances, including those for size, squareness, and offsets at corners.
	2. Presence and functioning of weep systems.
	3. Minimum required face and edge clearances.
	4. Effective sealing between joints of glass-framing members.

	B. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 PREPARATION
	A. Clean glazing channels and other framing members receiving glass immediately before glazing. Remove coatings not firmly bonded to substrates.
	B. Examine glazing units to locate exterior and interior surfaces. Label or mark units as needed so that exterior and interior surfaces are readily identifiable. Do not use materials that leave visible marks in the completed Work.

	3.3 GLAZING, GENERAL
	A. Comply with combined written instructions of manufacturers of glass, sealants, gaskets, and other glazing materials, unless more stringent requirements are indicated, including those in referenced glazing publications.
	B. Protect glass edges from damage during handling and installation. Remove damaged glass from Project site and legally dispose of off Project site. Damaged glass includes glass with edge damage or other imperfections that, when installed, could weake...
	C. Apply primers to joint surfaces where required for adhesion of sealants, as determined by preconstruction testing.
	D. Install setting blocks in sill rabbets, sized and located to comply with referenced glazing publications, unless otherwise required by glass manufacturer. Set blocks in thin course of compatible sealant suitable for heel bead.
	E. Do not exceed edge pressures stipulated by glass manufacturers for installing glass lites.
	F. Provide spacers for glass lites where length plus width is larger than 50 inches.
	1. Locate spacers directly opposite each other on both inside and outside faces of glass. Install correct size and spacing to preserve required face clearances, unless gaskets and glazing tapes are used that have demonstrated ability to maintain requi...
	2. Provide 1/8-inch minimum bite of spacers on glass and use thickness equal to sealant width. With glazing tape, use thickness slightly less than final compressed thickness of tape.

	G. Provide edge blocking where indicated or needed to prevent glass lites from moving sideways in glazing channel, as recommended in writing by glass manufacturer and according to requirements in referenced glazing publications.
	H. Set glass lites in each series with uniform pattern, draw, bow, and similar characteristics.
	I. Set glass lites with proper orientation so that coatings face exterior or interior as specified.
	J. Where wedge-shaped gaskets are driven into one side of channel to pressurize sealant or gasket on opposite side, provide adequate anchorage so gasket cannot walk out when installation is subjected to movement.
	K. Square cut wedge-shaped gaskets at corners and install gaskets in a manner recommended by gasket manufacturer to prevent corners from pulling away; seal corner joints and butt joints with sealant recommended by gasket manufacturer.

	3.4 TAPE GLAZING
	A. Position tapes on fixed stops so that, when compressed by glass, their exposed edges are flush with or protrude slightly above sightline of stops.
	B. Install tapes continuously, but not necessarily in one continuous length. Do not stretch tapes to make them fit opening.
	C. Cover vertical framing joints by applying tapes to heads and sills first, then to jambs. Cover horizontal framing joints by applying tapes to jambs, then to heads and sills.
	D. Place joints in tapes at corners of opening with adjoining lengths butted together, not lapped. Seal joints in tapes with compatible sealant approved by tape manufacturer.
	E. Do not remove release paper from tape until right before each glazing unit is installed.
	F. Apply heel bead of elastomeric sealant.
	G. Center glass lites in openings on setting blocks, and press firmly against tape by inserting dense compression gaskets formed and installed to lock in place against faces of removable stops. Start gasket applications at corners and work toward cent...
	H. Apply cap bead of elastomeric sealant over exposed edge of tape.

	3.5 GASKET GLAZING (DRY)
	A. Cut compression gaskets to lengths recommended by gasket manufacturer to fit openings exactly, with allowance for stretch during installation.
	B. Insert soft compression gasket between glass and frame or fixed stop so it is securely in place with joints miter cut and bonded together at corners.
	C. Installation with Drive-in Wedge Gaskets: Center glass lites in openings on setting blocks, and press firmly against soft compression gasket by inserting dense compression gaskets formed and installed to lock in place against faces of removable sto...
	D. Installation with Pressure-Glazing Stops: Center glass lites in openings on setting blocks, and press firmly against soft compression gasket. Install dense compression gaskets and pressure-glazing stops, applying pressure uniformly to compression g...
	E. Install gaskets so they protrude past face of glazing stops.

	3.6 SEALANT GLAZING (WET)
	A. Install continuous spacers, or spacers combined with cylindrical sealant backing, between glass lites and glazing stops to maintain glass face clearances and to prevent sealant from extruding into glass channel and blocking weep systems until seala...
	B. Force sealants into glazing channels to eliminate voids and to ensure complete wetting or bond of sealant to glass and channel surfaces.
	C. Tool exposed surfaces of sealants to provide a substantial wash away from glass.

	3.7 CLEANING AND PROTECTION
	A. Immediately after installation remove nonpermanent labels and clean surfaces.
	B. Protect glass from contact with contaminating substances resulting from construction operations. Examine glass surfaces adjacent to or below exterior concrete and other masonry surfaces at frequent intervals during construction, but not less than o...
	1. If, despite such protection, contaminating substances do come into contact with glass, remove substances immediately as recommended in writing by glass manufacturer. Remove and replace glass that cannot be cleaned without damage to coatings.

	C. Remove and replace glass that is damaged during construction period.
	D. Wash glass on both exposed surfaces not more than four days before date scheduled for inspections that establish date of Substantial Completion. Wash glass as recommended in writing by glass manufacturer.

	3.8 MONOLITHIC GLASS SCHEDULE
	A. Glass Type : Clear fully tempered float glass.
	1. Minimum Thickness:  6 mm.
	2. Safety glazing required.




	092216 FL - Non-Structural Metal Framing
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Non-load-bearing steel framing systems for interior gypsum board assemblies.
	2. Suspension systems for interior gypsum ceilings, soffits, and grid systems.


	1.3 ACTION SUBMITTALS
	A. Product Data:  For each type of product.


	PART 2 -  PRODUCTS
	2.1 DESCRIPTION
	A. Fire-Test-Response Characteristics:  For fire-resistance-rated assemblies that incorporate non-load-bearing steel framing, provide materials and construction identical to those tested in assembly indicated according to ASTM E 119 by an independent ...
	B. STC-Rated Assemblies:  For STC-rated assemblies, provide materials and construction identical to those tested in assembly indicated according to ASTM E 90 and classified according to ASTM E 413 by an independent testing agency.
	C. Recycled Content of Steel Products:  Postconsumer recycled content plus one-half of preconsumer recycled content not less than 25 percent.

	2.2 FRAMING SYSTEMS
	A. Framing Members, General:  Comply with ASTM C 754 for conditions indicated.
	1. Steel Sheet Components:  Comply with ASTM C 645 requirements for metal unless otherwise indicated.
	2. Protective Coating: ASTM A 653/A 653M, G60, hot-dip galvanized, unless otherwise indicated.

	B. Studs and Runners:  ASTM C 645.  Use either steel studs and runners or dimpled steel studs and runners.
	1. Steel Studs and Runners:
	a. Minimum Base-Metal Thickness:  0.018 inchU.N.O.
	b. Depth:  As indicated on Drawings

	2. Dimpled Steel Studs and Runners:
	a. Minimum Base-Metal Thickness:  As indicated on Drawings or 0.015 inch.
	b. Depth:  As indicated on Drawings.


	C. Slip-Type Head Joints:  Where indicated, provide one of the following:
	1. Single Long-Leg Runner System:  ASTM C 645 top runner with 2-inch-deep flanges in thickness not less than indicated for studs, installed with studs friction fit into top runner and with continuous bridging located within 12 inches of the top of stu...
	2. Double-Runner System:  ASTM C 645 top runners, inside runner with 2-inch-deep flanges in thickness not less than indicated for studs and fastened to studs, and outer runner sized to friction fit inside runner.
	3. Deflection Track:  Steel sheet top runner manufactured to prevent cracking of finishes applied to interior partition framing resulting from deflection of structure above; in thickness not less than indicated for studs and in width to accommodate de...

	D. Firestop Tracks:  Top runner manufactured to allow partition heads to expand and contract with movement of the structure while maintaining continuity of fire-resistance-rated assembly indicated; in thickness not less than indicated for studs and in...
	E. Flat Strap and Backing Plate:  Steel sheet for blocking and bracing in length and width indicated.
	1. Minimum Base-Metal Thickness:  As indicated on Drawings or 0.018 inch.

	F. Cold-Rolled Channel Bridging:  Steel, 0.053-inch minimum base-metal thickness, with minimum 1/2-inch-wide flanges.
	1. Depth:  1-1/2 inches.
	2. Clip Angle:  Not less than 1-1/2 by 1-1/2 inches, 0.068-inch-thick, galvanized steel.

	G. Hat-Shaped, Rigid Furring Channels:  ASTM C 645.
	1. Minimum Base-Metal Thickness:  0.018 inch.
	2. Depth:  7/8 inch.


	2.3 SUSPENSION SYSTEMS
	A. Tie Wire:  ASTM A 641/A 641M, Class 1 zinc coating, soft temper, 0.062-inch-diameter wire, or double strand of 0.048-inch-diameter wire.
	1. Powder-Actuated Fasteners:  Suitable for application indicated, fabricated from corrosion-resistant materials with clips or other devices for attaching hangers of type indicated, and capable of sustaining, without failure, a load equal to 10 times ...

	B. Wire Hangers:  ASTM A 641/A 641M, Class 1 zinc coating, soft temper, 0.16 inch in diameter.
	C. Flat Hangers:  Steel sheet, 1 by 3/16 inch by length indicated.
	D. Carrying Channels:  Cold-rolled, commercial-steel sheet with a base-metal thickness of 0.053 inch and minimum 1/2-inch-wide flanges.
	1. Depth:  2-1/2 inches.

	E. Furring Channels (Furring Members):
	1. Cold-Rolled Channels:  0.053-inch uncoated-steel thickness, with minimum 1/2-inch-wide flanges, 3/4 inch deep.
	2. Steel Studs and Runners:  ASTM C 645.
	a. Minimum Base-Metal Thickness:  0.018 inch.
	b. Depth:  2-1/2 inches.

	3. Dimpled Steel Studs and Runners:  ASTM C 645.
	a. Minimum Base-Metal Thickness: 0.015 inch.
	b. Depth:  2-1/2 inches.

	4. Hat-Shaped, Rigid Furring Channels:  ASTM C 645, 7/8 inch deep.
	a. Minimum Base-Metal Thickness:  0.018 inch.


	F. Grid Suspension System for Gypsum Board Ceilings:  ASTM C 645, direct-hung system composed of main beams and cross-furring members that interlock.

	2.4 AUXILIARY MATERIALS
	A. General:  Provide auxiliary materials that comply with referenced installation standards.
	1. Fasteners for Metal Framing:  Of type, material, size, corrosion resistance, holding power, and other properties required to fasten steel members to substrates.

	B. Isolation Strip at Exterior Walls:  Provide the following:
	1. Foam Gasket:  Adhesive-backed, closed-cell vinyl foam strips that allow fastener penetration without foam displacement, 1/8 inch thick, in width to suit steel stud size.



	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine areas and substrates, with Installer present, and including welded hollow-metal frames, cast-in anchors, and structural framing, for compliance with requirements and other conditions affecting performance of the Work.
	B. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 PREPARATION
	A. Suspended Assemblies:  Coordinate installation of suspension systems with installation of overhead structure to ensure that inserts and other provisions for anchorages to building structure have been installed to receive hangers at spacing required...
	1. Furnish concrete inserts and other devices indicated to other trades for installation in advance of time needed for coordination and construction.


	3.3 INSTALLATION, GENERAL
	A. Installation Standard:  ASTM C 754, except comply with framing sizes and spacing indicated.
	1. Gypsum Board Assemblies:  Also comply with requirements in ASTM C 840 that apply to framing installation.

	B. Install supplementary framing, and blocking to support fixtures, equipment services, heavy trim, grab bars, toilet accessories, furnishings, or similar construction.
	C. Install bracing at terminations in assemblies.
	D. Do not bridge building control and expansion joints with non-load-bearing steel framing members.  Frame both sides of joints independently.

	3.4 INSTALLING FRAMED ASSEMBLIES
	A. Where studs are installed directly against exterior masonry walls or dissimilar metals at exterior walls, install isolation strip between studs and exterior wall.
	B. Install studs so flanges within framing system point in same direction.
	1. Space studs as follows:
	a. Single-Layer Application:  16 inches o.c. unless otherwise indicated.
	b. Multilayer Application:  16 inches o.c. unless otherwise indicated.
	c. Tile Backing Panels:  16 inches o.c. unless otherwise indicated.


	C. Install tracks (runners) at floors and overhead supports.  Extend framing full height to structural supports or substrates above suspended ceilings, except where partitions are indicated to terminate at suspended ceilings.  Continue framing around ...
	1. Slip-Type Head Joints:  Where framing extends to overhead structural supports, install to produce joints at tops of framing systems that prevent axial loading of finished assemblies.
	2. Door Openings:  Screw vertical studs at jambs to jamb anchor clips on door frames; install runner track section (for cripple studs) at head and secure to jamb studs.
	a. Install two studs at each jamb unless otherwise indicated.
	b. Install cripple studs at head adjacent to each jamb stud, with a minimum 1/2-inch clearance from jamb stud to allow for installation of control joint in finished assembly.
	c. Extend jamb studs through suspended ceilings and attach to underside of overhead structure.

	3. Other Framed Openings:  Frame openings other than door openings the same as required for door openings unless otherwise indicated.  Install framing below sills of openings to match framing required above door heads.
	4. Fire-Resistance-Rated Partitions:  Install framing to comply with fire-resistance-rated assembly indicated and support closures and to make partitions continuous from floor to underside of solid structure.
	a. Firestop Track:  Where indicated, install to maintain continuity of fire-resistance-rated assembly indicated.


	D. Direct Furring:
	1. Attach to concrete or masonry with stub nails, screws designed for masonry attachment, or powder-driven fasteners spaced 24 inches o.c.

	E. Installation Tolerance:  Install each framing member so fastening surfaces vary not more than 1/8 inch from the plane formed by faces of adjacent framing.

	3.5 INSTALLING SUSPENSION SYSTEMS
	A. Install suspension system components in sizes and spacings indicated on Drawings, but not less than those required by referenced installation standards for assembly types and other assembly components indicated.
	B. Isolate suspension systems from building structure where they abut or are penetrated by building structure to prevent transfer of loading imposed by structural movement.
	C. Suspend hangers from building structure as follows:
	1. Install hangers plumb and free from contact with insulation or other objects within ceiling plenum that are not part of supporting structural or suspension system.
	a. Splay hangers only where required to miss obstructions and offset resulting horizontal forces by bracing, countersplaying, or other equally effective means.

	2. Where width of ducts and other construction within ceiling plenum produces hanger spacings that interfere with locations of hangers required to support standard suspension system members, install supplemental suspension members and hangers in the f...
	3. Wire Hangers:  Secure by looping and wire tying, either directly to structures or to inserts, eye screws, or other devices and fasteners that are secure and appropriate for substrate, and in a manner that will not cause hangers to deteriorate or ot...
	4. Flat Hangers:  Secure to structure, including intermediate framing members, by attaching to inserts, eye screws, or other devices and fasteners that are secure and appropriate for structure and hanger, and in a manner that will not cause hangers to...
	5. Do not attach hangers to steel roof deck.
	6. Do not attach hangers to permanent metal forms.  Furnish cast-in-place hanger inserts that extend through forms.
	7. Do not attach hangers to rolled-in hanger tabs of composite steel floor deck.
	8. Do not connect or suspend steel framing from ducts, pipes, or conduit.

	D. Fire-Resistance-Rated Assemblies:  Wire tie furring channels to supports.
	E. Grid Suspension Systems:  Attach perimeter wall track or angle where grid suspension systems meet vertical surfaces.  Mechanically join main beam and cross-furring members to each other and butt-cut to fit into wall track.
	F. Installation Tolerances:  Install suspension systems that are level to within 1/8 inch in 12 feet measured lengthwise on each member that will receive finishes and transversely between parallel members that will receive finishes.



	092900 FL - Gypsum Board
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Interior gypsum board.


	1.3 ACTION SUBMITTALS
	A. Product Data:  For each type of product.
	B. Samples:  For the following products:
	1. Trim Accessories:  Full-size Sample in 12-inch-long length for each trim accessory indicated.


	1.4 DELIVERY, STORAGE AND HANDLING
	A. Store materials inside under cover and keep them dry and protected against weather, condensation, direct sunlight, construction traffic, and other potential causes of damage.  Stack panels flat and supported on risers on a flat platform to prevent ...

	1.5 FIELD CONDITIONS
	A. Environmental Limitations:  Comply with ASTM C 840 requirements or gypsum board manufacturer's written recommendations, whichever are more stringent.
	B. Do not install paper-faced gypsum panels until installation areas are enclosed and conditioned.
	C. Do not install panels that are wet, those that are moisture damaged, and those that are mold damaged.
	1. Indications that panels are wet or moisture damaged include, but are not limited to, discoloration, sagging, or irregular shape.
	2. Indications that panels are mold damaged include, but are not limited to, fuzzy or splotchy surface contamination and discoloration.



	PART 2 -  PRODUCTS
	2.1 PERFORMANCE REQUIREMENTS
	A. Fire-Resistance-Rated Assemblies:  For fire-resistance-rated assemblies, provide materials and construction identical to those tested in assembly indicated according to ASTM E 119 by an independent testing agency.
	B. STC-Rated Assemblies:  For STC-rated assemblies, provide materials and construction identical to those tested in assembly indicated according to ASTM E 90 and classified according to ASTM E 413 by an independent testing agency.

	2.2 GYPSUM BOARD, GENERAL
	A. Size:  Provide maximum lengths and widths available that will minimize joints in each area and that correspond with support system indicated.

	2.3 INTERIOR GYPSUM BOARD
	A. Manufacturers:  Subject to compliance with requirements, provide products by one of the following:
	1. American Gypsum.
	2. CertainTeed Corp.
	3. Georgia-Pacific Gypsum LLC.
	4. National Gypsum Company.
	5. USG Corporation.

	B. Gypsum Wallboard:  ASTM C 1396/C 1396M.
	1. Thickness:  5/8 inch.
	2. Long Edges:  Tapered and featured (rounded or beveled) for prefilling.

	C. Gypsum Board, Type X:  ASTM C 1396/C 1396M.
	1. Thickness:  5/8 inch.
	2. Long Edges:  Tapered and featured (rounded or beveled) for prefilling.

	D. Gypsum Ceiling Board:  ASTM C 1396/C 1396M.
	1. Thickness:  1/2 inch.
	2. Long Edges:  Tapered.


	2.4 TRIM ACCESSORIES
	A. Interior Trim:  ASTM C 1047.
	1. Material:  Galvanized or aluminum-coated steel sheet or rolled zinc.
	2. Shapes:
	a. Cornerbead.
	b. LC-Bead:  J-shaped; exposed long flange receives joint compound.
	c. L-Bead:  L-shaped; exposed long flange receives joint compound.
	d. Expansion (control) joint.


	B. Aluminum Trim:  Extruded accessories of profiles and dimensions indicated.
	1. Manufacturers:  Subject to compliance with requirements provide products by one of the following:
	a. Fry Reglet Corp.
	b. Gordon, Inc.
	c. Pittcon Industries.

	2. Aluminum:  Alloy and temper with not less than the strength and durability properties of ASTM B 221, Alloy 6063-T5.
	3. Finish:  Corrosion-resistant primer compatible with joint compound and finish materials specified.


	2.5 JOINT TREATMENT MATERIALS
	A. General:  Comply with ASTM C 475/C 475M.
	B. Joint Tape:
	1. Interior Gypsum Board:  Paper.
	2. Glass-Mat Gypsum Sheathing Board:  10-by-10 glass mesh.
	3. Tile Backing Panels:  As recommended by panel manufacturer.

	C. Joint Compound for Interior Gypsum Board:  For each coat use formulation that is compatible with other compounds applied on previous or for successive coats.
	1. Prefilling:  At open joints, rounded or beveled panel edges, and damaged surface areas, use setting-type taping compound.
	2. Embedding and First Coat:  For embedding tape and first coat on joints, fasteners, and trim flanges, use drying-type, all-purpose compound.
	a. Use setting-type compound for installing paper-faced metal trim accessories.

	3. Fill Coat:  For second coat, use drying-type, all-purpose compound.
	4. Finish Coat:  For third coat, use drying-type, all-purpose compound.


	2.6 AUXILIARY MATERIALS
	A. General:  Provide auxiliary materials that comply with referenced installation standards and manufacturer's written recommendations.
	B. Steel Drill Screws:  ASTM C 1002, unless otherwise indicated.
	1. Use screws complying with ASTM C 954 for fastening panels to steel members from 0.033 to 0.112 inch thick.
	2. For fastening cementitious backer units, use screws of type and size recommended by panel manufacturer.

	C. Sound Attenuation Blankets:  ASTM C 665, Type I (blankets without membrane facing) produced by combining thermosetting resins with mineral fibers manufactured from glass, slag wool, or rock wool.
	1. Fire-Resistance-Rated Assemblies:  Comply with mineral-fiber requirements of assembly.

	D. Acoustical Joint Sealant:  Manufacturer's standard nonsag, paintable, nonstaining latex sealant complying with ASTM C 834.  Product effectively reduces airborne sound transmission through perimeter joints and openings in building construction as de...
	1. Products:  Subject to compliance with requirements, provide one of the following:
	a. Accumetric LLC; BOSS 824 Acoustical Sound Sealant.
	b. Grabber Construction Products; Acoustical Sealant GSC.
	c. Pecora Corporation; AC-20 FTR.
	d. Specified Technologies, Inc.; Smoke N Sound Acoustical Sealant.
	e. USG Corporation; SHEETROCK Acoustical Sealant.

	2. Acoustical joint sealant shall have a VOC content of 250 g/L or less when calculated according to 40 CFR 59, Subpart D (EPA Method 24).



	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine areas and substrates including welded hollow-metal frames and framing, with Installer present, for compliance with requirements and other conditions affecting performance.
	B. Examine panels before installation.  Reject panels that are wet, moisture damaged, and mold damaged.
	C. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 APPLYING AND FINISHING PANELS, GENERAL
	A. Comply with ASTM C 840.
	B. Install ceiling panels across framing to minimize the number of abutting end joints and to avoid abutting end joints in central area of each ceiling.  Stagger abutting end joints of adjacent panels not less than one framing member.
	C. Install panels with face side out.  Butt panels together for a light contact at edges and ends with not more than 1/16 inch of open space between panels.  Do not force into place.
	D. Locate edge and end joints over supports, except in ceiling applications where intermediate supports or gypsum board back-blocking is provided behind end joints.  Do not place tapered edges against cut edges or ends.  Stagger vertical joints on opp...
	E. Form control and expansion joints with space between edges of adjoining gypsum panels.
	F. Cover both faces of support framing with gypsum panels in concealed spaces (above ceilings, etc.), except in chases braced internally.
	1. Unless concealed application is indicated or required for sound, fire, air, or smoke ratings, coverage may be accomplished with scraps of not less than 8 sq. ft. in area.
	2. Fit gypsum panels around ducts, pipes, and conduits.
	3. Where partitions intersect structural members projecting below underside of floor/roof slabs and decks, cut gypsum panels to fit profile formed by structural members; allow 1/4- to 3/8-inch-wide joints to install sealant.

	G. Isolate perimeter of gypsum board applied to non-load-bearing partitions at structural abutments, except floors.  Provide 1/4- to 1/2-inch-wide spaces at these locations and trim edges with edge trim where edges of panels are exposed.  Seal joints ...
	H. Attachment to Steel Framing:  Attach panels so leading edge or end of each panel is attached to open (unsupported) edges of stud flanges first.
	I. STC-Rated Assemblies:  Seal construction at perimeters, behind control joints, and at openings and penetrations with a continuous bead of acoustical sealant.  Install acoustical sealant at both faces of partitions at perimeters and through penetrat...
	J. Install sound attenuation blankets before installing gypsum panels unless blankets are readily installed after panels have been installed on one side.

	3.3 APPLYING INTERIOR GYPSUM BOARD
	A. Install interior gypsum board in the following locations:
	1. Wallboard Type:  Vertical surfaces unless otherwise indicated.
	2. Type X:  Where required for fire-resistance-rated assembly.
	3. Cementitious backer board: Behind all ceramic tile locations

	B. Single-Layer Application:
	1. On ceilings, apply gypsum panels before wall/partition board application to greatest extent possible and at right angles to framing unless otherwise indicated.
	2. On partitions/walls, apply gypsum panels horizontally (perpendicular to framing) unless otherwise indicated or required by fire-resistance-rated assembly, and minimize end joints.
	a. Stagger abutting end joints not less than one framing member in alternate courses of panels.
	b. At stairwells and other high walls, install panels horizontally unless otherwise indicated or required by fire-resistance-rated assembly.

	3. On Z-furring members, apply gypsum panels vertically (parallel to framing) with no end joints.  Locate edge joints over furring members.
	4. Fastening Methods:  Apply gypsum panels to supports with steel drill screws.

	C. Multilayer Application:
	1. On ceilings, apply gypsum board indicated for base layers before applying base layers on walls/partitions; apply face layers in same sequence.  Apply base layers at right angles to framing members and offset face-layer joints one framing member, 16...
	2. On partitions/walls, apply gypsum board indicated for base layers and face layers vertically (parallel to framing) with joints of base layers located over stud or furring member and face-layer joints offset at least one stud or furring member with ...
	3. Fastening Methods:  Fasten base layers and face layers separately to supports with screws.


	3.4 APPLYING EXTERIOR GYPSUM PANELS FOR CEILINGS AND SOFFITS
	A. Apply panels perpendicular to supports, with end joints staggered and located over supports.
	1. Install with 1/4-inch open space where panels abut other construction or structural penetrations.
	2. Fasten with corrosion-resistant screws.


	3.5 INSTALLING TRIM ACCESSORIES
	A. General:  For trim with back flanges intended for fasteners, attach to framing with same fasteners used for panels.  Otherwise, attach trim according to manufacturer's written instructions.
	B. Control Joints:  Install control joints at locations indicated on Drawings according to ASTM C 840 and in specific locations approved by Architect for visual effect.
	C. Interior Trim:  Install in the following locations:
	1. Cornerbead:  Use at outside corners unless otherwise indicated.
	2. LC-Bead:  Use at exposed panel edges.

	D. Aluminum Trim:  Install in locations indicated on Drawings.

	3.6 FINISHING GYPSUM BOARD
	A. General:  Treat gypsum board joints, interior angles, edge trim, control joints, penetrations, fastener heads, surface defects, and elsewhere as required to prepare gypsum board surfaces for decoration.  Promptly remove residual joint compound from...
	B. Prefill open joints, rounded or beveled edges, and damaged surface areas.
	C. Apply joint tape over gypsum board joints, except for trim products specifically indicated as not intended to receive tape.
	D. Gypsum Board Finish Levels:  Finish panels to levels indicated below and according to ASTM C 840:
	1. Level 1:  Ceiling plenum areas, concealed areas, and where indicated.
	2. Level 2:  Panels that are substrate for tile.
	3. Level 4:  At panel surfaces that will be exposed to view unless otherwise indicated.
	a. Primer and its application to surfaces are specified in other Division 09 Sections.



	3.7 PROTECTION
	A. Protect adjacent surfaces from drywall compound and promptly remove from floors and other non-drywall surfaces.  Repair surfaces stained, marred, or otherwise damaged during drywall application.
	B. Protect installed products from damage from weather, condensation, direct sunlight, construction, and other causes during remainder of the construction period.
	C. Remove and replace panels that are wet, moisture damaged, and mold damaged.
	1. Indications that panels are wet or moisture damaged include, but are not limited to, discoloration, sagging, or irregular shape.
	2. Indications that panels are mold damaged include, but are not limited to, fuzzy or splotchy surface contamination and discoloration.




	093013 FL - Ceramic Tiling
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Porcelain tile.
	2. Stone thresholds.
	3. Waterproof membrane.
	4. Crack isolation membrane.
	5. Metal edge strips


	1.3 DEFINITIONS
	A. General: Definitions in the ANSI A108 series of tile installation standards and in ANSI A137.1 apply to Work of this Section unless otherwise specified.
	B. ANSI A108 Series: ANSI A108.01, ANSI A108.02, ANSI A108.1A, ANSI A108.1B, ANSI A108.1C, ANSI A108.4, ANSI A108.5, ANSI A108.6, ANSI A108.8, ANSI A108.9, ANSI A108.10, ANSI A108.11, ANSI A108.12, ANSI A108.13, ANSI A108.14, ANSI A108.15, ANSI A108.1...
	C. Module Size: Actual tile size plus joint width indicated.
	D. Face Size: Actual tile size, excluding spacer lugs.

	1.4 ACTION SUBMITTALS
	A. Product Data: For each type of product.
	B. Samples for Initial Selection: For tile, grout, and accessories involving color selection.
	C. Samples for Verification:
	1. Full-size units of each type and composition of tile and for each color and finish required.
	2. Assembled samples mounted on a rigid panel, with grouted joints, for each type and composition of tile and for each color and finish required. Make samples at least 12 inches square, but not fewer than four tiles. Use grout of type and in color or ...
	3. Full-size units of each type of trim and accessory for each color and finish required.
	4. Stone thresholds in 6-inch lengths.


	1.5 INFORMATIONAL SUBMITTALS
	A. Qualification Data: For Installer.
	B. Master Grade Certificates: For each shipment, type, and composition of tile, signed by tile manufacturer and Installer.
	C. Product Certificates: For each type of product.
	D. Product Test Reports: For tile-setting and -grouting products and certified porcelain tile.

	1.6 MAINTENANCE MATERIAL SUBMITTALS
	A. Furnish extra materials that match and are from same production runs as products installed and that are packaged with protective covering for storage and identified with labels describing contents.
	1. Tile and Trim Units: Furnish quantity of full-size units equal to 3 percent of amount installed for each type, composition, color, pattern, and size indicated.
	2. Grout: Furnish quantity of grout equal to 3 percent of amount installed for each type, composition, and color indicated.


	1.7 DELIVERY, STORAGE, AND HANDLING
	A. Deliver and store packaged materials in original containers with seals unbroken and labels intact until time of use. Comply with requirements in ANSI A137.1 for labeling tile packages.
	B. Store tile and cementitious materials on elevated platforms, under cover, and in a dry location.
	C. Store aggregates where grading and other required characteristics can be maintained and contamination can be avoided.
	D. Store liquid materials in unopened containers and protected from freezing.

	1.8 FIELD CONDITIONS
	A. Environmental Limitations: Do not install tile until construction in spaces is complete and ambient temperature and humidity conditions are maintained at the levels indicated in referenced standards and manufacturer's written instructions.


	PART 2 -  PRODUCTS
	2.1 MANUFACTURERS
	A. Source Limitations for Tile: Obtain tile of each type and color or finish from single source or producer.
	1. Obtain tile of each type and color or finish from same production run and of consistent quality in appearance and physical properties for each contiguous area.

	B. Source Limitations for Setting and Grouting Materials: Obtain ingredients of a uniform quality for each mortar, adhesive, and grout component from single manufacturer and each aggregate from single source or producer.
	1. Obtain setting and grouting materials, except for unmodified Portland cement and aggregate, from single manufacturer.

	C. Source Limitations for Other Products: Obtain each of the following products specified in this Section from a single manufacturer:
	1. Stone thresholds.
	2. Waterproof membrane.
	3. Crack isolation membrane.


	2.2 PRODUCTS, GENERAL
	A. ANSI Ceramic Tile Standard: Provide tile that complies with ANSI A137.1 for types, compositions, and other characteristics indicated.
	1. Provide tile complying with Standard grade requirements.

	B. ANSI Standards for Tile Installation Materials: Provide materials complying with ANSI A108.02, ANSI standards referenced in other Part 2 articles, ANSI standards referenced by TCNA installation methods specified in tile installation schedules, and ...
	C. Factory Blending: For tile exhibiting color variations within ranges, blend tile in factory and package so tile units taken from one package show same range in colors as those taken from other packages and match approved Samples.
	D. Mounting: For factory-mounted tile, provide back- or edge-mounted tile assemblies as standard with manufacturer unless otherwise indicated.

	2.3 TILE PRODUCTS
	A. Ceramic Tile Type CT: Floor tile.
	1. Manufacturers: Subject to compliance with requirements, provide products by one of the following:
	a. American Olean; a division of Dal-Tile Corporation.
	b. Daltile (Basis of Design: Scripter, Rebel AR63)
	c. Trinity Tile

	2. Certification: Tile certified by the Porcelain Tile Certification Agency.
	3. Face Size:  24 by 24 inches.
	4. Face Size Variation: Rectified.
	5. Thickness:  3/8 inch.
	6. Face:  Plain with square or cushion edges.
	7. Dynamic Coefficient of Friction: Not less than 0.42.
	8. Tile Color, Glaze, and Pattern:  As selected by Architect from manufacturer's full range.
	9. Grout Color:  As selected by Architect from manufacturer's full range.
	10. Trim Units: Coordinated with sizes and coursing of adjoining flat tile where applicable. Provide shapes as follows, selected from manufacturer's standard shapes:
	a. Tapered Transition Tile: Shape designed to effect transition between thickness of tile floor and adjoining floor finishes of different thickness, tapered to provide reduction in thickness from 1/2 to 1/4 inch across nominal 4-inch dimension.


	B. Ceramic Tile Type CT: Wall tile.
	1. Manufacturers: Subject to compliance with requirements, provide products by one of the following:
	a. American Olean; a division of Dal-Tile Corporation.
	b. Daltile (Basis of Design: Scripter, Oracle AR60)
	c. Trinity Tile

	2. Certification: Tile certified by the Porcelain Tile Certification Agency.
	3. Face Size:  12 by 24 inches.
	4. Face Size Variation: Rectified.
	5. Thickness:  3/8 inch.
	6. Face:  Plain with square or cushion edges.
	7. Dynamic Coefficient of Friction: Not less than 0.42.
	8. Tile Color, Glaze, and Pattern:  As selected by Architect from manufacturer's full range.
	9. Grout Color:  As selected by Architect from manufacturer's full range.
	10. Trim Units: Coordinated with sizes and coursing of adjoining flat tile where applicable. Provide shapes as follows, selected from manufacturer's standard shapes:
	a. External Corners: Metal trim by Schluter (anodized aluminum).
	b. Tapered Transition Tile: Shape designed to effect transition between thickness of tile floor and adjoining floor finishes of different thickness, tapered to provide reduction in thickness from 1/2 to 1/4 inch across nominal 4-inch dimension.



	2.4 THRESHOLDS
	A. General: Fabricate to sizes and profiles indicated or required to provide transition between adjacent floor finishes.
	1. Bevel edges at 1:2 slope, with lower edge of bevel aligned with or up to 1/16 inch above adjacent floor surface. Finish bevel to match top surface of threshold. Limit height of threshold to 1/2 inch or less above adjacent floor surface.

	B. Marble Thresholds: ASTM C503/C503M, with a minimum abrasion resistance of 10 according to ASTM C1353 or ASTM C241/C241M and with honed finish.
	1. Description:
	a. Uniform, black stone.



	2.5 WATERPROOF MEMBRANE
	A. General: Manufacturer's standard product that complies with ANSI A118.10 and is recommended by the manufacturer for the application indicated. Include reinforcement and accessories recommended by manufacturer.
	B. Fabric-Reinforced, Modified-Bituminous Sheet: Self-adhering, SBS-modified-bituminous sheet with fabric reinforcement facing; 0.040-inch nominal thickness.

	2.6 SETTING MATERIALS
	A. Dry-Set Portland Cement Mortar (Thinset): ANSI A118.1.
	1. For wall applications, provide mortar that complies with requirements for nonsagging mortar in addition to the other requirements in ANSI A118.1.

	B. Latex-Portland Cement Mortar (Thinset): ANSI A118.4.
	1. Provide prepackaged, dry-mortar mix containing dry, redispersible, vinyl acetate or acrylic additive to which only water must be added at Project site.
	2. For wall applications, provide mortar that complies with requirements for nonsagging mortar in addition to the other requirements in ANSI A118.4.


	2.7 GROUT MATERIALS
	A. Water-Cleanable Epoxy Grout: ANSI A118.3, with a VOC content of 65 g/L or less.
	1. Provide product capable of withstanding continuous and intermittent exposure to temperatures of up to 140 and 212 deg F, respectively, and certified by manufacturer for intended use.


	2.8 MISCELLANEOUS MATERIALS
	A. Trowelable Underlayments and Patching Compounds: Latex-modified, portland cement-based formulation provided or approved by manufacturer of tile-setting materials for installations indicated.
	B. Metal Edge Strips: Angle or L-shaped, height to match tile and setting-bed thickness, metallic, designed specifically for flooring applications; stainless-steel, ASTM A 666, 300 Series exposed-edge material.
	1. Provide on all exterior vertical outside corners.

	C. Tile Cleaner: A neutral cleaner capable of removing soil and residue without harming tile and grout surfaces, specifically approved for materials and installations indicated by tile and grout manufacturers.

	2.9 MIXING MORTARS AND GROUT
	A. Mix mortars and grouts to comply with referenced standards and mortar and grout manufacturers' written instructions.
	B. Add materials, water, and additives in accurate proportions.
	C. Obtain and use type of mixing equipment, mixer speeds, mixing containers, mixing time, and other procedures to produce mortars and grouts of uniform quality with optimum performance characteristics for installations indicated.


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine substrates, areas, and conditions where tile will be installed, with Installer present, for compliance with requirements for installation tolerances and other conditions affecting performance of the Work.
	1. Verify that substrates for setting tile are firm; dry; clean; free of coatings that are incompatible with tile-setting materials, including curing compounds and other substances that contain soap, wax, oil, or silicone; and comply with flatness tol...
	2. Verify that concrete substrates for tile floors installed with bonded mortar bed or thinset mortar comply with surface finish requirements in ANSI A108.01 for installations indicated.
	a. Verify that surfaces that received a steel trowel finish have been mechanically scarified.
	b. Verify that protrusions, bumps, and ridges have been removed by sanding or grinding.

	3. Verify that installation of grounds, anchors, recessed frames, electrical and mechanical units of work, and similar items located in or behind tile has been completed.
	4. Verify that joints and cracks in tile substrates are coordinated with tile joint locations; if not coordinated, adjust joint locations in consultation with Architect.

	B. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 PREPARATION
	A. Fill cracks, holes, and depressions in concrete substrates for tile floors installed with thinset mortar with trowelable leveling and patching compound specifically recommended by tile-setting material manufacturer.
	B. Where indicated, prepare substrates to receive waterproofing by applying a reinforced mortar bed that complies with ANSI A108.1A and is sloped 1/4 inch per foot toward drains.
	C. Blending: For tile exhibiting color variations, verify that tile has been factory blended and packaged so tile units taken from one package show same range of colors as those taken from other packages and match approved Samples. If not factory blen...

	3.3 CERAMIC TILE INSTALLATION
	A. Comply with TCNA's "Handbook for Ceramic, Glass, and Stone Tile Installation" for TCNA installation methods specified in tile installation schedules. Comply with parts of the ANSI A108 series "Specifications for Installation of Ceramic Tile" that a...
	1. For the following installations, follow procedures in the ANSI A108 series of tile installation standards for providing 95 percent mortar coverage:
	a. Tile floors in wet areas.
	b. Tile floors consisting of tiles 8 by 8 inches or larger.


	B. Extend tile work into recesses and under or behind equipment and fixtures to form complete covering without interruptions unless otherwise indicated. Terminate work neatly at obstructions, edges, and corners without disrupting pattern or joint alig...
	C. Accurately form intersections and returns. Perform cutting and drilling of tile without marring visible surfaces. Carefully grind cut edges of tile abutting trim, finish, or built-in items for straight aligned joints. Fit tile closely to electrical...
	D. Provide manufacturer's standard trim shapes where necessary to eliminate exposed tile edges.
	E. Where accent tile differs in thickness from field tile, vary setting-bed thickness so that tiles are flush.
	F. Jointing Pattern: Lay tile in grid pattern unless otherwise indicated. Lay out tile work and center tile fields in both directions in each space or on each wall area. Lay out tile work to minimize the use of pieces that are less than half of a tile...
	1. For tile mounted in sheets, make joints between tile sheets same width as joints within tile sheets so joints between sheets are not apparent in finished work.
	2. Where adjoining tiles on floor, base, walls, or trim are specified or indicated to be same size, align joints.
	3. Where tiles are specified or indicated to be whole integer multiples of adjoining tiles on floor, base, walls, or trim, align joints unless otherwise indicated.

	G. Joint Widths: Unless otherwise indicated, install tile with the following joint widths:
	1. Porcelain Tile:  1/4 inch.

	H. Lay out tile wainscots to dimensions indicated or to next full tile beyond dimensions indicated.
	I. Expansion Joints: Provide expansion joints and other sealant-filled joints, including control, contraction, and isolation joints, where indicated. Form joints during installation of setting materials, mortar beds, and tile. Do not saw-cut joints af...
	1. Where joints occur in concrete substrates, locate joints in tile surfaces directly above them.

	J. Stone Thresholds: Install stone thresholds in same type of setting bed as adjacent floor unless otherwise indicated.
	1. At locations where mortar bed (thickset) would otherwise be exposed above adjacent floor finishes, set thresholds in latex-portland cement mortar (thinset).
	2. Do not extend cleavage membrane, waterproofing under thresholds set in dry-set portland cement or latex-portland cement mortar. Fill joints between such thresholds and adjoining tile set on cleavage membrane or waterproofing with elastomeric sealant.

	K. Grout Sealer: Apply grout sealer to cementitious grout joints in tile floors according to grout-sealer manufacturer's written instructions. As soon as grout sealer has penetrated grout joints, remove excess sealer and sealer from tile faces by wipi...

	3.4 WATERPROOFING INSTALLATION
	A. Install waterproofing to comply with ANSI A108.13 and manufacturer's written instructions to produce waterproof membrane of uniform thickness that is bonded securely to substrate.
	B. Allow waterproofing to cure and verify by testing that it is watertight before installing tile or setting materials over it.

	3.5 ADJUSTING AND CLEANING
	A. Remove and replace tile that is damaged or that does not match adjoining tile. Provide new matching units, installed as specified and in a manner to eliminate evidence of replacement.
	B. Cleaning: On completion of placement and grouting, clean all ceramic tile surfaces so they are free of foreign matter.
	1. Remove grout residue from tile as soon as possible.
	2. Clean grout smears and haze from tile according to tile and grout manufacturer's written instructions but no sooner than 10 days after installation. Use only cleaners recommended by tile and grout manufacturers and only after determining that clean...


	3.6 PROTECTION
	A. Protect installed tile work with kraft paper or other heavy covering during construction period to prevent staining, damage, and wear. If recommended by tile manufacturer, apply coat of neutral protective cleaner to completed tile walls and floors.
	B. Prohibit foot and wheel traffic from tiled floors for at least seven days after grouting is completed.
	C. Before final inspection, remove protective coverings and rinse neutral protective cleaner from tile surfaces.

	3.7 INTERIOR CERAMIC TILE INSTALLATION SCHEDULE
	A. Interior Floor Installations, Concrete Subfloor:
	1. Ceramic Tile Installation: TCNA F122; thinset mortar on waterproof membrane.
	a. Ceramic Tile Type: CT.
	b. Thinset Mortar:  Latex- portland cement mortar.
	c. Grout: Water-Cleanable Epoxy Grout.
	d. Location: As noted.


	B. Interior Wall Installations, Metal Studs or Furring:
	1. Ceramic Tile Installation: TCNA W244C or TCNA W244F; thinset mortar on cementitious backer units or fiber-cement backer board.
	a. Ceramic Tile Type: CT.
	b. Thinset Mortar:  Latex- portland cement mortar.
	c. Grout:  Water-Cleanable Epoxy Grout.





	095113 FL - Acoustical Panel Ceilings
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes acoustical panels and exposed suspension systems for interior ceilings.

	1.3 ACTION SUBMITTALS
	A. Product Data: For each type of product.
	B. Samples: For each exposed product and for each color and texture specified, 6 inches in size.
	C. Samples for Initial Selection: For components with factory-applied finishes.
	D. Samples for Verification: For each component indicated and for each exposed finish required, prepared on Samples of sizes indicated below:
	1. Acoustical Panels: Set of 6-inch-square Samples of each type, color, pattern, and texture.
	2. Exposed Suspension-System Members, Moldings, and Trim: Set of 6-inch-long Samples of each type, finish, and color.


	1.4 CLOSEOUT SUBMITTALS
	A. Maintenance Data: For finishes to include in maintenance manuals.

	1.5 MAINTENANCE MATERIAL SUBMITTALS
	A. Furnish extra materials that match products installed and that are packaged with protective covering for storage and identified with labels describing contents.
	1. Acoustical Ceiling Units: Full-size panels equal to 2 percent of quantity installed.
	2. Suspension-System Components: Quantity of each exposed component equal to 2 percent of quantity installed.


	1.6 QUALITY ASSURANCE
	A. Testing Agency Qualifications: Qualified according to NVLAP for testing indicated.

	1.7 DELIVERY, STORAGE, AND HANDLING
	A. Deliver acoustical panels, suspension-system components, and accessories to Project site and store them in a fully enclosed, conditioned space where they will be protected against damage from moisture, humidity, temperature extremes, direct sunligh...
	B. Before installing acoustical panels, permit them to reach room temperature and a stabilized moisture content.
	C. Handle acoustical panels carefully to avoid chipping edges or damaging units in any way.

	1.8 FIELD CONDITIONS
	A. Environmental Limitations: Do not install acoustical panel ceilings until spaces are enclosed and weathertight, wet-work in spaces is complete and dry, work above ceilings is complete, and ambient temperature and humidity conditions are maintained ...


	PART 2 -  PRODUCTS
	2.1 MANUFACTURERS
	A. Source Limitations: Obtain each type of acoustical ceiling panel and its supporting suspension system from single source from single manufacturer.

	2.2 PERFORMANCE REQUIREMENTS
	A. Surface-Burning Characteristics: Comply with ASTM E 84; testing by a qualified testing agency. Identify products with appropriate markings of applicable testing agency.
	1. Flame-Spread Index: Class A according to ASTM E 1264.
	2. Smoke-Developed Index:  450 or less.


	2.3 ACOUSTICAL PANELS
	A. Basis of Design Product: Subject to compliance with requirements, provide Armstrong World Industries, “Cirrus Tegular High NRC #556”, or comparable product by one of the following:
	1. Armstrong World Industries, Inc.
	2. CertainTeed Corp.
	3. Chicago Metallic Corporation.
	4. Tectum Inc.
	5. USG Interiors, Inc.; Subsidary of USG Corporation

	B. Acoustical Panel Standard: Provide manufacturer's standard panels according to ASTM E 1264 and designated by type, form, pattern, acoustical rating, and light reflectance unless otherwise indicated.
	1. Type and Form: Type III, mineral base with painted finish; Form 1, nodular.
	2. Pattern: E (Lightly textured).

	C. Color: White.
	D. Light Reflectance (LR): Not less than 0.85.
	E. Ceiling Attenuation Class (CAC): Not less than 35.
	F. Noise Reduction Coefficient (NRC): Not less than 0.75.
	G. Edge/Joint Detail:  Beveled, Tegular.
	H. Thickness:  3/4 inch.
	I. Modular Size: 24 by 24 inches.
	J. Antimicrobial Treatment: Manufacturer's standard broad spectrum, antimicrobial formulation that inhibits fungus, mold, mildew, and gram-positive and gram-negative bacteria and showing no mold, mildew, or bacterial growth when tested according to AS...

	2.4 METAL SUSPENSION SYSTEM
	A. Metal Suspension-System Standard: Provide manufacturer's standard, direct-hung, metal suspension system and accessories according to ASTM C 635/C 635M and designated by type, structural classification, and finish indicated.
	B. Wide-Face, Single-Web, Steel Suspension System: Main and cross runners roll formed from cold-rolled 15/16 inch steel sheet electrolytically zinc coated, with prefinished flanges of width indicated.
	1. Structural Classification: Heavy-duty system.
	2. Face Finish: Painted white.

	C. Attachment Devices:  Size for five times the design load indicated in ASTM C 635/C 635M, Table 1, "Direct Hung," unless otherwise indicated.  Comply with seismic design requirements.
	1. Power-Actuated Fasteners in Concrete:  Fastener system of type suitable for application indicated, fabricated from corrosion-resistant materials, with clips or other accessory devices for attaching hangers of type indicated and with capability to s...

	D. Wire Hangers, Braces, and Ties:  Provide wires complying with the following requirements:
	1. Zinc-Coated, Carbon-Steel Wire:  ASTM A 641/A 641M, Class 1 zinc coating, soft temper.
	2. Size:  Select wire diameter so its stress at three times hanger design load (ASTM C 635/C 635M, Table 1, "Direct Hung") will be less than yield stress of wire, but provide not less than 0.135-inch-diameter wire.

	E. Hanger Rods Mild steel, zinc coated or protected with rust-inhibitive paint.
	F. Angle Hangers:  Angles with legs not less than 7/8 inch wide; formed with 0.04-inch-thick, galvanized-steel sheet complying with ASTM A 653/A 653M, G90 coating designation; with bolted connections and 5/16-inch-diameter bolts.

	2.5 METAL EDGE MOLDINGS AND TRIM
	A. Manufacturers:  Subject to compliance with requirements, provide products by one of the following.
	1. Armstrong World Industries, Inc.
	2. CertainTeed Corp.
	3. Chicago Metallic Corporation.
	4. Gordon, Inc.
	5. USG Interiors, Inc.; Subsidiary of USG Corporation.

	B. Roll-Formed, Sheet-Metal Edge Moldings and Trim:  Type and profile indicated or, if not indicated, manufacturer's standard moldings for edges and penetrations that comply with seismic design requirements; formed from sheet metal of same material, f...
	1. Provide manufacturer's standard edge moldings that fit acoustical panel edge details and suspension systems indicated and that match width and configuration of exposed runners unless otherwise indicated.
	2. For circular penetrations of ceiling, provide edge moldings fabricated to diameter required to fit penetration exactly.


	2.6 ACOUSTICAL SEALANT
	A. Products:  Subject to compliance with requirements, provide one of the following
	1. Acoustical Sealant for Concealed Joints:
	a. Henkel Corporation; OSI Pro-Series SC-175 Acoustical Sound Sealant.
	b. Pecora Corporation; AIS-919.
	c. Tremco, Inc.; Tremco Acoustical Sealant.




	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine substrates, areas, and conditions, including structural framing to which acoustical panel ceilings attach or abut, with Installer present, for compliance with requirements specified in this and other Sections that affect ceiling installatio...
	B. Examine acoustical panels before installation. Reject acoustical panels that are wet, moisture damaged, or mold damaged.
	C. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 PREPARATION
	A. Measure each ceiling area and establish layout of acoustical panels to balance border widths at opposite edges of each ceiling. Avoid using less-than-half-width panels at borders unless otherwise indicated, and comply with layout shown on reflected...

	3.3 INSTALLATION
	A. Install acoustical panel ceilings according to ASTM C 636/C 636M, seismic design requirements, and manufacturer's written instructions.
	B. Suspend ceiling hangers from building's structural members and as follows:
	1. Install hangers plumb and free from contact with insulation or other objects within ceiling plenum that are not part of supporting structure or of ceiling suspension system.
	2. Splay hangers only where required to miss obstructions; offset resulting horizontal forces by bracing, countersplaying, or other equally effective means.
	3. Secure wire hangers to ceiling-suspension members and to supports above with a minimum of three tight turns. Connect hangers directly to structure or to inserts, eye screws, or other devices that are secure and appropriate for substrate and that wi...
	4. Secure flat, angle, channel, and rod hangers to structure, including intermediate framing members, by attaching to inserts, eye screws, or other devices that are secure and appropriate for both the structure to which hangers are attached and the ty...
	5. Do not support ceilings directly from permanent metal forms or floor deck. Fasten hangers to cast-in-place hanger inserts, postinstalled mechanical or adhesive anchors, or power-actuated fasteners that extend through forms into concrete.
	6. Do not attach hangers to steel deck tabs.
	7. Do not attach hangers to steel roof deck. Attach hangers to structural members.
	8. Space hangers not more than 48 inches o.c. along each member supported directly from hangers unless otherwise indicated; provide hangers not more than 8 inches from ends of each member.
	9. Size supplemental suspension members and hangers to support ceiling loads within performance limits established by referenced standards.

	C. Secure bracing wires to ceiling suspension members and to supports with a minimum of four tight turns. Suspend bracing from building's structural members as required for hangers, without attaching to permanent metal forms, steel deck, or steel deck...
	D. Install edge moldings and trim of type indicated at perimeter of acoustical ceiling area and where necessary to conceal edges of acoustical panels.
	1. Apply acoustical sealant in a continuous ribbon concealed on back of vertical legs of moldings before they are installed.
	2. Screw attach moldings to substrate at intervals not more than 16 inches o.c. and not more than 3 inches from ends. Miter corners accurately and connect securely.
	3. Do not use exposed fasteners, including pop rivets, on moldings and trim.

	E. Install suspension-system runners so they are square and securely interlocked with one another. Remove and replace dented, bent, or kinked members.
	F. Install acoustical panels with undamaged edges and fit accurately into suspension-system runners and edge moldings. Scribe and cut panels at borders and penetrations to provide precise fit.
	1. For reveal-edged panels on suspension-system runners, install panels with bottom of reveal in firm contact with top surface of runner flanges.
	2. Paint cut edges of panel remaining exposed after installation; match color of exposed panel surfaces using coating recommended in writing for this purpose by acoustical panel manufacturer.
	3. Protect lighting fixtures and air ducts according to requirements indicated for fire-resistance-rated assembly.


	3.4 CLEANING
	A. Clean exposed surfaces of acoustical panel ceilings, including trim, edge moldings, and suspension-system members. Comply with manufacturer's written instructions for cleaning and touchup of minor finish damage.
	B. Remove and replace ceiling components that cannot be successfully cleaned and repaired to permanently eliminate evidence of damage.



	096813 FL - Tile Carpeting
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes modular carpet tile.

	1.3 ACTION SUBMITTALS
	A. Product Data: For each type of product.
	1. Include manufacturer's written data on physical characteristics, durability, and fade resistance.
	2. Include manufacturer's written installation recommendations for each type of substrate.

	B. Samples: For each of the following products and for each color and texture required. Label each Sample with manufacturer's name, material description, color, pattern, and designation indicated on Drawings and in schedules.
	1. Carpet Tile: Full-size Sample.
	2. Exposed Edge, Transition, and Other Accessory Stripping: 12-inch-long Samples.

	C. Product Schedule: For carpet tile. Use same designations indicated on Drawings.

	1.4 INFORMATIONAL SUBMITTALS
	A. Sample Warranty: For special warranty.

	1.5 CLOSEOUT SUBMITTALS
	A. Maintenance Data: For carpet tiles to include in maintenance manuals. Include the following:
	1. Methods for maintaining carpet tile, including cleaning and stain-removal products and procedures and manufacturer's recommended maintenance schedule.
	2. Precautions for cleaning materials and methods that could be detrimental to carpet tile.


	1.6 MAINTENANCE MATERIAL SUBMITTALS
	A. Furnish extra materials, from the same product run, that match products installed and that are packaged with protective covering for storage and identified with labels describing contents.
	1. Carpet Tile: Full-size units equal to 5 percent of amount installed for each type indicated, but not less than 10 sq. yd..


	1.7 QUALITY ASSURANCE
	A. Installer Qualifications: An experienced installer who is certified by the International Certified Floorcovering Installers Association or who can demonstrate compliance with its certification program requirements.

	1.8 DELIVERY, STORAGE, AND HANDLING
	A. Comply with CRI's "CRI Carpet Installation Standard."

	1.9 FIELD CONDITIONS
	A. Comply with CRI's "CRI Carpet Installation Standard" for temperature, humidity, and ventilation limitations.
	B. Environmental Limitations: Do not deliver or install carpet tiles until spaces are enclosed and weathertight, wet-work in spaces is complete and dry, and ambient temperature and humidity conditions are maintained at levels planned for building occu...
	C. Do not install carpet tiles over concrete slabs until slabs have cured and are sufficiently dry to bond with adhesive and concrete slabs have pH range recommended by carpet tile manufacturer.

	1.10 WARRANTY
	A. Special Warranty for Carpet Tiles: Manufacturer agrees to repair or replace components of carpet tile installation that fail in materials or workmanship within specified warranty period.
	1. Warranty does not include deterioration or failure of carpet tile due to unusual traffic, failure of substrate, vandalism, or abuse.
	2. Failures include, but are not limited to, the following:
	a. More than 10 percent edge raveling, snags, and runs.
	b. Dimensional instability.
	c. Excess static discharge.
	d. Delamination.

	3. Warranty Period: 10 years from date of Project Acceptance.



	PART 2 -  PRODUCTS
	2.1 CARPET TILE (CR-1): Location: Courtroom 132
	A. Basis of Design: Bentley Mills, Windfall 6WFT2, or provide a comparable product by one of the following:
	1. Mannington Group
	2. Patcraft
	3. Shaw Contract

	A. Color: Favored to Win 400843.
	B. Primary Backing/Backcoating: Manufacturer's standard composite materials.
	C. Size:  24 by 24 inches.
	D. Installation Method: Brick, Running East-West.

	2.2 CARPET TILE (CR-2) Location: Jury Room 123 and Vestibule 136
	A. Basis of Design: Shaw Contract, Lucky Break 6LBT2, or provide a comparable product by one of the following:
	1. Bentley Mills
	2. Mannington Group
	3. Patcraft

	B. Color: Favored to Win 400843.
	C. Primary Backing/Backcoating: Manufacturer's standard composite materials.
	D. Size:  24 by 24 inches.
	E. Installation Method: Random.

	2.1 INSTALLATION ACCESSORIES
	A. Trowelable Leveling and Patching Compounds: Latex-modified, hydraulic-cement-based formulation provided or recommended by carpet tile manufacturer.
	B. Adhesives: Water-resistant, mildew-resistant, nonstaining, pressure-sensitive type to suit products and subfloor conditions indicated, that comply with flammability requirements for installed carpet tile, and are recommended by carpet tile manufact...
	1. VOC Limits: Provide adhesives with VOC content not more than 5- g/L when calculated according to 40 CFR 59, Subpart D (EPA method 24).



	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine substrates, areas, and conditions, with Installer present, for compliance with requirements for maximum moisture content, alkalinity range, installation tolerances, and other conditions affecting carpet tile performance. Examine carpet tile...
	B. Concrete Subfloors:  Verify that concrete slabs comply with ASTM F 710 and the following:
	1. Slab substrates are dry and free of curing compounds, sealers, hardeners, and other materials that may interfere with adhesive bond.  Determine adhesion and dryness characteristics by performing bond and moisture tests recommended by carpet tile ma...
	2. Subfloor finishes comply with requirements specified in Division 3 Section "Cast-in-Place Concrete" for slabs receiving carpet tile.
	3. Subfloors are free of cracks, ridges, depressions, scale, and foreign deposits.
	4. substances that may interfere with adhesive bond or show through surface.

	C. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 PREPARATION
	A. General: Comply with CRI's "Carpet Installation Standards" and with carpet tile manufacturer's written installation instructions for preparing substrates indicated to receive carpet tile.
	B. Use trowelable leveling and patching compounds, according to manufacturer's written instructions, to fill cracks, holes, depressions, and protrusions in substrates. Fill or level cracks, holes and depressions 1/8 inch wide or wider, and protrusions...
	C. Concrete Substrates: Remove coatings, including curing compounds, and other substances that are incompatible with adhesives and that contain soap, wax, oil, or silicone, without using solvents. Use mechanical methods recommended in writing by adhes...
	D. Metal Substrates: Clean grease, oil, soil and rust, and prime if recommended in writing by adhesive manufacturer. Rough sand painted metal surfaces and remove loose paint. Sand aluminum surfaces, to remove metal oxides, immediately before applying ...
	E. Broom and vacuum clean substrates to be covered immediately before installing carpet tile.

	3.3 INSTALLATION
	A. General: Comply with CRI's "CRI Carpet Installation Standard," Section 18, "Modular Carpet" and with carpet tile manufacturer's written installation instructions.
	B. Installation Method:  Glue down; install every tile with full-spread, releasable, pressure-sensitive adhesive.
	C. Maintain dye-lot integrity. Do not mix dye lots in same area.
	D. Cut and fit carpet tile to butt tightly to vertical surfaces, permanent fixtures, and built-in furniture including cabinets, pipes, outlets, edgings, thresholds, and nosings. Bind or seal cut edges as recommended by carpet tile manufacturer.
	E. Extend carpet tile into toe spaces, door reveals, closets, open-bottomed obstructions, removable flanges, alcoves, and similar openings.
	F. Maintain reference markers, holes, and openings that are in place or marked for future cutting by repeating on carpet tile as marked on subfloor. Use nonpermanent, nonstaining marking device.
	G. Install pattern parallel to walls and borders.
	H. Access Flooring: Stagger joints of carpet tiles so carpet tile grid is offset from access flooring panel grid. Do not fill seams of access flooring panels with carpet adhesive; keep seams free of adhesive.

	3.4 CLEANING AND PROTECTION
	A. Perform the following operations immediately after installing carpet tile:
	1. Remove excess adhesive and other surface blemishes using cleaner recommended by carpet tile manufacturer.
	2. Remove yarns that protrude from carpet tile surface.
	3. Vacuum carpet tile using commercial machine with face-beater element.

	B. Protect installed carpet tile to comply with CRI's "Carpet Installation Standard," Section 20, "Protecting Indoor Installations."
	C. Protect carpet tile against damage from construction operations and placement of equipment and fixtures during the remainder of construction period. Use protection methods indicated or recommended in writing by carpet tile manufacturer.



	099123 FL - Interior Painting
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes surface preparation and the application of paint systems on the following interior substrates:
	1. Architectural woodwork.
	2. Steel and iron.
	3. Galvanized metal.
	4. Gypsum board.


	1.3 ACTION SUBMITTALS
	A. Product Data: For each type of product indicated.
	B. Samples for Initial Selection: For each type of topcoat product.
	C. Samples for Verification: For each type of paint system and in each color and gloss of topcoat.
	1. Submit Samples on rigid backing, 8 inches square.
	2. Apply coats on Samples in steps to show each coat required for system.
	3. Label each coat of each Sample.
	4. Label each Sample for location and application area.

	D. Product List: For each product indicated, included the following:
	1. Cross-reference to paint system and locations of application areas. Use same designations indicated on Drawings and in schedules. Include color designations.
	2. Printout of current "MPI Approved Products List" for each product category specified in Part 2, with the proposed product highlighted.


	1.4 QUALITY ASSURANCE
	A. MPI Standards:
	1. Products:  Complying with MPI standards indicated and listed in "MPI Approved Products List."
	2. Preparation and Workmanship:  Comply with requirements in "MPI Architectural Painting Specification Manual" for products and paint systems indicated.


	1.5 DELIVERY, STORAGE, AND HANDLING
	A. Store materials not in use in tightly covered containers in well-ventilated areas with ambient temperatures continuously maintained at not less than 45 deg. F.
	1. Maintain containers in clean condition, free of foreign materials and residue.
	2. Remove rags and waste from storage areas daily.


	1.6 FIELD CONDITIONS
	A. Apply paints only when temperature of surfaces to be painted and ambient air temperatures are between 50 and 95 deg. F.
	B. Do not apply paints when relative humidity exceeds 85 percent; at temperatures less than 5 deg. F above the dew point; or to damp or wet surfaces.

	1.7 EXTRA MATERIALS
	A. Furnish extra materials described below that are from same production run (batch mix) as materials applied and that are packaged for storage and identified with labels describing contents.
	1. Quantity:  Furnish an additional 5 percent, but not less than 1 gal. of each material and color applied.



	PART 2 -  PRODUCTS
	2.1 MANUFACTURERS
	A. Manufacturers:  Subject to compliance with requirements, provide products by one of the following:
	1. Benjamin Moore & Co.
	2. Duron, Inc.
	3. ICI Paints.
	4. Porter Paints.
	5. Sherwin-Williams Company (The).


	2.2 PAINT, GENERAL
	A. Material Compatibility:
	1. Materials for use within each paint system shall be compatible with one another and substrates indicated, under conditions of service and application as demonstrated by manufacturer, based on testing and field experience.
	2. For each coat in a paint system, products shall be recommended in writing by topcoat manufacturers for use in paint system and on substrate indicated.

	B. VOC Content of Field-Applied Interior Paints and Coatings:  Provide products that comply with the following limits for VOC content, exclusive of colorants added to a tint base, when calculated according to 40 CFR 59, Subpart D (EPA Method 24); thes...
	1. Flat Paints, Coatings, and Primers:  VOC content of not more than 50 g/L.
	2. Nonflat Paints, Coatings, and Primers:  VOC content of not more than 150 g/L.
	3. Anti-Corrosive and Anti-Rust Paints Applied to Ferrous Metals:  VOC not more than 250 g/L.
	4. Floor Coatings:  VOC not more than 100 g/L.
	5. Shellacs, Clear:  VOC not more than 730 g/L.
	6. Shellacs, Pigmented:  VOC not more than 550 g/L.
	7. Flat Topcoat Paints:  VOC content of not more than 50 g/L.
	8. Nonflat Topcoat Paints:  VOC content of not more than 150 g/L.
	9. Floor Coatings:  VOC not more than 100 g/L.
	10. Primers, Sealers, and Undercoaters:  VOC content of not more than 200 g/L.
	11. Dry-Fog Coatings:  VOC content of not more than 400 g/L.
	12. Pre-Treatment Wash Primers:  VOC content of not more than 420 g/L.

	C. Chemical Components of Field-Applied Interior Paints and Coatings:  Provide topcoat paints and anti-corrosive and anti-rust paints applied to ferrous metals that comply with the following chemical restrictions; these requirements do not apply to pa...
	1. Aromatic Compounds:  Paints and coatings shall not contain more than 1.0 percent by weight of total aromatic compounds (hydrocarbon compounds containing one or more benzene rings).
	2. Restricted Components:  Paints and coatings shall not contain any of the following:
	a. Acrolein.
	b. Acrylonitrile.
	c. Antimony.
	d. Benzene.
	e. Butyl benzyl phthalate.
	f. Cadmium.
	g. Di (2-ethylhexyl) phthalate.
	h. Di-n-butyl phthalate.
	i. Di-n-octyl phthalate.
	j. 1,2-dichlorobenzene.
	k. Diethyl phthalate.
	l. Dimethyl phthalate.
	m. Ethylbenzene.
	n. Formaldehyde.
	o. Hexavalent chromium.
	p. Isophorone.
	q. Lead.
	r. Mercury.
	s. Methyl ethyl ketone.
	t. Methyl isobutyl ketone.
	u. Methylene chloride.
	v. Naphthalene.
	w. Toluene (methylbenzene).
	x. 1,1,1-trichloroethane.
	y. Vinyl chloride.


	D. Colors: As selected by Architect from manufacturer's full range. Allow for up to two colors in each room for walls.

	2.3 PRIMERS/SEALERS
	A. Interior Latex Primer/Sealer:  MPI #50.
	1. VOC Content:  E Range of E1.
	2. Environmental Performance Rating:  EPR 1.


	2.4 METAL PRIMERS
	A. Quick-Drying Alkyd Metal Primer:  MPI #76.
	1. VOC Content:  E Range of E1.

	B. Waterborne Galvanized-Metal Primer:  MPI #134.
	1. VOC Content:  E Range of E1.
	2. Environmental Performance Rating:  EPR 1.


	2.5 LATEX PAINTS
	A. High-Performance Architectural Latex (Eggshell):  MPI #139 (Gloss Level 3).
	1. VOC Content:  E Range of E2.
	2. Environmental Performance Rating:  EPR 5.

	B. High-Performance Architectural Latex (Semigloss):  MPI #141 (Gloss Level 5).
	1. VOC Content:  E Range of E1.
	2. Environmental Performance Rating:  EPR 5.



	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine substrates and conditions, with Applicator present, for compliance with requirements for maximum moisture content and other conditions affecting performance of the Work.
	B. Maximum Moisture Content of Substrates: When measured with an electronic moisture meter as follows:
	1. Wood: 15 percent.
	2. Gypsum Board: 12 percent.

	C. Gypsum Board Substrates: Verify that finishing compound is sanded smooth.
	D. Verify suitability of substrates, including surface conditions and compatibility, with existing finishes and primers.
	E. Proceed with coating application only after unsatisfactory conditions have been corrected.
	1. Application of coating indicates acceptance of surfaces and conditions.


	3.2 PREPARATION
	A. Comply with manufacturer's written instructions and recommendations in "MPI Architectural Painting Specification Manual" applicable to substrates and paint systems indicated.
	B. Remove hardware, covers, plates, and similar items already in place that are removable and are not to be painted. If removal is impractical or impossible because of size or weight of item, provide surface-applied protection before surface preparati...
	1. After completing painting operations, use workers skilled in the trades involved to reinstall items that were removed. Remove surface-applied protection if any.
	2. Do not paint over labels of independent testing agencies or equipment names, identification, performance rating, or nomenclature plates.

	C. Clean substrates of substances that could impair bond of paints, including dust, dirt, oil, grease, and incompatible paints and encapsulates.
	1. Remove incompatible primers and reprime substrate with compatible primers or apply tie coat as required to produce paint systems indicated.

	D. Steel Substrates: Remove rust, loose mill scale, and shop primer, if any. Clean using methods recommended in writing by paint manufacturer.
	E. Galvanized-Metal Substrates: Remove grease and oil residue from galvanized sheet metal by mechanical methods to produce clean, lightly etched surfaces that promote adhesion of subsequently applied paints.
	F. Wood Substrates:
	1. Scrape and clean knots, and apply coat of knot sealer before applying primer.
	2. Sand surfaces that will be exposed to view, and dust off.
	3. Prime edges, ends, faces, undersides, and backsides of wood.
	4. After priming, fill holes and imperfections in the finish surfaces with putty or plastic wood filler. Sand smooth when dried.


	3.3 APPLICATION
	A. Apply paints according to manufacturer's written instructions and to recommendations in "MPI Manual."
	1. Use applicators and techniques suited for paint and substrate indicated.
	2. Paint surfaces behind movable equipment and furniture same as similar exposed surfaces. Before final installation, paint surfaces behind permanently fixed equipment or furniture with prime coat only.
	3. Paint front and backsides of access panels, removable or hinged covers, and similar hinged items to match exposed surfaces.
	4. Do not paint over labels of independent testing agencies or equipment name, identification, performance rating, or nomenclature plates.
	5. Primers specified in painting schedules may be omitted on items that are factory primed or factory finished if acceptable to topcoat manufacturers.

	B. Tint each undercoat a lighter shade to facilitate identification of each coat if multiple coats of same material are to be applied. Tint undercoats to match color of topcoat, but provide sufficient difference in shade of undercoats to distinguish e...
	C. If undercoats or other conditions show through topcoat, apply additional coats until cured film has a uniform paint finish, color, and appearance.
	D. Apply paints to produce surface films without cloudiness, spotting, holidays, laps, brush marks, roller tracking, runs, sags, ropiness, or other surface imperfections. Cut in sharp lines and color breaks.

	3.4 FIELD QUALITY CONTROL
	A. Testing of Paint Materials:  Owner reserves the right to invoke the following procedure at any time and as often as Owner deems necessary during the period when paints are being applied:
	1. Owner will engage the services of a qualified testing agency to sample paint materials being used.  Samples of material delivered to Project site will be taken, identified, sealed, and certified in presence of Contractor.
	2. Testing agency will perform tests for compliance with product requirements.
	3. Owner may direct Contractor to stop applying paints if test results show materials being used do not comply with product requirements.  Contractor shall remove noncomplying-paint materials from Project site, pay for testing, and repaint surfaces pa...


	3.5 CLEANING AND PROTECTION
	A. At end of each workday, remove rubbish, empty cans, rags, and other discarded materials from Project site.
	B. After completing paint application, clean spattered surfaces. Remove spattered paints by washing, scraping, or other methods. Do not scratch or damage adjacent finished surfaces.
	C. Protect work of other trades against damage from paint application. Correct damage to work of other trades by cleaning, repairing, replacing, and refinishing, as approved by Architect, and leave in an undamaged condition.
	D. At completion of construction activities of other trades, touch up and restore damaged or defaced painted surfaces.

	3.6 INTERIOR PAINTING SCHEDULE
	A. CMU Substrates:
	1. High-Performance Architectural Latex System:
	a. Block Filler: Block filler, latex, interior/exterior.
	b. Prime Coat: Primer, alkali resistant, water based.
	c. Intermediate Coat: Latex, interior, high performance architectural, matching topcoat.
	d. Topcoat: Latex, interior, high performance architectural, semi-gloss (MPI Gloss Level 5).


	B. Steel Substrates:
	1. High-Performance Architectural Latex System MPI INT 5.1R:
	a. Prime Coat: Primer, alkyd, quick dry, for metal, MPI #76.
	b. Intermediate Coat: Latex, interior, high performance architectural, matching topcoat.
	c. Topcoat: Latex, interior, high performance architectural, semi-gloss (MPI Gloss Level 5).


	C. Galvanized-Metal Substrates:
	1. High-Performance Architectural Latex System MPI INT 5.3M:
	a. Prime Coat: Primer, galvanized, water based, MPI #134.
	b. Intermediate Coat: Latex, interior, high performance architectural, matching topcoat.
	c. Topcoat: Latex, interior, high performance architectural, semi-gloss (MPI Gloss Level 5).


	D. Gypsum Board Substrates:
	1. High-Performance Architectural Latex System MPI INT 9.2B:
	a. Prime Coat: Primer sealer, latex, interior.
	b. Intermediate Coat: Latex, interior, high performance architectural, matching topcoat.
	c. Topcoat: Latex, interior, high performance architectural, semi-gloss (MPI Gloss Level 5).





	099300 FL - Staining and Transparent Finishing
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. Section Includes:
	1. Primers
	2. Wood stains.
	3. Transparent finishes.


	1.2 ACTION SUBMITTALS
	A. Product Data:
	1. For each type of product.
	2. Include preparation requirements and application instructions.
	3. Indicate VOC content.

	B. Samples for Initial Selection: Manufacturer's standard color sheets, showing full range of available colors for each type of exposed finish.
	C. Samples for Verification: Sample for each type of finish system and in each color and gloss of finish required on representative samples of actual wood substrates.
	1. Size:  8 inches square.
	2. Apply coats on Samples in steps to show each coat required for system.
	3. Label each coat of each Sample.
	4. Label each Sample for location and application area.

	D. Product List: Cross-reference to finish system and locations of application areas. Use same designations indicated on Drawings and in schedules. Include color designations.

	1.3 MAINTENANCE MATERIAL SUBMITTALS
	A. Extra Stock Material: Furnish extra materials, from the same product run, that match products installed and that are packaged with protective covering for storage and identified with labels describing contents.
	1. Stains and Transparent Finishes: Not less than 1 gal. unopened gallon of each material and color applied.


	1.4 MOCKUPS
	A. Apply mockups of each finish system indicated and each color selected to verify preliminary selections made under Sample submittals and to set quality standards for materials and execution.
	1. Architect will select one surface to represent surfaces and conditions for application of each type of finish system and substrate.
	a. Vertical and Horizontal Surfaces: Provide samples of at least 100 sq. ft..
	b. Other Items: Architect will designate items or areas required.

	2. Final approval of stain color selections will be based on mockups.
	a. If preliminary stain color selections are not approved, apply additional mockups of additional stain colors selected by Architect at no added cost to Owner.



	1.5 DELIVERY, STORAGE, AND HANDLING
	A. Store materials not in use in tightly covered containers in well-ventilated areas with ambient temperatures continuously maintained at not less than 45 deg F.
	1. Maintain containers in clean condition, free of foreign materials and residue.
	2. Remove rags and waste from storage areas daily.


	1.6 FIELD CONDITIONS
	A. Apply finishes only when temperature of surfaces to be finished and ambient air temperatures are between 50 and 95 deg F.
	B. Do not apply finishes when relative humidity exceeds 85 percent, at temperatures of less than 5 deg F above the dew point, or to damp or wet surfaces.
	C. Do not apply exterior finishes in snow, rain, fog, or mist.


	PART 2 -  PRODUCTS
	2.1 MANUFACTURERS
	A. Manufacturers: Subject to compliance with requirements, provide products by one of the following:
	1. Benjamin Moore & Co.
	2. Coronado Paint; Benjamin Moore & Co.
	3. PPG Paints; PPG Industries, Inc.
	4. Sherwin-Williams Company (The).


	2.2 SOURCE LIMITATIONS
	A. Source Limitations: Obtain each coating product from single source from single manufacturer.

	2.3 MATERIALS, GENERAL
	A. Material Compatibility:
	1. Provide materials for use within each coating system that are compatible with one another and substrates indicated, under conditions of service and application as demonstrated by manufacturer, based on testing and field experience.

	B. Stain Colors:  As selected by Architect from manufacturer's full range.

	2.4 PRIMERS
	A. Primer, Alkyd Oil for Exterior Wood: Alkyd/oil-based primer for exterior wood with resistance to bleeding.
	B. Alkyd Sanding Sealer, Interior, Solvent Based, Clear: Solvent-based, quick-drying, clear, sandable alkyd sealer used on new interior wood surfaces that are to be top-coated with an alkyd varnish.

	2.5 WOOD STAINS
	A. Stain, Exterior, Solvent Based, Semitransparent: Solvent-based, oil or oil/alkyd, semitransparent, pigmented stain for new wood surfaces.
	B. Stain, Interior, Semitransparent, for Interior Wood: Solvent-based, oil or oil/alkyd, semitransparent, pigmented stain for new interior wood surfaces that are to be finished with a clear varnish.

	2.6 TRANSPARENT FINISHES
	A. Varnish with UV Inhibitor, Exterior, Semigloss: Solvent-based, alkyd-type, clear semigloss varnish stabilized against UV deterioration for exterior wood surfaces.
	1. Gloss Level:  Manufacturer's standard semigloss finish.

	B. Varnish, Exterior, Water Based, Semigloss: Water-based clear varnish for exterior wood surfaces.
	1. Gloss Level:  Manufacturer's standard semigloss finish.

	C. Varnish, Interior, Water Based, Clear, Semigloss: Water-based clear semigloss coating for interior wood trim, frames, doors, paneling and cabinetry.
	1. Gloss Level:  Manufacturer's standard semigloss finish.



	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine substrates and conditions, with Applicator present, for compliance with requirements for maximum moisture content and other conditions affecting performance of the Work.
	B. Maximum Moisture Content of Exterior Wood Substrates: 15 percent, when measured with an electronic moisture meter.
	C. Maximum Moisture Content of Interior Wood Substrates:  13 percent, when measured with an electronic moisture meter.
	D. Verify suitability of substrates, including surface conditions and compatibility with existing finishes and primers.
	E. Proceed with finish application only after unsatisfactory conditions have been corrected.
	1. Beginning finish application constitutes Contractor's acceptance of substrates and conditions.


	3.2 PREPARATION
	A. Remove hardware, covers, plates, and similar items already in place that are removable. If removal is impractical or impossible because of size or weight of item, provide surface-applied protection before surface preparation and finishing.
	1. After completing finishing operations, use workers skilled in the trades involved to reinstall items that were removed. Remove surface-applied protection if any.

	B. Clean and prepare surfaces to be finished according to manufacturer's written instructions for each substrate condition and as specified.
	1. Remove dust, dirt, oil, and grease by washing with a detergent solution; rinse thoroughly with clean water and allow to dry. Remove grade stamps and pencil marks by sanding lightly. Remove loose wood fibers by brushing.
	2. Remove mildew by scrubbing with a commercial wash formulated for mildew removal and as recommended by stain manufacturer.

	C. Interior Wood Substrates:
	1. Scrape and clean knots, and apply coat of knot sealer before applying primer.
	2. Apply wood filler paste to open-grain woods to produce smooth, glasslike finish.
	3. Sand surfaces exposed to view and dust off.
	4. After priming, fill holes and imperfections in the finish surfaces with putty or plastic wood filler. Sand smooth when dry.


	3.3 APPLICATION
	A. Apply finishes according to manufacturer's written instructions.
	1. Use applicators and techniques suited for finish and substrate indicated.
	2. Finish surfaces behind movable equipment and furniture same as similar exposed surfaces.
	3. Do not apply finishes over labels of independent testing agencies or equipment name, identification, performance rating, or nomenclature plates.

	B. Apply finishes to produce surface films without cloudiness, holidays, lap marks, brush marks, runs, ropiness, or other surface imperfections.

	3.4 CLEANING AND PROTECTION
	A. At end of each workday, remove rubbish, empty cans, rags, and other discarded materials from Project site.
	B. After completing finish application, clean spattered surfaces. Remove spattered materials by washing, scraping, or other methods. Do not scratch or damage adjacent finished surfaces.
	C. Protect work of other trades against damage from finish application. Correct damage by cleaning, repairing, replacing, and refinishing, as approved by Architect, and leave in an undamaged condition.
	D. At completion of construction activities of other trades, touch up and restore damaged or defaced finished wood surfaces.

	3.5 INTERIOR WOOD-FINISH-SYSTEM SCHEDULE
	A. Wood Substrates, Wood Trim:
	1. Semitransparent Stain System:
	a. Prime Coat: Stain, exterior, solvent based, semitransparent, matching topcoat.
	b. Topcoat: Stain, exterior, solvent based, semitransparent.

	2. Polyurethane Varnish over Stain System:
	a. Stain Coat: Stain, semitransparent, for interior wood.
	b. First Intermediate Coat: Polyurethane varnish matching topcoat.
	c. Second Intermediate Coat: Polyurethane varnish matching topcoat.
	d. Topcoat: Varnish, interior, polyurethane, oil modified, semi-gloss.


	B. Wood Substrates, Casework:
	1. Semitransparent Stain System:
	a. Prime Coat: Stain, exterior, solvent based, semitransparent, matching topcoat.
	b. Topcoat: Stain, exterior, solvent based, semitransparent.

	2. Polyurethane Varnish over Stain System:
	a. Stain Coat: Stain, semitransparent, for interior wood.
	b. First Intermediate Coat: Polyurethane varnish matching topcoat.
	c. Second Intermediate Coat: Polyurethane varnish matching topcoat.
	d. Topcoat: Varnish, interior, polyurethane, oil modified, semi-gloss.





	101423 FL - Panel Signage
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes the following:
	1. Panel signs.


	1.3 DEFINITIONS
	A. ADA-ABA Accessibility Guidelines:  U.S. Architectural & Transportation Barriers Compliance Board's "Americans with Disabilities Act (ADA) Accessibility Guidelines for Buildings and Facilities; Architectural Barriers Act (ABA) Accessibility Guidelin...

	1.4 ACTION SUBMITTALS
	A. Product Data:  For each type of product indicated.
	B. Shop Drawings:  Show fabrication and installation details for signs.
	1. Show sign mounting heights, locations of supplementary supports to be provided by others, and accessories.
	2. Provide message list, typestyles, graphic elements, including tactile characters and Braille, and layout for each sign.

	C. Samples for Initial Selection:  Manufacturer's color charts consisting of actual units or sections of units showing the full range of colors available for the following:
	1. Aluminum.
	2. Acrylic sheet.
	3. Polycarbonate sheet.
	4. Fiberglass sheet.
	5. Die-cut vinyl characters and graphic symbols.  Include representative samples of available typestyles and graphic symbols.

	D. Samples for Verification:  For each of the following products and for the full range of color, texture, and sign material indicated, of sizes indicated:
	1. Panel Signs:  Not less than 12 inches square including border.

	E. Sign Schedule:  Use same designations indicated on Drawings.

	1.5 CLOSEOUT SUBMITTALS
	A. Maintenance Data:  For signs to include in maintenance manuals.

	1.6 QUALITY ASSURANCE
	A. Source Limitations for Signs:  Obtain each sign type indicated from one source from a single manufacturer.
	B. Regulatory Requirements:  Comply with applicable provisions in ADA-ABA Accessibility Guidelines and ICC/ANSI A117.1.

	1.7 PROJECT CONDITIONS
	A. Weather Limitations:  Proceed with installation only when[ existing and forecasted] weather conditions permit installation of signs in exterior locations to be performed according to manufacturers' written instructions and warranty requirements.
	B. Field Measurements:  Verify recess openings by field measurements before fabrication and indicate measurements on Shop Drawings.

	1.8 COORDINATION
	A. Coordinate placement of anchorage devices with templates for installing signs.


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. Fiberglass Sheet:  Molded, seamless, thermosetting, glass-fiber-reinforced polyester panels with a minimum tensile strength of 15,000 psi when tested according to ASTM D 638 and with a minimum flexural strength of 30,000 psi when tested according t...
	B. Acrylic Sheet:  ASTM D 4802, Category A-1 (cell-cast sheet), Type UVA (UV absorbing).
	C. Polycarbonate Sheet:  Of thickness indicated, manufactured by extrusion process, coated on both surfaces with abrasion-resistant coating:
	1. Impact Resistance:  16 ft-lbf/in. per ASTM D 256, Method A.
	2. Tensile Strength:  9000 lbf/sq. in. per ASTM D 638.
	3. Flexural Modulus of Elasticity:  340,000 lbf/sq. in. per ASTM D 790.
	4. Heat Deflection:  265 deg F at 264 lbf/sq. in. per ASTM D 648.
	5. Abrasion Resistance:  1.5 percent maximum haze increase for 100 revolutions of a Taber abraser with a load of 500 g per ASTM D 1044.

	D. Applied Vinyl:  Die-cut characters from vinyl film of nominal thickness of 3 mils with pressure-sensitive adhesive backing, suitable for exterior applications.

	2.2 PANEL SIGNS
	A. Manufacturers:  Subject to compliance with requirements, provide products by one of the following:
	1. ACE Sign Systems, Inc.
	2. Advance Corporation; Braille-Tac Division.
	3. APCO Graphics, Inc.
	4. ASI-Modulex, Inc.
	5. Best Sign Systems Inc.
	6. Gemini Incorporated.
	7. Mohawk Sign Systems.
	8. Avali’s Wayfinding Solutions, Inc,

	B. Interior Panel Signs (MATCH EXISTING):  Provide smooth sign panel surfaces constructed to remain flat under installed conditions within a tolerance of plus or minus 1/16 inch measured diagonally from corner to corner, complying with the following r...
	1. Melamine Plastic Laminate, All signs 0.25 inch thick.
	2. Edge Condition:  Square cut.
	3. Corner Condition:  Square.
	4. Mounting:  Unframed.
	a. Wall mounted with two-face tape.
	b. Manufacturer's standard anchors for substrates encountered.

	5. Color:  Match existing.
	6. Tactile Characters:  Characters and Grade 2 Braille raised 1/32 inch above surface with contrasting colors.

	C. Panel Sign Schedule (Mohawk Sign Systems, Inc. –Basis for Design):
	1. PS #1: Room Identification Sign with Braille.
	a. Sign Size:  6”x6”x ¼”.
	b. Message Panel Material:  Interior Panel Sign, Series 300.
	c. Text/Message:  Room #.
	d. Location:  As directed in the field by Architect.
	e. Quantity:  Provide one per interior non-occupied room such as Mechanical, Data, Electrical Rooms.

	2. PS #2: Room Identification Sign with Braille and Two Changeable Message Insert.
	a. Sign Size:  6”x6”x ¼”.
	b. Message Panel Material:  Interior Panel Sign, Series 300 w/two changeable message inserts.
	c. Text/Message:  Room #.
	d. Location:  As directed in the field by Architect.
	e. Quantity:  Provide one per occupied room except two if there are two doors, provide 2.

	3. PS #3: Room Identification Sign with pictograms and Braille.
	a. Sign Size:  6”x8”x ¼”.
	b. Message Panel Material:  Interior Panel Sign, Series 300 w/male or female pictogram and accessibility symbol.
	c. Text/Message:  Male or Female.
	d. Location:  As directed in the field by Architect.
	e. Quantity:  one per toilet room, gender as indicated by room name.



	2.3 ACCESSORIES
	A. Anchors and Inserts:  Provide nonferrous-metal or hot-dip galvanized anchors and inserts for exterior installations and elsewhere as required for corrosion resistance.  Use toothed steel or lead expansion-bolt devices for drilled-in-place anchors. ...

	2.4 FABRICATION
	A. General:  Provide manufacturer's standard signs of configurations indicated.
	1. Conceal fasteners if possible; otherwise, locate fasteners where they will be inconspicuous.


	2.5 FINISHES, GENERAL
	A. Comply with NAAMM's "Metal Finishes Manual for Architectural and Metal Products" for recommendations for applying and designating finishes.
	B. Protect mechanical finishes on exposed surfaces from damage by applying a strippable, temporary protective covering before shipping.
	C. Appearance of Finished Work:  Variations in appearance of abutting or adjacent pieces are acceptable if they are within one-half of the range of approved Samples.  Noticeable variations in the same piece are not acceptable.  Variations in appearanc...

	2.6 ACRYLIC SHEET FINISHES
	A. Colored Coatings for Acrylic Sheet:  For copy and background colors, provide colored coatings, including inks, dyes, and paints, that are recommended by acrylic manufacturers for optimum adherence to acrylic surface and that are UV and water resist...


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine substrates, areas, and conditions, with Installer present, for compliance with requirements for installation tolerances and other conditions affecting performance of work.
	B. Verify that items, including anchor inserts, are sized and located to accommodate signs.
	C. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 INSTALLATION
	A. Locate signs and accessories where indicated, using mounting methods of types described and complying with manufacturer's written instructions.
	1. Install signs level, plumb, and at heights indicated, with sign surfaces free of distortion and other defects in appearance.
	2. Interior Wall Signs:  Install signs on walls adjacent to latch side of door where applicable.  Where not indicated or possible, such as double doors, install signs on nearest adjacent walls.  Locate to allow approach within 3 inches of sign without...

	B. Wall-Mounted Signs:  Comply with sign manufacturer's written instructions except where more stringent requirements apply.
	1. Two-Face Tape:  Mount signs to smooth, nonporous surfaces.  Do not use this method for vinyl-covered or rough surfaces.
	2. Hook-and-Loop Tapes:  Mount signs to smooth, nonporous surfaces.
	3. Magnetic Tape:  Mount signs to smooth, nonporous surfaces.
	4. Silicone-Adhesive Mounting:  Attach signs to irregular, porous, or vinyl-covered surfaces.
	5. Shim Plate Mounting:  Provide 1/8-inch-thick, concealed aluminum shim plates with predrilled and countersunk holes, at locations indicated, and where other mounting methods are not practicable.  Attach plate with fasteners and anchors suitable for ...
	6. Mechanical Fasteners:  Use nonremovable mechanical fasteners placed through predrilled holes.  Attach signs with fasteners and anchors suitable for secure attachment to substrate as recommended in writing by sign manufacturer.
	7. Signs Mounted on Glass:  Provide matching opaque plate on opposite side of glass to conceal mounting materials.


	3.3 CLEANING AND PROTECTION
	A. After installation, clean soiled sign surfaces according to manufacturer's written instructions.  Protect signs from damage until acceptance by Owner.



	102800 FL - Toilet, Bath, and Laundry Accessories
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Public-use washroom accessories.
	2. Underlavatory guards.


	1.3 COORDINATION
	A. Coordinate accessory locations with other work to prevent interference with clearances required for access by people with disabilities, and for proper installation, adjustment, operation, cleaning, and servicing of accessories.
	B. Deliver inserts and anchoring devices set into concrete or masonry as required to prevent delaying the Work.

	1.4 ACTION SUBMITTALS
	A. Product Data: For each type of product.
	1. Include construction details, material descriptions, dimensions of individual components and profiles, and finishes.
	2. Include anchoring and mounting requirements, including requirements for cutouts in other work and substrate preparation.


	1.5 INFORMATIONAL SUBMITTALS
	A. Sample Warranty: For manufacturer's special warranty.

	1.6 CLOSEOUT SUBMITTALS
	A. Maintenance Data: For accessories to include in maintenance manuals.

	1.7 WARRANTY
	A. Manufacturer's Special Warranty for Mirrors: Manufacturer agrees to repair or replace mirrors that fail in materials or workmanship within specified warranty period.
	1. Failures include, but are not limited to, visible silver spoilage defects.
	2. Warranty Period:  15 years from date of Project Acceptance.



	PART 2 -  PRODUCTS
	2.1 PUBLIC-USE WASHROOM ACCESSORIES
	A. Source Limitations: Obtain public-use washroom accessories from single source from single manufacturer.
	B. Toilet Tissue (Roll) Dispenser:
	1. Manufacturers: Subject to compliance with requirements, provide products by one of the following:
	a. AJW Architectural Products.
	b. American Specialties, Inc.
	c. Bobrick Washroom Equipment, Inc.
	d. Bradley Corporation.

	2. Description:  Double-roll dispenser.
	3. Mounting:  Surface mounted.
	4. Operation:  Spindleless with tension-spring controlled delivery.
	5. Capacity: Designed for 4-1/2- or 5-inch-diameter tissue rolls.
	6. Material and Finish:  Stainless steel, No. 4 finish (satin).

	C. Grab Bar:
	1. Manufacturers: Subject to compliance with requirements, provide products by one of the following:
	a. AJW Architectural Products.
	b. American Specialties, Inc.
	c. Bobrick Washroom Equipment, Inc.
	d. Bradley Corporation.

	2. Mounting: Flanges with concealed fasteners.
	3. Material: Stainless steel, 0.05 inch thick.
	a. Finish: Smooth, No. 4 finish (satin).

	4. Outside Diameter:  1-1/2 inches.
	5. Configuration and Length:  As indicated on Drawings.

	D. Mirror Unit:
	1. Manufacturers: Subject to compliance with requirements, provide products by one of the following:
	a. AJW Architectural Products.
	b. American Specialties, Inc.
	c. Bobrick Washroom Equipment, Inc.
	d. Bradley Corporation.

	2. Frame:  Stainless-steel angle, 0.05 inch thick.
	a. Corners:  Welded and ground smooth.

	3. Hangers: Produce rigid, tamper- and theft-resistant installation, using method indicated below.
	a. One-piece, galvanized-steel, wall-hanger device with spring-action locking mechanism to hold mirror unit in position with no exposed screws or bolts.
	b. Wall bracket of galvanized steel, equipped with concealed locking devices requiring a special tool to remove.

	4. Size:  As indicated on Drawings.


	2.2 UNDERLAVATORY GUARDS
	A. Underlavatory Guard:
	1. Manufacturers: Subject to compliance with requirements, provide products by one of the following:
	a. AJW Architectural Products.
	b. American Specialties, Inc.
	c. Bobrick Washroom Equipment, Inc.
	d. Bradley Corporation.

	2. Description: Insulating pipe covering for supply and drain piping assemblies that prevents direct contact with and burns from piping; allow service access without removing coverings.
	3. Material and Finish: Antimicrobial, molded plastic, white.
	4. Provide at all exposed piping.


	2.3 MATERIALS
	A. Stainless Steel: ASTM A 666, Type 304, 0.031-inch minimum nominal thickness unless otherwise indicated.
	B. Fasteners: Screws, bolts, and other devices of same material as accessory unit and tamper-and-theft resistant where exposed, and of galvanized steel where concealed.
	C. Mirrors: ASTM C 1503, Mirror Glazing Quality, clear-glass mirrors, nominal 6.0 mm thick.

	2.4 FABRICATION
	A. General: Fabricate units with tight seams and joints, and exposed edges rolled. Hang doors and access panels with full-length, continuous hinges. Equip units for concealed anchorage and with corrosion-resistant backing plates.
	B. Keys: Provide universal keys for internal access to accessories for servicing and resupplying. Provide minimum of six keys to Owner's representative.


	PART 3 -  EXECUTION
	3.1 INSTALLATION
	A. Install accessories according to manufacturers' written instructions, using fasteners appropriate to substrate indicated and recommended by unit manufacturer. Install units level, plumb, and firmly anchored in locations and at heights indicated.
	B. Grab Bars: Install to withstand a downward load of at least 250 lbf, when tested according to ASTM F 446.

	3.2 ADJUSTING AND CLEANING
	A. Adjust accessories for unencumbered, smooth operation. Replace damaged or defective items.
	B. Remove temporary labels and protective coatings.
	C. Clean and polish exposed surfaces according to manufacturer's written instructions.



	123661 fl - simulated stone countertops
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Solid-surface-material countertops.


	1.3 ACTION SUBMITTALS
	A. Product Data: For countertop materials.
	B. Shop Drawings: For countertops. Show materials, finishes, edge and backsplash profiles, methods of joining, and cutouts for plumbing fixtures.
	C. Samples for Initial Selection: For each type of material exposed to view.
	D. Samples for Verification: For the following products:
	1. Countertop material, 6 inches square.
	2. One full-size solid-surface-material countertop, with front edge and backsplash, 8 by 10 inches, of construction and in configuration specified.


	1.4 PROJECT CONDITIONS
	A. Field Measurements: Verify dimensions of countertops by field measurements before countertop fabrication is complete.

	1.5 COORDINATION
	A. Coordinate locations of utilities that will penetrate countertops or backsplashes.


	PART 2 -  PRODUCTS
	2.1 SOLID-SURFACE-MATERIAL COUNTERTOPS
	A. Manufacturers
	1. Dupont Corian
	2. Silestone
	3. WilsonArt

	B. Countertops:  1/2-inch-thick, solid surface material with front edge built up with same material.
	C. Fabrication: Fabricate tops in one piece with shop-applied edges and backsplashes unless otherwise indicated. Comply with solid-surface-material manufacturer's written instructions for adhesives, sealers, fabrication, and finishing.
	1. Fabricate with loose backsplashes for field assembly.


	2.2 COUNTERTOP MATERIALS
	A. Plywood: Exterior softwood plywood complying with DOC PS 1, Grade C-C Plugged, touch sanded.
	B. Adhesives: Adhesives shall not contain urea formaldehyde.
	C. Solid Surface Material: Homogeneous solid sheets of filled plastic resin complying with ANSI SS1.
	1. Type: Provide Standard Type unless Special Purpose Type is indicated.
	2. Colors and Patterns:  As selected by Architect from manufacturer's full range.



	PART 3 -  EXECUTION
	3.1 INSTALLATION
	A. Install countertops level to a tolerance of 1/8 inch in 8 feet.
	B. Fasten countertops by screwing through corner blocks of base units into underside of countertop. Pre-drill holes for screws as recommended by manufacturer. Align adjacent surfaces and, using adhesive in color to match countertop, form seams to comp...
	1. Seal edges of cutouts in particleboard subtops by saturating with varnish.
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Mechanical door hardware for the following:
	a. Swinging doors.

	2. Cylinders for door hardware specified in other Sections.
	3. Electrified door hardware.


	1.3 COORDINATION
	A. Installation Templates: Distribute for doors, frames, and other work specified to be factory prepared. Check Shop Drawings of other work to confirm that adequate provisions are made for locating and installing door hardware to comply with indicated...
	B. Security: Coordinate installation of door hardware, keying, and access control with Owner's security consultant.
	C. Electrical System Roughing-In: Coordinate layout and installation of electrified door hardware with connections to power supplies and building safety and security systems.

	1.4 PREINSTALLATION MEETINGS
	A. Preinstallation Conference: Conduct conference at Project site.
	1. Conference participants shall include Installer's Architectural Hardware Consultant and Owner's security consultant.

	B. Keying Conference: Conduct conference at Project site.
	1. Conference participants shall include Installer's Architectural Hardware Consultant and Owner's security consultant.
	2. Incorporate conference decisions into keying schedule after reviewing door hardware keying system including, but not limited to, the following:
	a. Flow of traffic and degree of security required.
	b. Preliminary key system schematic diagram.
	c. Requirements for key control system.
	d. Requirements for access control.
	e. Address for delivery of keys.



	1.5 ACTION SUBMITTALS
	A. Product Data: For each type of product.
	1. Include construction details, material descriptions, dimensions of individual components and profiles, and finishes.

	B. Shop Drawings: For electrified door hardware.
	1. Include diagrams for power, signal, and control wiring.
	2. Include details of interface of electrified door hardware and building safety and security systems.

	C. Samples: For each exposed product in each finish specified, in manufacturer's standard size.
	1. Tag Samples with full product description to coordinate Samples with door hardware schedule.

	D. Samples for Initial Selection: For each type of exposed finish.
	E. Samples for Verification: For each type of exposed product, in each finish specified.
	1. Sample Size: Full-size units or minimum 2-by-4-inch Samples for sheet and 4-inch long Samples for other products.
	a. Full-size Samples will be returned to Contractor. Units that are acceptable and remain undamaged through submittal, review, and field comparison process may, after final check of operation, be incorporated into the Work, within limitations of keyin...

	2. Tag Samples with full product description to coordinate Samples with door hardware schedule.

	F. Door Hardware Schedule: Prepared by or under the supervision of Installer's Architectural Hardware Consultant. Coordinate door hardware schedule with doors, frames, and related work to ensure proper size, thickness, hand, function, and finish of do...
	1. Submittal Sequence: Submit door hardware schedule concurrent with submissions of Product Data, Samples, and Shop Drawings. Coordinate submission of door hardware schedule with scheduling requirements of other work to facilitate the fabrication of o...
	2. Format: Use same scheduling sequence and format and use same door numbers as in door hardware schedule in the Contract Documents.
	3. Content: Include the following information:
	a. Identification number, location, hand, fire rating, size, and material of each door and frame.
	b. Locations of each door hardware set, cross-referenced to Drawings on floor plans and to door and frame schedule.
	c. Complete designations, including name and manufacturer, type, style, function, size, quantity, function, and finish of each door hardware product.
	d. Description of electrified door hardware sequences of operation and interfaces with other building control systems.
	e. Fastenings and other installation information.
	f. Explanation of abbreviations, symbols, and designations contained in door hardware schedule.
	g. Mounting locations for door hardware.
	h. List of related door devices specified in other Sections for each door and frame.


	G. Keying Schedule: Prepared by or under the supervision of Installer's Architectural Hardware Consultant, detailing Owner's final keying instructions for locks. Include schematic keying diagram and index each key set to unique door designations that ...

	1.6 INFORMATIONAL SUBMITTALS
	A. Qualification Data: For Installer and Architectural Hardware Consultant.
	B. Product Certificates: For each type of electrified door hardware.
	1. Certify that door hardware for use on each type and size of labeled fire-rated doors complies with listed fire-rated door assemblies.

	C. Product Test Reports: For compliance with accessibility requirements, for tests performed by manufacturer and witnessed by a qualified testing agency, for door hardware on doors located in accessible routes.
	D. Field quality-control reports.
	E. Sample Warranty: For special warranty.

	1.7 CLOSEOUT SUBMITTALS
	A. Maintenance Data: For each type of door hardware to include in maintenance manuals.
	B. Schedules: Final door hardware and keying schedule.

	1.8 QUALITY ASSURANCE
	A. Installer Qualifications: Supplier of products and an employer of workers trained and approved by product manufacturers and of an Architectural Hardware Consultant who is available during the course of the Work to consult Contractor, Architect, and...
	1. Warehousing Facilities: In Project's vicinity.
	2. Scheduling Responsibility: Preparation of door hardware and keying schedule.
	3. Engineering Responsibility: Preparation of data for electrified door hardware, including Shop Drawings, based on testing and engineering analysis of manufacturer's standard units in assemblies similar to those indicated for this Project.

	B. Architectural Hardware Consultant Qualifications: A person who is experienced in providing consulting services for door hardware installations that are comparable in material, design, and extent to that indicated for this Project and who is current...

	1.9 DELIVERY, STORAGE, AND HANDLING
	A. Inventory door hardware on receipt and provide secure lock-up for door hardware delivered to Project site.
	B. Tag each item or package separately with identification coordinated with the final door hardware schedule, and include installation instructions, templates, and necessary fasteners with each item or package.
	C. Deliver keys to manufacturer of key control system for subsequent delivery to Owner.
	D. Deliver keys and permanent cores to Owner by registered mail or overnight package service.

	1.10 WARRANTY
	A. Special Warranty: Manufacturer agrees to repair or replace components of door hardware that fail in materials or workmanship within specified warranty period.
	1. Failures include, but are not limited to, the following:
	a. Structural failures including excessive deflection, cracking, or breakage.
	b. Faulty operation of doors and door hardware.
	c. Deterioration of metals, metal finishes, and other materials beyond normal weathering and use.

	2. Warranty Period:  Three years from date of Project Acceptance unless otherwise indicated below:
	a. Manual Closers:  10 years from date of Project Acceptance.




	PART 2 -  PRODUCTS
	2.1 MANUFACTURERS
	A. Source Limitations: Obtain each type of door hardware from single manufacturer.
	1. Provide electrified door hardware from same manufacturer as mechanical door hardware unless otherwise indicated. Manufacturers that perform electrical modifications and that are listed by a testing and inspecting agency acceptable to authorities ha...


	2.2 PERFORMANCE REQUIREMENTS
	A. Fire-Rated Door Assemblies: Where fire-rated doors are indicated, provide door hardware complying with NFPA 80 that is listed and labeled by a qualified testing agency, for fire-protection ratings indicated, based on testing at positive pressure ac...
	B. Smoke- and Draft-Control Door Assemblies: Where smoke- and draft-control door assemblies are required, provide door hardware that complies with requirements of assemblies tested according to UL 1784 and installed in compliance with NFPA 105.
	1. Air Leakage Rate: Maximum air leakage of 0.3 cfm/sq. ft. at the tested pressure differential of 0.3-inch wg of water.

	C. Electrified Door Hardware: Listed and labeled as defined in NFPA 70, by a qualified testing agency, and marked for intended location and application.
	D. Means of Egress Doors: Latches do not require more than 15 lbf to release the latch. Locks do not require use of a key, tool, or special knowledge for operation.
	E. Accessibility Requirements: For door hardware on doors in an accessible route, comply with the DOJ's "2010 ADA Standards for Accessible Design" and ICC A117.1.
	1. Provide operating devices that do not require tight grasping, pinching, or twisting of the wrist and that operate with a force of not more than 5 lbf.
	2. Comply with the following maximum opening-force requirements:
	a. Interior, Non-Fire-Rated Hinged Doors: 5 lbf applied perpendicular to door.
	b. Fire Doors: Minimum opening force allowable by authorities having jurisdiction.

	3. Bevel raised thresholds with a slope of not more than 1:2. Provide thresholds not more than 1/4 inch high.
	4. Adjust door closer sweep periods so that, from an open position of 90 degrees, the door will take at least 5 seconds to move to a position of 12 degrees from the latch.


	2.3 SCHEDULED DOOR HARDWARE
	A. Provide products for each door that comply with requirements indicated in Part 2 and door hardware schedule.
	1. Door hardware is scheduled in Part 3.


	2.4 HINGES
	A. Hinges: BHMA A156.1.
	1. Manufacturers: Subject to compliance with requirements, provide products by one of the following:
	a. Allegion plc.
	b. Baldwin Hardware Corporation.
	c. Hager Companies.
	d. McKinney Products Company; an ASSA ABLOY Group company.
	e. PBB, Inc.



	2.5 MECHANICAL LOCKS AND LATCHES
	A. Lock Functions: As indicated in door hardware schedule.
	B. Lock Throw: Comply with testing requirements for length of bolts required for labeled fire doors, and as follows:
	1. Mortise Locks: Minimum 3/4-inch latchbolt throw.
	2. Deadbolts: Minimum 1-inch bolt throw.

	C. Lock Backset: 2-3/4 inches unless otherwise indicated.
	D. Lock Trim:
	1. Description:  See Schedule.
	2. Levers:  Cast.
	3. Escutcheons (Roses):  Cast.
	4. Dummy Trim: Match lever lock trim and escutcheons.

	E. Strikes: Provide manufacturer's standard strike for each lock bolt or latchbolt complying with requirements indicated for applicable lock or latch and with strike box and curved lip extended to protect frame; finished to match lock or latch.
	1. Flat-Lip Strikes: For locks with three-piece antifriction latchbolts, as recommended by manufacturer.

	F. Mortise Locks: BHMA A156.13; Operational Grade 1; stamped steel case with steel or brass parts; Series 1000.
	1. Manufacturers: Subject to compliance with requirements, [provide products by the following] [provide products by one of the following] [available manufacturers offering products that may be incorporated into the Work include, but are not limited to...
	a. Corbin Russwin, Inc.; an ASSA ABLOY Group company.
	b. SARGENT Manufacturing Company; ASSA ABLOY.
	c. Yale



	2.6 EXIT DEVICES AND AUXILIARY ITEMS
	A. Exit Devices and Auxiliary Items: BHMA A156.3.
	1. Manufacturers: Subject to compliance with requirements, provide products by one of the following:
	a. Corbin Russwin, Inc.; an ASSA ABLOY Group company.
	b. SARGENT Manufacturing Company; ASSA ABLOY.
	c. Yale



	2.7 LOCK CYLINDERS
	A. Lock Cylinders: Tumbler type, constructed from brass or bronze, stainless steel, or nickel silver. Provide cylinder from same manufacturer of locking devices.
	B. Construction Master Keys: Provide cylinders with feature that permits voiding of construction keys without cylinder removal. Provide 10 construction master keys.
	C. Construction Cores: Provide construction cores that are replaceable by permanent cores. Provide 10 construction master keys.

	2.8 KEYING
	A. Keying System: Factory registered, complying with guidelines in BHMA A156.28, appendix. Provide one extra key blank for each lock. Incorporate decisions made in keying conference.
	1. Existing System:
	a. Master key or grand master key locks to Owner's existing system.


	B. Keys:  Nickel silver.

	2.9 KEY CONTROL SYSTEM
	A. Key Lock Boxes: Designed for storage of 20 keys.

	2.10 OPERATING TRIM
	A. Operating Trim: BHMA A156.6; stainless steel unless otherwise indicated.
	1. Manufacturers: Subject to compliance with requirements, provide products by one of the following:
	a. Allegion plc.
	b. Hager Companies.
	c. Hiawatha, Inc; a division of the Activar Construction Products Group.



	2.11 ACCESSORIES FOR PAIRS OF DOORS
	A. Coordinators: BHMA A156.3; consisting of active-leaf, hold-open lever and inactive-leaf release trigger; fabricated from steel with nylon-coated strike plates; with built-in, adjustable safety release.
	B. Carry-Open Bars: BHMA A156.3; prevent the inactive leaf from opening before the active leaf; provide polished brass or bronze carry-open bars with strike plate for inactive leaves of pairs of doors unless automatic or self-latching bolts are used.
	C. Astragals: BHMA A156.22.

	2.12 SURFACE CLOSERS
	A. Surface Closers: BHMA A156.4; rack-and-pinion hydraulic type with adjustable sweep and latch speeds controlled by key-operated valves and forged-steel main arm. Comply with manufacturer's written instructions for size of door closers depending on s...
	1. Manufacturers: Subject to compliance with requirements, provide products by one of the following:
	a. Corbin Russwin, Inc.; an ASSA ABLOY Group company.
	b. Rixson Specialty Door Controls; an ASSA ABLOY Group company.
	c. SARGENT Manufacturing Company; ASSA ABLOY.



	2.13 MECHANICAL STOPS AND HOLDERS
	A. Wall- and Floor-Mounted Stops: BHMA A156.16.

	2.14 DOOR GASKETING
	A. Door Gasketing: BHMA A156.22; with resilient or flexible seal strips that are easily replaceable and readily available from stocks maintained by manufacturer.
	B. Maximum Air Leakage: When tested according to ASTM E 283 with tested pressure differential of 0.3-inch wg, as follows:
	1. Smoke-Rated Gasketing: 0.3 cfm/sq. ft. of door opening.
	2. Gasketing on Single Doors: 0.3 cfm/sq. ft. of door opening.
	3. Gasketing on Double Doors: 0.50 cfm per foot of door opening.


	2.15 THRESHOLDS
	A. Thresholds: BHMA A156.21; fabricated to full width of opening indicated.
	1. Manufacturers: Subject to compliance with requirements, provide products by one of the following:
	a. Hager Companies.
	b. Pemko Manufacturing Co.
	c. Reese Enterprises, Inc.
	d. Rixson Specialty Door Controls; an ASSA ABLOY Group company.



	2.16 METAL PROTECTIVE TRIM UNITS
	A. Metal Protective Trim Units: BHMA A156.6; fabricated from 0.050-inch-thick stainless steel; with manufacturer's standard machine or self-tapping screw fasteners.
	1. Manufacturers: Subject to compliance with requirements, provide products by one of the following:
	a. Allegion plc.
	b. Hager Companies.
	c. Hiawatha, Inc; a division of the Activar Construction Products Group.
	d. Pawling Corporation.



	2.17 FABRICATION
	A. Manufacturer's Nameplate: Do not provide products that have manufacturer's name or trade name displayed in a visible location except in conjunction with required fire-rating labels and as otherwise approved by Architect.
	1. Manufacturer's identification is permitted on rim of lock cylinders only.

	B. Base Metals: Produce door hardware units of base metal indicated, fabricated by forming method indicated, using manufacturer's standard metal alloy, composition, temper, and hardness. Furnish metals of a quality equal to or greater than that of spe...
	C. Fasteners: Provide door hardware manufactured to comply with published templates prepared for machine, wood, and sheet metal screws. Provide screws that comply with commercially recognized industry standards for application intended, except aluminu...
	1. Concealed Fasteners: For door hardware units that are exposed when door is closed, except for units already specified with concealed fasteners. Do not use through bolts for installation where bolt head or nut on opposite face is exposed unless it i...
	2. Fire-Rated Applications:
	a. Wood or Machine Screws: For the following:
	1) Hinges mortised to doors or frames; use threaded-to-the-head wood screws for wood doors and frames.
	2) Strike plates to frames.
	3) Closers to doors and frames.

	b. Steel Through Bolts: For the following unless door blocking is provided:
	1) Surface hinges to doors.
	2) Closers to doors and frames.
	3) Surface-mounted exit devices.


	3. Spacers or Sex Bolts: For through bolting of hollow-metal doors.
	4. Gasketing Fasteners: Provide noncorrosive fasteners for exterior applications and elsewhere as indicated.


	2.18 FINISHES
	A. Provide finishes complying with BHMA A156.18 as indicated in door hardware schedule.
	B. Protect mechanical finishes on exposed surfaces from damage by applying a strippable, temporary protective covering before shipping.
	C. Appearance of Finished Work: Variations in appearance of abutting or adjacent pieces are acceptable if they are within one-half of the range of approved Samples. Noticeable variations in the same piece are not acceptable. Variations in appearance o...


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine doors and frames, with Installer present, for compliance with requirements for installation tolerances, labeled fire-rated door assembly construction, wall and floor construction, and other conditions affecting performance of the Work.
	B. Examine roughing-in for electrical power systems to verify actual locations of wiring connections before electrified door hardware installation.
	C. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 PREPARATION
	A. Steel Doors and Frames: For surface-applied door hardware, drill and tap doors and frames according to ANSI/SDI A250.6.
	B. Wood Doors: Comply with door and hardware manufacturers' written instructions.

	3.3 INSTALLATION
	A. Mounting Heights: Mount door hardware units at heights indicated on Drawings and to comply with the following unless otherwise indicated or required to comply with governing regulations.
	1. Standard Steel Doors and Frames: ANSI/SDI A250.8.
	2. Custom Steel Doors and Frames: HMMA 831.
	3. Wood Doors: DHI's "Recommended Locations for Architectural Hardware for Wood Flush Doors."

	B. Install each door hardware item to comply with manufacturer's written instructions. Where cutting and fitting are required to install door hardware onto or into surfaces that are later to be painted or finished in another way, coordinate removal, s...
	1. Set units level, plumb, and true to line and location. Adjust and reinforce attachment substrates as necessary for proper installation and operation.
	2. Drill and countersink units that are not factory prepared for anchorage fasteners. Space fasteners and anchors according to industry standards.

	C. Hinges: Install types and in quantities indicated in door hardware schedule, but not fewer than the number recommended by manufacturer for application indicated or one hinge for every 30 inches of door height, whichever is more stringent, unless ot...
	D. Lock Cylinders: Install construction cores to secure building and areas during construction period.
	1. Replace construction cores with permanent cores as directed by Owner.

	E. Key Control System:
	1. Key Lock Boxes: Install where indicated or approved by Architect to provide controlled access for fire and medical emergency personnel.

	F. Boxed Power Supplies: Locate power supplies as indicated or, if not indicated, above accessible ceilings. Verify location with Architect.
	1. Configuration: Provide one power supply for each door opening with electrified door hardware.

	G. Thresholds: Set thresholds for exterior doors and other doors indicated in full bed of sealant complying with requirements specified in Section 079200 "Joint Sealants."
	H. Stops: Provide floor stops for doors unless wall or other type stops are indicated in door hardware schedule. Do not mount floor stops where they will impede traffic.
	I. Perimeter Gasketing: Apply to head and jamb, forming seal between door and frame.
	1. Do not notch perimeter gasketing to install other surface-applied hardware.

	J. Meeting Stile Gasketing: Fasten to meeting stiles, forming seal when doors are closed.
	K. Door Bottoms: Apply to bottom of door, forming seal with threshold when door is closed.

	3.4 ADJUSTING
	A. Initial Adjustment: Adjust and check each operating item of door hardware and each door to ensure proper operation or function of every unit. Replace units that cannot be adjusted to operate as intended. Adjust door control devices to compensate fo...
	1. Door Closers: Adjust sweep period to comply with accessibility requirements and requirements of authorities having jurisdiction.
	2. Electric Strikes: Adjust horizontal and vertical alignment of keeper to properly engage lock bolt.


	3.5 CLEANING AND PROTECTION
	A. Clean adjacent surfaces soiled by door hardware installation.
	B. Clean operating items as necessary to restore proper function and finish.
	C. Provide final protection and maintain conditions that ensure that door hardware is without damage or deterioration at time of Project Acceptance.

	3.6 MAINTENANCE SERVICE
	A. Maintenance Tools and Instructions: Furnish a complete set of specialized tools and maintenance instructions for Owner's continued adjustment, maintenance, and removal and replacement of door hardware.
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